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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
November 14, 2005 
Light wind, mid to upper 60's 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Brian Chapman (BC) 

Summary of Work Completed: 

> General site walkthrough 

Site Observations: 

0800 ARF and NRA on-site. 
0815 NRA calls Thad Penuel (Compass' Project Ma nager) to find out when workers will 

be on-site. 
0820 Thad Penuel calls NRA to let him know that workers will be on-site shortly. 
0845 MV, DL, BC (Compass) on-site. 
0900 Walk-through site and discuss general plan of work, including fences, roadways, 

trailer and scale locations. ARF/NRA answer general questions from Compass. 
1000 ARF receives return call from DecisionQuest and gives them the information 

regarding buildings at the intersection of Effingham and Race Streets. 
1100 MV, DL, BC off-site. 
1130 ARE and NRA offsite to apartment, get rental car for ARE, go over paperwork and 

workplan, shop for necessary office equipment (printer, paper, etc.) 
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Daily Summary Report 

Abex Corporation Superfiind Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Nagi Alia 
November 15, 2005 
Light wind. Rain, mid to upper 60's 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA), Santhosh K 
Thadigiri (SKT) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Thad Penuel 
(TP), Jeff Bauman (JE) 
GET Consultants, Inc.: William W. Dunnell 
(WWD) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG), Leonard Jones (LJ) 

Summary of Work Completed: 

> Pre-Construction Meeting 
> Green Street entrance clearing 

Site Observations: 

0700 ARE, NRA, MV, DL and BC on-site. 
0705 Contractor Health & Safety Meeting held by DL discussing the days activities 

including 
• leveling the area to the east of Green Street for the trailers 
• warning against disturbing the soil 
• looking out for wild dogs and groundhogs. 

0730 Contractor cleared weeds near the south entrance of Green Street. 
0800 Contractor tried to clear weeds to the immediate east of Green Street, found that 

concrete pad had been removed from the former footprint of the building. 
0830 Contractor decides trailers have to go in the paved parking area present to the west 

ofEAl. 
0840 TP arrives on-site. 
0900 Starts raining. 
1100 ARF and NRA off-site to Harbor Towers to meet SKT and WWD. 
1130 Finalize agenda for PM#1 Pre-construction meeting with contractor and ACOE. 
1200 ARE, NRA, SKT, and WWD to site to meet Marc Gutterman and Leonard Jones 

from ACOE. 
1215 ARE, NRA, SKT, WD, Marc Gutterman and Leonard Jones take site walk. 
1300 Pre-Construction meeting at Harbor Towers attended by JB, TP, MV, DL, MG, LJ, 

NRA, ARE, SKT and WWD. 
1500 Pre-Construction meeting ends. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
November 16, 2005 
Sunny, mid 70's 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC) 

Summary of Work Completed: 

> Clear roadway for office trailers. 

Site Observations: 

0700 ARF, NRA on-site. 

MV, BC, DL on-site. 
0715 Decide to place office trailers in northwest corner of site adjacent to pumphouse. 
0730 DL off-site. 
0840 MV tells ARF that they cannot get 8' tall fence scr een for at least 1 week. They 

can get 6' tall fenc e screen installed on Friday. 
0845 ARF calls SKT to determine if 6' tall fence scr een is okay to use. SKT will call 

ACOE/EPA for approval. 
0900 BC still clearing area for trailers (started about 0745). 
0940 BC finished clearing roadway for trailers. MV and BC off-site. 

ARF off-site. 
1030 ARE receives call from SKT saying that 6' tall fence screen is okay with William 

Dunnell (GEI). Requests that ARE calls Marc Gutterman (ACOE) for approval. 
1032 ARF calls Marc Gutterman (MG) for approval of 6' tall fence sere en. No answer, 

left message. 
1037 ARE receives return call from MG who approves use of 6' fenc e screen. 
1040 ARE calls MV to let him know that 6' tall fenc e screen had been approved. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-012 
Nagi Alia 
November 17, 2005 
Light wind. Lower to mid 40's 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Thad Penuel 
(TP) and Joel Lopez (JL) 

> Silt fences installed 
> Meeting with Jeff Harper, City of Portsmouth Engineer 

Site Observations: 

0700 
0715 

0730 
0930 
0945 
1000 

1010 
1030 

1030 
1045 
1100 
1105 

1310 
1320 
1410 

1515 

ARE, NRA, MV, DL, BC and JL arrive on-site. 
Contractor Health & Safety Meeting held by DL (Compass) discussing the days 
activities (silt fence installation, surveying crew to survey the topography, meeting 
with trucking company, city engineer and landfill facility). 
Contractor started installing silt fences around the storm drains. 
TP arrives on-site. 
TP submits backfill laboratory testing results to ARE. 
Personnel from trucking company and landfill facility arrive on-site to talk to 
contractor and look at site. 
Jeff Harper, City Engineer arrives on-site with City Inspector for site inspection. 
City Engineer gives permission to contractor to shutdown Race street and put scales 
on the street. City Engineer requests a site map with location of excavation areas, 
silt fences, trailers, and Decontamination Pad. Compass to work with NRA & ARE 
on-site to develop this plan. City Engineer also requested NRA & ARE for a few 
communication postcards to be dropped of at his office. 
Surveyors (Baldwin & Gregg) arrive on-site. 
City Engineer and Compass leave site. 
Trucking company and landfill facility personnel leave site. 
Call from Santhosh Thadigiri to NRA to convey to contractor that the surveyor has 
to get survey points at all corners of excavation areas below the mulch (on top of 
fabric). 
Compass excavator delivered to site. 
NRA off-site to compile waste classification results. 
Compass plans to remove mulch from excavation areas. ARF stresses that 
contractor needs to be sure that fabric integrity is not compromised and does not 
expose contaminated soil beneath the fabric. ARE states that any tears in fabric 
must be covered so contaminated soils are not left exposed. Compass decides to 
wait to remove mulch cover. 
Compass and ARF off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Nagi Alia 
November 18, 2005 
Light wind, mid to higher 30's 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC) and Joel Lopez 
(JL). 

Summary of Work Completed: 

> Topographic survey, installation of silt fences, Compass trailer setup 

Site Observations: 

0700 
0715 
0800 

0830 

0900 

1100 
1400 
1500 

1515 

ARE, NRA, MV, DL, BC and JL arrive on-site. 
Compass finishes installing the remaining silt fences. 
NRA told by Allied Trailer Sales and Rentals that Engineer's trailer will be 
delivered today. 
John Spain (Haley & Aldrich, Inc.) asks NRA to request Compass to provide 
backfill compaction energy testing method used by the lab. 
DL asked NRA about clarification regarding fertility and general texture tests to be 
run for the topsoil and also informed NRA that the lab was running another proctor 
test for the backfill. 
Compass trailer delivered to site. 
Contactor trailer setup finished. 
Call from Allied Trailer Sales and Rentals that Engineer's trailer will be deliver ed 
Monday (11/21/05) due to non availability of permits on Friday (11/18/05). 
Compass and ARE off-site. 

Page 1 of 1 



Daily Summary Report 

Abex Corporation Superfiind Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
November 23, 2005 
Sunny upper 30's 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF) 

Summary of Work Completed: 

> Oversight of topographic survey 

Site Observations: 

0700 ARF on-site. 

0710 Surveying personnel (Baldwin & Gregg) on-site. 
1345 Surveying personnel complete their work for the day. 
1400 ARF off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-012 
Aaron Farrell 
November 28, 2005 
Sunny, lower 70's 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 

> Oversight of topographic survey 
> Communications with Lab regarding air monitoring/analytical testing for lead 

Site Observations: 

0730 NRA on-site, surveying personnel (Baldwin & Gregg) already on-site. 
1500 ARE on-site. 
1530 NRA offsite. 
1630 Surveying personnel complete their work for the day, ARE off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-012 
Aaron Farrell 
November 29, 2005 
Sunny, Low 50s 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Joel Lopez (JL), 
Kevin Chapman (KG) 

> Visual and dust barrier installation begun 
> Fuel tank delivered and placed in poly lined berm 
> Decontamination Pad construction begun 

Site Observations: 

0700 

0845 
0930 

1200 

1430 
1730 

1740 

ARF, NRA, MV, DL, BC, JL and KC on-site. 
JL and KC start to clear brush from area around Pump Station so fence contractors 
can hang visual and dust barrier. 
Fence contractor's person nel on-site to install visual and dust barrier. 
Fuel tank for equipment fuel supply on-site. JL and KC start to dig pit and berm to 
place tank in. 
Engineer's Office trailer delivered. Allied trailer p ersonnel set up and tie down 
trailer. 
Decontamination Pad construction begun. 
Decontamination Pad excavated and lined with 30 mil of poly liner. Two loads of 
stone delivered to fill in pit. Rest of stone will be delivered to site on 11-30-05. 
ARE, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-012 
Nagi Alia 
November 30, 2005 
Light wind, mid to higher 60's 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Kevin Chapman 
(KC) and Joel Lopez (JL). 

> Visual and Dust Barrier seUip, Decontamination Pad setup, Frac Tank drop-off. 
Exclusion Zone setup, preparation for excavation, Wipe Sampling lab setup, 
background air monitoring 

Site Observations: 

0700 
0715 
0730 
0800 
0830 

0930 
1000 
1015 

1015 

1030 
1100 
1145 
1345 

1400 

1415 
1500 
1515 

1515 

1600 
1630 
1700 

1800 
1900 

ARE, NRA, MV, DL, BC, KC and JL arrive on-site. 
Air Monitoring personnel arrive on-site to take background dust levels. 
55-gallon drum sump was placed at northeast corner of Decontamination Pad. 
Five truckloads of stone were delivered to the site for the Decontamination Pad. 
MV confirms with NRA that they have all the permits necessary for excavation to 
begin. 
ARE offsite. 
Decontamination Pad construction completed. 
NRA called Thad Penuel (Compass) and William Dunnell (GEI Consultants Inc.) 
regarding mulch disposal and related cost changes. 
Thad Penuel (Compass) confirms with NRA that they have all the permits necessary 
for the excavation to begin. 
Exclusion Zone setup around the trailers. 
Portsmouth Utility Personnel on-site to do utility (water and sanitary) mark outs. 
Frac tank delivered to the site and placed in parking area near Race Street 
MV informs NRA and ARF that they are not going to excavate on Green Street as 
planned due to wet soil conditions. 
NRA and ARF along with Compass located the culvert running across Green Street; 
NRA asks Compass to place stone over the culvert to protect it from being 
damaged. 
NRA calls and informs Mike Gutterman (ACOE) about work status and schedule. 
ARE off-site. 
MV informs NRA that the subcontractor for installing the visual and dust barrier 
had left and he had not placed the visual barrier on part of Race Street. 
NRA informs MV that excavation cannot begin until the visual and dust barrier 
installation on Race Street is completed or until ACOE gives its approval for the 
excavation to go ahead without completion of the barrier installation. 
Compass personnel off-site. 
NRA and Air Monitoring persoimel off-site. 
Santhosh Thadigiri (SKT) calls NRA and informs him that the mulch should not be 
disposed in a non-hazardous landfill along with the fabric and soil. Compass has to 
determine a way of removing the mulch without tearing the fabric. 
NRA informs Thad Penuel regarding the mulch issue. 
SKT calls NRA and informs him tliat Compass and SKT have come to an 
understanding that Compass would do their best to remove the mulch without getting 
it in contact with soil and in instances where mulch did get in contact with the soil, 
mulch would be placed on plastic. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
December 1, 2005 
Partly cloudy, mid 40's 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Joel Lopez (JL), 
Kevin Chapman (KC) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG), Leonard Jones (LJ) 
GEI Consultants Inc.: Mike Hillman (MH) 

Summary of Work Completed: 

> Visual and dust barrier on fence completed 
> Gate to Race Street installed 
> Excavation of EA-1 started 

Site Observations: 

0645 ARE, NRA and Compass persoimel on-site. 
0710 MG on-site. 
0800 MV informs ARE and NRA that they are not able to remove mulch without tearing 

fabric underneath. ARE calls SKT who states that if there is only 2-3" in the 
excavation area the mulch can be hauled offsite with the soil. If there is more than 
3" then most of the mulch needs to be removed before loading the trucks. ARF also 
speaks with SKT about changing lead wipe sample area from 1 square foot to 100 
square centimeters (in accordance with NIOSH method) and converting lab data 
back to square feet. SKT asks ARE to get approval from MG. 

0810 ARE, NRA and MV check mulch depths at EA-1. No more than 3" of mulch in 
excavation area. 

0815 ARF receives approval from MG to sample 100 square centimeters of truck tires for 
lead wipe samples. 

0830 First truck loaded and on Decontamination Pad. Compass has problems with water 
truck and pressure washer. New pressure washer is brought on-site; still not enough 
water coming from water truck to work pressure washer. Compass hooks pressure 
washer up to on-site fire hydrant. 

1100 First truck tires decontaminated. ARE begins to take lead wipe samples. 
1230 Lead wipe sampling of first five trucks going offsite completed. 

ARE off-site to drop samples at lab. 
1245 Aaron Rents on-site to drop of office trailer fiirnimre. 
1330 ARF back on-site. 
1620 NRA calls MH to find out high dust readings for the day. Highest reading was 0.08 

mg/cubic meter. Action level is 0.3 mg/cubic meter. 
1700 Last truck off-site. 
1705 ARE, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfiind Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
December 2, 2005 
Sunny, mid-40s 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Joel Lopez (JL), 
Kevin Chapman (KC) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG), Leonard Jones (LJ) 
GEI Consultants Inc.: Mike Hillman (MH) 

Summary of Work Completed: 

> Excavation of EAl, Al , BNCl completed 
> Excavation of BNC2 begun 
> Project Meeting #3 

Site Observations: 

0645 ARE, NRA and Compass personnel on-site. 
0705 First truck on-site, excavation begins at EAl 
0945 BC creates haul road from parking lot to Al 
1145 MG and LJ on-site. 
1310 Compass personnel failed while trying to remove weeds from Al as layer of fabric 

was attached to root beds. Weeds loaded out with soil. 
1415 75% of BNC1 had less than 1" of mulch. 4" of mulch shoveled off remaining 25% 

before excavation begun. 
1445 BNC2 excavation begun. 
1500 Project Meeting #3 conducted. 
1700 ARE, NRA and Compass personnel off-site. 

Page 1 of 1 



Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
December 3, 2005 
Sunny low to mid-40s 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass Environmental Inc.: Mike Vails 
(MV), Duncan Ledwich (DL), Bryan 
Chapman (BC), Joel Lopez (JL), Kevin 
Chapman (KC) 
GEI Consultants Inc.: Mike Hillman (MH) 

Summary of Work Completed: 

> Excavation of BNC2 
> Determine depths of mulch at each excavation area 

Site Observations: 
0645 
0650 
0840 

1040 
1100 
1115 

1120 

1130 

1215 

ARE, NRA and Compass personnel on-site. 
First truck on-site, resumed excavation of BNC2. 
KC uncovers buried pipe in BNC2. NRA and DL inspect pipe. DL calls City to 
have someone inspect pipe. NRA asks Compass to be careful in area of pipe to 
avoid breaking it. 
ARE takes lead wipe samples from fiftieth truck. 
Last truck off-site (15 trucks today). 
Utility personnel on-site to inspect the pipe that was uncovered in BNC2. Utility 
personnel stated that it was an abandoned pipe. 
NRA discovered that GS-D excavation on Green Street had no fabric. NRA informs 
MV that no vehicles or personnel will be permitted to travel on this area. 
ARF, NRA and MV determine mulch depths at each excavation area. NRA to 
prepare a drawing with mulch depth in each excavation area and submit it to 
Santhosh Thadigiri (Haley & Aldrich, Inc.). 
ARE, NRA off-site. 

Page 1 of 1 



Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
December 5, 2005 
Heavy rain, low 30's 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL) 

Summary of Work Completed: 

> No work owing to heavy rain 
> Submittal of Health and Safety information of Compass personnel 
> Submittals of topographic survey of excavations 

Site Observations: 

0645 ARE, NRA on-site. 
0730 DL and MV (Compass) on-site. 
0845 No work will be performed today due to heavy rain and site flooding. DL provided 

NRA widi health and safety submittals and topographic survey of excavation areas. 
0900 ARE, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Persoimel 

Portsmouth, VA 
74065-012 
Nagi Alia 
December 6, 2005 
Cloudy, low 30s 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Joel Lopez (JL) 
Kevin Chapman (KC) and Kevin Sourbeer 
(KS) 
GEI Consultants Inc.: Mike Hillman (MH) 

Summary of Work Completed: 

> Pumped water from Green Street and Decontamination Pad into frac tank 
> Restored haul roads on-site 
> Began excavation of GS-D 

Site Observations: 

0700 NRA, ARE and Compass personnel on-site. 
0715 Compass Health & Safety meeting. 
0720 Compass plans to excavate GS-D after pumping water from haul roads and 

Decontamination Pad into frac tank. Compass to excavate soil from the south end 
of the excavation area and stockpile it on the north end of the excavation area. 

0730 Asphalt and tree stockpiles covered with plastic. 
0745 NRA informed MV that frac tank spigot has to be locked at all times and should be 

accessible to only site personnel. 
0815 NRA calls Santhosh Thadigiri (Haley & Aldrich, Inc.) regarding stockpiling of 

construction debris. Santhosh informs NRA that construction debris can be 
stockpiled more than 200 cyd on-site at any time. 

0830 NRA informed that Compass trailer window was found broken and inside of trailer 
damaged. Compass trying to find out what happened. 

0840 MV submits Security Company contact information to NRA. 
0900 Compass starts pumping water from Green Street and Decontamination Pad into frac 

tank. 
0930 Compass starts restoring haul roads. 
1345 Excavation at GS-D begins. 
1420 Found valve casing in excavation. Seems to be from a previous abandoned pipe. 
1430 Uncovered valve in excavation. 
1510 ARF off-site. 
1525 Excavating finished for the day, soil stockpile covered with plastic. 
1545 NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporation Superfiind Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

> Excavation of GS-D resumed 
> Started Excavation of WB1 

Site Observations: 

Portsmouth, VA 
74065-012 
Aaron Farrell 
December 7, 2005 
Mid 40s, Partly Cloudy 
Haley & Aldrich, Inc.: Aaron Farrell (ARE), 
Nagi Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Joel Lopez (JL) 
Kevin Chapman (KC) and Kevin Sourbeer 
(KS) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG), Leonard Jones (LJ) 
GEI Consultants Inc.: Mike Hillman (MH) 

0645 
0700 
0720 

0735 
0930 

1000 

1020 

1030 
1120 

1130 
1430 

1645 
1700 

ARF, NRA and Compass personnel on-site. 
Site Health & Safety meeting 
NRA calls MG to discuss proximity of excavation BNC2 to existing fence and 
problems associated with excavating up to fence line (no support for the fence 
posts). Discussed excavation between site fence and pump house fence. MG stated 
he will come to the site to address the issues. 
Resumed excavation at GS-D. 
Compass decides to excavate WBl after completion of GS-D. Road to WBl 
cleared. 
MG on-site. Addresses fence at BNC2 behind pump house and states that soil needs 
to be excavated up to fence line and the soil between site fence and pump house 
fence needs to be excavated. 
Excavation of GS-D completed (19 trucks). BC and NRA mark excavation areas at 
WBl, WA2, BNC5, BNC6, BNC7 and BNC8. 
Excavation of WBl begun. 
BC and NRA finished marking excavation areas. All points had been surveyed in 
these excavation areas. 
Found 1" steel pipe at 2' depth in WBl excavation. Creosote odor at 2' d epth. 
MV informs NRA diat grade differences are making excavating to exact depths 
difficult. MV requests clarification at Project Meeting #4 (PM#4). NRA requests 
e-mail copy of topographic map. 
Last truck off-site. 46 trucks today. 19 trucks for GS-D and 27 trucks for WBl. 
ARE, NRA and Compass personnel off-site. 

Page 1 of 1 



Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 Aaron Farrell 
Aaron Farrell 
December 8, 2005 
Cloudy, mid 30's 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Joel Lopez (JL) 
Kevin Chapman (KC) and Kevin Sourbeer 
(KS) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG), Leonard Jones (LJ) 
GEI Consultants Inc.: Mike Hillman (MH) 

Summary of Work Completed: 

> 100'*' truck wipe sampled 
> 90% of WBl excavated 
> WA2 begun 

Site Observations: 

0645 ARE on-site. 
0655 Compass personnel on-site. 
0700 NRA on-site. 
0705 Excavation of BSC2 began. 
0750 ARF samples 100* truck offsite. Duplicate B taken on right rear tire. 
0755 Excavation of BSC2 completed (4 trucks). 
0800 Resumed excavation of WBl. 
0810 Geotextile fabric delivered to site. 
1615 90% of WBl excavated. 
1630 Resumed excavation of WA2. 
1640 Stopped excavation of WA2 (2 trucks). 
1645 ARF, NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
9 December, 2005 
Mid 40's rain to p artly sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Brian Chapman 
(BC), Joel Lopez (JL) and Duncan Ledwich 
(DL) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Telephone setup in trailers 
> Restoration of haul roads 
> Project Meeting #4 conducted 

Site Observations: 

0800 ARE on-site, heavy rain all night, no earthwork to be undertaken today. 
0815 ARF calls NRA to find out when Verizon is scheduled to be on-site to install phone 

lines 
0820 NRA calls ARF to inform him that Verizon will call when they need us to meet 

them on-site 
0900 Verizon on-site to set up Compass phones, and then they will set up Haley and 

Aldrich phones. 
0920 NRA on-site. 
1050 LJ on-site for Project Meeting #4. 
1100 Attend Project Meeting #4. 
1300 BC and JL on-site to pump water from Decontamination Pad and to restore haul 

roads. 
1545 ARE, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

> Excavation of WB 1, WA2 

Site Observations: 

Portsmouth, VA 
74065-012 
Aaron Farrell 
10 December 2005 
Sunny mid 40s 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Joel Lopez (JL) 
Kevin Chapman (KC) and Kevin Sourbeer 
(KS) 
GEI Consultants Inc.: Mike Hillman (MH) 

0700 

0705 

0745 

0750 

0800 

0900 

0915 

1015 

1030 

ARE, NRA on-site. Compass Personnel already on-site. 
Excavation at WBl began. 
Excavation of WBl completed. 
Excavation at WA2 began. 
BC and NRA mark BSC3, BSC5, and BSC7. 
NRA calls SKT with concerns about leaving soil laden trucks over the weekend in 
an unsecured yard. SKT informs NRA that this matter has to be discussed with GEI 
Consultants, ACOE, EPA and the Client, and until it is resolved trucks will not be 
allowed to be left in trucking yard over the weekend. 
NRA informs MV that trucks cannot be allowed to sit in trucking yard over the 
weekend. 
Last truck off-site. 
ARE, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-012 
Aaron Farrell 
12 December 2005 
Mid 40s, Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Joel Lopez (JL) 
and Kevin Chapman (KC). 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 
GEI Consultants Inc.: Mike Hillman (MH) 

> Sampled 150* truck going offsite 
> Completed excavation of BSCl and BSC3 
> Resumed excavation of WA2 

Site Observations: 

0645 

0655 

0700 

0715 

0730 

0735 

0800 
0945 
1200 
1245 
1440 
1530 
1545 

1615 
1645 

ARE, NRA on-site. 
Resumed excavation of WA2. 
Started loading from WA2, ARE prepares to sample 150* truck (1^' truck going off-
site today). 
Excavation of BSCl, BSC3 and BSC5 began. 
ARE samples 150* truck; BSCl excavation completed; WA2 excavation resumed. 
MV asked if warning message needs to go on 3 lines or if it can be printed in 5 lines 
in order to meet one message every 25 sq ft requirement. NRA to ask SKT. 
Started excavation of BSC3, ARE finished sampling 150* truck. 
ARE off-site to drop off samples at lab. 
ARF back on-site. 
BSC3 excavation completed; resumed excavation at WA2. 
Excavation of WA2 stopped. 
Excavation at BSC5 began. 
NRA receives call from SKT informing NRA that Thad Penuel (Compass) and SKT 
had come to agreement that any loaded truck leaving the site would go directly to 
the landfill. Trucks will not be allowed to hold loads overnight at trucking yard and 
go to landfill the next morning. 
Last truck off-site. 
ARE, NRA off-site. 

Page 1 of 1 



Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
13 December 2005 
Low 30s, sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Joel Lopez (JL), 
Kevin Chapman (KC) and Kevin Sourbeer 
(KS). 

Summary of Work Completed: 

> Excavation of BSC5, BSC7 and WA2 

Site Observations: 

0630 ARE, NRA and Compass personnel onsite 

0645 Excavation of BSC5 began. 
0710 First truck off-site. 
0755 Excavated BSC7 and stockpiled soil for next load of trucks. 
1300 Stopped excavation of BSC5 and BSC7 (16 trucks). 
1330 Started excavation of WA2 (2 trucks). 
1500 Last truck off-site (18 trucks total today). 
1515 ARE, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
14 December 2005 
Low 40s, Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Joel Lopez (JL), 
Kevin Chapman (KC) and Kevin Sourbeer 
(KS). 
GEI Consultants Inc.: Scott Dotson 

Summary of Work Completed: 

> Sampled 200* truck leaving off-site 
> Excavation of WA2, BSC4 and BSC5 
> Project Meeting #5 conducted 

Site Observations: 

0630 ARE, NRA on-site. 
0655 Resumed excavation at WA2. 
0700 ARE prepares to sample 200* truck (3''' truck off-site). 

First truck off-site. 
0730 200* truck at Decontamination Pad. Compass using dry decontamination method 

for trucks due to problems with water hose. ARE samples 200* truck. 
0900 Stopped excavating WA2 (6 trucks). 
0915 Treatment chemical for soil at hazardous area GS-A is delivered. 
0930 Loaded 3 trucks from BSC4 and BSC5. 
1130 Relocated fence at corner of Brighton and Green Streets to be able to treat and 

excavate GS-A. 
1200 Resumed excavation of WA2. 
1225 Stopped excavation of WA2. 
1230 Excavation of BSC5 began. 
1330 Project Meeting #5 started. 
1430 Project Meeting #5 completed. 
1500 Last truck off-site. 
1530 ARE, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
15 December 2005 
Mid 30s, cloudy/rain 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Joel Lopez (JL), 
Kevin Chapman (KC) and Kevin Sourbeer 
(KS). 
GEI Consultants Inc.: Scott Dotson 

Summary of Work Completed: 

> Excavafion of WA2 and BSC5 

Site Observations: 

0645 

0655 

0715 

0815 

0830 

0930 

0945 

0950 

1015 

1030 

ARE, NRA on-site. 
First truck loaded. 
Contractor submits topsoil and backfill testing results. 
Starts raining. 
Air monitoring crew takes down equipment due to rain. 
NRA calls Marc Gutterman (ACOE) concerning air monitormg. Marc Gutterman 
informs NRA that dust is not an issue during rain and that the air monitoring 
equipment does not need to be used when it is raining. 
Excavation of BSC5 completed. 
Resumed excavation of WA2. 
Excavation of WA2 stopped due to heavy rain. 
ARE, NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
16 December 2005 
Mid 40s, Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Joel Lopez (JL), 
Kevin Chapman (KC) and Kevin Sourbeer 
(KS). 
GEI Consultants Inc.: Scott Dotson 

Summary of Work Completed: 

> Site Maintenance (Pumping water from Decontamination Pad and restoration of haul 
roads) 

> Relocation of fence in BNC2 excavation 

Site Observations: 

0645 ARE and NRA on-site. Compass personnel on-site. 
0715 Compass starts restoring haul roads. 
0810 Moved fence in BNC2 excavation and tied it to pump house fence 
1020 Finished relocating fence and marked area to be excavated in BNC2 excavation. 
1030 Pumped water from Decontamination Pad to frac tank. 
1130 ARF, NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
17 December 2005 
Low to mid 30s, cloudy 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Joel Lopez (JL), 
Kevin Chapman (KC) and Kevin Sourbeer 
(KS). 
GEI Consultants Inc.: Scott Dotson 

Summary of Work Completed: 

> Sampled 250* truck leaving off-site 
> Excavation of EA2 began 
> Repair fence at Green Street 
> "No Trespassing" signs fi xed on fence around the site 

Site Observations: 

0630 ARE, NRA on-site. 
0645 DL provides NRA letter from quarry stating that the topsoil is free of contaminants. 
0655 NRA and BC mark out EA2 and EBl excavations. 
0705 Excavation of EA2 began. 
0830 NRA tells Compass that fence at end of Green Street needs to be repaired and " No 

Trespassing" signs need to be fixed around the site. 
0920 ARE samples 250* truck (14* truck leaving off-site) 

Compass repairs fence at end of Green Street. 
1130 No Trespassing signs are fixed on fence around site. 
1340 Last truck off-site (38 trucks total off-site today). 
1415 ARF, NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
19 December 2005 
Mid 40s, Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Joel Lopez (JL), 
Kevin Chapman (KC) and Kevin Sourbeer 
(KS). 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG) 
GEI Consultants Inc.: Scott Dotson (SD) 

Summary of Work Completed: 

> Excavation of A2 and EBl 
> Location of box culvert marked 

Site Observations: 

0645 ARE, NRA on-site. 
0655 Compass personnel on-site. 
0700 Compass removes concrete and stockpiles from EBl excavation. 
0705 Excavating at EBl and A2 begun. 
0745 First truck off-site. 
0800 Pavement discovered at EBl buried under mulch, fabric and 4" of stone. 
0815 NRA called Santhosh Thadigiri (Haley & Aldrich, Inc.) who stated that excavation 

depth needs to start from the top of asphalt for this area. 
0900 NRA informed MV that for trucks to travel to EB2 excavation they will have to 

travel over the culvert and stone might need to be placed before the trucks can travel 
over it. NRA to discuss with MG. 

0930 MG on-site. 
0945 NRA discusses laying stone over the box culvert and the low-lying area between 

Decontamination Pad and GS-D 
1030 NRA, ARE, and MG take site tour. 
1130 MG suggests that stone be placed over box culvert, questions how much stone is 

necessary. MG also states that according to specfications the site needs to be 
restored to original grade and that any fabric or mulch needs to be removed from the 
soil that has been pushed away to make roads or control flooding, before reuse. 

1230 NRA, ARE, MG and Santhosh Thadigiri have conference call concerning amount of 
stone needed to cover box culvert. 

1320 NRA and MV determine that the box culvert is direcdy beneath the mulch on Green 
street and the top of the culvert is exposed in paved area in the southwest corner of 
site in front of BSC8 

1345 Compass will place stone on top of culvert next to EB2 
1545 Last truck off-site (27 trucks total today). 
1610 ARE, NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
20 December 2005 
Mid 40s, Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Joel Lopez (JL), 
Kevin Chapman (KC) and Kevin Sourbeer 
(KS). 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG) 
GEI Consultants Inc.: Scott Dotson (SD) 

Summary of Work Completed: 

> Treatment of hazardous soil in GS-A excavation 
> Excavation of EA2 and EBl 

Site Observations: 

0635 ARE, NRA on-site. 
0645 Compass personnel on-site. 
0655 Resumed excavation of EA2. 
0810 EA2 completed (6 trucks today). 
0815 Compass places stone over culvert near EB2. 
0945 Compass prepares to treat soil in GS-A with five 2,000 pound bags of Enviro-blend. 
1000 KC places the 5 bags of Enviro-blend chemical uniformly in the excavation. Using 

the excavator bucket he breaks each bag and mixes the chemical with the soil. 
1030 In the process of mixing KC breaks pipe cormecting east and west storm drain inlets 

at south end of GS-A. There was no flow of water in the pipe. 
1035 Compass temporarily placed sheet metal at openings of storm drains to keep soil 

from entering drain culvert 
1100 ARE and NRA inform MV that excavator needs to be decontaminated before it 

comes out of excavation. 
1115 Compass personnel lay geotextile fabric from GS-A to Decontamination Pad to track 

excavator to be decontaminated. 
1330 Excavator decontamination completed. 
1335 Resumed excavation of EBl. 
1345 Compass stockpiles asphalt on plastic. 
1430 DL informs NRA and ARE that he will sample treated soil in GS-A and C&D debris 

tomorrow and will notify ARF before sampling. 
1510 Last truck on-site (14 trucks total today). 
1530 Compass personnel off-site. 
1700 ARF, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-012 
Aaron Farrell 
21 December 2005 
Mid 40s, Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Kevin Chapman 
(KC), Kevin Sourbeer (KS), Joel Lopez (JL) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG) 
GEI Consultants Inc.: Scott Dotson (SD) 

> Excavation of EBl and EB2 
> Sampling of Construction Debris, Fill, Topsoil and Treated Soil in GS-A 

Site Observations: 

0630 
0640 
0645 
0705 
0900 
0905 
1020 

1030 
1040 
1050 

1105 
1110 

1330 
1700 

ARE, NRA on-site. 
Compass personnel on-site. 
Compass Health & Safety meeting. 
Resumed excavation of EBl. 
Excavation of EBl completed (10 trucks). 
Excavation of EB2 begun. 
ARE accompanies DL as he samples C&D debris and treated soil in GS-A 
DL samples excavated asphalt pile. 
DL samples trees excavated. 
DL samples geotextile fabric laid down to track excavator to Decontamination Pad. 
DL samples stockpile in GS-A by splitting it into 4 quadrants and taking a deep and 
shallow sample from each quadrant. All eight samples are composited to form GS-
A sample and Duplicate. 
DL samples fill material (FILL 001) from 5 gallon bucket provided to ARF. 
DL samples topsoil (TOP 001) from 5 gallon bucket from 5 gallon bucket provided 
to ARF. 
Project Meeting #6 conducted. 
ARF, NRA and Compass personnel off-site (21 trucks total today). 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
22 December 2005 
Mid 50s, Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Joel Lopez (JL), 
Kevin Chapman (KC) and Kevin Sourbeer 
(KS). 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG) 
GEI Consultants Inc.: Scott Dotson (SD) 

Summary of Work Completed: 

> Excavation of EB2 
> Proposal for plastic utility tape for geotextile fabric 

Site Observations: 

0630 ARE, NRA and Compass personnel on-site. 
0640 Compass Health & Safety meeting. 
0655 Resumed excavation of EB2. 
1000 DL submitted draft proposal to Haley & Aldrich, Inc. to use utility tape with 

warning message on geotextile fabric; this instead of printing the warning message 
directly on the fabric. 

1315 DL finalizes and submits proposal for using plastic utility tape as warning message 
on geotextile fabric. 

1410 Compass proposal for use of plastic utility tape as warning message on top of 
geotextile fabric approved by EPA and ACOE. 

1600 Dust monitor batteries low, monitors shut down. Last truck on-site. 
1645 ARE, NRA and Compass personnel off-site (41 trucks total today). 

Page 1 of 1 



Daily Summary Report 

Portsmouth, VA 
74065-012 
Aaron Farrell 
3 January 2006 
Mid 40s, Rain 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE) 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

> Heavy rain, no work today 

Site Observations: 

0700 ARE on-site 
0730 ARE receives phone call from NRA stating that field work was cancelled due to 

rain. 
0745 ARE off-site. 
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Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
4 January 2006 
Mid 50s, Cloudy 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Kevin Chapman 
(KC), Kevin Sourbeer (KS), Joel Lopez (JL) 

Summary of Work Completed: 

> Restoration of haul roads 

> Pumping of water from haul roads and Decontamination Pad 

Site Observations: 

0700 ARE, NRA and Compass personnel on-site. 

0730 Compass personnel start pumping water from haul roads and Decontamination Pad. 
0915 BC starts restoring haul roads. 
1230 ARF, NRA off-site 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-012 
Aaron Farrell 
5 January 2006 
Mid 50s, Cloudy 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Kevin Chapman 
(KC), Kevin Sourbeer (KS), Joel Lopez (JL) 
GEI Consultants Inc.: Scott Dotson (SD) 

> Sampled 456* truck leaving site 
> Completed WA2 excavation 
> Continued excavafion of BNC2, BNC 1, WAl 

Site Observations: 

0630 

0640 

0655 

0915 

0930 

1000 
1445 
1510 
1515 
1625 
1645 

ARE, NRA and Compass personnel onsite. 
Site Health & Safety meedng. 
Resumed excavafion at WA2. 
ARE discovers that scales are not working properly. MV stated that about five 
trucks had left the site without being weighed. MV stated that a technician had been 
called to fix the problem. 
NRA called Santhosh Thadigiri (Haley & Aldrich, Inc.) and MG and informed them 
of the problem with the scales. 
MV informs NRA that problem with scales has been fixed. 
ARE samples 456* truck to leave site. DUP D taken from right rear fire of truck. 
Finished excavafion at WA2 (28 trucks). 
Resumed excavation at BNC2, BNCl, and WAl. 
Last truck off-site (38 trucks total today). 
ARE, NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
6 January 2006 
Mid 50s, Cloudy, rain 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA), Santhosh K 
Thadigiri (SKT), John A Rhodes (JAR) 
Compass Environmental Inc.: Mike Vails 
(MV), Duncan Ledwich (DL), Bryan 
Chapman (BC), Kevin Chapman (KC), Kevin 
Sourbeer (KS), Joel Lopez (JL) 
GEI Consultants Inc.: Scott Dotson (SD) 

Summary of Work Completed: 

> Heavy rains overnight, currently raining, no site work will occur 
> Project Meeting #7 conducted 
> Site tour 
> 0U2 site tour with SKT & JAR 

Site Observations: 

0630 ARE, NRA, SKT and Compass personnel on-site. 
0640 Site Healdi & Safety meeting. 
0700 MV informs NRA that no work will occur due to rain and ponding water. 
0820 ARF, NRA, SKT offsite to pick up JAR and tour 0U2 sites. 
0945 ARE, NRA, SKT, JAR on-site. 
1030 Project Meefing #7 begun. 
1110 Project Meeting #1 completed. 
1120 ARF, NRA, SKT, JR, MV, DL, perform site walk. 
1130 JAR off-site. 
1215 ARE, SKT, NRA check 0U2 locations sampled on 12-23-05. 
1240 ARE, SKT, NRA back on-site. 
1430 ARF, NRA, SKT off-site. 
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DaUy Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
7 January 2006 
Mid 50s, Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Kevin Chapman 
(KC), Kevin Sourbeer (KS), Joel Lopez (JL) 

Summary of Work Completed: 

> Pumping water from haul roads and Decontamination Pad 

> Restoring haul roads 

Site Observations: 

0800 ARE, NRA and Compass personnel on-site. 

0810 Compass personnel start pumping water from haul roads and Decontamination Pad. 
0940 BC starts restoring haul roads. 
1100 ARF, NRA and Compass personnel off-site. 
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DaUy Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-012 
Aaron Farrell 
9 January 2006 
Mid 60s, Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Kevin Chapman 
(KC), Kevin Sourbeer (KS), Joel Lopez (JL) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG) 
GEI Consultants Inc.: Mike Hillman (MH) 

> Excavation of BNC 1, BNC2, WA1 and BSC9 

Site Observations: 

0620 
0625 
0630 

0650 

0700 
0715 
0800 
1215 
1230 

1315 
1330 
1345 

1430 
1500 

1645 
1700 

NRA on-site. 
Compass Personnel on-site. 
NRA discovers that engineer's trailer has b een broken into and informs Compass. 
Compass's trailer has also been broken into and expensive equipment has been 
stolen. Compass calls police and the security company. 
City of Portsmouth police on-site responding to site break in over the weekend. 
Police are taking reports and investigating the break in. 
ARE on-site. 
Excavation at BNCl, BNC2, and WAl begun. 
ARE checks over paperwork and clean trailer. 
ARE off-site to check open crawlspaces at 0U2 properties. 
Stone placed over box culvert to allow trucks to travel across culvert to access 
excavation areas. 
Excavation of BNCl, BNC2, and WAl completed (16 trucks). 
Excavation at BSC9 begun. 
NRA provided Santhosh Thadigiri (Haley & Aldrich, Inc.) and MG with post 
excavation survey maps. 
ARE completed 0U2 property survey and submitted findings to SKT. 
SKT informs NRA that compass needs to excavate areas where they did not reach 
minimum removal depths according to post excavation maps. 
Last truck off-site (31 trucks total today). 
ARE, NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
10 January 2006 
Sunny mid 40s 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Joel Lopez (JL) 
Kevin Chapman (KC) and Kevin Sourbeer 
(KS) 
GEI Consultants Inc.: Mike Hillman (MH) 

Summary of Work Completed: 

> Resumed Excavation of BSC9, WA4, BSCl 1, BSCIO and BSC12 

Site Observations: 

0625 ARE, NRA on-site. Compass Personnel already on-site. 

0630 Attend Contractor Safety Meeting. 
0700 Resumed Excavation of BSC9, WA4, BSCll, BSCIO and BSC12. 
1030 ARF, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-012 
Aaron Farrell 
11 January 2006 
Mid 50s, Cloudy 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Kevin Chapman 
(KC), Kevin Sourbeer (KS), Joel Lopez (JL) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG) 
GEI Consultants Inc.: Mike Hillman (MH) 

> Excavation of WB3 begun 
> Completed Excavation of BSC9, BSCIO, BSCll, BSC12 and WA4 

Site Observations: 

0615 

0640 

0700 

0830 

1200 

1240 

1315 

1405 

1415 

1515 

1520 

1645 

ARF on-site. 
Compass Health & Safety meeting. 
NRA on-site. 
MH informs ARF that high levels of fog were causing high readings on dust 
monitors. After speaking with his project manager, MH zeroes monitors using fog 
for background. When the fog lifts, monitors will be zeroed as normal. 
Ben Adderholdt (Portsmouth Housing and Redevelopment Agency) informs NRA 
that local newspaper is doing a story on the project and requests permission for 
photographs to be taken of site. NRA requests permission from William Dunnell 
(Project Coordinator, GEI Consultants, Inc.) for photographer to take pictures at 
site. 
William Dunnell informs NRA that client had given permission for pictures to be 
taken of site. 
NRA informed by Compass that bulldozer wasn't wo rking and needed to be taken 
offsite for repairs. NRA informs Compass that bulldozer needs to be 
decontaminated prior to removal from site. 
Ben Adderholdt (PRHA) on-site. 
Ben Adderholdt (PRHA) offsite. 
Virginia Pilot photographer on-site to take pictures of site for newspaper article. 
Took pictures from support zone. 
Excavation at WB3 begun. Completed excavafion at BSC9, WA4, BSCll, BSCIO 
and BSC12. 
ARF, NRA off-site. 
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Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
12 January 2006 
Mid 50s, Cloudy 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Kevin Chapman 
(KC), Kevin Sourbeer (KS), Joel Lopez (JL) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG) 
GEI Consultants Inc.: Mike Hillman (MH) 

Summary of Work Completed: 

> Sampled 550* truck leaving site 
> Completed excavation of WB3 
> Started excavation of WA3 

Site Observations: 

0615 

0635 

0700 

0710 

1230 

1400 

1515 

1635 

1700 

ARE, NRA on-site. 
Site Health & Safety meeting. 
ARE prepares to sample 550* truck leaving site. 
ARE samples 550* truck leaving off-site. 
Compass resumes excavafion of WB3. 

Compass submits sample of tape to be stapled on geotextile fabric showing warning 
message. The printing on the tape was missing one word "p otential" and will be 
discussed in Project Meeting #8. 
ARF and NRA attend Project Meeting #8. 
Excavation of WB3 completed. Excavation of WA3 begun. 
Compass submits letter stating change in warning message printed on tape. 
Last truck on-site (29 trucks total today). 
ARE, NRA off-site. 
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Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Persoimel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
13 January 2006 
Mid 50s, Cloudy 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Kevin Chapman 
(KC), Kevin Sourbeer (KS), Joel Lopez (JL) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG) 
GEI Consultants Inc.: Mike Hillman (MH) 

Summary of Work Completed: 

> WA3, BSC8 and GS-A excavation 

Site Observations: 

0615 ARE and NRA on-site. 
0630 Site Health & Safety meeting. 
0700 Resumed excavation at WA3. 
0830 NRA marked out BSC8 with BC. 
1230 Completed excavation at WA3 (15 trucks). 

Began excavation at BSC8. 
1445 Completed excavafion at BSC8 (6 trucks). 
1450 Began excavafion at GS-A. 
1510 NRA receives phone call from Santhosh Thadigiri stating that Hilary Thornton 

(USEPA) had approved the warning tape without the word " potenfial". 
1640 Last truck loaded (28 trucks total today). 
1655 ARE, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

> 

Portsmouth, VA 
74065-012 
Aaron Farrell 
16 January 2006 
Mid 50s, Cloudy 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Kevin Chapman 
(KC), Kevin Sourbeer (KS), Joel Lopez (JL) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG) 
GEI Consultants Inc.: Mike Hillman (MH) 

Sampled 600* truck leaving site 
Excavation of GS-A completed 
Excavation of GS-B begun 
Broken vacuum sewer line in GS-B repaired 

Site Observations: 

0620 
0630 
0700 
0730 
0805 
0810 
0830 
0850 
0915 
0930 
1000 

1200 
1530 
1645 
1700 

ARE, NRA on-site. 
Site Health & Safety meeting. 
Resumed excavation at GS-A. 
ARE samples 600* truck leaving. 
Completed excavafion at GS-A. 
Started excavation at GS-B. 
16" clay tile pipe discovered in GS-B excavation. 
Broken 16" pipe discovered in GS-B excavafion. 
DL calls PRHA to inform them that pipe had been broken. 
12" pipe found in GS-B excavafion. 
PRHA personnel on-site to investigate broken pipe. Compass informed NRA that 
the pipes uncovered were abandoned water lines and an active 16" vacuum sewer 
line. 
City Personnel on-site to repair the 16" vacuum sewer line. 
Repairs on 16" vacuum sewer line completed. 
Last truck off-site (30 trucks total today). 
ARE, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
17 January 2006 
Mid 50s, Cloudy 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Kevin Chapman 
(KG), Kevin Sourbeer (KS), Joel Lopez (JL) 
GEI Consultants Inc.: Mike Hillman (MH) 

Summary of Work Completed: 

> Completed excavation of GS-B 
> Started excavation of WB2, BSC6 and GS-C 

Site Observations: 

0630 ARF, NRA onsite. 
0640 Site Health & Safety meefing. 
0700 Resumed excavation at GS-B. 
0830 Completed excavation at GS-B (11 trucks). 
0835 Started excavation at WB2, BSC6, and GS-C. 
1130 Abandoned sewer manhole located approximately 4 feet south of box culvert in 

excavafion GS-C. There is not enough room for excavator bucket to remove soil 
between south edge of box culvert and the manhole. MV instructed operator to 
remove the top two feet of the manhole. Contractor to fill manhole with backfill 
during backfill operafions. 

1415 Discovered manhole located on top of box culvert was rusted and broken on one 
side. Compass to fill with concrete before backfilling the excavation. 

1700 Last truck off-site (45 trucks total today). 
1715 ARF, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
18 January 2006 
Mid 50s, Cloudy, Rain 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Kevin Chapman 
(KC), Kevin Sourbeer (KS), Joel Lopez (JL) 

Summary of Work Completed: 

> Site maintenance (Pump rain water and repair haul roads) 

Site Observations: 

1300 ARE, NRA on-site. 
1300 Compass pumping water from Green Street and repairing haul roads 
1530 ARE, NRA & Compass personnel off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
19 January 2006 
Mid 50s, Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Kevin Chapman 
(KC), Kevin Sourbeer (KS), Joel Lopez (JL) 
GEI: Michael Hillman (MH) 

Summary of Work Completed: 

> Completed excavation of GS-C 

> Project Meeting #9 

Site Observations: 

0620 ARE, NRA on-site. 

0640 Compass Health & Safety meeting. 
0715 Resumed excavation at GS-C. 
1400 Project Meeting #9 begun. 
1530 Completed excavafion at GS-C. All excavafions completed. 
1600 Compass personnel off-site. 
1735 ARF, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
20 January 2006 
Mid 60s, Sunny 
Haley & Aldrich, Inc.: Aaron Farrell (ARE), 
Nagi Alia (NRA) 
Compass Environmental Inc.: Mike Vails 
(MV), Duncan Ledwich (DL), Bryan 
Chapman (BC), Kevin Chapman (KC), Kevin 
Sourbeer (KS), Joel Lopez (JL) 
GEI: Michael Hillman (MH) 

Summary of Work Completed: 

> Compass personnel laid geotextile fabric in excavations 

Site Observations: 

0700 ARE, NRA on-site. 
0715 Compass personnel begin laying geotexfile fabric in excavations. 
1530 ARE, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
23 January 2006 
Mid 50s, Cloudy 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Kevin Chapman (KC), Kevin Sourbeer 
(KS), Joel Lopez (JL) 
GEI: Michael Hillman (MH) 

Summary of Work Completed: 

> Laid geotextile fabric and warning tape in excavafions 

Site Observations: 

0700 ARE, NRA and Compass Personnel on-site. 

0710 Attend Compass Health & Safety meefing. 
0730 Compass resumed placing geotextile fabric and warning tape in excavations. 
1700 ARE, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Nagi Alia 
24 January 2006 
Mid 50s, Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Kevin Chapman (KC), Kevin Sourbeer 
(KS), Joel Lopez (JL) 
GEI: Michael Hillman (MH) 

Summary of Work Completed: 

> Placement of geotextile fabric and warning tape in excavations 
> Submittal of Backfill Sieve Analysis Results 
> Scales shipped off-site 

Site Observations: 

0700 ARE, NRA and Compass personnel on-site. 
0705 Attend Compass Health & Safety meeting. 
0730 Compass personnel resumed placing geotextile fabric and warning tape in 

excavations. 
1230 DL submits backfill sieve analysis results to NRA. 
1245 NRA faxed backfill sieve analysis results to Santhosh Thadigiri (Haley & Aldrich, 

Inc.). 
1655 Compass remove scales from Race Street and ships them off-site. 
1705 ARE, NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Nagi Alia 
25 January 2006 
Mid 50s, Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Kevin Chapman (KC), Kevin Sourbeer 
(KS), Joel Lopez (JL) 
GEI: Michael Hillman (MH) 

Summary of Work Completed: 

> Laid geotexfile fabric and warning tape in excavations 
> Approval of backfill sieve analysis results 

Site Observations: 

0715 ARE, NRA and Compass personnel on-site. 
0745 Compass personnel resumed placing geotextile fabric and warning tape in 

excavations. 
0820 Santhosh Thadigiri (H&A) calls NRA and informs him that he and William Dunnell 

(GEI Consultants Inc.) have approved the backfill sieve analysis results. NRA to 
submit results to ACOE for approval. 

0910 NRA calls Marc Gutterman (ACOE) regarding the backfill sieve analysis results and 
Marc gives his approval to use this material for backfilling excavations. 

1700 ARE, NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
26 January 2006 
Mid 50s, Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Kevin Chapman (KC), Kevin Sourbeer 
(KS), Joel Lopez (JL) 

Summary of Work Completed: 

> Placement of geotextile fabric and warning tape in excavafions 

Site Observations: 

0700 ARE, NRA and Compass personnel on-site. 
0745 Compass personnel resumed placing geotexfile fabric and warning tape in 

excavations. 
1530 ARE, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
27 January 2006 
Low 50s, Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Kevin Chapman (KC), Kevin Sourbeer 
(KS), Joel Lopez (JL) 

Summary of Work Completed: 

> Placement of geotextile fabric and warning tape in excavations 

Site Observations: 

0700 ARF, NRA and Compass personnel on-site. 
0725 Compass personnel resumed placing geotextile fabric and warning tape in 

excavations. 
1545 ARE, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
28 January 2006 
High 50s, Sunny, Windy 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Kevin Chapman (KC), Kevin Sourbeer 
(KS), Joel Lopez (JL) 

Summary of Work Completed: 

> Placement of geotextile fabric and warning tape in excavations 
> Fix visual dust barrier on fence along site 

Site Observations: 

0700 ARE, NRA and Compass personnel on-site. 
0720 Compass personnel resumed placing geotextile fabric and warning tape in 

excavafions. 
0730 BC fixes visual dust barrier on fence along Brighton and Seventh streets. 
1030 ARF, NRA and Compass personnel off-site. 
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Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Daily Summary Report 

Portsmouth, VA 
74065-012 
Aaron Farrell 
30 January 2006 
Mid 50s, Cloudy 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Kevin Chapman 
(KC), Kevin Sourbeer (KS), Joel Lopez (JL) 

Summary of Work Completed: 

> Placement of geotextile fabric and warning tape in excavations 

Site Observations: 

0700 ARE, NRA on-site. 
0710 Site Health & Safety meeting. 
0735 Compass personnel resumed placing geotexfile fabric and warning tape in 

excavafions. 
1635 ARE, NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
ARE 
1 February 2006 
Mid 60s, Cloudy to Sunny 
Haley & Aldrich, Inc.: Aaron Farrell (ARE), 
Nagi Alia (NRA) 
Compass Environmental Inc.: Mike Vails 
(MV), Duncan Ledwich (DL), Bryan 
Chapman (BC), Kevin Chapman (KC), Kevin 
Sourbeer (KS), Joel Lopez (JL) 

Summary of Work Completed: 

> Contractors continue laying geotexfile fabric and warning tape in excavafions 

Site Observations: 

0700 

0710 

0715 

1700 

ARE, NRA onsite. 
Attend contractor safety meeting. 
Contractors continue laying geotexfile fabric and warning tape in excavafions. 
Warning tape held down by inserting pins through geotextile fabric into the ground 
below. 
ARE, NRA offsite. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
2 February 2006 
Mid 60s, Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Kevin Chapman 
(KC), Kevin Sourbeer (KS), Joel Lopez (JL) 
and Phillip Jackson (PJ) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG) 

Summary of Work Completed: 

> Backfill of EAl and BNCl completed 
> Backfilling of BNC2, WAl and BNC3 begun 
> Project Meefing #11 

Site Observations: 

0635 

0645 

0655 

0710 

0725 

0815 

0910 

1245 

1250 

1300 

1305 

1400 

1445 

1725 

ARF and NRA on-site. 
Compass personnel on-site. 
Attend Site Health & Safety meeting. 
KC began restoring haul roads for backfill trucks. 
First backfill trucks on-site. Compass to begin backfilling at EAl. 
NRA calls Santhosh Thadigiri (Haley & Aldrich, Inc.) on what to do regarding 
excavafion areas which had parking areas beside them. Asphalt in these areas would 
be 6" higher than fill. Santhosh Thadigiri to talk to William Dunnell (GEI 
Consultants Inc.) and get back with NRA. 
Santhosh Thadigiri calls NRA and informs him that William Dunnell has been 
speaking to PRHA on this aspect and it is decided to place more backfill in these 
areas and blend it in. To be discussed in Project Meeting #11 today. 
Completed backfilling at EAl. 
Compass began backfilling at BNC 1. 
Completed backfilling at BNCl. 
Compass began backfilling at BNC2, WAl, and BNC3. 
Project meeting #11 began. 
NRA shows MG area where asphalt will be about 6" higher than fill at EAl. MG 
agrees that the area does not need to be ramped to accommodate for difference in 
elevation as discussed in Project Meeting #11. 
ARE, NRA off-site (52 trucks today). 
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Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
3 February 2006 
Mid 60s, Sunny to Cloudy 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Kevin Chapman 
(KC), Kevin Sourbeer (KS), Joel Lopez (JL) 
and Phillip Jackson (PJ) 

Summary of Work Completed: 

> Backfill at BNC2, WAl, BNC3, EA2, A2, and EBl 
> Pumping water from EBl and laying geotextile fabric and warning tape. 

Site Observations: 

0645 ARF and NRA on-site. 
0650 Compass personnel on-site. 
0700 Attend Site Health & Safety meeting. 
0720 First truck on-site. Resumed backfilling at BNC2, WAl and BNC3. 
0930 Stopped backfilling at BNC2, WAl and BNC3 because backfill material too moist 

for trucks to move on. 
0950 Compass began backfilling at EA2 and A2. 
1315 NRA off-site. 
1430 Compass personnel begin pumping water from EBl to lay down geotextile fabric 

and warning tape. 
1745 ARE and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
6 February 2006 
Mid 50s, Cloudy to Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Duncan Ledwich (DL), Bryan 
Chapman (BC), Kevin Chapman (KC), Kevin 
Sourbeer (KS), Joel Lopez (JL) and Phillip 
Jackson (PJ) 

Summary of Work Completed: 

> Finished backfilling at EBl 
> Began backfilling at WA2, WBl and BNC4 
> Replaced drainpipe in GS-A 

Site Observations: 

0630 ARE, NRA and Compass personnel on-site. 
0640 Attend Site Health & Safety meeting. 
0705 Resumed backfill at EBl. 
0745 Backfill at EBl completed. 
0750 Began backfill at WA2, WBl, and BNC4. 
0830 Compass personnel begin replacing storm drain pipe (steel) in GS-A excavafion. 
1140 Finished replacing pipe in GS-A excavation. City inspector to be onsite tomorrow 

for inspection of replaced pipe. 
1725 Stopped backfilling at WBl. 
1730 ARE, NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
7 February 2006 
Mid 40s, Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Duncan Ledwich (DL), Bryan 
Chapman (BC), Kevin Chapman (KC), Kevin 
Sourbeer (KS), Joel Lopez (JL) 

Summary of Work Completed: 

> Backfill at WBl, BNC4, BNC5, BNC6, BNC7, BNC8, BSCl, BSC2 and WA2 

Site Observations: 

0625 ARE, NRA and Compass personnel on-site. 
0635 Attend Site Health & Safety meefing. 
0710 Resumed backfill at WA2, WB 1, and BNC4. 
1505 Completed backfill at WBl, BNC4, BNC5, BNC6, BNC7, BNC8, BSCl, BSC2 and 

WA2. 
1725 ARE, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
8 February 2006 
Mid 40s, Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Duncan Ledwich (DL), Bryan 
Chapman (BC), Kevin Chapman (KC), Kevin 
Sourbeer (KS), Joel Lopez (JL) and Phillip 
Jackson (PJ) 

Summary of Work Completed: 

> Backfill at GS-C, BSC6, WB2, GS-B 

Site Observations: 

0630 ARF, NRA and Compass personnel on-site. 

0635 Attend Site Health & Safety meeting. 
0710 Resumed backfill at BNC2. 
0730 Began pumping water from GS-C, BSC6 and WB2 excavafions into WB3 

excavation, placed geotexfile fabric and warning tape to get ready for backfill. 
0745 Completed backfill at BNC2. 
0805 Began backfill at GS-C and BSC6 and WB2. 
1700 Completed backfill at GS-B, GS-C and BSC-6. 
1710 Compass personnel off-site. 
1925 ARE, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfiind Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
9 February 2006 
Mid 40s, Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Duncan Ledwich (DL), Bryan 
Chapman (BC), Kevin Chapman (KC), Kevin 
Sourbeer (KS), Joel Lopez (JL) and Phillip 
Jackson (PJ) 

Summary of Work Completed: 

> Backfill at EB2, GS-A, GS-B, BSC5 and BSC3 
> Water haul roads for dust suppression 

Site Observations: 

0630 ARE, NRA and Compass personnel on-site. 
0635 Attend Site Health & Safety meeting. 
0715 Compass personnel started pumping water from GS-B excavation into WB3 

excavation and placing geotextile fabric and warning tape. 
0815 KC informs NRA that there is water in EB2 excavation which appears to be 

groundwater. 
0830 NRA inspects EB2 excavation and approves placement of 18" lift of backfill instead 

of 12" lift. 
0845 NRA confirms that 18" lift at EB2 is acceptable widi Santhosh Thadigiri (H&A). 
0920 Began backfilling at EB2. 
1630 Last truck on-site. Completed backfill at EB2, GS-A, GS-B, BSC5 and BSC3 

today. 
1640 Compass began cleaning Race street and watering haul roads and Decontamination 

Pad for dust suppression. 
1800 ARE off-site. 
1830 NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
10 February 2006 
Mid 40s, Cloudy to Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Duncan Ledwich (DL), Bryan 
Chapman (BC), Kevin Chapman (KC), Kevin 
Sourbeer (KS), Joel Lopez (JL) and Phillip 
Jackson (PJ) 

Summary of Work Completed: 

> Backfill at BSC9, WA4, BSCll, BSCIO, Al and BSC8 

Site Observations: 

0625 ARE, NRA on-site. 
0640 Attend Site Health & Safety meeting. 
1030 PSI onsite to perform compaction testing for backfilled areas. 
1640 Last truck on-site. Completed backfilled at BSC9, WA4, BSCll, BSCIO, Al and 

BSC8 today. 
1730 ARF, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weadier Condifions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
11 February 2006 
Mid 40s, Cloudy 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Duncan Ledwich (DL), Bryan 
Chapman (BC), Kevin Chapman (KC), Kevin 
Sourbeer (KS), Joel Lopez (JL) and Phillip 
Jackson (PJ) 

Summary of Work Completed: 

> Backfill of GS-D and WB3 

Site Observations: 

0700 ARE, NRA on-site. 

0705 Resumed backfilling at GS-D. 
0715 Compass personnel place geotextile fabric and tape in WB3 excavation. 
0915 Completed backfilling at GS-D. 
0925 Began backfilling at WB3. 
1135 WB3 backfill completed. 
1150 ARF, NRA and Compass personnel off-site. 
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DaUy Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
13 February 2006 
Mid 40s, Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Kevin Sourbeer 
(KS), Joel Lopez (JL) and Phillip Jackson (PJ) 

Summary of Work Completed: 

> Compaction tesfing of backfilled areas 

> Submittal of C&D and frac tank sample results and compaction test results 

Site Observations: 

0755 ARE, NRA on-site. 

0800 Compass personnel on-site. 
0815 Compass prepares tree roots for disposal by covering with plastic. 
0930 PSI onsite to perform compaction tests. 
0950 DL submits C&D debris and frac tank sampling results and compaction tests. 
1030 DL submits sieve analysis from second proctor test. 
1100 NRA forwarded C&D sampling results and frac tank sampling results to Marc 

Gutterman (ACOE) and Santhosh Thadigiri (Haley & Aldrich, Inc.) for approval. 
1530 ARE and Compass personnel off-site. 
1700 NRA forwarded compacfion test data to Santhosh Thadigiri and John Spain 

(Geotechnical Engineer, Haley & Aldrich, Inc.) for review. 
1705 NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-012 
Aaron Farrell 
14 February 2006 
Mid 50s, Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Kevin Sourbeer 
(KS), Joel Lopez (JL) and Phillip Jackson (PJ) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG), Leonard Jones(LJ) 

> Compass prepares C&D debris for disposal 

Site Observations: 

0700 
0705 
0700 

0730 

1200 
1215 

1330 

1345 

1400 

1530 
1545 
1645 

ARE, NRA and Compass personnel on-site. 
Attend Site Health & Safety meeting. 
Trucks on-site to begin placement of second lift in excavations BSC3, BSC5 and 
BSC9. 
NRA called MG regarding C&D sampling results and compaction results. MG gave 
his approval for the C&D debris to be hauled off-site and gave his approval for 2"'' 
lift to be put in the 2-foot excavation areas. 
MG on-site. 
Site walk with MG to look at all backfilled areas. MG feels that some of the 
backfilled areas had different kind of fill compared to others. MG calls LJ to come 
on-site to look at the fill and take samples to perform sieve analysis in the ACOE 
lab. 
LJ on-site. 
LJ took 3 samples from areas where the fill was thought to be different. LJ to 
perform sieve analysis and present results tomorrow. 
NRA showed MG area in GS-A excavation at entrance of Green Street where water 
seemed to be ponding. NRA informed MG that when Compass backfilled GS-A 
there was no water and water was noticed from yesterday (02/13/06). Looked at 
utility drawings and saw that there was a water line running very near to where the 
water was ponding. NRA to call City and request them to inspect the water line to 
make sure it was not broken. 
MG and LJ off-site. 
ARE off-site. 
NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
15 February 2006 
High 50s, Sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Duncan Ledwich 
(DL), Bryan Chapman (BC), Kevin Chapman 
(KC), Kevin Sourbeer (KS), Joel Lopez (JL) 
and Phillip Jackson (PJ) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Backfill (2"" lift) in BSC3, BSC5 and BSC9 
> Project Meeting #13 conducted 
> Sieve analysis results from ACOE 

Site Observations: 

0650 

0655 

0700 

0730 

0745 

0800 

0830 

1345 
1400 
1500 

1655 

ARE on-site. 
Attend Site Health & Safety meeting. 
Trucks on-site to begin with second lift in excavations BSC3, BSC5 and BSC9. 
NRA on-site. 
NRA informs MV that they will have to conduct new compaction testing and sieve 
analysis on the 2 kinds of fill which is believed to be on-site. 
NRA created a soil designation map indicafing which soil type was in each area after 
coming to an understanding with Compass. 
NRA, MV and DL looked at the water problem in GS-A excavation and saw that the 
water had dried up from yesterday and came to conclusion that the water was runoff 
from Green Street off-site. MV also pointed out that this area had ponding water 
from the beginning. 
Last truck on-site. Backfill of all areas complete. 
Project Meeting #13 conducted. 
LJ provided results of sieve analysis from samples taken previous day. The results 
indicated that there were two kinds of fill. 
ARF and NRA off-site. 
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Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
18 February 2006 
Mid 40s, Cloudy and Rain 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Kevin Chapman (KC), Joel Lopez 
(JL) and Phillip Jackson (PJ) 

Summary of Work Completed: 

> Removal of C&D debris 

Site Observations: 

0650 
0700 

1420 
1425 

ARF, NRA and Compass personnel on-site. 
First truck on-site. Compass begins hauling asphalt and trees from 1" sampling 
event in December and which was approved for removal by ACOE in first week of 
January. 
Last truck off-site (4 trucks today). 
ARF, NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
20 February 2006 
Low 40s, Cloudy and Light snow 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Kevin Chapman 
(KC), Joel Lopez (JL) and Phillip Jackson (PJ) 

Summary of Work Completed: 

> Removal of C&D debris 

Site Observations: 

0745 ARE and NRA on-site. 
0750 Trucks scheduled for C&D debris removal. Trucks to go to landfill to offload 

debris from second load on Saoirday. Snow overnight, waifing for trucks to arrive. 
1330 2 trucks on-site. Begin loading C&D debris. 
1515 Second truck offsite (2 trucks today). 
1520 ARE, NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site Portsmouth, VA 
Haley & Aldrich Project No 74065-012 
Haley & Aldrich Author Aaron Farrell 
Date 21 February 2006 
Weather Conditions Upper 40s, Cloudy and Light Rain 
Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell 

(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Kevin Chapman 
(KC), Joel Lopez (JL). 

Summary of Work Completed: 

> Removal of C&D debris 
> Received approval to remove C&D debris from second round of sampling. 

Site Observations: 

0700 ARE, NRA and Compass personnel on-site. 
0705 Site Health & Safety Meefing. 
0715 2 trucks on-site. Begin loading C&D debris. 
1130 Compass submits C&D debris/Decontamination Pad/frac tank sampling results. 

Results submitted to Marc Gutterman (ACOE) William Dunnell (GEI Consultants 
Inc.) and Santhosh Thadigiri (Haley & Aldrich, Inc.). 

1205 NRA calls William Dunnell for approval to remove C&D debris from second 
sampling event. 

1220 MV submits the proctor test results and sieve analysis results. 
1232 NRA receives email from Marc Gutterman approving C&D debris/Decontaminafion 

Pad/Erac tank sampling results. 
1245 NRA informs MV that C&D debris material sampled in second round of sampling 

was approved for removal. 
1405 NRA receives e-mail from Marc Gutterman approving proctor test results and sieve 

analysis. 
1455 NRA informs MV that compaction tests need to be done on the second lift at BSC3, 

BSC5 and BSC9. 
1505 Last truck on-site (4 trucks today). 
1530 Thad Penuel (Compass) submitted recalculated compaction tests. Emailed John 

Spain (Geotechnical Engineer, H&A) and Santhosh Thadigiri the recalculated 
compaction tests for review. 

1645 ARF and NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
22 February 2006 
Low 50s, Cloudy to sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Kevin Chapman 
(KC), Joel Lopez (JL). 

Summary of Work Completed: 

> C&D debris hauling 

Site Observations: 

0700 ARE, NRA and Compass personnel on-site. 

0710 Compass begins hauling remaining C&D debris. 
0845 First two trucks off-site. 
0900 Compass personnel start picking up trash on-site. 
1430 Last trucks off-site (6 trucks today). 
1500 ARE, NRA and Compass personnel off-site. 

Page 1 of 1 



Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
25 February 2006 
low 60s, Cloudy to sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Kevin Chapman 
(KC), Joel Lopez (JL), Duncan Ledwich 
(DL). 

Summary of Work Completed: 

> Topsoil placed at WA3, WA4, BSC8, BSC9, BSCIO, BSCll, BSC12, WB3 and EB2 

Site Observations: 

0700 ARE, NRA and Compass personnel on-site. 
0705 KC begins placing topsoil at WA4, BSC11, BSC12, BSC10 and BSC9. 
0930 Compass sprays water on Race Street and 7* Street for dust suppression. 
1315 Last truck on-site. Topsoil placed at WA3, WA4, BSC8, BSC9, BSCIO, BSCll, 

BSC 12, WB3andEB2. 
1400 ARE, NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
27 February 2006 
Mid 40s, Cloudy to sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Kevin Chapman 
(KC), Joel Lopez (JL), Bryan Chapman (BC). 

Summary of Work Completed: 

> Topsoil placed at GS-A, GS-B, EBl, A2, EA2, EAl, Al, BNCl, BNC2, BNC3 and 
WAl 

Site Observations: 

0645 ARF and NRA on-site. 
0700 KC begins placing backfill at GS-A and GS-B. 
0930 BC sprays water on haul roads. Race Street and Seventh Street for dust suppression. 
1400 PSI on-site to conduct 2"" lift compacfion testing at BSC9, BSC3 and BSC5. 
1605 MV submits compacfion test results to NRA. 
1620 NRA approves compaction test results. 
1655 Last truck off-site. Topsoil placed at GS-A, GS-B, EBl, A2, EA2, EAl, Al, 

BNCl, BNC2, BNC3 and WAl. 
1720 ARF, NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
28 February 2006 
Mid 50s, Cloudy to sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARF), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Kevin Chapman 
(KC), Joel Lopez (JL), Bryan Chapman (BC). 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG) 

Summary of Work Completed: 

> Topsoil placed at GS-D, WA2, WBl, BNC5, BNC6, BSCl and BSC2 

Site Observations: 

0645 ARE, NRA and Compass personnel on-site. 
0655 Trucks on-site. KC begins placing topsoil in GS-D. 
0710 BC sprays water on haul roads. Race Street and Seventh Street for dust suppression. 
1030 MV informs NRA that visual dust barrier on perimeter fence will be fixed tomorrow 

along with relocafion of fence at GS-A and BNC2 to original locafion. 
1230 MG on-site. 
1410 MG informs NRA that Compass will need to seed area between pump house fence 

and BNC2 once the fence has been relocated back to original location. 
1645 Last truck on-site. Topsoil placed at GS-D, WA2, WBl, BNC5, BNC6, BSCl and 

BSC2. 
1650 BC sprays water on haul roads for dust suppression. 
1720 ARF, NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Aaron Farrell 
1 March 2006 
Mid 50s, Cloudy to sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Kevin Chapman 
(KC), Joel Lopez (JL), Bryan Chapman (BC). 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG) 

Summary of Work Completed: 

> Topsoil placement completed for all excavation areas 
> Mulch placed at BSC9, WA4, BSCll, BSCIO, BSC 12, BSC8, WA3, WB3 
> H&A and Compass sampled Decontamination Pad 
> Project Meeting # 15 conducted 

Site Observations: 

0700 ARF, NRA and Compass personnel on-site. 
0705 First trucks on-site. Compass begins placing topsoil in BNC7, BNC8, BSC5, 

BSC3, WB2, GS-C, BSC6, BSC 7 and BSC4. 
0715 BC sprays water on haul roads. Race Street and Seventh Street for dust suppression. 
1100 BC and MV relocate fence in GS-A and BNC2 excavations to original locafions. 
1345 Topsoil placement completed for all excavafion areas. 
1355 Compass begins placing mulch in BSC9, WA4, BSCll, BSCIO, and BSC 12. 
1400 MG on-site. Project Meefing #15 conducted. 
1500 MV and ARE take soil sample from Decontamination Pad. MV takes one sample 

from the center of the Decontamination Pad just above 30 mil poly below the stone, 
one Duplicate, and one MS/MSD. ARE samples from 5 foot of each of the four 
corners of Decontaminafion Pad just above the 30 mil poly below the stone, 
including one Duplicate and one MS/MSD. Engineer's Duplicate sample ta ken 
from southwest corner of Decontaminafion Pad. 

1605 BC repairs visual dust fabric on fence around the site. 
1645 Last truck on-site. Mulch placed at BSC9, WA4, BSCl 1, BSCIO, BSC12, BSC8, 

WA3, and WB3. 
1650 BC sprays water on haul roads. Race Street and Seventh Street for dust suppression. 
1725 ARF, NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporation Superfiind Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Nagi Alia 
2 March 2006 
Mid 50s, Cloudy to sunny 
Haley & Aldrich, Inc.: Aaron R Farrell 
(ARE), Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Kevin Chapman 
(KC), Joel Lopez (JL), Bryan Chapman (BC). 

Summary of Work Completed: 

> Mulch placed at WBl, WA2, BSC2, BSCl, BNC2, BNC3, WAl, BNCl and Al 

Site Observations: 

0700 ARF, NRA and Compass personnel on-site. 

0705 First trucks on-site. Compass begins placing mulch in WBl 
0715 BC waters haul roads. Race Street and Seventh Street for dust suppression. 
1400 ARE off-site. 
1645 Last truck on-site. Mulch placed at WBl, WA2, BSC2, BSCl, BNC2, BNC3, 

WAl, BNCl and Al. 
1710 NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site Portsmouth, VA 
Haley & Aldrich Project No 74065-012 
Haley & Aldrich Author Nagi Alia 
Date 3 March 2006 
Weather Conditions Mid 40s, sunny 
Site Personnel Haley & Aldrich, Inc.: Nagi R Alia (NRA) 

Compass: Mike Vails (MV), Kevin Chapman 
(KC), Joel Lopez (JL), Bryan Chapman (BC). 

Summary of Work Completed: 

> Mulch placed at EAl, EA2, A2, EBl and EB2 
> Installation/Restoration of silt fences around storm drains 
> Green Street restoration 

Site Observations: 

0650 NRA and Compass personnel on-site. 
0705 First trucks on-site. Begins placing mulch in EAl 
1100 Mulch placement on all backfilled areas completed. 
1205 KC begins restoring haul roads on Green Street. 
1215 JL begins installing/restoring silt fences around storm drains. 
1650 NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site Portsmouth, VA 
Haley & Aldrich Project No 74065-012 
Haley & Aldrich Author Nagi Alia 
Date 4 March 2006 
Weather Condifions Mid 50s, sunny, windy 
Site Personnel Haley & Aldrich, Inc.: Nagi R Alia (NRA) 

Compass: Joel Lopez (JL), Bryan Chapman 
(BC). 

Summary of Work Completed: 

> Installation/Restoration of silt fences around storm drains. 

> Post backfill Survey Completed 

Site Observations: 

0700 NRA and Compass Personnel on-site. 

0705 Baldwin & Gregg survey personnel on-site. 
0730 JL resumes installing/restoring silt fences around storm drains. 
0730 BC begins removing excess mulch from WB3 and WA3 and placing it on haul 

roads. 
1140 Baldwin & Gregg survey personnel off-site. 
1145 NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Nagi Alia 
6 March 2006 
Mid 50s, cloudy. Rain 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Joel Lopez (JL), 
Bryan Chapman (BC). 

Summary of Work Completed: 

> Restoration of haul roads 

Site Observations: 

0700 
0715 
1015 
1130 
1245 
1315 

NRA on-site. 
BC and JL resumes 
Starts raining. 

restoration of haul roads 

MV decides to stop working due to rain. 
Compass personnel 
NRA off-site. 

off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-012 
Nagi Alia 
7 March 2006 
Mid 50s, cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Joel Lopez (JL), 
Bryan Chapman (BC), Kevin Chapman (KC). 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG) 

Summary of Work Completed: 

> Restoration of haul roads 

Site Observations: 

0645 
0655 
0715 
0720 
1315 
1710 

NRA on-site. 
Compass personnel on-site. 
NRA gives KC list of tasks to be completed 
Resumed restoring haul roads. 
MG on-site. 
NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

> Restorafion of haul roads 

Site Observations: 

Portsmouth, VA 
74065-012 
Nagi Alia 
8 March 2006 
Mid 50s, cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
Compass: Mike Vails (MV), Joel Lopez (JL), 
Bryan Chapman (BC), Kevin Chapman (KC) 
and Thad Penuel (TP). 

0650 
0655 
0705 
0930 
1330 
1400 

1515 
1610 

NRA on-site. 
Compass personnel on-site. 
Compass personnel resume restoring haul roads and picking up trash. 
Engineer's trailer off-s ite. 
Compass personnel complete restoring haul roads and dressing up site. 
NRA takes lead wipe samples from water truck, backhoe and dozer. Duplicate 
sample taken from blade right on dozer. MS/MSD sample taken from right rear tire 
on water truck. 
Compass begins emptying their trailer. 
NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-012 
Nagi Alia 
9 March 2006 
Low 70s, Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA), 
Santhosh K Thadigiri (SKT) 
Compass: Mike Vails (MV), Joel Lopez (JL), 
Bryan Chapman (BC), Kevin Chapman (KC). 
GEI Consultants, Inc.: William W. Dunnell 
(WWD) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG), Leonard Jones (LJ) and Rob 
Realli (RR) 
Portsmouth Redevelopment Housing Authority 
(PRHA): Ben Adderholdt (BA) 

> Restoration of haul roads 
> Trash and remaining C&D debris removal 
> Wastewater disposal 
> Final Inspection Conducted 

Site Observations: 

0640 
0650 
0700 
0745 

0900 

0920 

1045 
1115 
1120 
1410 
1430 
1530 

1545 

1600 

NRA on-site. 
Compass personnel on-site. 
Compass begins loads remainder of C&D debris and site trash. 
SKT calls NRA to inform him that it has been decided that sediments from Frac tank 
have to be collected while discharging the water and disposed of with C&D debris. 
NRA calls MG for approval to discharge water through fabric to collect sediment 
for disposal with C&D debris. MG gave his approval. 
Compass begins discharging water south of EAl and east of Al. Geotextile fabric 
was placed at the end of the hose around the hose filter prior to start of discharge. A 
dam was built to prevent water from going into the nearby storm drain. The tank 
was rinsed with a hose once the tank had been emptied. Oulet at bottom of frac tank 
was opened with fabric around it to discharge the remaining water in tank. When the 
tank was completely emptied, the fabric was disposed of with the C&D debris. 
SKT and WWD on-site. 
MG, RR, LJ and BA on-site. 
Final inspecfion of site. 
NRA brings SKT and WWD to airport. 
NRA collects wipe sampling results from lab. All results below action level. 
NRA collects lead wipe samples from excavator, including Duplicate from inside of 
the bucket, field blank, and MS/MSD. 
Compass personnel take stone from top of culvert and place it in pothole at 
intersection of Seventh and Race Streets. The pothole was a pre-existing condition 
that was enlarged due to trucks running over it. 
NRA and Compass personnel off-site. 
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Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
August 03, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA), 
Santhosh K Thadigiri (SKT) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Steve Gogan (SG) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG), Leonard Jones (LJ) 

Summary of Work Completed: 

> Pre-Construction Meefing 

Site Observations: 

0830 NRA and SKT on-site. 

0900 ALG and SG on-site. 
0915 NRA and SKT have inifial site walk with ALG and SG. 
1045 MG and LJ on-site. 
1050 NRA, SKT, ALG, SG, MG and LJ take site walk. 
1115 Pre-Construcfion meeting at Harbor Towers attended by NRA, SKT, ALG, SG, MG 

and LJ. 
1235 Pre-Construcfion meeting ends. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Summary of Work Completed: 

> Site Safety Meeting 

Site Observations: 

Portsmouth, VA 
74065-014 
Nagi Alia 
August 04, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Larry Brittian (LB), Patrick 
Brown (PB), Sheldon Nottingham (SN), Lloyd 
Rawles (LR) 

0800 NRA, IMS on-site. 
0810 Site Safety Meeting. Topics discussed included: 

Heat Stress 
Heavy Equipment 
Trucks 
Lead contaminated soil 
Lightning 
Critters 
Poison Ivy 
PPE 
Slips, Trips and Falls 
Emergency contacts 

0930 Site Safety Meeting ends. 
1100 NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
August 07, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Sheldon 
Nottingham (SN), Rodney Hughes (RH) 
GEI Consultants Inc.: Mike Hillman (MH) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG), Leonard Jones (LJ) 

Summary of Work Completed: 

> Installation of silt fence around site 

Site Observations: 

0700 NRA, ALG on-site. 
0720 Begin silt fence installafion outside SSTP fence beside the former Sixth Street. IMS 

using Ditch Witch to create trenches to install the silt fence. 
0800 IMS informs NRA that they are encountering asphalt and that they will have to 

install the silt fence inside the fence. NRA approves after consulting SKT. 
0815 IMS start installation of silt fence outside SSTP fence beside former Randolph 

Street. IMS finds approximately 5 pallets of stone (slate) outside the fence 
obstructing their path. SKT informs NRA that they might belong to the neighbor on 
the southern side of the site. 

0830 NRA goes and informs owner of neighboring property. Neighboring property 
owner requests NRA if we could move it aside. 

1000 IMS start installing silt fence outside the SSTP fence on the northern side. MH on-
site. 

1000 NRA starts creating a plan by marking asphalt grids of approximately 100 cubic 
yards each. 

1030 MH starts background lead and dust monitoring on-site. 
1330 NRA completes plan. 
1335 NRA shows plan to ALG who acknowledges the plan and says he understands it. 
1400 NRA off-site to hotel to fax plan and volume calculafions to SKT. 
1415 NRA on-site. MG present on-site. 
1435 LJ on-site. 
1440 NRA updates MG and LG on work status and shows MG asphalt grid layout plan. 

MG approves the plan. 
1445 MG informs NRA that he would need aerial photographs for the SSTP site to 

determine when the cattails in the SSTP plant were formed. 
1515 IMS, MG and LJ off-site. 
1600 MH stops lead and dust monitoring. 
1615 MH and NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-014 
Nagi Alia 
August 08, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Sheldon 
Nottingham (SN), Rodney Hughes (RH) 
GEI Consultants Inc.: Mike Hillman (MH) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

> Installation of silt fences around the site and around the storm drain at intersecfion of 
Sixth and Wavy Street - Approx. 60% completed 

> Excavator on-site 
> Electrical hookup to trailers 
> Concrete Jersey barrier removal (5 trucks today) - Approx. 40% completed 

Site Observations: 

0700 
0730 
0820 
0830 

0900 
1030 
1040 
1045 
1145 
1210 
1340 
1415 
1450 
1500 
1515 

NRA, IMS on-site. 
Resume silt fence installafion outside SSTP fence. 
Power Electric on-site to perform electric hookups to the trailers. 
NRA asks ALG of pending submittals. ALG after speaking to Steve Gogan 
informed NRA that they are in the process of getting the submittals and will submit 
the required documents today afternoon or by tomorrow morning. 
MH on-site. 
Truck on-site to haul Jersey barriers. 
Excavator delivered on-site. 
MH starts background lead and dust monitoring on-site. 
Started loading Jersey barriers. 
P' truck load of Jersey barriers leave site. 
LJ on-site. 
NRA on-site. MG present on-site. 
Last truck load of Jersey barriers for the day leaves site. 
MH stops lead and dust monitoring. 
MH, NRA, IMS and LJ off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-014 
Nagi Alia 
August 09, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Sheldon 
Notfingham (SN), Rodney Hughes (RH) 
GEI Consultants Inc.: Mike Hillman (MH) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

> Installation of silt fences around the site - Approx. 80% completed 
> Inspection of Electrical Hookups 
> Installation of 120 V GEI Ouflet as per request from City of Portsmouth 
> Concrete Jersey barrier removal - Approx. 85% completed 

Site Observations: 

0700 
0720 
0730 
0800 
0855 
1010 
1105 

1130 

1300 
1410 
1500 
1515 

NRA, IMS on-site. 
MH on-site. 
Truck on-site for hauling the Jersey barriers on-site. 
Resume silt fence installafion outside SSTP fence. 
ALG submits training cerfificafions for IMS on-site personnel. 
City of Portsmouth Inspector on-site to inspect electrical hookups to trailers. 
ALG informs NRA that the City Inspector has not passed the electrical hookups as 
he requires a 120 volts GEI oufiet to be installed. ALG attempting to get Power 
Electric to come on-site today to install the oufiet. 
ALG informed NRA that Power Electric is going to be on-site today to install the 
oufiet. The City Inspector confirmed that he would come tomorrow to perform 
another inspection. 
Power Electric on-site to install 120 volts GEI outlet. 
LJ on-site. 
LJ off-site. 
MH, NRA and IMS off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
August 10, 2006 
Cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Sheldon 
Nottingham (SN), Steve Gogan (SG) 
GEI Consultants Inc.: Mike Hillman (MH) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Installation of silt fences around the site - Completed 
> Inspecfion of Electrical Hookups (Passed) 
> Concrete Jersey barrier removal - Completed 
> Phone coimections in trailer 
> Project Meeting # 2 conducted 

Site Observations: 

0700 
0720 
0725 
0730 
0930 
1045 
1100 
1105 
1145 

1205 
1210 
1220 
1230 
1430 
1445 
1500 

NRA, IMS on-site. 
Resume silt fence installation. 
MH on-site. 
Truck on-site for hauling the Jersey barriers off-site. 
Phone personnel (Networx) on-site to install phone connections to the trailers. 
SG on-site. 
SG, ALG, NRA attend Project Meeting #2. 
LJ on-site to attend Project Meeting #2. 
NRA showed LJ areas where silt fence will not be able to be placed due to the 
presence of asphalt. LJ approved the placement of hay bales in areas where silt 
fence could not be placed. 
Jersey barrier removal completed. 
LJ off-site. 
SG off-site. 
MH off-site. 
Silt fence installation completed. 
LJ on-site. 
LJ, NRA and IMS off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site Portsmouth, VA 
Haley & Aldrich Project No 74065-014 
Haley & Aldrich Author Nagi Alia 
Date August 11, 2006 
Weather Conditions Cloudy 
Site Personnel Haley & Aldrich, Inc.: Nagi R Alia (NRA) 

IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR) 

Summary of Work Completed: 

> 'No Trespassing' signs po sted on fence 
> Placement of hay bales in places where silt fence could not be placed 
> Other minor tasks related to setup 
> Delivery of Tank for collecfion of wastewater 
> Survey of die thirteen (13) 30' X 3 0' g rids 

Site Observations: 

0700 NRA, Hepaco personnel on-site. 
0740 Survey personnel (WPL) on-site to survey 30' X3 0' grids). 
0900 Tank for containerizing wastewater delivered to site. 
0910 ALG and LR off-site to buy hay bales for areas where silt fences could not be 

installed. 
1000 ALG and LR on-site. 
1015 ALG and LR place hay bales and post 'No Trespassing' signs on fenc e. 
1205 LR off-site. 
1340 NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
August 14, 2006 
Cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Sheldon 
Nottingham (SN) 
GEI Consultants Inc.: Mike Hillman (MH) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Mark out the thirteen (13) - 30' X 30' grids 

> Saw cutting of the 30'X 30'grids 

Site Observations: 

0620 NRA on-site. 

0640 IMS on-site. 
0800 MH on-site. 
0745 ALG off-site to get supplies and equipment for marking grids, saw cutting the grids 

and pumping water ponding on-site. 
1300 Start marking the 30' X 30' grids. 
1340 LJ on-site. 
1415 Start saw-cut asphalt in the grids. 
1500 LJ and MH off-site. 
1530 NRA and IMS off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-014 
Nagi Alia 
August 15, 2006 
Cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Sheldon 
Nottingham (SN), Patrick Brown (PB) 
GEI Consultants Inc.: Mike Hillman (MH) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

> Saw cuffing asphalt in the 30' X 3 0' g rids 
> Sampling of Asphalt grids 
> Delivery of Front end loader 

Site Observations: 

0630 
0715 
0720 

0745 
0800 
0945 
0950 
1030 

1040 
1315 

1330 
1350 
1410 
1420 
1430 
1500 

1530 

NRA on-site, IMS on-site. 
Mark out of Asphalt grids. 
Found that water from tote to be used for saw cutting had drained out during the 
previous night. 
LR and SN off-site to fill tote with water for saw cutting grids. 
MH on-site. 
Front end loader delivered to site. 
LR, PB and SN on-site. 
IMS start sampling the asphalt grids. NRA informs IMS that they have to follow 
the Quality Assurance Plan and also collect QA/QC samples. 
IMS resume saw cutting the 30' X 30' grids. 
IMS finish sampling the asphalt grids. NRA informs IMS that they cannot sample 
the area marked for stockpiling unfil all the contaminated soil, asphalt and stone sub-
base has been removed. 
LJ on-site. 
Severn Trent Laboratories (STL) on-site to collect samples. 
LJ off-site. 
IMS stop site activities for the day. 
MH and PB off-site. 
ALG informs NRA that they want to change laboratories from STL Pittsburgh to 
STL Pensacola due to excess work in Pittsburgh. NRA calls Santhosh Thadigiri 
(Haley & Aldrich, Inc.) and Marc Gutterman (USAGE) to get their approval for 
change in laboratory. Marc Gutterman and Santhosh Thadigiri approve of the 
change. NRA confirms with Santhosh Thadigiri diat Marc Gutterman (USAGE) has 
approved sampling the asphalt in this area during the same time as the other asphalt 
sampling. NRA informs IMS that the asphalt in the stockpiled area can be sampled. 
NRA and IMS off-site. 
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Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
August 16, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.; Albert L 
Guarin (ALG), Lloyd Rawles (LR), Sheldon 
Nottingham (SN), Steve Gogan (SG) 
GEI Consultants Inc.: Mike Hillman (MH) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Removal of Asphalt from grids B06, C05, D04 and D05 

> Topographic survey of site 

Site Observations: 

0635 NRA on-site. 

0700 SG, SH and MH on-site. 
0710 ALG on-site. 
0740 SG off-site. 
0800 IMS samples asphalt from stockpile area. 
0900 Start removal of asphalt from grids B06, C05, D04 and DOS. 
1040 Severn Trent Laboratories (STL) on-site to pick-up samples for analysis. 
1210 WPL Survey personnel on-site to perform topographic survey of the site. 
1230 MH informs NRA that two of the four pumps being used for air monitoring have 

stopped working and that the backups received today are not charged. 
1250 NRA informs Santhosh Thadigiri about the problem with the air monitoring pumps. 
1310 IMS stops all intrusive work on-site. 
1330 All asphalt removed has been stockpiled on plastic in the designated stockpile area. 
1340 SG on-site. 
1400 LR on-site. 
1400 LJ on-site. MH off-site. 
1440 SG and LJ off-site. 
1430 MH and PB off-site. 
1500 NRA and IMS off-site. 

Page 1 of 1 



Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
August 17, 2006 
Cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Sheldon 
Nottingham (SN), Patrick Brown (PB), Steve 
Gogan (SG) 
GEI Consultants Inc.: Mike Hillman (MH), 
Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ) 

Summary of Work Completed: 

> Removal of Asphalt from Grid C02 
> Pump ponding water from site into tank 
> Move gate in excavation area H07 
> Project Meeting #3 conducted 

Site Observations: 

0635 NRA, ALG, MH and KB on-site. 
0700 LR, SH on-site. 
0730 PB on-site. 
0800 Start removal of asphalt from Grid C02. 
1045 IMS prepares to pump ponding water on-site into tank. 
1100 SG and LJ on-site. SG, LJ, ALG and NRA attend Project Meeting #3. 
1145 NRA and IMS show LJ excavation area Grid H07 where they will have to move 

gate; H07 extends beyond the gate. LJ approves moving of gate. 
1230 LJ and SG off-site. 
1315 IMS stops pumping water on-site into tank and start moving fence in H07. 
1400 LJ on-site. 
1445 LJ off-site. 
1500 IMS completes moving and securing fence. 
1530 NRA, MH, KB and IMS off-site. 
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Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
August 18, 2006 
Partly Cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Sheldon 
Nottingham (SN), Steve Gogan (SG) 
GEI Consultants Inc.: Mike Hillman (MH), 
Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Saw cut asphalt in Grids EOS and E09 
> Removal of Asphalt from E08, E09 
> Pump ponding water from site into tank 
> Repair gate and fence in excavation area H07 

Site Observations: 

0635 NRA, ALG, MH and KB on-site. 
0700 LR, SH on-site. 
0730 IMS prepares to pump ponding water on-site into tank. 
1030 Repair gate and fence in excavation area H07. 
1040 RSC rental delivered 500 gallon pump trailer. 
1200 Begin saw cuffing asphalt in Grids E08 and E09. 
1240 SG on-site. 
1315 Removal of asphalt from EOS and E09. 
1410 SG off-site. 
1415 LJ on-site. 
1445 LJ off-site. 
1445 IMS completes removal of asphalt from EOS and E09. 
1500 MH and KB off-site. 
1530 NRA and IMS off-site. 
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Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
August 21, 2006 
Parfiy Cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Sheldon Nottingham (SN), 
Steve Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Asphalt removal from Grids 6, QU2-1 and D09 

> Silt fence repair at south end of site 

Site Observations: 

0635 NRA, IMS, and KB on-site. 

0730 IMS repair silt fence at south end of site. 
0800 IMS begins removal of asphalt in Grid 6. 
0915 IMS stop work due to dust generation. 
1000 ALG off-site to get water for dust suppression. 
1020 SG on-site. 
1055 SG off-site 
1115 ALG on-site. IMS resume removal of asphalt in Grid 6. 
1245 ALG informs NRA that they are planning to remove asphalt and stone from the 

grids to save fime. 
1300 IMS start removal of asphalt from QU2-1 and D09. 
1420 LJ on-site. 
1515 NRA, KB, IMS off-site. 
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Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
August 22, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Sheldon Notfingham (SN), 
Steve Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 

Summary of Work Completed: 

> Removal of Asphalt from Grids A06, A03, E06 
> Removal of Stone from Grid F06 
> Delivery of Generator for trailer 
> Cover all stockpiles 
> Submittal of asphalt sampling results 

Site Observations: 

0635 
0730 
0900 
0910 
0945 

1041 
1100 

1230 
1400 

1415 
1430 
1520 

NRA, IMS, and KB on-site. 
IMS start removal of asphalt from Grids A03, A06 and F06. 
SG on-site. 
IMS submits asphalt sampling results. 
SG and ALG inform NRA that they plan to excavate and stockpile the sampled grids 
as they await approval of the asphalt sampling results by USAGE. NRA approves. 
SG off-site. 
ALG off-site to get addifional sand bags, generator for trailer and plastic for 
covering stockpiles. 
ALG on-site. 
IMS start removal of stone from E06. IMS informs NRA Uiat there is 12" of stone 
and not 6"as indicated in the Project Manual. NRA informs Santhosh Thadigiri who 
informs NRA that in areas at higher elevations there might be more stone than 6". 
NRA submits asphalt sampling results to USAGE for approval. 
IMS covers all stockpiles on-site. 
NRA, IMS and KB off-site. 
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Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
August 23, 2006 
Sunny 
Haley & Aldrich, fiic: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Sheldon Nottingham (SN) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG), Leonard Jones (LJ) 

Summary of Work Completed: 

> Removal of stone from Grids A06, A03, E06 
> Cover all stockpiles 
> Sampling of Asphalt from grids 
> Approval of asphalt sampling results 

Site Observations: 

0635 NRA, IMS, and KB on-site. 
0715 IMS start removal of stone from A06, A03 and F06. 
0750 ALG samples asphalt stockpiled from 30X30 grids. 
0810 MG approves asphalt sampling results. 
0945 Complete removal of stone from E06. 
1115 While removing stone from Grid A03 it was found that one half of A03 has 1 foot of 

stone and the other half has 6 inches of stone. 
1330 Complete removal of stone from A03. 
1350 LJ and MG on-site. 
1500 LJ and MG off-site. 
1505 IMS covers all stockpiles on-site. 
1520 NRA, IMS and KB off-site. 
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Daily Summary Report 

Abex Corporation Superfiind Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-014 
Nagi Alia 
August 24, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Sheldon 
Nottingham (SN), Steve Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG), Leonard Jones (LJ) 

> Removal of stone from Grids QU2-1, A06 and D09 
> Cover all stockpiles 
> Generator connected to trailers 

Site Observations: 

0635 
0715 
0745 
1045 
1100 
1100 
1255 
1300 
1315 
1350 
1400 

1415 

1450 
1600 

NRA, IMS, and KB on-site. 
Power Electric connect generator to trailers. 
IMS start removing stone from QU2-1 
SG on-site. 
LJ on-site. 
SG, ALG, LJ and NRA attend Project Meeting # 4. 
LJ and SG off-site. 
IMS completed removal of stone in QU2-1 and D09. 
IMS started removing stone from A06. 
MG on-site. 
NRA informed MG that the tank collecting ponding water has baffles inside. IMS 
to agitate and mix the water by recirculating the water using a pump at 200 gallons a 
minute for an hour so as to collect representative samples. MG approves of this 
procedure. 
NRA informed MG that the depUi of stone varies at different locafions and is not 6" 
at all locafions as specified in die project manual. MG informed NRA that based on 
the depth of the stone in each grid if the volume is 150 cubic yards or less he is okay 
with taking only one sample and if it is 150-250 cubic yards, IMS to collect two 
samples. MG informed NRA that Fred MacMillan (EPA) should be informed to 
obtain an approval. 
MG and LJ off-site. 
NRA, IMS and KB off-site. 
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Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
August 25, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curfis 
Crowder (CC), Sheldon Notfingham (SN), 
Steve Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Removal of clean soil from Grid E06 
> Stockpile clean soil in stockpile area 
> Cover all stockpiles 
> Sampling of wastewater from tank 

Site Observations: 

0635 NRA, IMS, and KB on-site. 
0730 IMS complefing removal of stone from A06. It was found that depth of stone in 

A06 is 28"(75%) and 4" (25%). 
0745 NRA calls SKT and confirms that the depdi of soil is calculated from the bottom of 

stone and not a foot below the asphalt as specified in the table in the Project Manual. 
SKT confirms. 

0830 IMS prepares for sampling of wastewater. IMS agitating water by circulating it 
using a pump at approximately 200 gallons/minute. 

1000 IMS informs NRA that diey are planning to bring a dump truck on-site to haul 
material to stockpile area. 

1030 IMS decontaminating excavator bucket and front-end loader before removing clean 
soil. 

1100 IMS start removing clean soil from F06. 
1215 IMS brings dump truck on-site for transportafion of soil to stockpile area. 
1220 IMS prepares for sampling of wastewater. IMS agitafing water by circulating it 

using a pump. 
1325 IMS samples wastewater from tank for Total Lead, TCLP Lead and Dissolved Lead. 

Approximately 6000 gallons present in tank. IMS to take two samples along with a 
field duplicate. 

1330 SG on-site. 
1410 LJ on-site. 
1445 LJ and SG off-site. 
1500 IMS complete removal of clean soil from E06. 
1515 KB off-site. 
1530 NRA, IMS off-site. 
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DaUy Summary Report 

Abex Corporafion Superfiind Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-014 
Nagi Alia 
August 28, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Sheldon Nottingham (SN), 
Steve Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 

> Removal of clean soil from Grids QU2-1 and D09 
> Stockpile clean soil in stockpile area. 
> Cover all stockpiles 
> Loading of asphalt onto trucks for off-site recycling 

Site Observations: 

0640 
0700 
0730 
0800 

0830 

0855 
0900 
0910 
0930 
0935 
1100 
1140 

1300 
1330 
1400 

1450 
1520 
1540 

NRA, IMS, and KB on-site. 
Four (4) trucks on-site to haul asphalt. 
IMS spraying water on haul roads to suppress dust. 
Trucks tracking dust onto Wavy Street. IMS to clean Wavy Street after trucks leave 
site. 
NRA takes wipe samples from the four (4) trucks; MS/MSD taken from 3'''' truck 
Right Rear tire. NRA takes a duplicate sample from right rear fire of the 4* truck. 
5* truck on-site to haul asphalt. Wipe sample taken from the truck tire. 
Virginia Dominion Power on-site to supply power to trailer. 
SG on-site. 
SG off-site. 
Virginia Dominion Power off-site. 
IMS start cleaning Wavy Street. 
KB informs NRA that two (2) of the downwind dust monitors show readings that are 
greater than the dust threshold. NRA informs IMS and IMS stops work. IMS to 
wet down site. 
IMS start spraying water on haul roads to suppress dust. 
IMS start removing clean soil from QU2-1. 
KB informs IMS that the dust monitor downwind has exceeded the dust direshold. 
IMS to wet down haul road again. 
Last truck off-site. 
IMS covers all stockpiles on-site. 
NRA, IMS off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
August 29, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curfis 
Crowder (CC), Sheldon Notfingham (SN), 
Steve Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Removal of clean soil from Grids QU2-1, A06 and D09 
> Stockpile clean soil in stockpile area. 
> Cover all stockpiles 

Site Observations: 

0640 NRA, IMS, and KB on-site. 
0730 IMS spraying water on haul roads to suppress dust. 
0800 IMS resume removing clean soil from QU2-1. 
1215 SG on-site 
1315 IMS complete removal of stone from QU2-1 and D09. 
1330 Resume removal of asphalt. 
1345 LJ on-site. 
1355 SG off-site. 
1400 Begin removal of clean soil from A06. 
1420 LJ off-site. 
1500 IMS cover all stockpiles on-site. 
1535 IMS, NRA and KB off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-014 
Nagi Alia 
August 30, 2006 
Partly Cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Sheldon Nottingham (SN), 
Steve Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

> Removal of clean soil from Grid A06 
> Stockpile clean soil in stockpile area. 
> Cover all stockpiles 
> Pump contents of sump into water tote 
> Cover base and sides of excavated grids (containing contaminated soil) with plastic 

Site Observations: 

0640 
0745 
0800 
1100 
1130 

1215 
1245 
1330 
1400 
1420 
1500 
1535 
1615 

1635 

NRA, IMS, and KB on-site. 
IMS resume removing clean soil from A06. 
Resume removal of asphalt. 
SG on-site. 
NRA informs IMS that contaminated soil cannot be excavated when it is raining; 
this is to prevent potential cross contamination. 
Completed removal of clean soil from A06. 
IMS start covering base and sidewalls of excavation with plastic. 
LJ on-site. 
Start pumping water from sump into tote. Sediment is being collected in drums. 
LJ off-site. 
IMS cover all stockpiles on-site. 
IMS, NRA and KB off-site. 
IMS complete removing contents of sump. The water was pumped into a tote and 
the sediment was collected in three (3) drums. After the sediment and water was 
removed, the sump was flushed with clean water and the water was pumped into the 
tote. 
IMS and NRA off-site. 
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Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
August 31, 2006 
Cloudy/Rain 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Sheldon 
Nottingham (SN), Steve Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE); Leonard 
Jones (LJ), Marc Gutterman (MG) 

Summary of Work Completed: 

> Removal of Asphalt 
> Project Meeting #5 conducted 
> Cover all stockpiles 

Site Observations: 

0640 NRA, IMS, and KB on-site. 
0745 IMS start removing asphalt on-site. 
0800 Resume removal of asphalt. 
1100 SG, MG and LJ on-site for Project Meeting #5. 
1145 MG informs NRA that water ponding on-site will have to be collected and sampled 

before being disposed. 
1200 NRA, IMS, MG and LJ off-site. 
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DaUy Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
Septembers, 2006 
Cloudy/Rain 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Sheldon Nottingham (SN) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman (MG) 

Summary of Work Completed: 

> Repair visual fabric on fence 
> Repair silt fence along perimeter of fence 
> Cover all stockpiles 

Site Observations: 

0640 NRA, IMS, and KB on-site. 
0745 IMS start repairing visual fabric along the perimeter of the fence. 
0830 MG on-site. 
0900 MG informs NRA that all water that accumulated on the site can be pumped into the 

tank, except the water from excavations F06 and A06; water in these excavafions 
would have come into contact with contaminated soil. MG approved discharge of 
water from tank in an area just outside the fence on the south side of the site where 
sixth street used to run; this is to ensure that the water does not leave the site by 
surface flow. 

0930 MG off-site. 
1330 LJ on-site. 
1410 NRA, IMS, MG and LJ off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
Septembers, 2006 
Cloudy/Rain 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Sheldon Nottingham (SN) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Discharge wastewater from tank onto ground on-site 

Site Observations: 

0640 NRA, IMS, and KB on-site. 

0915 IMS start discharging water onto area just outside the fence on the south side of the 
site where sixth street used to run. 

1430 LJ on-site. 
1500 LJ and KB off-site 
1510 IMS complete discharging water from tank. 
1410 NRA, IMS off-site. 
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DaUy Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
September 7, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Sheldon Notfingham (SN), 
Steve Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman (MG) 

Summary of Work Completed: 

> Repair silt fence around site 
> Pump ponding water from E06 into tank 
> Project Meeting # 6 conducted 

Site Observations: 

0645 NRA, IMS, and KB on-site. 
0730 IMS start repairing silt fence around site. 
1030 SG on-site. 
1100 LJ and MG on-site. LJ, MG, NRA, SG and ALG attend Project Meeting #6. 
1145 NRA informs MG that there is a small breach in the plastic in A06 and the water 

present in the excavafion might potentially be in contact with the contaminated soil. 
MG asks for the water in A06 and F06 to be pumped into the tank to be sampled 
instead of discharging it direcfiy onto ground on-site as approved for water from 
other excavations. 

1200 MG and LJ off-site. 
1210 IMS start pumping water from E06 into tanker. 
1510 IMS stop pumping water for the day. 
1530 IMS and NRA off-site. 
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DaUy Summary Report 

Abex Corporafion Superfiind Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
September 8, 2006 
Parfiy Cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Sheldon Nottingham (SN) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Loading of excavated asphalt for transportafion and recycling 
> Pump ponding water from Grids F06, QU2-1 and D09 into frac tank and tanker 
> Sampling of wastewater from tanker and frac tank 

Site Observations: 

0645 
0730 
0735 
0900 

0930 

1330 

1400 

1530 

NRA, IMS, and KB on-site. 
IMS start loading and transporting asphalt. 
IMS resume pumping water from E06 into tanker. 
Frac tank delivered on-site. NRA calls Marc Gutterman to seek approval for 
placing frac tank outside fence next to the security trailer. Marc Gutterman 
approved the placement of the frac tank outside the fence. 
IMS start pumping water from QU2-1 and D09 into frac tank. 
Frac tank is full. 
IMS samples water from the frac tank and the tanker. 
IMS and NRA off-site. 
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Daily Summary Report 

Abex Corporafion Superfiind Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
September 11, 2006 
Cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curfis 
Crowder (CC), Sheldon Nottingham (SN) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Removal of asphalt 

> Cover stockpiles 

Site Observations: 

0645 NRA, IMS, and KB on-site. 

0730 IMS start removal of asphalt. 
1330 LJ on-site. 
1415 LJ off-site. 
1530 IMS and NRA off-site. 
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DaUy Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
September 12, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Sheldon Nottingham (SN) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ) 

Summary of Work Completed: 

> Removal of asphalt 
> Loading and transportation of asphalt 
> Cover stockpiles 

Site Observations: 

0645 NRA, IMS, and KB on-site. 
0700 Trucks for transporfing asphalt on-site. 
0715 IMS start loading and transporfing asphalt off-site. 
0730 IMS start removal of asphalt. 
1305 NRA wipe samples 50* truck on-site. Duplicate wipe sample taken from left rear 

fire. 
1400 LJ on-site. 
1430 LJ off-site. 
1545 NRA off-site. 
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Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Summary of Work Completed: 

> Loading and transportation of asphalt 
> Cover stockpiles 

Site Observations: 

Portsmouth, VA 
74065-014 
Nagi Alia 
September 13, 2006 
Partly Cloudy/Afternoon Rain 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Sheldon Nottingham (SN) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ) 

0645 
0700 
0715 
1400 
1405 
1430 
1510 

1545 

NRA, IMS, and KB on-site. 
Trucks for transporfing asphalt on-site. 
IMS start loading and transporting asphalt off-site. 
KB removes dust and lead monitoring equipment due to rain. 
LJ on-site. 
LJ off-site. 
IMS finish loading the last stockpile of asphalt. All asphalt except that at the 
stockpile area and the ramp at entrance has been removed and transported off-site 
for recycling. 
NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
September 14, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curfis 
Crowder (CC), Sheldon Nottingham (SN), 
Steve Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Layout of stone sub-base grids 

> Project Meeting # 7 conducted 

Site Observations: 

0645 NRA, IMS, and KB on-site. 

0700 NRA informs KB that no air monitoring is required today as there is no intrusive 
work being conducted at the site. 

0900 NRA and IMS start laying out stone sub-base grids. 
1010 SG on-site. 
1100 Project Meefing #7 is conducted. 
1410 LJ on-site. 
1430 LJ off-site. 
1510 NRA, IMS off-site. 
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DaUy Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
September 15, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Curfis Crowder (CC), Steve 
Gogan 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman (MG) 

Summary of Work Completed: 

> Sampling of stone sub-base 

Site Observations: 

0650 NRA, IMS, and KB on-site. 
1000 SG on-site. 
1015 SG and ALG checking depth of stone and marking it on stone sub-base grid layout 

map. 
1200 ALG and SG complete marking out depth of stone in each stone sub-base grid map. 
1200 NRA calculates volume of stone by taking average diickness of stone in each grid. 

IMS to collect 1 sample per 150 cubic yards of stone. 
1350 MG on-site. 
1400 LJ on-site. 
1430 MG, LJ, NRA and IMS off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
September 18, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Sheldon Notfingham (SN) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman (MG) 

Summary of Work Completed: 

> Sampling of stone sub-base 
> Discharge of wastewater from tanker 
> Repair silt fence and visual fabric 

Site Observations: 

0650 NRA, IMS, and KB on-site. 
0730 IMS start repairing silt fence and visual fabric around site. 
0900 IMS start discharging water from tanker on southwest corner for site. 
1130 ALG resumes sampling of stone sub-base. 
1330 MG on-site. 
1400 MG off-site. 
1420 LJ on-site. 
1430 ALG completes sampling of stone sub-base. 
1445 LJ off-site. 
1515 NRA and IMS off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
September 19, 2006 
Partly Cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curfis 
Crowder (CC), Sheldon Nottingham (SN) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman (MG) 

Summary of Work Completed: 

> Sampling of water from water in excavation 
> Discharge of wastewater from frac tank and tanker 
> Backfill stone sub-base sample locafions 

Site Observations: 

0650 

0730 

0740 

1030 

1300 

1315 

1340 
1345 
1400 
1545 

NRA, IMS, and KB on-site. 
IMS start repairing silt fence and visual fabric around site. 
IMS start discharging water from tanker on southwest corner for site. 
IMS start discharging water from frac tank. 
MG on-site. 
IMS collects samples of water from excavations. Samples are collected for Total 
Lead analysis at different points along the treatment train - before bag filters, after 
pre-bag filter and after post-bag filter. Water was being discharged on-site with 
approval from Army Corp. of Engineers. 
MG off-site. 
LJ on-site. 
LJ off-site. 
NRA and IMS off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
September 20, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Sheldon Nottingham (SN) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Removal and stockpiling of stone from Grids B06, DOS and COS 
> Discharge of wastewater from frac tank 
> Repair of silt fence and visual fabric 

Site Observations: 

0650 NRA, IMS, and KB on-site. 
0740 IMS resume repair of silt fence and visual fabric around site. 
1145 KB sets up air monitoring equipment. 
1150 IMS start removal of stone from B06, COS and DOS. 
1350 LJ on-site. 
1410 LJ off-site. 
1445 IMS start securing excavations by placing caufion tape on the perimeter of the 

excavations. 
1545 NRA and IMS off-site. 
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DaUy Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
September 21, 2006 
Suimy 
Haley & Aldrich, Inc.; Nagi R Alia (NRA), 
Santhosh K Thadigiri (SKT) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Sheldon Nottingham (SN), 
Steve Gogan (SG) 
GEI Consultants Inc.; Kellie Benn (KB), 
William W Dunnell (WWD) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman (MG) 

Summary of Work Completed: 

> Removal of stone from Grids DOS and C02 
> Discharge of wastewater from frac tank 
> Project Meeting #8 conducted 

Site Observations: 

0650 
0720 
0730 
0745 
0800 
1045 
1100 
1330 
1430 
1530 

NRA, IMS, and KB on-site. 
SG on-site. 
Resumed removal of stone from DOS and C02 
Water mist used to suppress dust. 
WWD and SKT on-site. 
MG and LJ on-site. 
Project Meefing #8 conducted. 
WWD and SKT off-site. 
LJ and MG off-site. 
NRA and IMS off-site. 

Page 1 of 1 



Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Audior 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
September 22, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Sheldon Nottingham (SN) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Start removal of stone from Grid H07 
> Removal of clean soil from Grid A03 
> Receipt of sampling results for wastewater from excavations 

Site Observations: 

0650 NRA, IMS, and KB on-site. 
0800 IMS start removal of stone from H07. IMS encounters groundwater before getting 

to the bottom of the stone. IMS stop stone removal. 
0830 IMS start removal of stone sub-base in southwest corner of the site. IMS encounters 

groundwater before getting to the bottom of the stone. IMS stop stone removal. 
0840 70% of A03 has stone sub-base while the remainder has both stone sub-base and 57 

stone. The thickness of the 57 stone is 15". According to the Project Manual there 
is 6" of clean soil in this grid which will have to be removed before encountering 
the contaminated soil. NRA calls Santhosh Thadigiri (H&A) to inform him that by 
removing the 6" of clean soil from bottom of the stone sub-base it will not reach the 
bottom of the 57 stone. Santhosh informs NRA that the 6" of clean soil has to be 
removed from bottom of the stone sub-base and that no soil has to be removed from 
bottom of the 57 stone. 

0900 IMS start removal of clean soil from A03. 
1300 IMS complete removal of clean soil from A03 and stockpile it in the stockpile area. 
1345 LJ on-site. 
1400 LJ off-site. 
1530 ALG and NRA off-site. 
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Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-014 
Nagi Alia 
September 25, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Sheldon Nottingham (SN), 
Steve Gogan (SG) 

> Repair visual fabric and silt fence 
> Cover all stockpiles 
> Meet with City of Portsmouth Engineer regarding discharge of wastewater into city 

storm drains 

Site Observations: 

0650 

0700 

0745 

0830 

1000 

1030 

1230 
1300 
1325 

1530 

NRA, IMS on-site. 
Kellie Benn (GEI) calls and informs NRA that she missed her flight from 
Washington to Norfolk last night and she will not be able to arrive at the site until 
the afternoon. 
NRA calls Marc Gutterman (USAGE) regarding excavafion wastewater sampling 
results; the results were below die regulatory limits. Marc indicated that he would 
talk to Fred MacMillan (EPA) regarding discharging water off-site. Marc also 
informed NRA that another round of samples might need to be collected. 
IMS repairing visual fabric and silt fence around site and covering stockpiles. 
SG informs NRA that he left two voice mails with Jeff Harper (Engineer, City of 
Portsmouth) for an appointment to meet to discuss the possibility of discharging 
water from the excavafions into storm drains. 
SG informs NRA that Jeff Harper (Engineer, City of Portsmouth) has agreed to 
meet at 1300 at City Hall. 
SG on-site. 
SG and NRA off-site to meet with Jeff Harper. 
SG and NRA on-site after meeting Jeff Harper. Jeff Harper approves die discharge 
of water into city storm drains and indicates that he is not aware of any addifional 
city permits. 
IMS off-site. 
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Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Audior 
Date 
Weather Condifions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
September 26, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Sheldon Nottingham (SN) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman (MG) 

Summary of Work Completed: 

> Discharge of wastewater from Grids F06 and D09 off-site. 

Site Observations: 

0650 NRA, IMS, and KB on-site. 
0700 IMS preparing for discharge of water. IMS to discharge water from F06. 
0800 NRA asks IMS to dig a trench in the south west corner of the site outside the fence 

and adjacent to the cattails leading to Seventh Street. This trench would allow 
ponding precipitation water to flow from the cattail area to the street and prevent it 
from going into the neighboring property (Premier). 

0830 IMS places hay bales around storm drains on Seventh and Wavy Streets as sediment 
control devices. 

0900 IMS start discharging water after running the water through a treatment train 
comprising a 50 micron pre-filter and a 25 micron post-filter. IMS also place a 
filter bag at the end of discharge hose. 

1100 MG on-site. MG approves the discharge using the treatment train and informs NRA 
to collect one sample from the bottom of the excavation before the water passed 
through the filters, one sample after the water passed through the pre-filter and one 
sample after it passed through the post filter. MG also confirms with NRA that the 
pre and the post-filter bags will be periodically checked and changed if they have 
collected enough sediment. The filter bags would also be sampled. 

1130 MG off-site. 
1200 ALG collects water samples from bottom of E06 excavation, after pre-filter and 

after post-filter; ALG collects a duplicate, as well. 
1345 Completed discharge of water from excavation F06. 
1400 LJ on-site. 
1415 IMS start discharging water from D09. 
1500 SN and CC off-site. LR on-site. 
1600 ALG off-site. 
1800 LR replaces pre-filter and post-filter bags. The filter bags are placed in a bag to be 

sampled. 
2030 Complete discharging water from excavation D09. 
2200 Pump stops working. Water discharge stopped for the day. 
2230 NRA and LR off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-014 
Nagi Alia 
September 27, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Sheldon 
Nottingham (SN) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman 

> Discharge of wastewater from QU2-1 off-site 
> Removal of stone from H07 
> Removal of stone from stone sub-base Grid 1 

Site Observations: 

0650 

0700 

0730 

1215 

1300 

1310 
1345 
1350 
1355 

1410 

1420 

1430 
1500 
1530 

NRA, IMS, and KB on-site. 
IMS resume discharge of wastewater from QU2-1. 
IMS begin removal of stone from H07 and stone sub-base from Grid 1. 
IMS replace pre- and post-filter bags. 
NRA visits Jeff Harper (Engineer, City of Portsmouth) and gets survey elevation 
plan for Wavy Street from 1988. Jeff informs NRA that this is the only plan he is 
aware of that has survey elevations for Wavy and Seventh Streets. 
LJ on-site. 
LJ off-site. 
MG on-site. 
MG on looking at the different depths of stone in H07 excavation enquires about the 
depth from which clean soil would be removed. 
MG, NRA and Santhosh Thadigiri (H&A) discuss the removal of soil from H07 and 
decide that one composite sample would be collected from the soil in this grid and 
sampled separately. 
MG approves stone sub-base sampling results except for SS-12A taken from Grids 
17, 18 and 19. MG informs NRA that the lab has to be contacted and found out if 
there were any QC issues with this sample and if not, then the sample will have to 
be analyzed again. 
MG off-site. 
KB, LR and SN off-site. 
ALG off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
September 28, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Sheldon 
Nottingham (SN) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman 

Summary of Work Completed: 

> Discharge of wastewater from QU2-1 off-site 
> Complete removal of stone sub-base from Grid H07 
> Removal of stone from stone sub-base Grids 12 and 2 
> In-situ sampling of contaminated soil 

Site Observations: 

0650 NRA, IMS, and KB on-site. 
0700 IMS resume discharge of wastewater from QU2-1. 
0720 IMS resume removal of stone from H07 excavation. 
0930 IMS and NRA take measurements of depth of stone sub-base and depth of additional 

soil in H07. NRA creates a top view plan of H07. 
1100 MG and LJ on-site. 
1105 Attend Project Meeting # 8. 
1200 NRA informs MG that stone sub-base from contaminated Grid D04 has not been 

removed as it is the only access way to Stone Sub-base Grid 9. NRA seeks 
permission to do in-situ stone sub-base sampling in D04. The plan is to excavate 
some stone sub-base from D04 at 4 different locations and mix it with the stone sub-
base stockpile from the 30X30 grids; this would allow for the collecfion of a 
representative sample from the stone sub-base stockpile subsequently. The stone 
sub-base from the 4 locations is going to be collected across the depth of stone sub-
base. MG approved the plan. 

1310 IMS start in-situ sampling of contaminated soil. Sampling to be done as approved 
by USAGE. 

1430 Santhosh Thadigiri (Haley & Aldrich, Inc.) calls NRA and informs him that the 
stone sub-base sample SS-12A has to be re-analyzed. Santhosh also informs NRA 
that the 6" to be excavated in H07 should be excavated from the bottom most part of 
the excavation. All the soil above it in die other part of the excavafion should be 
excavated. 

1500 LJ, MG and KB off-site. 
1610 IMS complete the in-situ sampling of contaminated soil except from excavation grids 

EOS and E09. 1 composite sample was collected from A03 and C02, 1 composite 
sample was collected from D04, DOS, COS, B06 and A06, 1 composite sample was 
collected from E06 and H07 and 1 composite sample was collected from D09 and 
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QU2-1. Duplicate sample was collected from E06 and H07. 
1630 IMS and NRA off-site. 
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Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
September 29, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Sheldon 
Notfingham (SN) and Steve Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman 

Summary of Work Completed: 

> Discharge of wastewater off-site 
> Removal of stone sub-base and clean soil from Grids EOS and E09 
> Wipe sampling of water tanker 

Site Observations: 

0650 
0700 
0800 

0830 

0845 

0900 

0930 
1030 
1100 
1200 
1230 
1400 
1630 

NRA, IMS and KB on-site. 
IMS resume removal of stone from stone sub-base grids. 
KB informs NRA that the dust monitor A2 (downwind) has exceeded the dust level. 
The ground is saturated with water and there is no visible dust in the air. NRA 
enquires if there is any problem with the dust monitor. NRA informs KB that if the 
next reading is high then work will be stopped. 
KB informs NRA that the dust monitor A2 is still showing a high reading. NRA 
asks IMS to stop work. KB to check in 15 minutes to see if the dust level reading 
has decreased. If the dust level does not come down KB to reset the monitor. 
KB and NRA check the dust monitor A2 and see that the reading is still high. KB to 
reset the dust monitor. 
IMS preparing to pump water off-site from the sump area. IMS having problems 
with pump as it is getting clogged. 
SG on-site. 
MG on-site. 
MG off-site. 
IMS start removing stone from EOS and E09. 
IMS start removing clean soil from QU2-1 and D09. 
NRA collects wipe samples water tanker on-site. 
IMS and NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
September 30, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Lloyd 
Rawles (LR), Sheldon Nottingham (SN) and 
Patrick Brown (PB) 

Summary of Work Completed: 

> Removal of clean soil from Grids EOS and E09 

Site Observations: 

0650 NRA, IMS on-site. 
0700 IMS resume removal of clean soil from EOS and E09. 
1215 IMS and NRA off-site. 
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DaUy Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
October 02, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Sheldon 
Nottingham (SN) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (U) 

Summary of Work Completed: 

> Removal of clean soil from Grids EOS and E09 
> Removal of stone sub-base 
> In-situ sampling of contaminated soil in Grids EOS and E09 
> Collecfion of disposal sample 

Site Observations: 

0650 NRA, IMS, and KB on-site. 
0730 IMS resume removal of clean soil from EOS and E09. 
1000 IMS complete removal of clean soil from EOS and E09. 
1005 IMS start removal of stone. 
1200 IMS start collecting samples for disposal purposes. 
1215 IMS start collection of in-situ sample from EOS and E09. 
1405 LJ on-site. 
1435 LJ off-site. 
1500 IMS complete collection of samples from all excavations. 
1530 IMS and NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-014 
Nagi Alia 
October 03, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Sheldon 
Nottingham (SN) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ) 

> Removal of stone sub-base 
> Collection of samples from stone sub-base stockpile (eight 30' X 3 0' grids wh ere 

contaminated soil was in direct contact with stone sub-base), clean soil stockpile, 
sediment from sump and sediment from pre-filter and post-filter sample 

> Discharge of frac tank water off-site 

Site Observations: 

0650 
0710 
0730 
0745 
0915 

1115 

1215 

1445 
1500 
1515 
1620 

IMS and KB on-site. 
NRA on-site. 
IMS start removal of stone. 
ALG collects sediment sample from pre-filter and post-filter bag. 
IMS run over air monitor and dust monitor A3 (downwind). KB informs NRA that 
the backup monitors are not working. 
Marc Gutterman (USAGE) calls NRA and gives him approval for discharging water 
from frac tank off-site widiout the use of pre-filter and post-filter. IMS to discharge 
water onto wetland area and allow it to go onto the road and into storm drains. 
IMS start collecting samples of stone, sediment from sump and clean soil from 
stockpiles. 
LJ on-site. 
IMS off-site. 
LJ off-site. 
NRA off-site 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Audior 
Date 
Weadier Condifions 
Site Personnel 

Portsmoudi, VA 
74065-014 
Nagi Alia 
October 04, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Removal of stone sub-base 
> Collection of sample of water from sump 
> Discharge of frac tank water off-site 

Site Observations: 

0650 IMS and KB on-site. 
0700 NRA on-site. 
0715 IMS resume discharge of water from frac tank. 
0745 IMS start removal of stone. 
0930 ALG collects sample of water from sump. 
1430 LJ on-site. 
1445 U off-site. 
1500 IMS, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
October 05, 2006 
Cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Steve 
Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman )MG) 

Summary of Work Completed: 

> Removal of stone sub-base 
> Project Meeting # 10 conducted 
> Cover all stockpiles 

Site Observations: 

0700 
0730 
1100 
1310 
1355 
1400 
1430 
1530 

IMS, NRA and KB on-site. 
IMS start removal of stone. 
LJ and SG on-site. Attend Project Meeting # 10 
LJ off-site. 
IMS start covering all stockpiles with plastic. 
MG on-site. 
MG off-site. 
IMS, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
October 09, 2006 
Partly Cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), 
Lloyd Rawles (LR), Curtis Crowder (CC), 
Sheldon Notfingham (SN), Steve Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 

Summary of Work Completed: 

> Hauling of stone sub-base for off-site disposal 
> Repair visual fabric around site 
> Cover stockpiles widi plastic 
> Repair silt fence around site 
> Discharge of water from excavation Grids EOS and E09 off-site 

Site Observations: 

0630 IMS, NRA and KB on-site. 
0700 IMS start repairing visual fabric. 
0705 IMS start loading trucks with stone sub-base. 
0900 IMS clean Wavy Street as the trucks had tracked some dirt onto the road. 
1145 IMS start discharging water off-site from excavation EOS and E09 using pre-filter 

and post-filter. 
1200 IMS clean Seventh Street as the trucks are tracking dirt onto the road. 
1300 IMS start repairing silt fence around site. 
1445 Last truck leaves site (25 trucks today). 
1530 IMS, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
October 10, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), 
Lloyd Rawles (LR), Curtis Crowder (CC), 
Sheldon Notfingham (SN) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engmeers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Hauling of stone sub-base 
> Cover stockpiles 
> Off-site discharge of water from excavation Grids EOS, E09 and D09 

Site Observations: 

0630 IMS, NRA and KB on-site. 
0700 IMS start loading trucks with stone sub-base. 
1230 IMS start discharging water off-site from excavafion D09, EOS and E09; the water is 

run through a pre-filter and post-filter prior to discharge. 
1440 LJ on-site. 
1455 Last truck leaves site (30 trucks today). 
1500 LJ off-site. 
1530 IMS, NRA off-site. 
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Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
October 11, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), 
Lloyd Rawles (LR), Curfis Crowder (CC), 
Sheldon Nottingham (SN) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Loading of stone sub-base onto trucks for off-site disposal 
> Cover stockpiles with plastic 
> Discharge of water from excavation Grids EOS, E09 and D09 off-site 

Site Observations: 

0630 IMS, NRA and KB on-site. 
0700 IMS start loading trucks with stone sub-base. 
0730 IMS start discharging water off-site from excavation D09, EOS and E09; die water is 

run dirough a pre-filter and post-filter prior to discharge. 
0820 NRA samples 60* truck hauling stone. 
1350 LJ on-site. 
1420 LJ off-site. 
1510 Last truck leaves site (35 trucks today). 
1530 IMS, NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-014 
Nagi Alia 
October 12, 2006 
Partly Cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), 
Lloyd Rawles (LR), Curfis Crowder (CC), 
Brian Eansler (BE) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman (MG) 

> Loading of stone sub-base onto trucks for off-site disposal 
> Removal of stone sub-base 
> Cover stockpiles with plastic 
> Discharge of water from excavation Grids EOS, E09 and D09 off-site 

Site Observations: 

0630 
0700 
0720 
0730 

1000 
1220 
1330 

1400 
1420 
1510 
1600 

IMS, NRA and KB on-site. 
IMS start loading trucks with stone sub-base. 
IMS resume removal of stone. 
IMS start discharging water off-site from excavation Grids D09, EOS and E09; the 
water is run through a pre-filter and post-filter prior to discharge. 
MG on-site. 
NRA samples 150* truck on-site. 
NRA informs ALG that the corners of 30' X 30 ' gr ids have been moved and that 
they will have to be resurveyed. ALG agrees and informs NRA they will try to get 
the surveyor tomorrow or Monday to re-survey the grids. 
LJ on-site. 
LJ off-site. 
Last truck leaves site (14 trucks today). 
IMS, NRA off-site. 
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DaUy Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
October 13, 2006 
Parfiy Cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), 
Lloyd Rawles (LR), Curfis Crowder (CC), 
Brian Eansler (BE), Steve Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Project Meeting #11 conducted 
> Removal of stone sub-base 
> Collect asphalt/stone sample from ramp and water sample at end of discharge hose 
> Cover stockpiles with plastic 
> Discharge of water from excavation H07 and E06 off-site 

Site Observations: 

0630 IMS, NRA and KB on-site. 
0720 IMS resume removal of stone. 
0730 IMS start discharging water off-site from excavafion H07 using pre-filter and post-

filter. 
1030 SG on-site 
1035 ALG collects sample from end of discharge hose while discharging water from H07 

excavation. 
1100 LJ on-site. Attend Project Meeting #11. 
1315 LJ off-site. 
1330 SG off-site. 
1350 IMS start discharging water from E06; the water is run dirough a pre-filter and post-

filter prior to discharge off-site. 
1430 NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
October 16, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), 
Lloyd Rawles (LR), Curtis Crowder (CC), 
Brian Eansler (BE) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE); Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Loading of stone sub-base onto trucks for off-site disposal 
> Removal of stone sub-base 
> Excavation of Grid A06 
> Cover stockpiles 

Site Observations: 

0650 IMS, NRA and KB on-site. 
0710 IMS resume hauling of stone sub-base. 
1130 IMS start excavation of A06. IMS to remove 6 inches of soil. IMS setting up a 

level to track the depth of soil being excavated. 
1330 IMS finish excavation of A06. The soil has been stockpiled in one corner of die 

excavation. 
1400 LJ on-site. 
1430 LJ off-site. 
1445 Last truck on-site. IMS start covering up stockpiles. 
1530 NRA and IMS off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
October 17, 2006 
Cloudy/Rain 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), 
Lloyd Rawles (LR), Curtis Crowder (CC), 
Brian Eansler (BE) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Survey locations on-site and outside site for grading plan 
> Excavation of Grids EOS, E09, QU2-1 and D09 
> Removal of sump 
> Move clean soil from stockpile area to an area beside Grid H07 where stone sub-base 

has already been removed 
> Cover stockpiles 

Site Observations: 

0650 IMS, NRA and KB on-site. 
0730 IMS start excavafion of EOS. IMS to remove 6 inches of soil. IMS set up level to 

track the depth of soil being excavated. 
OSOO IMS start moving clean soil from stockpile area to an area beside H07 where stone 

sub-base has already been removed. 
0805 Survey personnel on-site to re-survey the corners of the 30' X 30' grids which 

have been displaced by moving equipment. 
0930 IMS complete excavation of EOS. The soil has been stockpiled in a corner of the 

excavation. 
0945 IMS start to remove the sump. NRA informs ALG to pump any water present in 

die sump on-site. IMS pumping water from sump into Grid 1. NRA informs IMS 
that the concrete from the sump has to be placed on plastic and has to cleaned and 
crushed before collecting a sample for analysis. 

1030 Survey personnel finish survey of 30' X 3 0' grids. Surve y personnel start 
collection of coordinates and elevafions for points around and outside the site for 
grading plan. 

1130 KB removes air monitoring equipment as it starts raining. 
1140 Survey personnel finish collection of points and will email coordinates and 

elevafions to NRA. 
1215 IMS start covering stockpiles. 
1300 IMS start excavafion of QU2-1. IMS to remove 12 inches of soil. IMS set up a 

level to track the depth of soil being excavated. 
1350 IMS complete excavation of QU2-1. The soil has been stockpiled in a corner of the 

excavafion. 
1400 IMS start excavation of E09. IMS to remove 6 inches of soil. IMS set up a level to 

track the depth of soil being excavated. IMS covers the soil stockpile with plastic. 
1415 LJ on-site. 
1430 LJ off-site. 
1515 IMS complete excavation of E09. The soil has been stockpiled in a corner of the 

excavation. 
1530 NRA and IMS off-site. 
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DaUy Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
October 18, 2006 
Cloudy/Rain 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), 
Lloyd Rawles (LR), Curtis Crowder (CC), 
Brian Fansler (BE), Steve Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Excavation of Grids A03, C05 and D05 
> Move clean soil from stockpile area to an area beside H07 where stone sub-base has 

already been removed 
> Cover stockpiles 

Site Observations: 

0650 IMS, NRA and KB on-site. 
0730 IMS start excavation of A03. IMS to remove 6 inches of soil. IMS set up level to 

track the depth of soil being excavated. 
0800 IMS start moving clean soil from stockpile area to an area beside H07 where stone 

sub-base has already been removed. 
1030 IMS complete excavation of A03. The soil has been stockpiled in a corner of the 

excavation and covered with plastic. 
1045 IMS start excavation of COS and DOS. IMS set up level to track the depth of soil 

being excavated. 
1100 Marc Gutterman approved disposing sump sediment with non hazardous soil as 

TCLP result for sump sediment is below the TCLP regulatory result of 5 mg/L. 
1345 IMS start excavation of C02. IMS to remove 6 inches of soil. IMS set up a level to 

track the depdi of soil being excavated. 
1400 C02 has a lot of water in the excavafion. NRA informs ALG that the water has to 

be pumped out before excavating C02 
1415 LJ on-site. 
1425 NRA informs IMS that they can dispose the sediment from the sump with the non-

hazardous soil. IMS remove sediment from the drum and mix it with non-
hazardous soil excavated from DOS. 

1430 LJ off-site. 
1530 NRA and IMS off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-014 
Nagi Alia 
October 19, 2006 
Foggy/Cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), 
Lloyd Rawles (LR), Curfis Crowder (CC), 
Brian Eansler (BE), Steve Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

> Excavafion of Grids COS and DOS 
> Mix sump sediment (Non-hazardous) with stockpile of Non-hazardous soil from DOS 
> Clean/Crush/Stockpile Sump concrete 
> Project Meeting # 12 conducted 
> Cover stockpiles 

Site Observations: 

0650 
0715 
0810 
0915 

0930 

0945 
1050 
1100 
1130 

1140 

1150 
1230 
1415 
1430 
1515 
1530 

IMS, NRA and KB on-site. 
KB places air monitoring equipment on-site. 
IMS start pumping water from C02 to enable them to start excavation. 
IMS start excavation of COS and DOS. IMS set up level to track die depth of soil 
being excavated. 
IMS remove sediment from die remaining 3 dmms and mix it widi non- hazardous 
soil excavated in DOS. 
IMS decontaminate loader bucket. 
SG and LJ on-site. 
Attend Project Meeting #12. 
IMS inform NRA that diey are planning to get trucks tomorrow for hauling stone 
sub-base and enquire if they can move stone sub-base from stockpile area to the 
entrance. NRA approves and informs ALG diat diey will have to cover the stone 
stockpile at entrance with plastic. 
IMS start cleaning sump of any debris in stockpile area. IMS to clean sump, crush 
the concrete and place it on plastic and sample for TCLP Lead. 
IMS start moving stone sub-base from stockpile area to the entrance. 
SG and LJ off-site. 
LJ on-site. 
LJ off-site. 
IMS complete crushing sump and placing it on plastic. 
NRA and IMS off-site. 
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DaUy Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
October 23, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), 
Curtis Crowder (CC), Brian Eansler (BE) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman (MG) 

Summary of Work Completed: 

> Hauling of stone sub-base 
> Cover stockpiles 
> Discharge of wastewater from Grid H07 

Site Observations: 

0650 IMS, NRA and KB on-site. 
0715 IMS resume hauling stone sub-base. 
0745 IMS resume moving stone sub-base stockpile from stockpile area to site entrance to 

be hauled. 
1130 IMS start pumping wastewater from H07 off-site. 
1415 LJ on-site. 
1430 LJ off-site. 
1515 IMS complete crushing sump and placing it on plastic. 
1530 NRA and IMS off-site. 

I 
I 
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DaUy Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

> Sampling of sump concrete 
> Excavation of Grids F06 and H07 
> Cover stockpiles with plastic 
> Discharge of water from Grid H07 

Site Observations: 

Portsmouth, VA 
74065-014 
Nagi Alia 
October 24, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Brian Eansler (BE), Lloyd 
Rawles (LR) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman (MG) 

0700 
0730 
OSOO 
0930 

1000 
1215 
1245 

1415 
1430 
1445 

1505 
1540 
1645 

IMS, NRA and KB on-site. 
IMS start pumping water from H07 off-site. 
ALG samples crushed concrete sump. 
IMS start excavation of E06. IMS to excavate 6 inches of soil and stockpile it in 2 
piles in the excavation. IMS set up level to track die depth of the excavafion. 
IMS start removal of asphalt from stockpile area. 
IMS complete excavation of F06. IMS cover the soil excavated with plastic. 
IMS start excavation of H07. IMS to remove 6 inches of soil from the southwest 
corner, IS inches of soil from the northwest corner of H07. IMS set up level to 
grade the excavation. 
LJ on-site. 
LJ off-site. 
IMS complete excavation of F06. NRA informs MG that the water in the hole/sump 
(created to drain water) will be pumped out. IMS covers stockpile. 
IMS fix visual fabric around fence. 
IMS start washing dust from asphalt present at entrance. 
NRA and IMS off-site. 

B 
I 
I 
I 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

> Treatment of soil in Grid F06 
> Cover stockpiles with plastic 
> Discharge water from H07 

Site Observations: 

Portsmouth, VA 
74065-014 
Nagi Alia 
October 25, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curfis 
Crowder (CC), Brian Eansler (BE) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman (MG) 

0700 
0730 
0800 
0930 

1030 
1045 
1100 

1320 
1400 

1410 

1425 
1550 
1645 

IMS, NRA and KB on-site. 
IMS start pumping water from hole in H07 off-site. 
ALG samples crushed concrete sump. 
ALG informs NRA that 5 tons of Pordand cement is going to be delivered to the site 
for treatment of E07 and H07. 
LJ on-site. 
IMS start treatment of one pile in F06. 
One hundred 80-pound bags containing a total of 4 tons of cement delivered to die 
site. 
MG on-site. 
MG informs NRA that the sediment from the frac tank can be mixed widi the non 
hazardous soil as die water pumped into the frac tank (that contained the sediment) 
is from non hazardous excavafion Grid D09 and from on top of asphalt. 
IMS complete treatment of one pile in F06. Stockpile has been covered with plastic. 
IMS start treatment of the 2"̂  pile in E06 excavation. 
MG off-site. 
IMS complete treatment of 2"'' pile in F06. Stockpile has been covered with plastic. 
NRA, LJ and IMS off-site. 
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DaUy Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
October 26, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), 
Curfis Crowder (CC), Brian Fansler (BE), 
Lloyd Rawles (LR) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Treatment of soil in Grid H07 
> Cover stockpiles with plastic 
> Discharge of water from H07 
> Removal of asphalt from stockpile area 
> Wet down entrance to suppress dust 
> Repair visual fabric around site 
> Project Meeting #13 conducted 

Site Observations: 

0700 IMS, NRA and KB on-site. 
0730 IMS start pumping water from sump/hole in H07 off-site. 
0745 IMS divide the stockpile of soil in H07 into two piles for treatment. 
0815 LJ on-site. 
0820 IMS start treatment of first pile in H07. 
0915 IMS resume removal of asphalt from stockpile area. 
1400 ALG informs NRA that asphalt will be hauled out for disposal tomorrow. 
1445 IMS start wetting down entrance to suppress dust. 
1530 IMS repair visual fabric around site. 
1600 IMS finish treatment of H07. Stockpiles covered widi plastic. 
1605 LJ off-site. 
1625 NRA, LJ and IMS off-site. 
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DaUy Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
October 27, 2006 
Cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), 
Curtis Crowder (CC), Brian Eansler (BE), 
Lloyd Rawles (LR) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Complete treatment of soil in Grid H07 
> Cover stockpiles with plastic 
> Loading and transportation of asphalt off-site 
> Resume removal of stone 
> Cleaning of frac tank 

Site Observations: 

0700 
0800 

0830 
0900 

0945 
1120 
1140 
1445 
1530 
1600 
1605 
1625 

IMS, NRA and KB on-site. 
NRA informs IMS that they need to remove more treated soil from the bottom of 
F06 and stockpile it up in the excavation. 
IMS start moving more asphalt from stockpile area to entrance. 
IMS personnel on-site to clean frac tank. NRA informs ALG that he has received 
approval from Marc Gutterman (MG) to mix the sediment with the non hazardous 
soil. 
Trucks on-site to haul asphalt. 
KB removes air monitoring equipment as it starts raining. 
IMS resume removal of stone. 
IMS start wetting down entrance to suppress dust. 
IMS repair visual fabric around site. 
IMS finish treatment of H07. Stockpiles covered widi plastic. 
LJ off-site. 
NRA, LJ and IMS off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
October 30, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), 
Curtis Crowder (CC), Brian Eansler (BE), 
Lloyd Rawles (LR), Steve Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG) 

Summary of Work Completed: 

> Loading and hauling of non-hazardous soil (12 trucks) for off-site disposal 
> Cover stockpiles with plastic 
> Resume removal of stone 
> Repair visual fabric around site 
> Discharge water from Grid H07 
> Complete excavafion of the 11 30X30 grids 

Site Observations: 

0700 
0715 

0730 
0800 

0815 
0830 

0950 
1030 
1130 
1145 
1150 
1215 

1250 
1300 
1310 
1410 
1545 

IMS, NRA and KB on-site. 
IMS start loading non-hazardous soil from A006 and transporfing off-site. IMS 
using loader to transport non-hazardous soil from A03, C02, C05 and D05 to A006 
for loading trucks. 
IMS start repairing visual fabric around site. 
NRA informs ALG that they cannot drop the non-hazardous soil on the site while 
transporting it from other excavafions to A06. ALG informs NRA that they will use 
die IMS dump truck present on-site to transport soil from excavafions to A006. 
SG on-site. 
IMS setting up pump to pump water from H07 excavation using a treatment train 
comprising pre-filter and post-filter bags and discharge it off-site. IMS is having 
problems with pump as sediment clogging up pump. 
IMS collects wipe sample from 200* truck. 
MG on-site. 
MG off-site. 
Last truck on-site today (12 trucks). 
IMS get pump working. 
IMS decontaminating excavator used to excavate and treat the hazardous soil. IMS 
using a tray to decontaminate the excavator bucket. 
IMS complete decontamination of excavator bucket. 
IMS resume removal of stone. 
IMS resume excavating die remaining contaminated soil in the 11 30X30 grids. 
IMS change pumps but are still having problems widi clogging sediment. 
NRA and IMS off-site. 
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Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
October 31, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Brian Eansler (BE), Willis 
Griffin (WG) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG) 

Summary of Work Completed: 

> Cover stockpiles with plastic 
> Resume removal of stone 
> Repair visual fabric around site 
> Discharge water from Grids H07, E06, D09 
> Excavafion of D04 (30X30) grid 
> Sampling of treated soil from Grids H07 and F06 

Site Observations: 

0700 
0730 
0735 

1230 
1235 
1310 

1330 
1430 

1530 
1630 

IMS, NRA and KB on-site. 
IMS start removal of stone. 
IMS start discharging water from H07 off-site after running the water through pre-
filter and post-filter bags. 
IMS start excavation of D04. 
MG on-site. 
MG informs NRA that samples from treated soil can be collected without his being 
present as long as the procedure approved by EPA and USAGE was followed. 
MG off-site. 
IMS start collecting samples from treated soil (E06 and H07). IMS collects 4 
aliquots from each pile in each excavafion. A composite sample was collected from 
each excavation. A duplicate sample was collected from F06 and MS/MSD from 
H07. 
IMS off-site. 
NRA off-site. 
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DaUy Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
November 01, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Brian Eansler (BE), Willis 
Griffin (WG), Steve Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 

Summary of Work Completed: 

> Cover stockpiles 
> Loading and hauling of stone-sub-base 
> Resume removal of stone 
> Discharge water from Grids H07, QU2-1, EOS, D09 
> Excavafion of Grid B06 
> Resume removal of asphalt from stockpile area 
> Frac tank removed from site 

Site Observations: 

0700 IMS, NRA and KB on-site. 
0715 IMS start loading and hauling stone off-site. 
0725 IMS start discharging water from D09 off-site after running the water through pre-

filter and post-filter bags. 
0800 IMS decontaminate excavator bucket. 
0820 IMS start excavation of B06. 
1000 SG on-site. 
1030 Frac tank hauled off-site. 
1100 IMS resume removal of stone. 
1310 SG off-site. 
1530 IMS and NRA off-site. 
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DaUy Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmoudi, VA 
74065-014 
Nagi Alia 
November 02, 2006 
Cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Brian Fansler (BE), Willis 
Griffin (WG), Steve Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman (MG) 

Summary of Work Completed: 

> Cover stockpiles with plastic 
> Resume removal of stone 
> Discharge water from QU2-1, EOS, D09 
> Move remaining non-hazardous soil from excavafions to Grid B06 excavation 
> Project Meefing #14 conducted 

Site Observations: 

0700 IMS, NRA and KB on-site. 
0750 IMS resume removal of stone. 
0800 IMS start discharging water from EOS off-site after running the water through pre-

filter and post-filter bags. 
0810 IMS start moving non-hazardous soil to B06 in dump truck. 
0955 KB removes dust monitoring equipment as it starts raining. 
1030 MG on-site. 
1100 LJ on-site. Attend Project Meeting #14. 
1200 MG approved disposing plastic covering the piles and the visual fabric on fence as 

construction debris. 
1215 MG and LJ off-site. 
1440 LJ on-site. 
1450 LJ off-site. 
1530 IMS and NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Portsmoudi, VA 
74065-014 
Nagi Alia 
November 03, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Brian Eansler (BE), Willis 
Griffin (WG) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Cover stockpiles with plastic 
> Loading and hauling of stone and non-hazardous soil for off-site disposal 
> Resume removal of stone 

Site Observations: 

0700 
0710 
1440 
1450 
1530 

IMS, NRA and KB on-site. 
IMS resume hauling of stone and non-hazardous soil 
LJ on-site. 
LJ off-site. 
IMS and NRA off-site. 
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Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
November 06, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.; Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Brian Eansler (BE), Steve 
Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman (MG) 

Summary of Work Completed: 

> Resume removal of stone sub-base 

Site Observations: 

0700 
0800 
1110 
1200 
1230 
1315 
1420 
1450 
1610 

IMS, NRA and KB on-site. 
IMS resume hauling of stone 
SG on-site. 
ALG off-site. 
MG on-site. 
MG off-site. 
LJ on-site. 
LJ off-site. 
IMS and NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
November 07, 2006 
Cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curfis 
Crowder (CC), Brian Eansler (BE), Steve 
Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Loading and hauling of stone 

> Move remaining non-hazardous soil from excavations to excavation B06 

Site Observations: 

0700 IMS, NRA and KB on-site. 

0715 IMS calls for trucks. 
0745 SG on-site. 
0810 IMS start loading stone sub-base in trucks for hauling off-site. 
0830 IMS resume stockpiling non-hazardous soil from excavations QU2-1, D09, EOS E09 

in excavation B06 for subsequent transportation for off-site disposal. 
1420 LJ on-site. 
1450 LJ off-site. 
1530 IMS and NRA off-site. 
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DaUy Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
November 08, 2006 
Cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curfis 
Crowder (CC), Brian Eansler (BE), Steve 
Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Loading and hauling of stone sub-base for off-site disposal 
> Removal of asphalt and stone at entrance 
> Loading and hauling of asphalt 
> Discharge water from Grids QU2-1, F06 and H07 excavafions 

Site Observations: 

0650 IMS, NRA and KB on-site. 
0715 IMS calls for trucks 
0730 IMS start pumping water from QU2-1 off-site after running water through pre-filter 

and post-filter bags. 
0800 IMS start loading stone sub-base in trucks for hauling off-site. 
1100 IMS start removing asphalt at entrance. 
1350 LJ on-site. 
1420 LJ off-site. 
1555 IMS and NRA off-site. 

I 
I 
D 
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Daily Summary Report 

Abex Corporation Superfiind Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
November 09, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Brian Eansler (BE) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Loading and hauling of asphalt, stone sub-base and non-hazardous soil for off-site 
disposal 

> Removal of asphalt and stone at entrance to Treatment Pad 
> Discharge water from Grids QU2-1, E06 and H07 excavations 
> Project Meeting #15 conducted 

Site Observations: 

0640 
0700 
0730 

OSOO 
0930 

1100 
1130 
1330 
1415 
1430 
1600 
1800 

IMS, NRA and KB on-site. 
IMS start loading stone sub-base and asphalt in trucks to for off-site disposal. 
IMS start pumping water from QU2-1 off-site after running water through the pre-
filter and post-filter bags. 
IMS start loading non-hazardous soil in trucks for off-site disposal. 
BE informs NRA and ALG that the truck driver hauling non-hazardous soil 
informed him that the landfill is not taking anymore loads today due to wet 
conditions. 
LJ on-site. Attend Project Meeting # 15. 
LJ off-site. 
ALG informs NRA that CC will work till 1800 pumping water from excavations. 
LJ on-site. 
LJ and ALG off-site. 
BE and LR off-site 
CC and NRA off-site. 
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DaUy Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
November 10, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curfis 
Crowder (CC), Brian Fansler (BE) 
GEI Consultants Inc.: Kellie Benn (KB) 

Summary of Work Completed: 

> Loading and hauling of asphalt, stone sub-base and stone for off-site disposal 
> Removal of asphalt and stone at entrance and ramp to the Treatment Pad 
> Discharge water from Grids QU2-1, E06 and H07 
> Topographic survey excavated grids 

Site Observations: 

0640 IMS, NRA and KB on-site. 
0715 IMS start pumping water from QU2-1 off-site after running water through pre-filter 

and post-filter bags. 
0800 IMS start loading non-hazardous soil in trucks for off-site disposal. 
0930 IMS start loading stone sub-base and asphalt in trucks for off-site disposal. 
1200 Survey personnel on-site. 
1410 Survey personnel off-site. 
1430 ALG informs NRA that on 11/13/06, they will haul the rest of the stone and asphalt 

on the ramp and install a construction entrance and start grading the site. 
1445 NRA off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-014 
Nagi Alia 
November 13, 2006 
Cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curfis 
Crowder (CC), Brian Eansler (BE) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

> Removal and transport of stone sub-base at entrance and ramp 
> Discharge water from excavations 
> Repair silt fence and visual fabric around site 

Site Observations: 

0730 

1300 

1415 

1445 

1500 

1730 

Marc Gutterman (ACOE) approved pumping water without using the pre-filter and 
post-filter from all excavafions except for E06 and H07 as soil in these excavations 
is awaifing off-site disposal. 
NRA on-site. 
LJ on-site. 
LJ off-site. 
ALG informs NRA that CC will be on-site unfil 1800 pumping water. ALG, KB, 
BE off-site. 
NRA and CC off-site. 

I 
I 
R 
B 
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DaUy Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

Portsmouth, VA 
74065-014 
Nagi Alia 
November 16, 2006 
Rain (Storm) 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curfis 
Crowder (CC), Brian Eansler (BE), Steve 
Gogan (SG) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman (MG) 

> Project Meeting #16 conducted 
> Load and haul soil from Grid H07 for off-site disposal 
> Grade site 

Site Observations: 

0650 
0700 

0730 
0815 

0940 
1015 

1020 
1045 

1100 
1230 
1300 

1500 

NRA, KB and IMS on-site. 
NRA informs KB not to place air monitoring equipment as there is no contaminated 
work taking place on-site and as it is supposed to rain any time. 
IMS resume grading the site. 
Survey personnel on-site to re-survey the high points in the excavations. IMS to 
remove soil from the high points. 
MG on-site. 
IMS informs NRA that they are getting trucks for hauling treated soil. MG informs 
NRA that air monitoring does not need to be conducted due to rain. 
SG on-site. 
4 trucks on-site to haul treated soil. IMS is using loader to transport soil from 
excavation to construction entrance where trucks are parked to load. 
LJ on-site. Attend Project Meeting #16. 
LJ and MG off-site. 
NRA informs ALG that IMS can transfer the remainder of soil from H07 into E06 
so that incase the storm gets worse they will not need to use the pre-filter and post-
filter for discharging water from H07. 
NRA and IMS off-site. 
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DaUy Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmoudi, VA 
74065-014 
Nagi Alia 
November 17, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curfis 
Crowder (CC), Brian Fansler (BE) 
GEI Consultants Inc.: Kellie Benn (KB) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Discharge water from excavafions off-site 
> Repair visual fabric around site 

Site Observations: 

0650 NRA, KB and IMS on-site. 
0700 NRA informs KB not to place air monitoring equipment as there is no contaminated 

work taking place on-site and as it is supposed to rain any time. 
0745 IMS start pumping water from excavafions off-site. IMS using pre-filter and post-

filter for discharging water from E06 due to presence of treated soil. 
1100 IMS start repairing visual fabric around site. 
1415 LJ on-site. 
1425 LJ off-site. 
1500 NRA and IMS off-site. 
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Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
November 20, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Brian Eansler (BE) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman (MG) 

Summary of Work Completed: 

> Discharge water from Grid H07 
> Survey of Grids H07 and E06 
> Decontamination of IMS'rental ex cavator 
> Delivery of Roller 
> Compaction of excavafion floors in Grids C02, D04, D05, E09 and EOS 

Site Observations: 

0650 
1130 

1600 

NRA, IMS on-site. 
NRA informs MG that the survey results of the 30' X 30' g rids have been 
received and that the results indicate that all the required soil has been removed and 
if they can start backfill. MG approves. 
IMS off-site. 
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DaUy Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
November 21, 2006 
Cloudy/Windy/Rain 
Haley & Aldrich, Inc.; Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Brian Eansler (BE) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman (MG) 

Summary of Work Completed: 

> Discharge water from Grid D09 
> Backfill of all excavafions 
> Wipe Sampling of rental excavator 
> Grading of site 

Site Observations: 

0650 NRA, IMS on-site. 
0700 Resume discharge of water from grid D09 
0730 IMS start backfilling excavations and grading site. 
1000 NRA samples rental excavator 
1600 NRA and IMS off-site. 

Page 1 of 1 



DaUy Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
November 27, 2006 
Fog 
Haley & Aldrich, Inc.: Nagi R Alia (NRA), 
Aaron R Farrell 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curfis 
Crowder (CC), Brian Eansler (BE) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Removal of visual fabric and fence 
> Sampling of pre-filter, post-filter sediment, sediment bag at end of hose and 

decontaminated water-sump water 

Site Observations: 

0650 

0730 

0900 

1400 

1415 

1445 

1545 

NRA, IMS on-site. 
IMS start removal of visual fabric and fencing. 
ARF on-site. 
IMS prepares to sample sediment in pre-filter and post-filter bags, sediment bag at 
end of hose and decontaminated water-sump water. IMS collects sediment from 
pre-filter bag. No sediment present in the post-filter bags so IMS cut a piece of 
fabric from each of the filter bags and send it for tesfing. 
LJ on-site. 
LJ off-site. 
NRA and IMS off-site. 
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Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

> Removal of fence 
> Trash removal 
> Resume grading site 

Site Observations: 

Portsmouth, VA 
74065-014 
Nagi Alia 
November 28, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA), 
Aaron R Farrell 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Brian Fansler (BE) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman (MG) 

0650 

0730 

0800 

0945 

1015 

1315 

1330 

1415 

1445 

1555 

NRA, IMS on-site. 
IMS resume removal of fencing. 
ARE on-site. 
MG on-site. 
MG informed NRA that he is concerned about grading on the south end of SSTP 
towards Premier. He also informed NRA that the asphalt outside the curb on Wavy 
Street has to be removed and it can be placed in the roll-off container. 
MG off-site. 
IMS resume grading site. 
LJ on-site. 
LJ off-site. 
NRA, ARE and IMS off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
November 29, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA), 
Aaron R Farrell 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curfis 
Crowder (CC), Brian Fansler (BE) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman (MG) 

Summary of Work Completed: 

> Resume grading site 

> Compaction of site 

Site Observations: 

0650 NRA, IMS on-site. 

0730 IMS resume grading site. 
0740 IMS decontaminating rental excavator and dump truck. 
0800 ARE on-site. 
0830 IMS complete decontamination of rental excavator and dump truck. 
1045 MG and LJ on-site. 
1315 MG off-site. 
1600 IMS off-site. 
1645 NRA and off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
November 30, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA), 
Aaron R Farrell 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Brian Eansler (BE) 
Army Corp. Of Engmeers (ACOE): Leonard 
Jones (LJ), Marc Gutterman (MG) 

Summary of Work Completed: 

> Trash removal 
> Resume grading site 
> Compaction of site 
> Project #18 conducted 
> Collection of sample of decontaminated water and sump water in tote 

Site Observations: 

0650 NRA, ARF and IMS on-site. 
0730 IMS resume grading site. 
0830 IMS complete decontamination of rental excavator and dump truck. 
0900 NRA collects wipe samples for rental excavator and dump truck. 
1045 MG and LJ on-site. 
1100 Attend Project Meeting #18. 
1200 MG, LJ and NRA look at die cattail area in front of the trailers and notice that the 

cattails are present on a few inches of soil on top of asphalt (Sixth Street). 
1300 MG and LJ off-site. 
1500 ALG collects disposal sample of decontaminated water and sump water in tote. 
1600 ARE off-site. 
1630 NRA, IMS off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
December 4, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA), 
Aaron R Farrell 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Brian Fansler (BE) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones (LJ), Marc Gutterman (MG) 

Summary of Work Completed: 

> Decontamination of dump truck bed 
> Discharge of water from cattail area at the southwest corner of the site 
> Survey personnel on-site to survey rough grade 

Site Observations: 

0650 NRA, ARE and IMS on-site. 
0715 IMS personnel leave for office to do some paperwork. 
0930 IMS personnel rettirn from office. 
0945 IMS start pumping water from cattail area at the southwest corner of the site. 
1115 IMS start decontamination of dump truck bed. 
1300 WPL survey personnel start surveying rough grade. 
1315 MG on-site. 
1330 On MG's direction cattails in the southwest corner of the site were removed. The 

cattails are to be placed in roll-off container for disposal. 
1430 LJ on-site. 
1445 MG off-site. 
1500 ARE, LJ off-site. 
1530 NRA, IMS off-site. 
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Daily Summary Report 

Abex Corporafion Superfiind Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
Decembers, 2006 
Suimy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA), 
Aaron R Farrell 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curfis 
Crowder (CC), Brian Fansler (BE) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG) 

Summary of Work Completed: 

> Resume grading and compacfion of site 
> Survey personnel on-site to survey rough grade 
> Discharge water from southwest corner of site 

Site Observations: 

0700 NRA, IMS on-site. 
0715 IMS resume grading and compacting site. 
0745 WPL survey personnel resume surveying rough grade. 
1330 IMS start discharging water from southwest corner of site. 
1450 IMS personnel using excavator to turn the soil over in order to aerate the soil 

beneath the surface for drying. 
1450 MG on-site. 
1520 MG off-site. 
1530 NRA, ARF and IMS off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmoudi, VA 
74065-014 
Nagi Alia 
December 6, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA), 
Aaron R Farrell 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curfis 
Crowder (CC), Brian Eansler (BE) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG) 

Summary of Work Completed: 

> Resume Grading and compaction of site 
> Decontamination of IMS excavator 
> Discharge water from southwest corner of site 

Site Observations: 

0700 NRA, IMS on-site. 
0715 IMS resume grading and compacting site. 
OSOO IMS start discharging water from southwest corner of site. 
1100 IMS start decontaminating IMS excavator 
1500 MG on-site. 
1525 MG off-site. 
1530 NRA, ARE and IMS off-site. 
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DaUy Summary Report 

Abex Corporafion Superfiind Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
December 7, 2006 
Sunny 
Haley & Aldrich, Inc.; Nagi R Alia (NRA), 
Aaron R Farrell 
IMS Environmental Services, Inc.; Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curfis 
Crowder (CC), Brian Eansler (BE), Steve 
Gogan (SG) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG), Leonard Jones (LJ) 

Summary of Work Completed: 

> Resume grading and compacfion of site 
> Project Meeting #19 conducted 
> Wipe sampling of excavator and dump truck bed 

Site Observations: 

0700 NRA, IMS on-site. 
0715 IMS resume grading and compacfing site. 
0800 NRA collects wipe samples from IMS excavator and dump truck bed. 
1030 MG on-site. 
1100 SG on-site. Attend Project Meeting #19. 
1245 MG off-site. 
1300 LJ on-site. 
1345 LJ off-site. 
1530 NRA, ARE and IMS off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
December 8, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Brian Eansler (BE) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Resume grading and compacfion of site 
> Wipe sampling of excavator and dump truck bed 
> Replacement of silt fence on Wavy Street 

Site Observations: 

0700 
0715 
0800 
1030 
1400 
1440 
1530 

NRA, IMS on-site. 
IMS resume grading and compacting site. 
IMS start replacement of silt fence on Wavy Street 
MG on-site. 
LJ on-site. 
ALG and LJ off-site. 
NRA and IMS off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmoudi, VA 
74065-014 
Nagi Alia 
December 11, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Curtis 
Crowder (CC), Brian Eansler (BE) 
Army Corp. Of Engineers (ACOE): Leonard 
Jones(LJ) 

Summary of Work Completed: 

> Resume grading and compaction of site 

Site Observations: 

0700 NRA, IMS on-site. 
0730 IMS resume grading and compacting site. 
1600 NRA and IMS off-site. 
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Daily Summary Report 

Abex Corporafion Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Audior 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
December 12, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Brian 
Eansler (BE) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG) 

Summary of Work Completed: 

> Resume grading and compaction of site 
> Grading in cattail area 
> Final grade survey 
> Replacement of silt fence along Sixth Street 

Site Observations: 

0700 NRA, ARE and IMS on-site. 
0715 IMS resume grading and compacting site. 
0745 IMS start replacing silt fence on along Sixth Street. 
0800 Survey personnel on-site to resume final grade survey. 
1300 MG on-site. 
1315 NRA following consultation with MG instructs IMS to grade die cattail area so diat 

water will drain in to the site and follow the site grading plan. 
1430 MG off-site. 
1530 ARE off-site 
1640 NRA and IMS off-site. 
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Daily Summary Report 

Abex Corporafion Superfiind Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Condifions 
Site Personnel 

Portsmoudi, VA 
74065-014 
Nagi Alia 
December 13, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA), 
Aaron Farrell (ARE) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Brian 
Fansler (BE) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG), Leonard Jones (LJ) 

Summary of Work Completed: 

> Grading of cattail area 
> Final grade survey results 
> Topsoil delivery and placement 

Site Observations: 

0700 NRA, ARF and IMS on-site. 
0715 IMS resume grading cattail area. 
0800 Trucks on-site to deliver topsoil. IMS to stockpile topsoil unfil NRA obtains MG's 

approval of the final grade survey results. 
0930 MG approves final grade survey and informs NRA that topsoil can be placed. 
1000 IMS start placement of topsoil. 
1300 MG on-site. 
1310 LJ on-site. 
1400 MG off-site. 
1430 LJ off-site. 
1530 ARE off-site 
1610 NRA and IMS off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
December 14, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA), 
Aaron Farrell (ARE) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Brian 
Eansler (BE), Steve Gogan (SG) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG) 

Summary of Work Completed: 

> Project Meeting #20 conducted 
> Topsoil delivery and placement 

Site Observations: 

0700 
0705 
1030 
1100 
1130 
1230 
1300 
1430 

1445 
1530 
1620 

NRA, ARF and IMS on-site. 
IMS resume placement of topsoil. 
SG, MG on-site. 
Attend Project Meeting #20. 
LJ on-site. 
MG off-site. 
LJ off-site. 
SG informs NRA diat liquid lime if added to topsoil will work better than granular 
lime and will also be cheaper and asks him if that can be used. NRA informs SG 
that he will confirm with MG and SKT. 
MG and SKT approve the use of liquid lime instead of granular lime for the topsoil. 
ARE off-site 
NRA and IMS off-site. 
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DaUy Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
December 15, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA), 
Aaron Farrell (ARE) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Brian 
Fansler (BE), Steve Gogan (SG) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG), Leonard Jones (LJ) 

Summary of Work Completed: 

> Topsoil delivery and placement 

> Topsoil raking 

Site Observations: 

0700 NRA, ARE and IMS on-site. 

0705 IMS resume placement of topsoil. 
0830 Delivery of tractor for raking topsoil. 
1000 Last truck on-site delivering topsoil. 
1030 IMS start raking topsod. 
1300 MG on-site. 
1430 MG off-site. 
1445 LJ on-site. 
1515 ARF and LJ off-site. 
1530 ALG informs NRA that 2-3 truckloads of topsoil might be required as they are short 

on topsoil. NRA approves getting another 2-3 truckloads of topsoil. 
1620 NRA and IMS off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Audior 
Date 
Weather Conditions 
Site Personnel 

Summary of Work Completed: 

> Site grading 
> Removal of construction entrance 
> Final site walkthrough 

Site Observations: 

Portsmouth, VA 
74065-014 
Nagi Alia 
December 18, 2006 
Sunny 
Haley & Aldrich, Inc.: Nagi R Alia (NRA), 
Santhosh K Thadigiri (SKT) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Brian 
Eansler (BE), Steve Gogan (SG) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG), Leonard Jones (LJ) 
GEI Consultants, Inc.: William W. Dunnell 
(WWD) 
Environmental Protection Agency (USEPA): 
Fred MacMillan (EM) 

0700 

0705 

0830 

0900 

1030 

1045 

1200 

1240 

1515 

1700 

NRA IMS on-site. 
IMS resume grading site. 
IMS start removal of construcfion entrance. 
NRA informs IMS that the fill removed from the bottom of the construcfion stone 
can be used on-site including Sixth Street in the area of the former cattails. The 
stone from the construction entrance (installed for this work) is being taken to the 
IMS facility. 
SKT and WWD on-site. 
MG and LJ on-site. 
SKT, WWD, MG, LJ and NRA conduct final walkdirough. During the final 
walkthrough MG informs NRA that some fill and topsoil need to be placed in the 
southeast side of the site bordering Premier property, more topsoil is needed to east 
of the site and the edges on the east side of the site also have to be smoothened. 
MG also indicated that topsoil should be placed in the areas disturbed by IMS 
outside the silt fence specifically the cattail area on die southwest corner of the site 
and the area to the northwest where the roll off containers are staged. 
NRA informs ALG regarding the issues raised during the final walkthrough. ALG 
informs NRA that they will need another 3 truckloads of topsoil for the east side of 
the site. NRA approves. 
EM on-site. MG, EM, NRA, LJ and SKT do site walk. EM indicated that the site 
is really good and approved the removal of the cattails on the southwest corner and 
incorporating the area into the site drainage plan. 
NRA, WWD and IMS off-site. 
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Daily Summary Report 

Abex Corporation Superfund Site 
Haley & Aldrich Project No 
Haley & Aldrich Author 
Date 
Weather Conditions 
Site Personnel 

Portsmouth, VA 
74065-014 
Nagi Alia 
December 19, 2006 
Partly Cloudy 
Haley & Aldrich, Inc.: Nagi R Alia (NRA) 
IMS Environmental Services, Inc.: Albert L 
Guarin (ALG), Lloyd Rawles (LR), Brian 
Fansler (BF), Steve Gogan (SG) 
Army Corp. Of Engineers (ACOE): Marc 
Gutterman (MG), Leonard Jones (LJ) 

Summary of Work Completed: 

> Complete site grading and on cattail area (southwest corner) 
> Application of Lime and Hydro seed 
> Replacement of silt fence along a portion of Sixth Street and fixing silt fence on-site 

where required 
> Filling up holes in Wavy Street with crushed stone 

Site Observations: 

0640 NRA, IMS on-site. 
0720 IMS start grading the southwest corner with the fill material removed from the 

bottom of the construcfion entrance. 
0930 IMS resume replacement of silt fence on Sixdi Street. 
1030 Personnel on-site to apply lime and hydro seed. 
1300 MG and LJ on-site. 
1330 ALG informs NRA that the southwest corner is going to be hydro seeded and if 

needed will also be seeded after completion of OU-2 work. 
1400 IMS start filling out holes on Wavy Street with crushed stone. 
1600 IMS start fixing the silt fence around die site where required. 
1700 NRA demobilizes from the site. 
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V 

APPENDIX H 

Laboratory Reports 

HALEY& 
ALDRICH 

PrintL'don ,5f)'/,'i po::l-consuiuer recycleii'paper 



WPH LABORATORY REPORTS 

Soil and Construction Debris Waste Classification Results 
Wastewater Sampling Results 

Backfill and Topsoil Sampling Results 



Test/imerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 ' Fax 615-726-3404 

October 18,2005 

Client: 

Attn: 

Compass Environmental, Inc(l 1988) 
2075 West Park Place 
Stone Mtn, GA 30087 
Thad Penuel 

SAMPLE IDENTIFICATION 

GS-A-AA 
GS-B-DB 
GS-B-CB 
GS-B-BB 
GS-B-AB 
GS-C-DB 
GS-C-CB 
GS-C-BB 
GS-C-AB 
EB2-GB 
DupA 
EB2-FB 
EB2-EB 
EB2-DB 
EB2-CB 
EB2-BB 
EB2-AB 
DupB 
EAI-AA 
EAl-BA 
EAl-CA 
EAl-DA 
EA2-AA 
EA2-BA 
EA2-CA 
EA2-DA 

Work Order: 
Project Nanie: 
Project Nbr: 
Date Received: 

AB NUMBER 

NOJ1465-01 
NOJ1465-02 
NOJ 1465-03 
NOJ 1465-04 
NOJ 1465-05 
NOJ 1465-06 
NOJ 1465-07 
NOJ 1465-08 
NOJ 1465-09. 
NOJ 1465-10 
NOJ1465-11 
NOJ 1465-12 
NOJ 1465-13 
NOJ1465-14 
NOJ1465-15 
NOJ 1465-16 
NOJ1465-17 
NOJ 1465-18 
NOJ 1465-19 
NOJI465-20 
NOJ 1465-21 
NOJ 1465-22 
NOJ 1465-23 
NOJ1465-24 
NOJ1465-25 
NOJ 1465-26 

NOJ 1465 
Virginia Superfund Site #061705.315.199 
100-2640/Abex SuperFund Site 
10/14/05 

COLLECTION DATE AND TIME 

10/13/05 10:00 
10/13/05 10:00 
10/13/05 10:00 
10/13/05 10:20 
10/13/05 10:20 
10/13/05 10:30 
10/13/05 10:30 
10/13/05 10:30 
10/13/05 10:30 
10/13/05 11:20 

10/13/05 
10/13/05 11 
10/13/05 11 
10/13/05 11 
10/13/05 11 
10/13/05 11 
10/13/05 11 

20 
20 
30 
30 
30 
40 

10/13/05 
10/13/05 12:15 
10/13/05 12:15 
10/13/05 12:15 
10/13/05 12:25 
10/13/05 12:45 
10/13/05 12:45 
10/13/05 12:45 
10/13/05 12:55 
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Test/imerica 
ANALYTICAL TESTING CORPORATION 2950 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

CI lent Compass Environmental, lnc( 11988) 
2075 West Park Place 
Stone Mm, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1465 
Project Name: Virginia Superfund Site #061705.315.199 
Project Number: 100-2640/Abex SuperFund Site 
Received: 10/14/05 07:45 

DupC 
A2-AB 
EBl-AB 
EBl-BB 

NOJ1465-27 
NOJ 1465-28 
NOJ 1465-29 
NOJ1465-30 

10/13/05 
10/13/05 12:55 
10/13/05 13:30 
10/13/05 13:30 

An executed copy of the chain of custody, the project quality control data, and the sample receipt form are also included as an addendum 
to this report. If you have any questions relating to this analytical report, please contact your Laboratory Project Manager at 
1-800-765-0980. Any opinions, if expressed, are outside the scope of the Laboratory's accredidation. 

This material is intended only for the use of the individual(s) or entity to whom it is addressed, and may contain information that is 
privileged and confidential. If you are not the intended recipient, or the employee or agent responsible for delivering this material to the 
intended recipient, you are hereby notified that any dissemination, distribution, or copying of this material is strictly prohibited. If you 
have received this material in error, please notify us immediately at 615-726-0177. 

These results relate only to the items tested. This report shall not be reproduced except in full and with permission of the laboratory. 

Report Approved By: 

h^^c^^pX^t^ 

Jessica Vickers 

Senior Project Manager 
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Test^imerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

stone Mtn, GA 30087. 

Atui Thad Penuel 

Work Order: 

Project Name: 

Project Number: 

Received: 

NOJ 1465 

Virginia Superfund Site #061705.315.199 

100-2640/Abex SuperFund Site 

10/14/05 07:45 

ANALYTICAL REPORT 

Analyte Result Flag Units 

Sample ID: NOJ1465-01 (GS-A-AA - Soil) Sampled: 10/13/05 10:00 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mgA. 

Barium 0.620 ihg/L 

Cadmium ND mg/L 

Chromium ND mg/L 

Lead 11-0 mg/L 

Selenium NO mg/L 

Silver ND mg/L 

Mercury ND mg/L 

MRL 

0.100 

0.100 

. 0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

Dilution 
Factor 

Analysis 

Date/Time 

10/17/05 10:45 

10/17/05 10:45 

10/17/05 10:45 

10/17/05 10:45 

10/17/05 10:45 

10/17/05 10:45 

10/17/05 10:45 

10/17/05 08:45 

Method 

SW846 131I/6010B 

SW846 13II/6010B 

SW846 1311/60108 

SW846 131I/6010B 

SW846 1311/60108 

SW846 1311/6O10B 

SW846 1311/GOlOB 

SW846 1311/7470A 

Analyst 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KKK 

Batch 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102232 

Sample ID: NOJ1465-02 (GS-B-DB - Soil) Sampled: 10/13/05 10:00 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 1-11 

Cadmium ND 
Chromium ND 
Lead * • * < > 
Selenium ND 
Silver ND 
Mercury ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 • 

0.0100 

10/17/05 10:49 

10/17/05 10:49 

10/17/05 10:49 

10/17/05 10:49 

10/17/05 10:49 

10/17/05 10:49 

10/17/05 10:49 

10/17/05 08:52 

SW846 1311/6010B 

SW846 1311/60I0B 

SWM6 1311/6010B 

SW846 1311/6010B 

SW846 13I1/6010B 

SWM6 1311/60108 

SW846 1311/6O10B 

SW846 1311/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KKK 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102232 

Sample ID: NOJ1465-03 (GS-B-CB - Soil) Sampled: 10/13/05 10:00 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 

Barium 1-05 mg/L 
Cadmium 0.0100 mgrt. 
Chromium ND mg/L 
Lead 4.SS mg/L 
Selenium ND mg/L 
Silver ND mg/L 
Mercury ND mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/17/05 10:54 

10/17/05 10:54 

10/17/05 10:54 

10/17/05 10:54 

10/17/05 10:54 

10/17/05 10:54 

10/17/05 10:54 

10/17/05 08:54 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SWW6 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SWM6 1311/7470A 

KMA 

KMA 

. KMA 

KMA 

KMA 

KMA 

KMA 

KKK 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102232 

Sample ID: NOJ1465-04 (GS-B-BB - Soil) Sampled: 10/13/05 10:20 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium t-OS 
Cadmium ND 
Chromium ND 
Lead 3.84 
Selenium ND 
Silver ND 
Mercury ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/17/05 10:58 

10/17/05 10:58 

10/17/05 10:58 

10/17/05 10:58 

10/17/05 10:58 

10/17/05 10:58 

10/17/05 10:58 

10/17/05 08:56 

SWii46 1311/60108 

SW846 I311/6010B 

SWii46 1311/60108 

SW846 1311/60108 

SW846 1311/6O10B 

SW846 131I/6010B 

SW846 1311/6010B 

SWW6 1311/1470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KKK 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102232 
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Test^kmerica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: 

Project Name: 

Project Number: 

Received: 

NOJ1465 

Virginia Superfund Site #061705.315.199 

100-2640/Abex SuperFund Site 

10/14/05 07:45 

ANALYTICAL REPORT 

Analyte Result Flag Units MRL 

Dilution Analysis 

Factor Date/Time Method Analyst Batch 

Sample ID: NOJ1465-05 (GS-B-AB - Soil) Sampled: 10/13/05 10:20 

TCLP Metals by 6000/7000 Series Methods 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

Mercury 

Sample ID: NOJ1465-06 (GS-C-DB 

ND 

0.904 

ND 

ND 

1.35 

ND 

ND 

ND 

-Soil) Sampled: 

TCLP Metals by 6000/7000 Series Methods 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

Mercury 

ND 

0.635 

ND 

ND 

0.908 

ND 

ND 

ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

10/13/05 10:30 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/17/05 11 

10/17/05 11 

10/17/05 11 

10/17/05 11 

10/17/05 11 

10/17/05 11 

10/17/05 11 

10/17/05 08 

03 

03 

03 

03 

03 

03 

03 

58 

10/17/05 11.07 

10/17/05 11:07 

10/17/05 11:07 

10/17/05 11:07 

10/17/05 11:07 

10/17/05 11:07 

10/17/05 11:07 

10/17/05 09:04 

SW846 1311/60108 

SW846 1311/60108 

SWIM6 1311/6010B 

SWiM6 131l/6010B . 

SW846 1311/60IOB 

SW846 1311/60108 

SW846 1311/60108 

SWM6 1311/7470A 

SW846 1311/6010B 

SW846 13I1/6010B 

SW846 131I/6010B 

SW846 I311/6010B 

SW846 I311/6O10B 

SW846 1311/6O10B 

SWM6 1311/6010B 

SW846 1311/7470A 

hCMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KKK 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KKK 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102232 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102232 

Sample ID: NOJ1465-07 (GS-C-CB - Soil) Sampled: 10/13/05 10:30 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 0.100 

Barium 0.833 mg/L 0.100 

C a d m i u m NO mg/L 0.0100 

Chromium ND mg/L 0.0500 

Lead 3.65 mg/L 0.0500 

Selenium ND mg/L 0.100 

Silver ND mg/L 0.0500 

Mercury ND mg/L 0.0100 

10/17/05 11:12 

10/17/05 11:12 

10/17/05 11:12 

10/17/05 11:12 

10/17/05 11:12 

10/17/05 11:12 

10/17/05 11:12 

10/17/05 09:06 

SW846 

SWM6 

SW846 

SW846 

SWS46 

SWM6 

SW846 

SW84C 

1311/60108 

1311/60108 

1311/6010B 

1311/6010B 

131I/6010B 

1311/60)08 

1311/60108 

1311/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KKK 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102232 

Sample ID: NOJ1465-08 (GS-C-BB - Soil) Sampled: 10/13/05 10:30 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0.856 

Cadmium ND 

Chromium ND 

Lead 2.63 

Selenium ND 

Silver ND 

Mercury ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100. 

10/17/05 11:31 

10/17/05 11:31 

10/17/05 11:31 

10/17/05 11:31 

10/17/05 11:31 

10/17/05 11:31 

10/17/05 11:31 

10/17/05 09:08 

SW846 1311/6010B 

SW846 1311/60108 

SW846 1311/60108 

SWS46 1311/60108 

SW846 1311/60108 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KKK 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102232 
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Testi^^merica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, lnc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: 

Project Name: 

Project Number: 

Received: 

NOJ 1465 

Virginia Superfund Site #061705.315.199 

100-2640/Abex SuperFund Site 

10/14/05 07:45 

A N A L Y T I C A L R E P O R T 

Analyte Result Flag Units M R L 

Dilution Analysis 

Factor Date/Time Method Analyst Batch 

Sample ID: NOJ1465-09 (GS-C-AB - Soil) Sampled: 10/13/05 10:30 

T C L P Metals by 6000/7000 Series Methods 

Arsenic ND mgA, 0.100 

Barium 0-953 mg/L O.IOO 

Cadmium ND mgrt, 0.0100 

Chromium ND mgA. 0.0500 

Lead t-80 mg/L 0.0500 

Selenium ' ND mgA. 0.100 

Silver ND mg/L 0.0500 

Mercury ND mg/L 0.0100 

10/17/05 11 

10/17/05 11 

10/17/05 11 

10/17/05 11 

10/17/05 II 

10/17/05 11 

10/17/05 11 

10/17/05 09: 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

1311/6010B 

I3I1/60IOB 

1311/6010B 

1311/6010B 

1311/60108 

1311/6O10B 

1311/60108 

I311/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KKK 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102232 

Sample ID: NOJ1465-10 (EB2-GB - Soil) Sampled: 10/13/05 11:20 

T C L P Metals by 6000/7000 Series Methods 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

Mercury 

Sample ID: N O J 1 4 6 5 - l l ( D u p A 

ND 

0.770 

ND 

ND 

4.13 

ND 

ND 

ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

• Soil) Sampled: 10/13/05 

TCLP Metals by 6000/7000 Series Methods 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

Mercury 

ND 

0.902 

ND 

ND 

1.39 

ND 

ND 

ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L . 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/17/05 11 

10/17/05 II 

10/17/05 II 

10/17/05 11 

10/17/05 11 

10/17/05 11 

10/17/05 11 

10/17/05 09 

40 

40 

40 

40 

40 

40 

40 

12 

10/17/05 11 

10/17/05 II 

10/17/05 11 

10/17/05 11 

10/17/05 11 

10/17/05 11 

. 10/17/05 11 

10/17/05 09 

44 

44 

44 

44 

44 

44 

44 

14 

SW846 1311/60108 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/60108 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/7470A 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/6010B 

SW846 1311/60108 

SW846 1311/60108 

SW846I311/6010B 

SW846 1311/60108 

SW846 1311/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KKK 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KKK 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102232 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102232 

Sample ID: NOJ1465-12 (EB2-FB - Soil) Sampled: 10/13/05 11:20 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0.666 

Cadmium ND 

Chromium ND 

Lead 1-08 

Selenium ND 

Silver ND 

Mercury ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/17/05 11 

10/17/05 11 

10/17/05 11 

10/17/05 11 

10/17/05 11 

10/17/05 11 

10/17/05 11 

10/17/05 09 

52 

52 

52 

52 

52 

52 

52 

16 

SW846 1311/6010B 

SW846 1311/60108 

SW846 1311/6010B 

SW846 I311/6010B 

SW846 I3I1/6010B 

SW846 1311/60108 

SW846 1311/6O10B 

SW846 1311/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KKK 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102232 
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Testy^merica 
ANALYTICAL TESTING CORPORATION 2950 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 • Fax 615-726-3404 

CI lent Compass Environmental, Inc( 11988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Atm Thad Penuel 

Work Order: 

Project Name: 

Project Number: 

Received: 

NOJ 1465 

Virginia Superfund Site #061705.315.199 

100-2640/Abex SuperFund Site 

10/14/05 07:45 

A N A L Y T I C A L R E P O R T 

Analyte Result Flag Units M R L 

Dilution Analysis 

Fac to r Da te /T ime Method Analyst Batch 

S a m p l e I D : N O J 1 4 6 5 - 1 3 ( E B 2 - E B - Soi l ) S a m p l e d : 10 /13 /05 1 1 : 2 0 

T C L P Metals by 6000/7000 Series Methods 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

Mercury 

Sample ID: 
T C L P Metal 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

Mercury 

NOJ1465-14 (EB2-DB 
s by 6000/7000 

ND 

0.503 

ND 

ND 

0.187 

ND 

ND 

ND 

Soi l ) S a m p l e d : 

Series Methods 

ND 

0.754 

ND 

ND 

3.17 

ND 

ND 

ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

10/13/05 11:30 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/17/05 11 

10/17/05 11 

10/17/05 11 

10/17/05 11 

10/17/05 11 

10/17/05 11 

10/17/05 11 

10/17/05 09 

56 

56 

56 

56 

56 

56 

56 

19 

10/17/05 12:01 

10/17/05 12:01 

10/17/05 12:01 

10/17/05 12:01 

10/17/05 12:01 

10/17/05 12:01 

10/17/05 12:01 

10/17/05 09:21 

SW846 1311/6010B 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/6O10B 

SW846 1311/6010B 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/7470A 

SWg46 1311/6010B 

SW846 1311/60108 

SW846 13I1/6O10B 

SW846 131I/6010B 

SW846 1311/60108 

SW846 1311/60108 

SW846 13I1/6O10B 

SW846 1311/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KKK 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KKK 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102232 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102232 

S a m p l e I D : N O J 1 4 6 5 - 1 5 ( E B 2 - C B - Soi l ) S a m p l e d : 1 0 / 1 3 / 0 5 1 1 : 3 0 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 0.100 

Barium 0.613 mg/L 0.100 

Cadmium ND mg/L 0.0100 

Chromium ND mg/L 0.0500 

Lead 1.06 mg/L 0.0500 

Selenium ND mg/L 0.100 

Silver ND mg/L 0.0500 

Mercury ND mg/L 0.0100 

10/17/05 12:05. 

10/17/05 12:05 

10/17/05 12:05 

10/17/05 12:05 

10/17/05 12:05 

10/17/05 12:05 

10/17/05 12:05 

10/17/05 09:23 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

1311/60108 

1311/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/6010B 

1311/60108 

1311/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KKK 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102232 

S a m p l e I D : N O J 1 4 6 5 - 1 6 ( E B 2 - B B - Soi l ) S a m p l e d : 1 0 / 1 3 / 0 5 1 1 : 3 0 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0.721 

Cadmium ND 

Chromium ND 

Lead 0.948 

Selenium ND 

Silver ND 

Mercury ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/17/05 12:10 

10/17/05 12:10 

10/17/05 12:10 

10/17/05 12:10 

10/17/05 12:10 

10/17/05 12:10 

10/17/05 12:10 

10/17/05 09:29 

SW846 1311/6010B 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

.SW846 1311/60108 

5W846 1311/60108 

SW846 1311/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KKK 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102232 
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Testilimerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc( 11988) 

2075 West Park Place 

Stone Mui, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1465 
Project Name: Virginia Superfund Site #061705.315.199 
Project Number: 100-2640/Abex SuperFund Site 

Received: 10/14/05 07:45 

ANALYTICAL REPORT 

Analyte Result Flag Units MRL 
Dilution 
Factor 

Analysis 
Date/Time Method Analyst Batch 

Sample ID: NOJ1465-17 (EB2-AB - Soil) Sampled: 10/13/05 11:40 

TCLP Metals by 6000/7000 Series Methods 

Arsenic 
Barium 
Cadmium 
Chromium 
Lead 

Selenium 
Silver 
Mercury 

ND 

0.611 

ND 

ND 

1.06 

ND 

ND 

ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

. 0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/17/05 12:15 

10/17/05 12:15 

10/17/05 12:15 

10/17/05 12:15 

10/17/05 12:15 

10/17/05 12:15 

10/17/05 12:15 

10/17/05 09:31 

SW846 1311/60JOB 

SW846 1311/60108 

SW846 131I/6O10B 

SW846 1311/60108 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/6O10B 

SW846 1311/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KKK 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102232 

Sample ID: NOJ1465-18 (DupB - Soil) Sampled: 10/13/05 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0.''74 
Cadmium ND 
Chromium ND 
Lead 0.852 
Selenium ND 
Silver ND 
Mercury ND 

Sample ID: NOJ1465-19 (EAl -AA - Soil) Sampled: 10/13/05 12:15 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0.985 
Cadmium ND 
Chromium ND 
Lead 0.925 
Selenium ND 
Silver ND 
Mercury ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/17/05 12:43 

10/17/05 12:43 

10/17/05 12:43 

10/17/05 12:43 

10/17/05 12:43 

10/17/05 12:43 

10/17/05 12:43 

10/17/05 09:33 

SWS46 1311/6010B 

SW846 1311/6010B 

SWS46 1311/60108 

SW846 1311/6O10B 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/6010B 

SW846 1311/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KKK 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102232 

mgA.. 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/17/05 14:21 

10/17/05 14:21 

10/17/05 14:21 

10/17/05 14:21 

10/17/05 14:21 

10/17/05 14.21 

10/17/05 14:21 

10/17/05 09:35 

SW846 13n/6010B 

SW846 1311/6010B 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/6OI0B 

SW846 13U/601QB 

SW846 1311/6O10B 

SW846 131I/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KKK 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102232 

Sample ID: NOJ1465-20 (EAl -BA - Soil) Sampled: 10/13/05 12:15 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 
Barium 0.298 
Cadmium ND 
Chromium ND 
Lead 0.0842 
Selenium ND 

.Silver ND 
Mercury ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/17/05 14:26 

10/17/05 14:26 

10/17/05 14:26 

10/17/05 14:26 

10/17/05 14:26 

10/17/05 14:26 

10/17/05 14:26 

10/17/05 09:37 

SWS46 1311/6O10B 

SW846 1311/6010B 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/liC10B 

SW846 1311/6010B 

SW846 1311/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KKK 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102232 
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Testi^^merica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Atm Thad Penuel 

Work Order: NOJ 1465 

Project Name: Virginia Superfund Site #061705.315:199 

Project Number: 100-2640/Abex SuperFund Site 

Received: 10/14/05 07:45 

ANALYTICAL REPORT 

Analyte Result Flag Units MRL 
Dilution 
Factor 

Analysis 
Date/Time Method Analyst Batch 

Sample ID: NOJ1465-21 (EAl -CA - Soil) Sampled: 10/13/05 12:15 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 

Barium 0.379 mg/L 
Cadmium ND mg/L 
Chromium ND mg/L 
Lead 0.183 mg/L 
Selenium ND mg/L 
Silver ND mg/L 
Mercury ND mg/L 

Sample ID: NOJ1465-22 (EAl-DA - Soil) Sampled: 10/13/05 12:25 

TCLP Metals by 6000/7000 Series Methods 

. Arsenic ND mg/L 
Barium 0.769 mg/L 
Cadmium ND mg/L 
Chromium ND mg/L 
Lead 0.190 mg/L 

. Selenium ND mg/L 
Silver ND mg/L 
Mercury ND mg/L 

Sample ID: NOJ1465-23 (EA2-AA - Soil) Sampled: 10/13/05 12:45 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 
Barium 0.598 
Cadmium ND 
Chromium ND 
Lead 0.231 
Selenium ND 
Silver ND 
Mercury ND 

0.100 

0.100 . 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/17/05 14:30 

10/17/05 14:30 

10/17/05 14:30 

10/17/05 14:30 

10/17/05 14:30 

10/17/05 14:30 

10/17/05 14:30 

10/17/05 11:00 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 131I/6010B 

SW846 13U/6010B 

SW846 1311/6010B 

SWW6 1311/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

RDS 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102233 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/17/05 14:35 

10/17/05 14:35 

10/17/05 14:35 

10/17/05 14:35 

10/17/05 14:35 

10/17/05 14:35 

10/17/05 14:35 

10/17/05 11:02 

SW846 1311/6O10B 

SWS46 1311/6O10B 

SV/846 1311/60108 

SW846 1311/f)0I0B 

SW846 1311/60108 

SW846 I311/6O10B 

SW846 1311/60108 

SW846 1311/7470A 

KMA 

KMA 

KMA . 

KMA 

KMA 

KMA 

KMA 

RDS 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102233 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/17/05 14:39 

10/17/05 14:39 

10/17/05 14:39 

10/17/05 14:39 

10/17/05 14:39 

10/17/05 14:3.9 

10/17/05 14:39 

10/17/05 11:05 

SW846 1311/60108 

SW846 1311/6O10B 

SW846 1311/6010B 

SW846 1311/60108 

SW846 1311/6O10B 

SW846 1311/6O10B 

SW846 1311/60108 

SW846 131in470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

RDS 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102233 

Sample ID: NOJ1465-24 (EA2-BA - Soil) Sampled: 10/13/05 12:45 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 
Barium 0.425 mg/L 
Cadmium ND mg/L 
Chromium ND mg/L 
Lead 0.186 mg/L 
Selenium ND .mg/L 
Silver ND mg/L 
Mercury ND mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/17/05 14:44 

10/17/05 14:44 

10/17/05 14:44 

10/17/05 14:44 

10/17/05 14:44 

10/17/05 14:44 

10/17/05 14:44 

10/17/05 11:07 

SW846 1311/60108 

SW846 1311/6010B 

SW846 1311/60108 

SW846 1311/6010B 

SW846 1311/6O10B 

SW846 1311/6010B 

SW8461311/6010B 

SW846 I311/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

RDS 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

.5102233 

Page 8 of23 



Test^imerica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashvil le, T N 37204 • 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1465 

ProjectName: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640/Abex SuperFund Site 

Received: . 10/14/05 07:45 

ANALYTICAL REPORT 

Analyte Result Flag Units MRL 
Dilution 

Factor 
Analysis 
Date/Time Method Analyst Batch 

Sample ID: NOJ1465-25 (EA2-CA - Soil) Sampled: 10/13/05 12:45 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 

Barium 0.379 mg/L 
Cadmium ND mg/L 
Chromium ND mg/L 
Lead ND mg/L 
Selenium ND mg/L 
Silver ND mg/L 
Mercury ND mg/L 

Sample ID: NOJ1465-26 (EA2-DA - Soil) Sampled: 10/13/05 12:55 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0.277 
Cadmium ND 
Chromium ND 
Lead 0.0952 
Selenium ND 
Silver ND • 
Mercury ND 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/17/05 15 

10/17/05 15: 

10/17/05 15: 

10/17/05 15 

10/17/05 15: 

10/17/05 15: 

10/17/05 15 

10/17/05 11 

08 

08 

08 

08 

08 

08 

08 

13 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/6O10B 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/60108 

SWS46 13I1/6010B 

SW846I31I/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

RDS 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102233 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/17/05 15:12 

10/17/05 15:12 

10/17/05 15:12 

10/17/05 15:12 

10/17/05 15:12 

10/17/05 15:12 

10/17/05 15:12 

10/17/05 11:15 

SW846 1311/6010B 

SW846 1311/6O10B 

SW846 1311/6010B 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

RDS 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102233 

Sample ID: NOJ1465-27 (DupC - Soil) Sampled: 

TCLP Metals by 6000/7000 Series Methods 

10/13/05 

Arsenic 
Barium 
Cadmium 

Chromium 

Lead 
Selenium 

: Silver 

Mercury 

Sample ID: 
TCLP Metal 

Arsenic 
Barium 
Cadmium 
Chromium 

Lead 
Selenium 

Silver 
Mercury 

NOJ1465-28 (A2 AB 

s by 6000/7000 Series 

ND 

0.609 

ND 

ND 

0.169 

ND 

ND 

ND 

Soil) Sampled: 

Methods 
ND 

0.422 

ND 

ND 

ND 

ND 

ND . 

ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

10/13/05 12:55 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 . 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0,100 

0.0500 

0.0100 

10/17/05 15:17 

10/17/05 15:17 

10/17/05 15:17 

10/17/05 15:17 

10/17/05 15:17 

10/17/05 15:17 

10/17/05 15:17 

10/17/05 11:17 

10/17/05 15:22 

10/17/05 15:22 

10/17/05 15:22 

10/17/05 15:22 

10/17/05 15:22 

10/17/05 15:22 

10/17/05 15:22 

10/17/05 11:20 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 t311/6010B 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/7470A 

SW846 1311/6010B 

SW846 1311/60I0B 

SW846 1311/6010B 

SW846 1311/6010B 

.SW846 1311/6010B 

SW846 1311/60I0B 

SW846 1311/6010B 

SW846 131in470A 

. KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

RDS 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

RDS 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102233 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102233 
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Testi^merica 
ANALYTICAL TESTING CORPORATION 

2950 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1465 

Project Name: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640/Abex SuperFund Site 

Received:. 10/14/05 07:45. 

ANALYTICAL REPORT 

Analyte Result Flag Units MRL 

Dilution 

Factor 

Analysis 

DateATime Method Analyst Batch 

Sample ID: NOJ1465-29 (EBl -AB - Soil) Sampled: 10/13/05 13:30 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 

Barium 0.446 mg/L 

Cadmium ND mg/L 

Chromium ND mg/L 

Lead ND mg/L 

Selenium ND mg/L 

Silver ND mg/L 

Mercury ND mg/L 

Sample ID: NOJ1465-30 (EBl-BB - Soil) Sampled: 10/13/05 13:30 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 

Barium 0.339 mg/L 

Cadmium ND mg/L 

Chromium ND mg/L 

Lead 0.140 mg/L 

Selenium ND mg/L 

Silver ND mg/L 

Mercury ND mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/17/05 15:26 

10/17/05 15:26 

10/17/05 15:26 

10/17/05 15:26 

10/17/05 15:26 

10/17/05 15:26 

10/17/05 15:26 

10/17/05 11:22 

SW846 1311/6O10B 

SW846 13II/60IOB 

SW846 1311/6O10B 

SW846 131I/6010B 

SW846 1311/6010B 

SW846 131I/6010B 

SW846 I311/6010B 

SW846 131I/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

RDS 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102233 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/17/05 15:31 

10/17/05 15:31 

10/17/05 15:31 

10/17/05 15:31 

10/17/05 15:31 

10/17/05 15.31 

10/17/05 15:31 

10/17/05 11:24 

SW846 1311/6010B 

SW846 1311/60108 

SWM61311/6010B 

SW846 1311/6010B 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

RDS 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102233 
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Test^^merica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Atm Thad Penuel 

Work Order: NOJ 1465 

ProjectName: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640/Abex SuperFund Site 

Received: 10/14/05 07:45 

SAMPLE EXTRACTION DATA 

Parameter 

TCLP Extraction by EPA 1311 
SW846 1311 

SW846 1311 

SW846I311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 131I 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

Batch 

5102126 

5102126 

5102126 

5102126 

5102126 

5102126 

5102126 

5102126 

5102126 

5102126 

5102126 

5102126 

5102126 

5102126 

5102126 

5102126 

5102126 

5102126 

5102126 

5102126 

5102127 

5102127 

5102127 

5102127 

5102127 

5102127 

5102127 

5102127 

5102127 

5102127 

5102127 

TCLP Metals by 6000/7000 Series Methods 
SW846 131I/6010B 

SW846 13I1/6010B 

SW846 I311/6010B 

SW846 13II/6010B 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 I311/6010B 

SW846 I311/6010B 

SW846 I3II/6010B 

SW846 I311/6010B 

SW846 131I/60I0B 

SW846 13II/60I0B 

5102182 

5102182 

5102126 

5102182 

5102182 

5102182 

5102182 

5102182 

5102126 

5102182 

5102182 

5102182 

Lab Number 

NOJ 1465-01 

NOJ 1465-02 

NOJ 1465-03 

NO] 1465-04 

NOJ 1465-05 

NOJ 1465-06 

NOJ1465-07 

NOJ1465-08 

NOJ 1465-09 

NOJ1465-10 

NOJ1465-11 

NOJ1465-12 

NOJ1465-13 

NOJ 1465-14 

NOJ1465-15 

NOJ1465-16 

NOJ 1465-17 

NOJ 1465-18 

NOJ1465-19 

NOJ 1465-20 

NOJ1465-21 

NOJ 1465-22 

NOJ1465-23 

NOJ 1465-24 

NOJ1465-25 

NOJ 1465-26 

NOJ 1465-27 

NOJ1465-27 

NOJ 1465-28 

NOJ1465-29 

NOJI465-30 

NOJI465-0I 

NOJ 1465-01 

NOJ 1465-01 

NOJ 1465-01 

NOJ 1465-01 

NOJ 1465-01 

NOJ 1465-01 

NOJ1465-01. 

NOJ 1465-02 

NOJ 1465-02 

NOJ 1465-02 

NOJ 1465-02 

Wt/Vol 

Extracted 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100,00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

. 100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

5.00 

5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

5.00 

100.00 

5.00 

5.00 

5.00 

Extracted Vol 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

50.00 

50.00 . 

2000.00 

50.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

Date 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/14/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

.10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

16:15 

10:05 

10:05 

16:15 

10:05 

10:05 

10:05 

10:05 

10:05 

16:15 

10:05 

10:05 

10:05 

Analyst 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

Extraction 

Method 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 
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TestAmerica 
ANAIYTICAI TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order NOJ 1465 

ProjectName: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640/Abex SuperFund Site 

Received: 10/14/05 07:45 

SAMPLE EXTRACTION DATA 

Parameter 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

Batch 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102126 

5102182 

5102182 

5102182 

5102182 

5102126 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102126 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102126 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102126 

5102182 

5102182 

5102182 

5102126 

Lab Number 

NOJ 1465-02 

NOJ 1465-02 

NOJ 1465-02 

NOJ 1465-02 

NOJ1465-03 

NOJI465-03 

NOJ 1465-03 

NOJ 1465-03 

NOJ 1465-03 

NOJ1465-03 

NOJ1465-03 

NOJ1465-03 

NOJ 1465-04 

NOJ1465-04 

NOJ 1465-04 

NOJ 1465-04 

NOJ 1465-04 

NOJ1465-04 

. NOJ 1465-04 

NOJ 1465-04 

NOJ1465-05 

NOJ 1465-05 

NOJ 1465-05 

NOJ 1465-05 

NOJ1465-05 

NOJ 1465-05 

NOJ 1465-05 

NOJ 1465-05 

NOJ 1465-06 

NOJ 1465-06 

NOJ 1465-06 

NOJ 1465-06 

NOJ 1465-06 

NOJ 1465-06 

NOJ 1465-06 

NOJ 1465-06 

NOJI465-07 

NOJ1465-07 

NOJ 1465-07 

NOJ1465-07 

NOJ 1465-07 

NOJ 1465-07 

NOJ 1465-07 

NOJ 1465-07 

NOJ 1465-08 

Wt/Vol 
Extracted 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 . 

5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

100.00 

5.00 

5.00 

5.00 

100.00 

Extracted Vol 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50,00 

50.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00' 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

2000.00 

Date 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

J0/15/05 

10/15/05 

. 10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10:05 

10:05 

10:05 

10:05 

10.05 

.10:05 

10:05 

10:05 

10:05 

16:15 

10:05 

10:05 

10:05 

10:05 

16:15 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

16:15 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

16:15 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

16:15 

10:05 

10:05 

10:05 

16:15 

Analyst 

JAH 

JAH 

J/Ut 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

J/Ut 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

lAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

SLW 

Extraction 
Method 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

13II/60I0B 

13I1/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

I311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

I3II/6010B 

I311/60I0B 

1311/6010B 

1311/6010B 

131I/6OI0B 

1311/6010B 

1311/6010B 

1311/6010B 

I3II/6010B 

I311/6010B 

I31I/6010B 

I31I/60I0B 

13I1/6010B 

1311/6010B 

1311/6OI0B 

1311/6010B 

131I/6010B 

131I/6010B 

1311/6010B 

13I1/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

I3I1/60I0B 

1311/6010B 

1311/6010B 

I3II/60I0B 

13II/60I0B 

13II/60I0B 

1311/60108 

13II/6010B 

131I/60I0B 
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Test^^merica 
ANALYHCAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc(ll? 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1465 

Project Name: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640/Abex SuperFund Site 

Received: 10/14/05 07:45 

SAMPLE EXTRACTION DATA 

Parameter 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

Batch 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102126 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102126 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102126 

5102182 

5102182 . 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102126 

5102182 

5102126 

5102182 

5102182 

5102182 

5102182 

Lab Number 

NOJ 1465-08 

NOJ 1465-08 

NOJ 1465-08 

NOJ1465-08 

NOJ 1465-08 

NOJ1465-08 

NOJ 1465-08 

NOJ1465-09 

NOJ1465-09 

NOJ1465-09 

NOJ 1465-09 

NOJ 1465-09 

NOJ1465-09 

NOJ1465-09 

NOJ 1465-09 

NOJ 1465-10 

NOJ 1465-10 

NOJ 1465-10 

NOJ1465-10 

NOJ1465-10 

NOJ1465-10 

NOJ1465-10 

NOJ1465-10 

NOJ 1465-11 

NOJ1465-11 

NOJ 1465-11 

NOJ1465-11 

NOJ1465-11 

NOJ1465-11 

NOJ1465-11 

NOJ1465-11 

NOJ1465-12 

NOJ1465-12 

NOJ 1465-12 

NOJ 1465-12 

NOJ1465-12 

NOJ1465-12 

NOJ1465-12 

NOJ 1465-12 

NOJ1465-13 

NOJ1465-13 

NOJ 1465-13 

NOJ 1465-13 

NOJ 1465-13 

NOJI465-13 

Wl/Vol 

Extracted 

5.00 

5.00 

5,00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5,00 

5.00 

100.00 

5.00 

5,00 

5,00 

5.00 

5.00 

5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

100.00 

5,00 

100.00 

5.00 

5.00 

5.00 

5.00 

Exuacled Vol 

. 50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

Date 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 . 

16:15 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

16:15 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

16:15 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

16:15 

10:05 

16:15 

10:05 

10:05 

10:05 

10:05 

Analyst 

JAH 

JAH 

JAH 

JAH 

JAH 

J/Ut 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

SAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

Extraction 

Method 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

1311/60I0B 

13I1/6O10B 

1311/6010B 

1311/6OI0B 

131I/60I0B 

131I/6010B 

13II/6010B 

13II/60I0B 

131I/60I0B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

13I1/6010B 

1311/60I0B 

131I/60I0B 

1311/6010B 

13I1/6010B 

131I/6010B 

I311/60I0B 

I311/60I0B 

1311/6010B 

1311/60 lOB 

1311/6010B 

13II/60I0B 

1311/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

13I1/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

I3II/6010B 

1311/60108 

1311/60108 

131I/6010B 

1311/60108 

1311/60108 
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TesU^nerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 ' 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1465 
ProjectName: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640/Abex SuperFund Site 

Received: 10/14/05 07:45 

SAMPLE EXTRACTION DATA 

Parameter 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

S.W846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW845 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

SW846 13 

1/60108 

1/60108 

1/60108 

1/601 OB 

1/6010B 

1/601 OB 

1/601 OB 

I/6010B 

1/60 lOB 

1/601 OB 

1/601 OB 

1/60108 

1/60108 

1/6010B 

1/6010B 

1/601 OB 

1/601 OB 

1/6010B 

1/60108 

1/60108 

1/6010B 

1/601 OB 

1/60108 

1/60108 

1/60108 

1/601 OB 

1/60108 

1/60108 

1/601 OB 

1/60108 

1/60108 

1/60108 

1/60108 

1/60108 

1/60108 

1/60108 

1/60108 

1/6010B 

1/60 lOB 

1/60108 

1/60108 

1/60108 

1/60108 

1/60108 

1/60108 

Batch 

5102182 

5102182 

5102182 

5102182 

5102182 

5102126 

5102182 

5102182 

5102182 

5102182 

5102182 

5102126 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102126 

5102162 

5102182 

5102182 

5102182 

5102182 

5102126 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102126 

5102182 

5102182 

5102182 

5102182 

5102182 

5102185 

5102126 

5102185 

Lab Number 

NOJ 1465-13 

NOJ1465-13 

NOJ 1465-14 

NOJ 1465-14 

NOJI465-14 

NOJ 1465-14 

NOJI465-14 

NOJI465-14 

NOJ1465-14 

NOJ 1465-14 

NOJ1465-15 

NOJ1465-15 

NOJ 1465-15 

NOJ 1465-15 

NOJ 1465-15 

NOJ1465-15 

NOJ1465-15 

NOJ 1465-15 

NOJ 1465-16. 

NOJ 1465-16 

NOJ 1465-16 

NOJ1465-16 

NOJ 1465-16 

NOJ1465-16 

NOJ1465-16 

NOJ1465-16 

NOJ 1465-17 

NOJ1465-17 

NOJ 1465-17 

NOJ1465-17 

NOJ1465-17 

NOJ 1465-17 

NOJ 1465-17 

NOJ1465-17 

NOJ 1465-18 

NOJ 1465-18 

NOJ1465-18 

NOJ 1465-18 

NOJ 1465-18 

NOJ 1465-18 

NOJ1465-18 

NOJ1465-18 

NOJ1465-19 

NOJ 1465-19 

NOJ 1465-19 

WtA/ol 

Exu-acted 

5.00 

5.00 

5.00 

5.00 

5.00 

100.00 

5.00 

5.00 

5.00 

5,00 

5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

5,00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

100.00 

5.00 

5.00 

5,00 

5,00 

5,00 

100.00 

5,00 

5.00 

5.00 

5.00 

5.00 

5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

100.00 

5.00 

Extracted Vol 

50.00 

50.00 

50.00 

50.00 

50,00 

2000.00 

50.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

50,00 

50.00 

50.00 

50.00 

2000.00 _ 

50.00 

Date 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10:05 

10:05 

10:05 

10:05 

10:05 

16:15 

10:05 

10:05 

10:05 

10:05 

10:05 

16:15 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

10:05 

16:15 

10:05 

10:05 

10:05 

10:05 

10:05 

16:15 

10:05 

10:05 

10:05 

10:05 

10:05 

10.05 

16:15 

10:05 

10:05 

10:05 

10:05 

10:05 

10:09 

16:15 

10:09 

Analyst 

J/ iH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

lAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

Extraction 

Method 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 
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1GS t/.ixm6riC9[ 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc( l 1988) 

2075 West Park Place 

Stone Mtn , GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1465 

ProjectName: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640/Abex SuperFund Site 

Received: 10/14/05 07:45 

SAMPLE EXTRACTION DATA 

Parameter 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

Batch 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102126 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102127 

5102185 

5102185 

5102185 

5102185 

5102127 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102127 

5102185 

5102185 

5102185 

5102185 

5102185 

5102127 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

Lab Number 

NOJ1465-19 

NOJ 1465-19 

NOJ1465-19 

NOJ1465-19 

NOJ1465-19 

NOJ 1465-20. 

NOJ 1465-20 

NOJ1465-20 

NOJ1465-20 

NOJ1465-20 

NOJM65-20 

NOJ 1465-20 

NOJ1465-20 

NOJ 1465-21 

NOJ1465-21 

NOJ 1465-21 

NOJ1465-21 

NOJ1465-21 

NOJ 1465-21 

NOJ 1465-21 

NOJ 1465-21 

NOJ1465-22 

NOJ 1465-22 

NOJ 1465-22 

NOJ1465-22 

NOJ1465-22 

NOJ 1465-22 

NOJ 1465-22 

NOJ1465-22 

NOJ1465-23 

NOJ1465-23-

NOJ1465-23 

NOJ1465-23 

NOJ1465-23 

NOJ1465-23 

NOJ 1465-23 

NOJ 1465-23 

NOJ1465-24 

NOJ1465-24 

NOJ 1465-24 

NOJI465-24 

NOJ1465-24 

NOJ 1465-24 

NOJ1465-24 

NOJ 1465-24 

WtWol 
Extracted 

5.00 

5,00 

5,00 

5.00 

5.00 

5.00 

5.00 

5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

- 5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

Exu-acted Vol 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

. 50.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

Date 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

. 10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

16:15 

10:09 

10:09 

1.0:09 

10:09 

10:09 

10:09 

10:09 

16:15 

10:09 

10:09 

10:09 

10:09 

16:15 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

16:15 

10:09 

10:09 

10:09 

10:09 

10:09 

16:15 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

Analyst 

lAH 

lAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

1A» 

JAH 

JAH 

JAH 

JAH 

JAH 

-JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

Extraction 
Method 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA3015 

EPA 3015 

EPA 3015 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

131I/60I0B 

13I1/6010B 

1311/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/6010B 

1311/60108 

1311/60108 

1311/60I0B 

1311/60108 

1311/60108 

1311/60I0B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

13I1/60I0B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

13I1/60I0B 

1311/60108 

I3I1/60I0B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 
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TestAmerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1465 

ProjectName: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640/Abex SuperFund Site 

Received: 10/14/05 07:45 

SAMPLE EXTRACTION DATA 

Parameter 

.SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

Batch 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102127 

5102185 

5102185 

5102185 

5102185 

5102127 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102127 

5102185 

5102185 

5102127 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102127 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

Lab Number 

NOJ1465-25 

NOJ 1465-25 

NOJ 1465-25 

NOJ1465-25 

NOJ1465-25 

NOJ1465-25 

NOJ1465-25 

NOJ 1465-25 

NOJ 1465-26 

NOJ 1465-26 

NOJ1465-26 

NOJ 1465-26 

NOJ 1465-26 

NOJ 1465-26 

NOJ 1465-26 

NOJ 1465-26 

NOJ 1465-27 

NOJ 1465-27 

NOJ 1465-27 

NOJ 1465-27 

NOJ 1465-27 

NOJ 1465-27 

NOJ 1465-27 

NOJI465-27 

NOJ 1465-28 

NOJ 1465-28 

NOJ1465-28 

NOJ 1465-28 

NOJ1465-28 

NOJ1465-28 

NOJ 1465-28 

NOJ1465-28 

NOJ 1465-29 

NOJ 1465-29 

NOJ 1465-29 

NOJ1465-29 

NOJ 1465-29 

NOJ 1465-29 

NOJ 1465-29 

NOJ 1465-29 

NOJ 1465-30 

NOJ 1465-30 

NOJ1465-30 

NOJ 1465-30 

NOJ1465-30 

WtWol 
Extracted 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

100.00 

5.00 

5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 . 

5.00 

5.00 

5.00 

5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

Extracted Vol 

50.00 

50.00 . 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50,00 

50,00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

50,00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

Date 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

. 10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

16:15 

10:09 

10:09 

10:09 

10:09 

16:15 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

16:15 

10:09 

10:09 

16:15 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

16:15 

10:09 

10:09 

10:09 

10:09 

10:09 

10:09 

Analyst 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

lAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

J/VH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

Extraction 
Method 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

I311/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

13I1/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/6010B 

I311/6010B 

13 11/60108 

1311/60108 

I311/6010B 

1311/60108 

I3I1/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/6010B 

13II/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

13II/6010B 

13II/6010B 

1311/60108 

1311/60108 

1311/60108 

131I/6010B 
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Test^^merica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 
2075 West Park Place 

Stone Mtn, GA 30087 
Ann Thad Penuel 

Work Order: NOJ 1465 
Project Name: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640Mbex SuperFund Site 

Received: 10/14/05 07:45 

SAMPLE EXTRACTION DATA 

Parameter 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

. SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

Batch 

5102185 

5102185 

5102127 

5102232 

5102232 

5102232 

5102232 

5102232 

5102232 

5102232 

5102232 

5102232 

5102232 

5102232 

5102232 

5102232 

5102232 

5102232 

5102232 

5102232 

5102232 

5102232 

5102232 

5102233 

5102233 

5102233 

5102233 

5102233 

5102233 

5102233 

5102233 

5102233 

5102233 

Lab Number 

NOJ1465-30 

NOJ1465-30 

NOJ 1465-30 

NOJ1465-01 

NOJ 1465-02 

NOJ 1465-03 

NOJ 1465-04 

NOJ 1465-05 

NOJ 1465-06 

NOJ 1465-07 

NOJ 1465-08 

NOJ 1465-09 

NOJ1465-10 

NOJ 1465-11 

NOJ1465-12 

NOJ1465-13 

NOJ 1465-14 

NOJ1465-15 

NOJM65-16 

NOJ1465-17 

NOJ1465-18 

NOJ1465-19 

NOJ 1465-20 

NOJ 1465-21 

NOJ1465-22 

NOJ 1465-23 

NOJ 1465-24 

. NOJ 1465-25 

NOJ 1465-26 

NOJ 1465-27 

NOJ 1465-28 

NOJ 1465-29 

NOJ1465-30 

Wt/Vol 
Extracted 

5.00 

5.00 

100.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3,00 

3.00 

3.00 

3.00 

• 3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3,00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

Exu-acted Vol 

50.00 

50.00 

2000.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

Date 

10/15/05 

10/15/05 

10/14/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10/15/05 

10:09 

10:09 

16:15 

07:40 

07:40 

07:40 

07:40 

07:40 

07:40 

07:40 

07:40 

07:40 

07:40 

07:40 

07:40 

07:40 

07:40 . 

07:40 

07:40 

07:40 

07:40 

07:40 

07:40 

07:41 

07:41 

07:41 

07:41 

07:41 

07:41 

07:41 

07:41 

07:41 

07:41 

Analyst 

JAH 

J/U4 

SLW 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

Extraction 
Method 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470' 

EPA 7470 

EPA 7470 

1311/60108 

1311/60108 

1311/60108 

1311/7470A 

131I/7470A 

1311/7470A 

1311/7470A 

I311/7470A 

1311/7470A 

I311/7470A 

1311/74 70A 

I311/7470A 

13II/7470A 

13II/7470A 

I311/7470A 

1311/7470A 

I311/7470A 

1311/7470A 

I311/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

I311/7470A 

1311/7470A 

1311/7470A 

131I/7470A 

1311/7470A 

13I1/7470A 

I31I/7470A 

1311/7470A 

1311/74 70A 

1311/7470A 
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Test^imerica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Atm thad Penuel 

Work Order: NOJ 1465 

ProjectName: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640/Abex SuperFund Site 

Received: 10/14/05 07:45 

PROJECT QUALITY CONTROL DATA 

Blank 

Analyte Blank Value Units Q.C. Batch Lab Number Analyzed Date/Time 

TCLP Metals by 6000/7000 

5102182-BLK1 
Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

5102185-BLK1 
Arsenic 

Barium 

Cadmium 

Chromium 

Leiid 

Selenium 

Silver 

5102232-BLK1 
jMercury 

5102233-BLK1 
Mercury 

Series Methods 

<0.0370 

<0.0100 

<0.00600 

<0.0200 

. <0,0240 

<0.0960 

<0.0240 

<0.0370 

^0.0100 

<0.00600 

<0.0200 

<0.0240 

<0.0960 

<0.0240 

<0.00500 

<0.00500 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

tng/L 

mg/L 

mg/L 

mg/L 

mg/L 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102232 

5102233 

5I02I82-BLK1 

5102182-BLKl 

5102182-BLKl 

5102182-BLKl 

5102182-BLKl 

5102182-BLKl 

5102182-BLKl 

5102185-BLKl 

5102185-BLKl 

5102185-BLKl 

5102185-BLKl 

5102185-BLKl 

5102185-BLKl 

5102185-BLKl 

5102232-BLKl 

5102233-BLKI 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10:25 

10:25 

10:25 

10:25 

10:25 

10:25 

10:25 

13 

13 

13 

13 

13 

13 

13 

08:29 

10:20 
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TestAmerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, lnc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Atm Thad Penuel 

Work Order: NOJ 1465 
Project Name: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640/Abex SuperFund Site 

Received: 10/14/05 07:45 

PROJECT QUALITY CONTROL DATA 

LCS 

Analyte 

TCLP Metals by 6000/7000 Series Methods 

5102182-BS1 
Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

5102185-BS1 
Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

5102232-BS1 
Mercury 

5102233-BS1 
Mercury 

Known Val. 

10.0 

100 

10.0 

50.0 

50.0 

10.0 

10.0 

10.0 

100 

10.0 

50.0 

50.0 

10,0 

10.0 

0.0200 

0.0200 

Analyzed Val 

10.8 

9 9 7 

10.9 

52.7 

53.8 

11.0 

8.82 

10.0 

102 

10.7 

49.6 

51.3 

10.5 

8.44 

0.0172 

0.0178 

Units % Rec. 

Target 
Range Batch 

Analyzed 
Date/Tim :̂ 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

ing/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

108% 

100% 

109% 

105% 

108% 

110% 

88% 

100% 

102% 

107% 

99% 

103% 

105% 

84% 

86% 

89% 

80-

80 -

80 -

80-

80 -

80 -

80 

80 

80 

80 

SO-

SO 

80-

SO-

7 8 -

7 8 -

120 

120 

120 

120 

120 

120 

120 

120 

120 

120 

120 

120 

120 

120 

124 

124 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102232 

5102233 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10:32 

10:32 

10:32 

10:32 

10:32 

10:32 

10:32 

13:24 

13:24 

13:24 

13:24 

13:24 

13:24 

1324 

08:43 

10:27 
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Test^ynerica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1465 

ProjectName: Virginia Superfund Site#061705.315.l99 

Project Number: 100-2640/Abex SuperFund Site 

Received: 10/14/05 07:45 

PROJECT QUALITY CONTROL DATA 

Matrix Spike 

Analyte Orig. Val 

TCLP Metals by 6000/7000 Series Methods 

5102182-MS1 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

5102185-MS1 

Arsenic 

Barium 

Cadmium 

' Chromium 

Lead 

Selenium 

Silver 

MS Val Units Spike Cone . % Rec. 

Target 

Range Batch 
Sample 

Spiked 
Analyzed 

Date/Time 

5102232-MS1 

Mercury 

5102233-MS1 

Mercury 

ND 

0.774 

ND 

ND 

0.852 

ND 

ND 

0.0510 

0.339 

ND 

ND 

0.140 

ND 

ND 

11.0 

106 

11.4 

52.6 

56.6 

11,6 

8.91 

9.96 

104 

11.0 

49.0 

51.7 

10.8 

7.90 

0.0177 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

10.0 

100 

10.0 

50.0 

50.0. 

10.0 

10.0 

10.0 

100 

10.0 

50.0 

. 50.0 

10.0 

10.0 

0,0200 

0.0200 

110% 

105% 

114% 

105% 

111% 

116% 

89% 

99% 

104% 

1 10% 

98% 

103% 

108% 

79% 

94% 

88% 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

63 

63 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

138 

138 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5I02I82 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102232 

5102233 

NOJ1465-18 

NOJ1465-18 

NOJ1465-18 

NOJ1465-18 

NOJ1465-18 

NOJ 1465-18 

NOJ1465-18 

NOJ1465-30 

NOJ1465-30 

NOJ1465-30 

NOJ1465-30 

NOJ 1465-30 

NOJ 1465-30 

NOJ1465-30 

NOJ1455-01 

NOJ1358-02 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

12:47 

12:47 

12:47 

12:47 

12:47 

12:47 

12:47 

15:35 

15:35 

15:35 

15:35 

15:35 

15:35 

15:35 

08:47 

10:35 
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TestAmerica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ1465 

ProjectName: Virginia Superfund Site#061705.315.199 

Project Number: 100-2640/Abex SuperFund Site 

Received: 10/14/05 07:45 

PROJECT QUALITY CONTROL DATA 

Matrix Spike Dup 

Analyte Orig. Val. Duplicate Units 

Spike 

Cone % Rec. 

Target 

Range RPD Limit Batch 

Sample 

Duplicated 

Analyzed 

Date/Time 

TCLP Metals by 6000/7000 Series Methods 

5102182-MSD1 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

5102185-MSD1 

Arsenic 

Bai'ium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

5102232-MSD1 
Mercury 

5102233-MSD1 

Mercury 

ND 

0.774 

ND 

ND 

0.852 

ND 

ND 

0.0510 

0.339 

ND 

ND 

0.140 

ND 

ND 

ND 

ND 

10,9 

106 

11.2 

51.9 

55.5 

11.4 

8,84 

9.91 

103 

10.8 

48.6 

51.1 

10.8 

7.72 

0.0174 

0.0170 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

10.0 

100 

10.0 

50.0 

50.0 

10.0 

10.0 

10.0 

too 

10.0 

50.0 

50.0 

10.0 

10.0 

0.0200 

0.0200 

109% 

105% 

112% 

104% 

109% 

1 14% 

88% 

99% 

103% 

108% 

97% 

102% 

108% 

77% 

87% 

85% 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

63 

63 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

138 

138 

0.9 

0 

2 

1 

2 

2 

0.8 

0.5 

1 

2 

0,8 

1 

0 

2 

8 

4 

20 

20 

20 

20 

20 

20 

20 

20 

20 

20 

20 

20 

20 

20 

22 

22 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102182 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102185 

5102232 

5102233 

NOJ1465-18 

NOJ 1465-18 

NOJ 1465-18 

NOJ 1465-18 

NOJ1465-18 

NOJ 1465-18 

NOJ 1465-18 

NOJ 1465-30 

NOJ 1465-30 

NOJ 1465-30 

NOJ 1465-30 

NOJ1465-30 

NOJ1465-30 

NOJ1465-30 

NOJI465-0I 

NOJ 1358-02 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

12 52 

12:52 

12:52 

12:52 

12:52 

12:52 

12:52 

15:40 

15:40 

15:40 

15:40 

15:40 

15:40 

15:40 

08:49 

10:37 
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Test^lunerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: 

Project Name: 

Project Number: 

Received: 

NOJ 1465 

Virginia Superfund Site #061705.315.199 

100-2640/Abex SuperFund Site 
10/14/05 07:45 

CERTIFICATION SUMMARY 

TestAmerica Analytical 

Method 

SW846 1311/6010B 
SW846 131I/7470A 

SW846I311 

- Nashville 

Matrix 

Soil 
Soil 
Soil 

AIHA Nelac Virginia 

N/A 
N/A 
N/A 

X 
X 
X 

N/A 
N/A 
N/A 
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TestAmerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc( 11988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1465 
Project Name: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640/Abex SuperFund Site 

Received: 10/14/05 07:45 

TCLP REGULATORY LIMITS 

Analyte 
Arsenic 
Barium 
Cadmium 
Chromium 
Lead 
Selenium 
Silver 

Regulatory L i m i t 

5 
100 
1 
5 
5 
1 
5 
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TestAmerica 
ANAtYTICAt TESTING CORPOIiATlON 

Nashville Division 

COOLER RECEIPT FORM BC# NOJ1465 

ClientName: f / c l f y ^ A \ c ^ ' ' ^ ' ] t 

Cooler Received/Opened On: 10/14/05 Accessioaed By; Shane Gambill 

Xog-in Personnel Signature 

1. Temperature of Cooler when triaged: O ' ) Degrees CelsiuS 

2. Were custody seals on outside of cooler? ( YES^...NO....NA 

a. If yes, how many and where: I \ ' "̂  ' ^ T " 

3. Were custody seals on containers? NO...YES./NX^ 

4. Were the seals intact, signed, and dated correctly? .^;!iTrE5i..!^O...NA 

5. Were custody papers inside cooler? /^S.7).NO...NA 

6. Were custody papers properly filled out (ink, signed, etc)? /YES)..NO...NA 

7. Did you sign the custody papers in the appropriate place? /Y£Sy.NO...NA 

8. What kind of pacldng material used?/^ BubblewrapJ Peanuts Vermlculite Foam Insert 

& 

Ziplock baggies Paper Other None 

9. Cooling process: I Ice^' ' Ice-pack Ice (direct contact) Dry ice Other None 

10. Did all containers arrive in good condition (unbroken)? ^ S ^ N O . . . N A 

11. Were all container labels complete (#, date, signed, pres., etc)? /^YES^.NC.NA 

12. Did all container labels and tags agree with custody papers? nt^ES^.NC.NA 

13. Were correct containers used for the analysis requested? /YESy.NC.NA 

14. a. Were VOA vials received? YESL,NO.>.NA 

b. Was there any observable head space present in any VOA vial? N O . . . V E S . . I N A 

15. Was sufficient amount of sample sent in each container? /YES . j ^C .NA 

16. Were correct preservatives used? /YES.yNC.NA 

If not, record standard ID of preservative used here 

17. Was residual chlorine present? NO...YES.(;NA) 

18. Indicate the Airbill Tracking Number (last 4 digits for Fedex only) and Name of Courier below: 

Fed^ iT^ UPS Velocity DHL Route Off-street Misc. 

19. If a Non-Conformance exists, see attached or comments below: 

BIS = Broken in shipment 
Cooler Receipt Form LF-1 Revised 10/14/05 

End of Form 



f/̂ ^̂  I of 3 
Nashville Division 

I Fostsr Creighton 
Nashville, TN 37204 

Phone: 615-726-0177 
Fax: 615-726-3404 TestAmerica E 

' ^ 0 ^ 1 4 6 5 ..Name U / > L ^ . -^ h ^ V Q \ l D ^ Cl^nt#: / / ^ J T ^ 

•Nddresa: ( ' . ( y y . p f t ^ J ^A; i / ' t (2oN/Vlg |L / rAV- Z.<^ 7 f j V k ^ < ; r / ^ A g < c pf /Project Name: 

TESTAMERICA, INC. 
A T L A N T A SERVICE CENTER 

To assist us In using the proper analytical methods, 
is this woifc being conducted for regulatory purposes? 

Compliance Monitoring 

10/18/05 17:00 

City/State/Zip Code: ' r y T j ^ ^ rvOT"A^ G T A 

Project Manager T U ^ V > P ^ t ^ ^ c - ^ 

Telephone Number - f y Q . & 7 ^ ' ^ l C > ^ Fax: n^ .S lC j ' ^ ^^ l 

Sampler Name: (Print Name) ( ^ ICU/V-g L \ x ^ • C^ • l l i > / ^ 

Sampler Signature: / 7 / f A ' ^ - ^ L ^ ^ l ( y i ^ — ^ 

Project #: 

Site/Location ID: 

Report To: 

Invoice To: 

Quote #: 

Pi3^^ St/pazH /̂̂ D sVg 
lon-^(^^o 

Ti4/tP AeA/ugL 
state: \ l ' \ ^ ( . ] , t J , i ^ 

P0#: 

Special Instructions: 
k\)^W 

Rellnquisried MA^C(y/()\/ A ^ 
Relinquished By: 

Relinquished By: 

JM6\ Date: 

Date: 

Date: 

Time: 

Time: 

Time: 

Received By: 

Received By: 

Received By: 

Date: 

Date: 

Date: I'H^ 

Time: 

Time: 

Time: ?>\'̂  

LABORATORY COMMENTS: 

Init Lab Temp: 

Rec Lab Temp: / J • J 

Custody Seals: Y N N/A 
Bottles Supplied by Test America: Y 

Method of Shipment: ' 



TESTAMERICA. iNC._^^^ • ^ / ^ ^ ' ^ 2-OT'-J> 

m . U - . . ^ ^ . ^ . - ^ • „ „ Nashville Division Phone:615-726-0177 ATI .ANTA SERVlC To assist us In using the proper analytical methods, 
I f j Q r / \ | j l f J T ' | P Q 2960 Foster Creighton Fax: 615-726-3404 is this worit being conducted for regulatoty purposes? 
± \ J K J V M . i ^ l . ± l \ J l . X \ J f ^ Nashville, TN 37204 Comul iancBMonitor ino 

ANALYTiCAi TESTING CORPORATION • / O />^ î ompiianco Monnonng • 

N O J 1 4 6 5 Client Narne Cnrr\^t>,1)^ V y ^ ^ . f i O t ^ j fh^AjTN. Client#: f I f Q J 

10/18/05 17:00 Address: T - O l g A o S T ^ T f f^^^^ P U v < ^ 
City/State/Zip Code: ^ \ - J VWt \ J ^Gr f t^ 

Project Manager 1 H f t - Q P - g M ( A . g : t -

Telephone Number ~ ? 7 ^ . 0 7 * ^ . 4 / P ^ Fax: 11C?• ^ I ' K H 8 ^ ^ 

Sampler Name: (PrtntName) Y"-^^ C ' \ r \ f ^ l ^ i ' I A J X ) \ J Q ^ 

Sampler Signature: ^ ^ y ^ / ^ / - ^ ^ f J U ^ 

ProjectName 

Project # 

Site/Location ID 

Report To 

Invoice To 

Quote # 

i^B^y 5.^g/g>f^^.vi> ̂ »T£ : 
/po-l(^m> 

Wi^b p^A/u^ei. 
state: 1 / ] / ^ ^ \ / J ] A 

POtt: 

Matrix Preservation & # of Containers 
Q C o e i i v e r a D i e s 

None 
Leve l 2 
^Batcft QC) 

Level 3 
Level 4 

Other: 

Standard 

Rush (surcharges may apply) 

Date Needed: 

Fax Results: Y N 

Special Instructions; 
du^^ 

^^XJMJIIAJ kliAy^ 
Relinquished By: 

Relinquished By: 

M 5 ^ 
Date: 

Date: 

r & . ^ ' 

Time: 

Time: 

Received By: 

Received By: 

Received By: 

Date: 

Date: 

Date:'VM/ ̂  

Time: 

Time: 

Time:"^.'^/^ 

LABORATORY COMMENTS: 

Init Lab Temp: 

Rec Lab Temp: I ' i . ' ^ 

Custody Seals: Y N N/A 
Bottles Supplied by Test America: Y 

Method of Shipment: 
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X TESTING CORPORATION * 

ClientUameQofripni,^ € 'VJ i / \ ,LvA ' ) \MS '^ iP i \ ^ 

Address: Lo)S Wt-c^ Pfi/e.^ P^^oe" 

TESTAMERICA, INC. i < ^ 1 ^ ^ ^ 
ATLANTA SERVICE CENTER 
^ 1 i-fAi 11 /-I w .j.^ ^^jgj y^ 1̂  y j j ^ j j ^ p^jjp^ analytical methods. 

Is this work being conducted for regulatory purposes? 
Compliance Monitoring 
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Project Manager T ( > f t O P ^ / J W Z . ^ 

Telephone Number: I j O . S l ^ . ^ I Q ' ^ Fax: 

Sampler Name; (Print Name) 'nr)^ c ^ ^ f - / ^ L c / ^ U , ) g ) ^ 

Sampler Signature: ^ / yy/^.x" / ^ y t ^ - U ' ^ Q l . x M ^ 

V ^ / 

Prtjject Name: 

Project # 

Site/Location ID 

Report To: 

Invoice To: 
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f ) 3 ^ ^ ^^perLP^yh S^-r^ 
l O D - ^ ( ^ ^ ^ 

State: \ / \ f ^ ^ y J ^ ^ l 
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TesUimerica 
ANAtVTICAl TESTING CORPORATION 2960 Foster Creighton Road Nastlville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

December 07, 2005 

Client: 

Attn: 

Compass Environmental, Inc(l 1988) 
2075 West Park Place 
Stone Mtn, GA 30087 
Thad Penuel 

Work Order: NOJ 1594 
Project Name: Virginia Superfund Site #061705.315.199 
Project Nbr: 100-2640 / ABEX Superfiind Site 
Date Received: 10/15/05 

SAMPLE IDENTIFICATION 

EBl-CB 
EBl-DB 
WB3-AB 
WB3-BB 
WB3-CB 
WA3-AA 
WA3-BA 
Al-AA 
BSC9-AB 
BSC9-BB 
WA4-AA 
WA4-BA 
BSCll-AB 
BSCll-BB 
BSC12-AA 
BSCIO-AA 
BSC8-AA 
GSD-AB 
GSD-BB 
DUPD 

LAB NUMBER 

NOJ 1594-01 
NOJ 1594-02 
NOJ 1594-03 
NOJ 1594-04 
NOJ 1594-05 
NOJ 1594-06 
NOJl 594-07 
NOJ 1594-08 
NOJ 1594-09 
NOJ1594-I0 
NOJ 1594-11 
NOJ 1594-12 
NOJ 1594-13 
NOJ1594-14 
NOJ 1594-15 
NOJ 1594-16 
NOJ 1594-17 
NOJ 1594-18 
NOJ1594-19 
NOJ 1594-20 

COLLECTION DATE AND TIME 

10/13/05 13:30 
10/13/05 13:40 
10/13/05 16:20 
10/13/05 16:20 
10/13/05 16:30 
10/13/05 16:30 
10/13/05 16:40 
10/13/05 16:45 
10/13/05 17:30 
10/13/05 17:30 
10/13/05 17:40 
10/13/05 17:40 
10/13/05 17:40 
10/13/05 17:50 
10/13/05 17:50 
10/13/05 17:50 
10/13/05 18:15 
10/13/05 18:25 
10/13/05 18:25 

10/13/05 

An executed copy of the chain of custody, the project quality control data, and the sample receipt form are also included as an addendum 
to this report. If you have any questions relating to this analytical report, please contact your Laboratory Project Manager at 
1-800-765-0980. Any opinions, if expressed, are outside the scope of the Laboratory's accredidation. 

This material is intended only for the use of the individual(s) or entity to whom it is addressed, and may contain information that is 
privileged and confidential. If you are not the intended recipient, or the employee or agent responsible for delivering this material to the 
intended recipient, you are hereby notified that any dissemination, distribution, or copying of this material is strictly prohibited. If you 
have received this material in error, please notify us immediately at 615-726-0177. 

Additional Laboratory Comments: 
This report was re-issued to correct client sample IDs. 
Virginia Certification Number: 00323 

These results relate only to the items tested. This report shall not be reproduced except in fijll and with permission of the laboratory. 

Report Approved By: 

Page 1 of 18 



TestAmerica 
ANAtVTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 • Fax 615-726-3404 

Client Compass'Environmental, lnc(11988) 

2075 West Parle Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 

Project Name: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

l:Q^OfjQp<Lî ^ 

Jessica Vickers 

Senior Project Manager 
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Testi^imerica 
ANAtYTlCAI. TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc(ll988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: 

Project Name: 

Project Number: 

Received: 

NOJ 1594 

Virginia Superfund Site #061705.315.199 

100-2640 / ABEX Superfund Site 

10/15/05 08:00 

ANALYTICAL REPORT 

Analyte Result 

Sample I D : NOJ1594-01 ( E B l - C B - Soil) Sampled: 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0.442 

Cadmium NO 

Chromium NO 

Lead ND . 

Selenium ND 

Silver ND 

Mercury ND 

Flag Units 

10/13/05 13:30 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

MRL 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

Dilution 

Fac to r 

Analysis 

Date /Time 

10/18/05 12:27 

10/18/05 12:27 

10/18/05.12:27 

10/18/05 12:27 

10/18/05 12:27 

10/18/05 12:27 

10/18/05 12:27 

10/18/05 14:19 

Method 

SW846I31I/6010B 

SWg46l3li;60IOB 

SW846 13II/6010B 

SW846 IJII/dOlOB 

SW846D11/6010B 

SW846 1311/6010B 

SW846nil/60IOB 

SW&16I311/7470A 

Analyst 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

Batch 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102632 

Sample ID: NOJ1594-02 (EBl-DB - Soil) Sampled: 10/13/05 13:40 
. TCLP Metals by 6000/7000 Series Methods 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

Mercury 

Sample ID: 

ND 

0.280 

ND 

ND 

ND 

ND 

ND 

ND 

NOJ1594-03 (WB3-AB - Soil) Sampled: 

TCLP Metals by 6000/7000 Series Methods 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

Mercury 

ND 

0.46S 

ND 

ND 

0.713 

ND 

ND 

ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

10/13/05 16:20 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

o.too 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 12:44 

10/18/05 12:44 

10/18/05 12:44 

10/18/05 12:44 

10/18/05 12:44 

10/18/05 12:44 

10/18/05 12:44 

10/18/05 14:25 

10/18/05 12:48 

10/18/05 12:48 

10/18/05 12:48 

10/18/05 12:48 

10/18/05 12:48 

10/18/05 12:48 

10/18/05 12:48 

10/18/05 14:27 

SWa46 1311/60108 

SWS46 1311/60108 

SW846 1311/60I0B 

SW846I311/60I0B 

SW&i6l3ll/6010B 

SW846I3II/6010B 

SW846 1311/60108 

SW846 1311/7470A 

SW846 131I/6010B 

SW846 1311/60108 

SW846 1311/60108 

SW846 I3II/6010B 

SW846 1311/60108 

SW846 I311/6010B 

SW846 1311/60108 

SW846 13II/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102_615 

51026)5 

5102615 

5102615 

5102615 

5102615 

5102615 

5102632 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102632 

Sample ID: NOJ1594-04 (WB3-BB - Soil) Sampled: 10/13/05 16:20 
TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0.542 

Cadmium ND 

Chromium ND 

Lead 0.539 

Selenium ND 

Silver ND 

Mercury ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 12:52 

10/18/05 12:52 

10/18/05 12:52 

10/18/05 12:52 

10/18/05 12:52 

10/18/05 12:52 

10/18/05 12:52 

10/18/05 14:29 

SW846 131I/6010B 

SWS46 1311/60108 

SWB46 1311/60108 

SU'846 121I/60IOB 

SWS46 13II/6010B 

SWS46 1311/60108 

SWS46 13II/6010B 

SW846 13II/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102632 
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Test^imerica 
ANAtVTICAl TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc( 11988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: 

ProjectName: 

Project Number: 

Received: 

NOJl 594 

Virginia Superfund Site #061705.315.199 

100-2640 / ABEX Superfund Site 

10/15/05 08:00 

ANALYTICAL REPORT 

Analyte Result Flag Units 

Sample ID: NOJ1594-05 (WB3-CB - Soil) Sampled: 10/13/05 16:30 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 

Barium 0.S2S mg/L 

Cadmium ND mg/L 

Chromium ND mg/L 

Lead 0.608 mg/L 

Selenium ND mg/L 

Silver ND mg/L 

MRL 

0.100 " 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

Dilution 

Fac to r 

Analysis 

Date /Time 

10/18/05 12:56 

10/18/05 12:56 

10/18/05 12:56 

10/18/05 12:56 

10/18/05 12:56 

10/18/05 12:56 

10/18/05 12:56 

10/18/05 14:31 

Method 

SW846 I31I/6010B 

SW846 1311/60108 

SW846 13I1/6010B 

SW846 I3II/60I0B 

SW846 1311/60103 

SW846 1311/60108 

SW846 1311/6010B 

SW846 I3I1/7470A 

Analyst 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

Batch 

5102615 

5102615 

5102615 

5102615 

510.-615 

5102615 

5102615 

5102632 

Sample ID: NOJ1594-06 (WA3-AA - Soil) Sampled: 10/13/05 16:30 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 

Barium 0.555 mg/L 

Cadmium ND mg/L 

Chromium ND mg/L 

Lead 0.265 mg/L 

Selenium ND mg/L 

Silver ND mgA, 

Mercury ND mg/L 

Sample ID: NOJ1594-07 (WA3-BA - Soil) Sampled: 10/13/05 16:40 

T C L P Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0.318 

Cadmium ND 

Chromium ND 

Lead ND 

Selenium ND 

Silver ND 

Mercury ND 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 13:00 

10/18/05 13:00 

10/18/05 13:00 

10/18/05 13:00 

10/18/05 13:00' 

10/18/05 13:00 

10/18/05 13:00 

10/18/05 14:38 

SW846I311/60I0B 

SW846 I31I/6010B 

SW846 I31I/6010B 

SW846 13I1/60I0B 

SW846 I31I/60IOB 

SW846 I31I/60I0B 

.SW846 I31I/6010B 

SW846 131I/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102632 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 13:04 

10/18/05 13:04 

10/18/05 13:04 

10/18/05 13:04 

10/18/05 13:04 

10/18/05 13:04 

10/18/05 13:04 

10/18/05 14:40 

SWS46 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 I3I1/60I0B 

SW846 1311/60108 

SW846 I31I/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102632 

Sample ID: NOJ1594-08 (Al-AA - Soil) Sampled: 10/13/05 16:45 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0.272 

Cadmium ND 

Chromium ND 

Lead o.loo 

Selenium ND 

^Silver ND 

Mercury ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 13 

10/18/05 13 

10/18/05 13 

10/18/05 13 

10/18/05 13 

10/18/05 13 

10/18/05 13 

10/18/05 14 

08 

08 

08 

08 

08 

08 

08 

42 

SWS46I3I1/6010U 

SW846 1311/60108 

SW846 131I/6OI0B 

SW846 13U/60I0B 

SW846 131I/6O10B 

SW846 I31I/6010B 

SW846 131I/60IOB 

SW846 131I/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102632 
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TesUimerica 
ANAtYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville. TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, lnc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 

ProjectName: Virginia Superfund Site#061705.315.199 

Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

ANALYTICAL REPORT 

Analyte Result Flag Units MRL 
Dilution 
Factor 

Analysis 
Date/Time Method Analyst Batch 

Sample ID: NOJ1594-09 (BSC9-AB - Soil) Sampled: 10/13/05 17:30 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 
Barium 0.190 mg/L 
Cadmium ND mg/L 
Chromium ND mg/L 
Lead 0.0880 mg/L 
Selenium ND mg/L 
Silver ND mg/L 
Mercury ND mg/L 

Sample ID: NOJ1594-10 (BSC9-BB - Soil) Sampled: 10/13/05 17:30 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0.894 

Cadmium 0.0160 

Chromium ND 
Lead 0.802 
Selenium ND 
Silver ^ ND 
Mercury ND 

Sample ID: NOJ1594-11 (WA4-AA - Soil) Sampled: 10/13/05 17:40 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 1.02 

Cadmium ND 
Chromium ND 
Lead 0.701 
Selenium ND 
Silver ND 
Mercury . ND 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

OOIOO 

10/18/05 13:12 

10/18/05 13:12 

10/18/05 13:12 

10/18/05 13:12 

10/18/05 13:12 

10/18/05 13:12 

10/18/05 13:12 

10/18/05 14:45 

SWS46 13I1/6010B 

SW&46 1311/60108 

SW846 I311/6O10B 

SW846 1311/60108 

SWS46 13I1/6010B 

SW846 13I1/6O10B 

SW846 13I1/6010B 

SW846 1311/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102632 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 13:16 

10/18/05 13:16 

10/18/05 13:16 

10/18/05 13:16 

10/18/05 13:16 

10/18/05 13:16 

10/18/05 13:16 

10/18/05 14:47 

SW846 1311/60108 

SW846 13I1/6010B 

SW846 13I1/6OI0B 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 131I/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102615 

5102615 

5102615 

5102615 

5102615 

510:515 

5102615 

5102632 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 13:20 

10/18/05 13:20 

10/18/05 13:20 

10/18/05 13:20 

10/18/05 13:20 

10/18/05 13:20 

10/18/05 13:20 

10/18/05 14:49 

SW846 131I/60I0B 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 I3I1/6010B 

SW846 13I1/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102632 

Sample ID: NOJ1594-12 (WA4-BA - Soil) Sampled: 10/13/05 17:40 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0.968 
Cadmium ND 
Chromium ND 
Lead 0.265 
Selenium ND 
Silver ND 
Mercury ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

O.IOO 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 13:37 

10/18/05 13:37 

10/18/05 13:37 

10/18/05 13:37 

10/18/05 13:37 

10/18/05 13:37 

10/18/05 13:37 

10/18/05 14:51 

SW846 13I1/60IOB 

SW846 1311/60108 

SWS46 1311/60IOB 

SW846 1311/60I0B 

SW846 13I1/60I0B 

SW846 1311/60108 

SW846 13I1/6010B 

SW846 13I1/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102615 

5102615 

5102315 

5102615 

5102615 

5102615 

5102615 

5102632 
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Test^^merica 
ANAIYTICAI TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc( 11988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Atm Thad Penuel 

Work Order: 

Project Name: 

Project Number: 

Received: 

NOJ 1594 

Virginia Superfund Site #061705.315.199 

100-2640 / ABEX Superfund Site 

10/15/05 08:00 

ANALYTICAL REPORT 

Analyte Result Flag Units MRL 

Dilution Analysis 
Factor Date/Time Method Analyst Batch 

Sample ID: NOJI594-13 (BSCll-AB - Soil) Sampled: 10/13/05 17:40 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 0.100 

Barium 0-586 mg/L 0.100 

Cadmium ND mg/L 0.0100 

Chromium ND mg/L 0.0500 

Lead 0.159 mgA. 0.0500 

Selenium ND mgA. 0.100 

Silver ND mg/L 0.0500 

Mercury ND mg/L 0.0100 

10/18/05 13:41 

10/18/05 13:41 

10/18/05 13:41 

10/18/05 13:41 

10/18/05 13:41 

10/18/05 13:41 

10/18/05 13:41 

10/18/05 14:53 

SW846I31I/6010B 

SW846I31I/6010B 

SWS46 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846I31I/6010B 

SW846 1311/60108 

SW846I31I/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102632 

Sample ID: NOJ1594-14 (BSCll-BB - Soil) Sampled: 10/13/05 17:50 

TCLP Metals by 6000/7000 Series Methods 

Arsenic 
Barium 
Cadmium 
Chromium 
Lead 
Selenium 
Silver 
Mercury 

Sample ID: NOJ1594-15 (BSC12-AA -

TCLP Metals by 6000/7000 Series Methods 

Arsenic 

Barium 
Cadmium 

Chromium 
Lead 
Selenium 
Silver 
Mercury 

ND 

0.912 

ND 

ND 

0.402 

ND 

ND 

ND 

Soil) Sampled: 

ND 

0.484 

ND 

ND 

0.252 

ND 

ND 

ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

10/13/05 17:50 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L . 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 13:45 

10/18/05 13:45 

10/18/05 13:45 

10/18/05 13:45 

10/18/05 13:45 

10/18/05 13:45 

10/18/05 13:45 

10/18/05 14:55 

10/18/05 13:49 

.10/18/05 13:49 

10/18/05 13:49 

10/18/05 13:49 

10/18/05 13:49 

10/18/05 13:49 

10/18/05 13:49 

10/18/05 14:58 

SW846I31I/60IOB 

SV '̂846 I311/60I0B 

SW846 I31I/60I0B 

SW846 I31I/60I0B 

SW846 13I1/6010B 

SW846 13II/60I0B 

SW846 1311/6010B 

SW846 1311/7470A 

SWa46 131I/6010D 

SW846 13I1/6010B 

SW846 1311/60108 

SWS46 1311/60108 

SW846 13I1/6010D 

SW846 13I1/60IOB 

SW846 13I1/601UB 

SW846 13I1/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102632 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5io;si5 
5102632 

Sample ID: NOJ1594-16 (BSCIO-AA - Soil) Sampled: 10/13/05 17:50 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0.267 

Cadmium ND 

Chromium ND 

Lead 0.0900 

Selenium ND 

'Silver ND . 

Mercury ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 13:53 

10/18/05 13:53 

10/18/05 13:53 

10/18/05 13:53 

10/18/05 13:53 

10/18/05 13:53 

10/18/05 13:53 

10/18/05 15:04 

SW846 1311/60108 

SW846I3I1/60IOB 

SW846 I3II/60IOB 

SW846 I3I1/60I0B 

SW846 I3II/60I0B 

SW846 I311/6010B 

SW846 I31I/6010B 

SW846 I31I/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102632 
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Test^imerica 
ANALVTICAU TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 • Fax 616-726-3404 

Client Compass Environmental, Inc(l 1988) 
2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: 

ProjectName: 

Project Number: 
Received: 

NOJ 1594 

Virginia Superfund Site #061705.315.199 

100-2640 / ABEX Superfund Site 
10/15/05 08:00 

ANALYTICAL REPORT 

Analyte Result Flag Units MRL 
Dilution Analysis 

Factor Date/Time Method Analyst Batch 

Sample ID: NOJ1594-17 (BSC8-AA - Soil) Sampled: 10/13/05 18:15 

TCLP Metals by 6000/7000 Series Methods 

Arsenic 
Barium 
Cadmium 
Chromium 
Lead 
Selenium 
Silver 
Mercury 

Sample ID: 

ND 

0.533 

ND 

ND 

1.53 

ND 

ND 

ND 

NOJ1594-18 (GSD-AB - Soil) Sampled: 

TCLP Metals by 6000/7000 Series Methods 

Arsenic 
Barium 
Cadmium 
Chromium 
Lead 
Selenium 
Silver 
Mercury 

ND 

0.580 

ND 

ND 

0.212 

ND 

ND 

ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

10/13/05 18:25 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 13:57 

10/18/05 13:57 

10/18/05 13:57 

10/18/05 13:57 

10/18/05 13:57 

10/18/05 13:57 

10/18/05 13:57 

10/18/05 15:06 

10/18/05 14:01 

10/18/05 14:01 

10/18/05 14:01 

10/18/05 14:01 

10/18/05 14:01 

10/18/05 14:01 

10/18/05 14:01 

10/18/05 15:08 

SW846 1311/60108 

SWS46 I31I/60IOB 

SWS46 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 13I1/6010B 

SW846 13II/60I0B 

SW846 1311/7470A 

SW846 1311/60108 

SW846I31I/6010B 

SW846 1311/60108 

SW846 1311/60108 

SWS46 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 13I1/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102615 

510:615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102632 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102632 

Sample ID: NOJ1594-19 (GSD-BB - Soil) Sampled: 10/13/05 18:25 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0.532 

Cadmium ND 

Chromium ND 
Lead 0.179 
Selenium ND 
Silver ND 
Mercury ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 14:05 

10/18/05 14:05 

10/18/05 14:05 

10/18/05 14:05 

10/18/05 14:05 

10/18/05 14:05 

10/18/05 14:05 

10/18/05 15:10 

SW846 1311/6010B 

SW846 13I1/6010B 

5W846I3I1/60I0B 

SW846 13I1/6010B 

SW846 13I1/60I0B 

SW846 13I1/60IOB 

SW846 1311/60108 

SW846 13I1/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102632 

Sample ID: NOJ1594-20 (DUP D - Soil) Sampled: 10/13/05 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0.951 
Cadmium 0.0190 
Chromium ND 
Lead 0.867 
Selenium ND 
Silver ND 
Mercury ND . 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 14:08 

10/18/05 14:08 

10/18/05 14:08 

10/18/05 14:08 

10/18/05 14:08 

10/18/05 14:08 

10/18/05 14:08 

10/18/05 15:12 

SW846 13I1/60I0B 

SW846I3I1/60I0B 

SWg46 13I1/60IOB 

SW846 1311/60108 

SW846 1311/6010B 

SW846 1311/60108 

SW846 1311/60108 

SW846 I311/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102̂ 515 

5102532 
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Testiimerica 
ANAIYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 
2075 West Park Place 
Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 
ProjectName: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

SAMPLE EXTRACTION DATA 

Parameter 

TCLP Extraction by EPA 1311 
SW846 1311 

SW846 1311 

SW846 1311 

SW846 13U 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

Batch 

5102360 

5102360 

5102360 

5102360 

5102360 

5102360 

5102360 

5102360 

5102360 

5102360 

5102360 

5102360 

5102360 

5102360 

5102360 

5102360 

5102360 

5102360 

5102360 

5102360 

TCLP Metals by 6000/7000 Series Methods 
SW846 I311/6010B 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 131I/6010B 

SW846 1311/6010B 

SW846 I311/6010B 

SW846 1311/6010B 

SW846 I311/6010B 

SW846 1311/60108 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/601 OB 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/6010B 

SWg46 1311/6010B 

SW846 13I1/601DB 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/60103 

SW846 13II/6010B 

SW846 131I/6010B 

SW846 1311/6010B 

5102360 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102360 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

Lab Number 

NOJ 1594-01 

NOJ 1594-02 

NOJ 1594-03 

NOJ 1594-04 

NOJ 1594-05 

NOJ 1594-06 

NOJ 1594-07 

NOJ 1594-08 

NOJ 1594-09 

NOJ 1594-10 

NOJ 1594-11 

NOJ 1594-12 

NOJ 1594-13 

NOJ1594-14 

NOJ 1594-15 

NOJ1594-16 

NOJ 1594-17 

NOJ1594-18 

NOJ1594-19 

NOJ1594-20 

NOJ 1594-01 

NOJ 1594-01 

NOJ 1594-01 

NOJ 1594-01 

NOJ 1594-01 

NOJ 1594-01 

NOJ 1594-01 

NOJ 1594-01 

NOJ 1594-02 

NOJ 1594-02 

NOJ 1594-02 

NOJ 1594-02 

NOJ 1594-02 

NOJ 1594-02 

NOJ 1594-02 

NOJ 1594-02 

NOJ 1594-03 

NOJ 1594-03 

NOJ1594-03 

NOJ 1594-03 

NOJ 1594-03 

. NOJ 1594-03 

NOJ 1594-03 

Wt/Vol 

Extracted 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

.5.00 

5.00 

Extracted Vol 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 . 

200000 

200000 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 • 

50.00 

50.00 

50.00 

50.00 

50.00 

Date 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

. 10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05. 

10/18/05 

10/18/05 

17:00 

17:00 

17:00 

17.00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17.00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

17.00 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

Analyst 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

Extraction 

Method 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 
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Testi^^merica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, lnc(l 1988) 
2075 West Park Place 
Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 

ProjectName: Virginia Superfund Site#061705.315.199 

Project Number: 100-2640/ABEX Superfund Site 

Received: 10/15/05 08:00 

SAMPLE EXTRACTION DATA 

Parameter 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

Batch 

5102360 

5102615 

5102615 

5102615 

5102360 

5102615 

5102615 

5102615 

5102615 

5102360 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102360 

5102615 

5102615 

5102615 

5102360 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102360 

5102615 

5102615 

5102615 

5102615 

5102615 

5102360 

Lab Nimiber 

NOJ 1594-03 

NOJ 1594-04 

NOJ 1594-04 

NOJ 15 94-04 

NOJ 1594-04 

NOJ 1594-04 

NOJ 1594-04 

NOJ 1594-04 

NOJ 1594-04 

NOJ 1594-05 

NOJ 1594-05 

NOJ 1594-05 

NOJ 1594-05 

NOJ 1594-05 

NOJ 1594-05 

NOJ1594-D5 

NOJ 1594-05 

NOJ 1594-06 

NOJ 1594-06 

NOJ 1594-06 

NOJ 1594-06 

NOJ 1594-06 

NOJ 1594-06 

NOJ 15 94-06 

NOJ1594-06 

NOJ1594-07 

NOJ 1594-07 

NOJ 1594-07 

NOJ 1594-07 

NOJ 1594-07 

NOJ 1594-07 

NOJ 1594-07 

NOJ 1594-07 

NOJ 1594-08 

NOJ 1594-08 

. NOJ 1594-08 

NOJ 1594-08 

NOJ 1594-08 

NOJ 1594-08 

NOJ 1594-08 

NOJ 1594-08 

NOJ 1594-09 

NOJ 1594-09 

NOJ 1594-09 

NOJ 1594-09 

Wt/Vol 

Extracted 

1.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

Extracted Vol 

1.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

.50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

Date 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

17:00 

10:04 

10:04 

10:04 

17:00 

J0.04 

10:04 

10:04 

10:04 

17:00 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

17:00 

10:04 

10:04 

10:04 

17:00 

10:04 

i0:04 

10:04 

10:04 

10:04 

10.04 

10:04 

10:04 

10:04 

17:00 

10:04 

10:04 

10:04 

10:04 

10:04 

17:00 

Analyst 

SLW 

JAH 

JAH 

JAH 

SLW 

J/y^ 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

J/Ut 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

Extraction 

Mediod 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

13I1/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

I3I1/6010B 

1311/6010B 

13I1/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/60105 

1311/6010B 

1311/6010B 

1311/60108 

1311/601 OB 

1311/60108 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

I3I1/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/601 OB 

13I1/6010B 

I311/6010B 

1311/6010B 

1311/6010B 
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Test^ynerica 
ANAtVTICAU TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, lnc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 
Project Name: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640 / ABEX Superfund Site 
Received: 10/15/05 08:00 

SAMPLE EXTRACTION DATA 

Parameter 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

. SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

Batch 

5102615 

5102615 

5102615 

5102615 

5102360 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 ' 

5102615 

5102615 

5102615 

5102360 

5102615 

5102615 

5102615 

5102360 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102360 

5102615 

5102615 

5102615 

5102615 

5102360 

5102615 

5102615 

5102615 

5102615 

Lab Number 

NOJ 1594-09 

NOJ 1594-09 

NOJ 1594-09 

NOJ 1594-09 

NOJl 594-10 

NOJ1594-10 

NOJ 1594-10 

NOJ 1594-10 

NOJ 1594-10 

NOJ 1594-10 

NOJ1594-10 

NOJ 1594-10 

NOJ 1594-11 

NOJ 1594-11 

NOJ 1594-11 

NOJ1594-I1 

NOJ 1594-11 

NOJ1594-11 

NOJ 1594-11 

NOJ 1594-11 

NOJ 1594-12 

NOJ 1594-12 

NOJ 1594-12 

NOJ 1594-12 

NOJ 1594-12 

NOJ 1594-12 

NOJ1594-12 

NOJ1594-12 

NOJ 1594-13 

NOJ 1594-13 

NOJ 1594-13 

NOJ 1594-13 

NOJ1594-I3 

NOJ1594-13 

NOJ 1594-13 

NOJ 1594-13 

NOJ 1594-14 

NOJ 1594-14 

NOJ 1594-14 

NOJ 1594-14 

NOJ1594-14 

NOJ 1594-14 

NOJ1594-14 

NOJ 1594-14 

NOJ1594-15 

WtA/ol 

Extracted 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

Extracted Vol 

50.00 

50.00 

50.00 

50.00 

•1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

. 50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

Date 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10:04 

10:04 

10:04 

10.04 

17:00 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

17:00 

10:04 

10.04 

10:04 

17:00 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

17:00 

10:04 

10:04 

10:04 

10:04 

17.00 

10:04 

10:04 

10:04 

10:04 

Analyst 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

Extraction 

Method 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

1311/6010B 

1311/6010B 

1311/6010B 

1311/60 lOB 

1311/6010B 

I311/6010B 

1311/6010B 

i311/60I0B 

1311/60108 

1311/6010B 

1311/6010B 

1311/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/6010B 

1311/6D10B 

1311/60108 

1311/60108 

1311/6010B 

13I1/6010B 

I311/6010B 

1311/6010B 

1311/60108 

1311/6D10B 

1311/60I0B 

1311/60I0B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/6010B 

1311/60108 

I311/6010B 

1311/6010B 

1311/6010B 

1311/60108 

1311/6010B 

131I/6010B 

1311/60108 
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Test^ynerica 
ANAIYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 

ProjectName: Virginia Superfund Site #061705.315.199 
Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

SAMPLE EXTRACTION DATA 

Parameter 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

Batch 

5102615 

5102360 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102360 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102360 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102360 

5102615 

5102615 

5102615 

5102360 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102360 

Lab Number 

NOJ 1594-15 

NOJ 1594-15 

NOJ1594-15 

NOJ 1594-15 

NOJ1594-15 

NOJ 1594-15 

NOJ 1594-15 

NOJ1594-16 

NOJ1594-16 

NOJ 1594-16 

NOJ1594-16 

NOJ 1594-16 

NOJ 1594-16 

NOJ 1594-16 

NOJ 1594-16 

NOJ 1594-17 

NOJ1594-17 

NOJ 1594-17 

NOJ 1594-17 

NOJ 1594-17 

NOJ 1594-17 

NOJ 1594-17 

NOJ 1594-17 

NOJ 1594-18 

NOJ 1594-18 

NOJ1594-18 

NOJ 1594-18 

NOJ 1594-18 

NOJ 1594-18 

NOJ 1594-18 

NOJ 1594-18 

NOJ1594-19 

NOJ1594-19 

NOJ1594-19 

NOJ1594-19 

NOJ 1594-19 

NOJ1594-19 

NOJ1594-19 

NOJ 1594-19 

NOJ 1594-20 

NOJ 1594-20 

NOJ 1594-20 

NOJ 1594-20 

NOJ 1594-20 

NOJ 1594-20 

Wt/Vol 

Extracted 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

. 5.00 

5.00 

5.00 

5.00 

5.00 . 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

. 5.00 

5.00 

5.00 

LOO 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

Extracted Vol 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

Date 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10:04 

17:00 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

17:00 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 . 

10:04 

10:04 

10:04 

17:00 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

17:00 

10:04 

10:04 

10:04 

17:00 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

10:04 

17:00 

Analyst 

JAH 

SLW 

J/SJ^ 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

Extraction 

Method 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

1311/60108 

1311/60108 

1311/6010B 

1311/60108 

1311/60108 

1311/60108 

13I1/6010B 

1311/60108 

1311/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 . 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/6010B 

1311/60108 

1311/60108 

1311/6010B 

1311/60108 

1311/6010B 

1311/6010B 

1311/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 
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Testi^ynerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Atm Thad Penuel 

Work Order: NOJ 1594 

ProjectName: Virginia Superfund Site#06l705.315.l99 

Project Number: 100-2640/ABEX Superfund Site 

Received: 10/15/05 08:00 

SAMPLE EXTRACTION DATA 

Parameter 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

Batch 

5102615 

5102615 

5102632 

5102632 

5102632 

5102632 

5102632 

5102632 

5102632 

5102632 

5102632 

5102632 

5102632 

5102632 

5102632 

5102632 

5102632 

5102632 

5102632 

5102632 

5102632 

5102632 

Lab Nujnber 

NOJ 1594-20 

NOJ 1594-20 

NOJ 1594-01 

NOJ 1594-02 

NOJ 1594-03 

NOJ 1594-04 

NOJ 1594-05 

NOJ 1594-06 

NOJ 1594-07 

NOJ 1594-08 

NOJ 1594-09 

NOJ1594.10 

NOJ 1594-11 

NOJ 1594-12 

NOJ 1594-13 

NOJ 1594-14 

NOJ 1594-15 

NOJ 1594-16 

NOJ1594-17 

NOJ 1594-18 

NOJ1594-19 

NOJ 1594-20 

WtWol 
Extracted 

5.00 

5.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

Extracted Vol 

50.00 

50.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

Date 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10:04 

10:04 

12:00 

12:00 

12:00 

12:00 

12:00 

12:00 

12:00 

12:00 

12:00 

12:00 

12:00 

12:00 

12:00 

12:00 

12:00 

12:00 

12:00 

12:00 

12:00 

12:00 

Analyst 

JAH 

JAH 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

- JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

Extraction 
Mediod 

EPA 3015 

EPA 3015 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

1311/6010B 

1311/60108 

1311/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

131I/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

I31I/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

13I1/7470A 
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TestAmerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 600-765-0980 • Fax 615-726-3404 

Client Compass Environmental, lnc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 

ProjectName: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

PROJECT QUALITY CONTROL DATA 
Blank 

Analyte Blank Value Units Q C . Batch Lab Number Analyzed Date/Time 

TCLP Metals by 6000/7000 Series Methods 

5102615-BLK1 

Arsenic <0.0370 

Barium <0.0I00 

Cadmium <0.00600 

Chromium <0.0200 

Lead <0.0240 

Selenium <0.0960 

Silver <0.0240 

5102632-BLK1 
Mercury <0.00500 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102632 

5102615-BLKl 

5I02615-BLK1 

5I026I5-8LK1 

5102615-BLKl 

51D2615-BLK1 

5102615-BLKl 

5102615-BLKl 

5102632-BLKl 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

12:13 

12:13 

12:13 

12:13 

12:13 

12:13 

12:13 

14:11 
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Test^kmerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, lnc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJl594 

Project Name: Virginia Superfund Site #061705.315.199 

Project Number 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

PROJECT QUALITY CONTROL DATA 

LCS 

Analyte Known Val. Analyzed Val UnitS' % Rec. 

TaigeV 

Range 

Analyzed 

Date/Time 

TCLP Metals by 6000/7000 Series 
•5102615-681 
Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

Methods 

10.0 

100 

1O0 

50.0 

50.0 

10.0 

10.0 

109 

102 

10.0 

52.0 

54.4 

11.3 

9.11 

5102632-BS1 
Mercury 0.0204 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mgA, 

109% 

102% 

100% 

104% 

109% 

113% 

91% 

102% 

80 

80 

80 

80 

80 

80 

80 

78 

120 

120 

120 

120 

120 

120 

120 

124 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102632 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

12:21 

12:21 

12:21 

12:21 

12:21 

12.21 

12:21 

14:15 
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TestAmerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, lnc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJl 594 

ProjectName: Virginia Superfund Site#06l705.315.199 

Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

PROJECT QUALITY CONTROL DATA 
Matrix Spike 

Analyte Orig. Val. MS Val 

TCLP Metals by 6000/7000 Series Methods 

5102615-MS1 

Arsenic ND 11.2 

Barium 0.951 103 

Cadmium 0.0190 9.90 

Chromium ND 51.4 

Lead 0.867 54.0 

Selenium ND 11.6 

Silver ND 9.08 

5102632-MS1 
Mercury ND 0.0199 

Units Spike Cone % Rec. 

Target 

Range Batch 

Sample 

Spiked 

Analyzed 

Date/Time 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

10.0 

100 

10.0 

50.0 

50.0 

10.0 

lO.O 

0.0200 

112% 

102% 

99% 

103% 

106% 

116% 

91% 

100% 

75 

75-

75 

75-

75-

75 

75 

63 

125 

125 

125 

125 

125 

125 

125 

138 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102632 

NOJ 1594-20 

NOJl 594-20 

NOJ 1594-20 

NOJ 1594-20 

NOJ 1594-20 

NOJl 594-20 

NOJ 1594-20 

NOJ 1594-01 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

14:12 

14:12 

14:12 

14:12 

14:12 

14:12 

14:12 

14:21 
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Test^imerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc( 11988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 

ProjectName: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640/ABEX Superfund Site 

Received: 10/15/05 08:00 

PROJECT QUALITY CONTROL DATA 

Matrix Spike Dup 

Analyte Orig. Val. Duplicate Units 

Spike 

Cone %Rec . 

Target 

Range RPD Limit Batch 

Sample 

Duplicated 

Analyzed 

Date/Time 

TCLP Metals by 6000/7000 Series Methods 

5102615-MSD1 

Arsenic ND 

Barium 0.951 

Cadmium 0.0190 

Chromium ND 

Lead 0.867 

Selenium ND 

Silver ND 

5102632-MSD1 
Mercury ND 

11.2 

104 

9.89 

51.3 

54.0 

11.6 

9.01 

0.0198 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

10.0 

100 

10.0 

50.0 

50.0 

10.0 

10.0 

0.0200 

112% 

103% 

99% 

103% 

106% 

116% 

90% 

99% 

75 

75 

75 

75 

75 

75 

75 

63 

125 

125 

125 

125 

125 

125 

125 

138 

0 

1 

0.1 

0.2 

0 

0 

0.8 

0.5 

20 

20 

20 

20 

20 

20 

20 

22 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 

5102615 . 

5102632 

NOJ 1594-20 

NOJ 1594-20 

NOJ 1594-20 

NOJ 1594-20 

NOJ 1594-20 

NOJ 1594-20 

NOJ 1594-20 

NOJ 1594-01 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

14:29 

14:29 

14:29 

14:29 

14:29 

14:29 

14:29 

1423 
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TestAmerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: 

Project Name: 

Project Number: 

Received: 

NOJ 1594 
Virginia Superfund Site #061705.315.199 

100-2640 / ABEX Superfund Site 
10/15/05 08:00 

CERTIFICATION SUMMARY 

TestAmerica Analytical • 

Method 

SW846 131I/6010B 
SW846 1311/7470A 

SW846I311 

Nashville 

Matrix 

Soil 
Soil 
Soil 

AIHA Nelac Virginia 

X 
X 
X 

N/A 
N/A 
N/A 

Page IVoflS 



TestAmerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc(l IS 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 
ProjectName: Virginia Superfund Site#061705.315.199 
Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

TCLP REGULATORY LIMITS 

Analyte 
Arsenic 
Barium 
Cadmium 
Chromium 
Lead 
Selenium 
Silver 

Regulalorv Limit (mg/L) 
5 

100 
1 
5 
5 
1 
5 
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TestAmerica 
ANALYTICAL TESTIt-IG CO»PO»ATION 

Nashville Division 

COOLER RECEIPT FORM BC# 
NOJ1594 

ClientName: Co^f^'^'^ 

Cooler Received/Opened On: 10/15/03 Accessioned By; Paul R. Buckingham II 

/I 
Log-in Personnel Signature 

1. Temperatureof Cooler when triaged: l o - D D e g r e e s C e l s i u s 

2. Were custody seals on outside of cooler? / ' V E ^ . . . . N O . . . . N A 

a. If yes, how many and where:. Al 'A 

3. Were custody seals on containers? NO...YES../NA 

4. Were the seals Intact, signed, and dated correctly? rt'ESy..NO...NA 

5. Were custody papers inside cooler? n^Es)..,NO...^A. 

6. Were custody papers properly filled out (ink, signed, etc)? [V^....NO...NA 

7. Did you sign the custody papers in the appropriate place? /YES' . . . .NO. . .NA 

8. What kind of packing material used? Bubblewrap Peanuts Vermiculite Foam Insert 

Ziplock baggies Paper Other / N o n O 

9. Cooling process: Ice Ice-pack Ice (direct contact) Dry ice Other 

10. Did all containers arrive in good condition ( unbroken)? f YtSj..N0...NA 

11. Were all container labels complete (#, date, signed, pres., etc)? { YES)..N0...NA 

12. Did all container labels and tags agree with custody papers? / Y E S 1 . . N 0 . . . N A 

13. Were correct containers used for the analysis requested? rYES)..NO...NA 

/'^Nomt-/ 

14. a. Were VOA vials received? YES.(.NO}..NA ;.(^No)..r 

b. Was there any observable head space present in any VOA vial? N0...YES..(NA 

15. Was sufficient amount of sample sent in each container? /YES1..NO...NA 

16. Were correct preservatives used? [ Y E ^ . . . N O . . . N A 

If not, record standard ID of preservative used here 

17. Was residual chlorine present? N C . Y E & ^ V N A ) 

18. Indicate the Airbill Tracking Number (last 4 digits for Fedex only) and Name of Courier below: 

-lU.s\^ CV̂ ôJ 1'^>l(\l.X>) 

Fea-Ex) UPS Velocity DHL Route 

19. If a Non-Conformance exists, see attached or comments below: 

Off-street IMisc. 

BIS = Broken in shipment 
Cooler Receipt Form LF-1 

End of Form 
Revised 4/5/05 



f -p i m iV • Na«hvlll« DMaion Phone: 615-726*177 l e s t / \mer i ca srî sn̂ ŝ si-" «̂= •'̂ '̂ ^̂  
ANALYTICAL TESTING CORPORATION I / (2 D' O^ 

ClientName C&fY tp f ,S5 € \ ^ ^ \ <3-0^^AAe:^/Tp•l Client#: / / / Q O 

Address: 2075) U M S T P f t f t h f l - f t C g ' ProjectName 

City/StaleCipCode: '^TN^ ^VtrrvV , G r f t Project#: 

Project Manager TV^FVjb ? Z N \ \ ^ ' L Site/Location ID 

Telephone Number H f ) ^ S l j . M lO*^ F a x _ J / 5 ^ ] Report To: 

Sampler Name; (Print Name) rC>\CI- l f tgL \ k J . ^ \ \ \ t ) r ^ Invoice To: 

Sampler Signature: / ^ / ^ / ^ y / / ^ / . ( ( \ l f / [ A ^ Quote#: 

T E . S T A M E R ! C / J L J N C . / O ' L 
. < \ T L A H T / ^ i t £ R V l C E C E N T t h ^ ^ , . . ^ ^ 

To SMist us in using ttie proper analytical methods, 
is this work being conducted for regulatory purposes? 

Compliance Monitoring 

: fiiQ€:X Svpei^F^A/:> SiT^ 
/DV-ZLHb 

THftb p^AJ^lV 
State: V A 

pom: 

Matrix Preservation 4 # of Containers Analyze 
QC OeiiveraDies 

_None 
Level 2 
(Bttch QC) 

Level 3 
Level 4 

Other 

REMARKS 

TAT 
_ Standard 

Rush (surcharges may apply) 

Date Needed: 

Fax Results: Y N 

SAMPLE ID a 
/o/i3)&5 m o 

1 5 k 
S -B I 

;» o 

g« i 

I I I 
f M 
a o s 

NOJ1594 
10/19/05 17;p0 

I L f I 
eai-cB c ^ 
i='Bi-'̂ ps n^o o o> 
i^Bl-aB /620 ^ 
i^l^B-g^ /bzo oi 
V^)^?-Cg im. c i±L 
UfP>3-Pi/^ ll^lb CH 
WR3~3ft M^ lil 
liziia. MS 5 i i 
BSC^- î K 

S7 
R?£) 0^ 

E>^C.V(SS |-?3D 15_ 
Spaclal Instruction*: 

(̂ XĴ H 

^Ma^AJA \A/^ 
Relinquished By: 

Relinquished By: 

'W^ 
Date: 

Data: 

TLB: ' 

Time: 

Time: 

Received By: 

Recent By: 

Received By: V IZ 
Date: 

Oati 

sp ^!Pi^^ 

Time: 

Time: 

Time: 

LABORATORY COMMENTS: 
Init Lab Temp: 

Rec Lab Temp: 

Custody Seals: Y N N/A 
Bottles Supplied by Test America: Y 

Method of Shipment: 



z »-fC» 

TesUimerica 
ANALYTICAI TESnNG CORPOSATION 

Nashville Division 
2960 Foster Creighton 
Nashville, TN 37204 

Phone: 615-726-0177 
Fax: 615-726-3404 

TESTAMERICA. INC. 
A T L A N T A SERVICE CENTER 

To assist us In using the proper enaiytical methods, 
is this work being conducted for regulatory purposes? 

Compliance Monitoring 

Client Name CcrV^pfl'SJ G ' N v ' ^ Q C / ^ ^ ^ o r r f ^ ^ 

Address: ^ b l S U C ^ T ( ^ e k T ' - A C g 

Client #: / / ^ M 
City/State/Zip Code: <5»tiv3 (VC^t^ Q>f^ 

Project Manager T U f t P F ^ r J U c U 

Telephone Number ~ J ^ 0 . <$'")1. ^ | 0 ' 9 ' Fax: 

SamptefName: (Print Name) f V \ \ C V̂  )°i€-\ ^ \ A J ^ 1 \ \ ] \ V ^ 

Samptef Signature: f M y ^ J / / [ / . \ ( ^Py {x>^ 

Mg3| 

Project Name: p s ' ^ K S x / p g i i L F v ^ C > S t T g " 

Projectfr / O D ^ 76>^ /? 

Site/Location ID: 

Report To: T H t v b P g r v U l g ^ U 

Invoice To: 

Quote #: 

State: \ff\ 

POIt: 



TESTAMERICA, INC. ^-fe 
rr\^ . i i ^ ^ ' Nashville Division Phono: 615.726-017;ATLANTA SERVICE vyu .NT j | ^ l ^ j ^^ l ^ ^ ^ ^ ^ ^ ^ p ^ ^ ^ p ^ ^ ^ ^ ^ ^ ^ ^ ^ ^ 

ANALYTICAL TESTING CORPORATION 

Nashville Division 
2960 Foster Creigh 
Nashville, TN 37204 

AL lESnNG CORPORATION / / / ^ / - V O ' 

Client Name Cofnpf^S, CVJ V'f^O f^ f^^^^ '^^ Client#: / f J c O 

Address: Z g ? £ \ ^ / € ^ r P / ^ t C l K / ^ t ^ C € 

City/State/Zip Code: '̂ STYV M T ^ V ^ ( 3 c ) ^ 

Project Manager - r m = > b P g A ^ U B L / 

is this wodt being conducted for regulatory purposes? 
Compliance Monitoring 

Telephone Number 771 ) . B"?<^. ^ \ C ^ - Fax 

SamplarName: (Print Name) Kv^", C H A E -̂ U / ! j i / I» / ^ 

Samptef Signature: y f ^ / ] / U (/y,. / / ? ^ n ^ 

^g3 l 

Pitjject Name: 

Project* 

Site/Location ID 

Report To 

Invoice To 

Quote #: 

Ag>0^ Sv.pg'ZF^^^J^ ^ h ^ 
/aO-Z(ai^0 

state: t /A 

THftb ^FfvUeL 

PO#: 



; i i?* V7 

n n . i i • Nashville Division Phono: 615-726-0177 iest/\merica ŝ STNaSr '•" '^'"^ 
ANALYTICAL TESTING CORPORATION ' ' 

Client Name C s r y i p f i ^ ^ B N \ j W o t O f V l f ^ / i T f t ^ Client #: / / 7 ^ 0 

Address: - 2 £ r ^ 5 ) / / F S T P A e k L P t A C - f T 

TESTAMERICA, INC-
TLANTA SERVICF CENTER 

To assist us In using ttw proper analytical methods, 
is this worV being conducted for regulatory purposes? 

Compliance Monitoring 

City/StataZipCode: ^ T A ^ lA/HnP . ( ^ - r h 

Prefect Manager T K / ^ p P E n ^ H 

Telephone Number T I O . & 1 ^ . H I 0 ^ Fax: 

Sampler Name: (Print Name) /V)^>6 M A £ U U>U. 1 ^ I ' /O/V 

Samptef Signature: / ^ / / { ^ ; / y , y . ^ ^ ^ / I A > 

MIL 

ProjectName 

Prciect# 

Site/Location ID 

Report To 

Invoice To 

Quota # 

A 9 ^ ^ 5\J^/l^Vi^r't> S \ T B 
/no- ib^lv 

stale: \ / f i 

P0#: 



f-ry m J i • Nashville Division Phone:615-726-0177 lest/America s!!:rf,f»°" '- "̂'"'̂  
TESTAMERICA, INC. -^ ^ ^ ^ 

Phone: 615-726-0177 -ATLANTA SERVICE C E I ^ J ^ R , ^^ j ^ ^^^^ ^ ^ ^ ^ analytical methods. 

ANALYTICAL TESTING CORPORATION 

ClientName (f. f j i n p f v ^ ^ S r v V \ R v r ^ ' ^ ^ t ^ 9 ^ l ' Client 

Address: 2 0 ^ S t l ^ ^ ^ / T f f ^ g - L P U C ^ 

*j7M 
is this work being conducted for regulatory purposes? 

Compliance Monitoring 

City/State/Zip Code: S T T N / ' V W T < ^ J " ^ ^ B 

Project Manager T H - ^ O p p ^ U g L -

Telephone Number ~ T ^ 0 . ^ 1 ^ , 4 - ) & ^ Fax: 4 g 3 r 

Sampler Name: (PrintName) D ^ ^ y O H A f l U ; X > M i o / 0 

Samptef Signature: / f / j / ^ / l ^ , \ A / \ ' A A ^ 

ProjectName 

Project* 

Site/Location ID 

Report To 

Invoice To 

Quote* 

msci S//^F/L^i^^D b i r ^ 
lOD^ -UHO 

state; VA 

-W^b f^/\J 1/1(1-

P0#: 



Nashville Division 
I Foster Creighton 

Nashville, TN 37204 

Phono: 615-726-0177 
Fax: 615-726-3404 Testiimerica E 

ANALYTICAL TESTING CORPORATION 

ClientName Cpfnpf^bb Ptyy'lQOfsJW^r^TSj'L Client* / / J OQ 

Address: Z p T J ; l / l /FT^T Rf t jg t f U O ^ 

City/StatagipCode: ^ \ ^ <Vlr lV , 6 r ) ^ 

Project Manager T K f t P f p T A / M ^ ' ^ 

Telephone Number •7-7O. ^ 7 ^ . ^ ) ( ) ? Fax: ^ ^ 31 

SamptefName: (PrintName) M i C t - ^ f i C l ^ U j D > Ut7/V; 

Samptef Signatura: / ) ^ / ^ / ^ ; / / ] / X V ^ / I A U - ^ 

TESTAMERICA, iNC. G» O ' C ' 
A T L A N T A S t R V I C e C E N T E F 

To assist us in using the proper analytical methods, 
is this work being conducted for regulatory purposes? 

Compliance Monitoring 

Project Name: / ) B A ^ M ^ ^ \ / S ^ r S > 5 \ r E 

Project* 

Site/Location ID 

Report To 

Invoice To 

Quote* 

inO'^U^O 
State: 1//3 

TWftD PfA/U.eW 

P0#: 



TestAmerica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 • Fax 615-726-3404 

November 29, 2005 

Client: 

Attn: 

Compass Environmental, Inc(l 1988) 
2075 West Park Place 
Stone Mtn, GA 30087 
Thad Penuel 

Work Order NOJ 1594 
ProjectName: Virginia Superfiind Site #061705.315.199 
Project Nbr: 100-2640 / ABEX Superfund Site 
Date Received: 10/15/05 

SAMPLE IDENTIFICATION 

BNCl-AA. 
BNC2-AA 
BNC2-BA 
BNC2-CA 
BNC3-fWAl-AA 
WAI-BA 
WB2-CB 
WB2-BB 
WB2-AB 
BSC5-AB 
BSC5-BB 
BSC5-CB 
BSCl-AA 
BSC2-AA 
WBl-FB 
WBl-EB 
WBl-DB 
WBl-CB 
WBl-BB 
BNC4-HWB1-AB 

LAB NUMBER 

NOJ 1594-21 
NOJ 1594-22 
NOJ 1594-23 
NOJ 1594-24 
NOJ 1594-25 
NOJ 1594-26 
NOJ 1594-27 
NOJ 1594-28 
NOJ 1594-29 
NOJ 1594-30 
NOJ 1594-31 
NOJ 1594-32 
NOJ 1594-33 
NOJ 1594-34 
NOJ 1594-35 
NOJ 1594-36 
NOJ 1594-37 
NOJ1594-38 
NOJ 1594-39 
NOJ 1594-40 

COLLECTION DATE AND TIME 

10/14/05 09:30 
10/14/05 09:50 
10/14/05 09:50 
10/14/05 10:00 
10/14/05 10:00 
10/14/05 10:10 
10/14/05 11:00 
10/14/05 11:00 
10/14/05 11:10 
10/14/05 11:30 
10/14/05 11:30 
10/14/05 11:30 
10/14/05 12:00 
10/14/05 12:00 
10/14/05 12:15 
10/14/05 12:15 
10/14/05 12:25 
10/14/05 12:25 
10/14/05 12:25 
10/14/05 12:35 

An executed copy of the chain of custody, the project quality control data, and the sample receipt form are also included as an addendum 
to this report. If you have any questions relating to this analytical report, please contact your Laboratory Project Manager at 
1-800-765-0980. Any opinions, if expressed, are outside the scope of the Laboratory's accredidation. 

This material is intended only for the use of the individual(s) or entity to whom it is addressed, and may contain information that is 
privileged and confidential. If you are not the intended recipient, or the employee or agent responsible for delivering this material to the 
intended recipient, you are hereby notified that any dissemination, distribution, or copying of this material is strictly prohibited. If you 
have received this material in error, please notify us immediately at 615-726-0177. 

Additional Laboratory Comments: 
This report was re-issued to correct client sainple IDs. 
Virginia Certification Number: 00323 

These results relate only to the items tested. This report shall not be reproduced except in fiill and with permission of the laboratory. 

Report Approved By: 

Page I of 18 



Test-Zimerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 ' 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Parle Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 
Project Name: Virginia Superfund Site #061705.315.199 
Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

(A^^Dta^v 

Jessica Vickers 

Senior Project Manager 

Page 2 of 18 



Test^Mnerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 
Project Name: Virginia Superfund Site #061705.315.199 
Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

ANALYTICAL REPORT 

Analyte Result Flag Units MRL 
Dilution 
Factor 

Analysis 
Date/Time Method Analyst Batch 

Sample ID: NOJ1594-21 (BNCl-AA - Soil) Sampled: 10/14/05 09:30 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 

Barium 0.44S mg/L 
Cadmium ND mg/L . 
Chromium ND mg/L 
Lead 0.0872 mg/L 
Selenium ND mg/L 
Silver ND mg/L 
Mercury ND mg/L 

Sample ID: NOJ1594-22 (BNC2-AA - Soil) Sampled: 10/14/05 09:50 
TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 
Barium 0.308 mg/L 
Cadmium ND mg/L 
Chromium ND mg/L 
Lead 0.0766 mg/L 

Selenium ND mg/L 
Silver ND mgA. 
Mercury ND mg/L 

Sample ID: NOJ1594-23 (BNC2-BA - Soil) Sampled: 10/14/05 09:50 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 
Barium 0.258 
Cadmium ND 
Chromium ND 
Lead ND 
Selenium ND 

. Silver ND 

Mercury ND 

Sample ID: NOJ1594-24 (BNC2-CA - Soil) Sampled: 10/14/05 10:00 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0.754 

Cadmium ND 
Chromium ND 
Lead ND 
Selenium ND 
Silver ND 
Mercury ND 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100. 

10/18/05 13:59 

10/18/05 13:59 

10/18/05 13:59 

10/18/05 13:59 

10/18/05.13:59 

10/18/05 13:59 

10/18/05 13:59 

10/18/05 15:21 

SW846 I311/6010B 

SW846J31I/6010B 

SW846I3I1/6010B 

SW846I3II/6010B 

SW846 I31I/60I0B 

SW846 I3II/60I0B 

SW846 13n;6010B 

SW846 1311/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

JLS 

S102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102633 

0.100 

O.IOO 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0)00 

10/18/05 14:03 

10/18/05 14:03 

10/18/05 14.03 

10/18/05 14:03 

10/18/05 14:03 

10/18/05 14:03 

10/18/05 14:03 

10/18/05 15:33 

SW846 13I1/6010B 

SW846 I311/6010B 

SWB46 13\l/60\OB 

SW846 I311/6010B 

SW846 1311/60IOB 

SW846 J3I1/6010B 

SW846 I3II/6010B 

SW846 I31I^470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

JLS 

5102616 

5102616 

5102616 

5102616 

5I0;616 

5102616 

5102616 

5102633 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mgA, 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

O.IOO 

0.0500 

0.0100 

10/18/05 14:25 

10/18/05 14:25 

10/18/05 14:25 

10/18/05 14:25 

10/18/05 14:25 

JO/18/05 14:25 

JO/18/05 14:25 

10/18/05 15:35 

SW846 13n/6010B 

SW846 13IU60IOB 

SW846 13li;60IOB 

SW846 13I1/60IOB 

SW846I3II/60I0B 

SWS46 I3II/60I0B 

SW846I3II/60IOB 

SW846 I3II/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

JLS 

5I026I6 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102633 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 14:29 

10/J 8/05 14:29 

10/18/05 14:29 

10/18/05 14:29 

10/18/05 14:29 

10/18/05 14:29 

10/18/05 14:29 

10/18/05 15:37 

SW846l3li/60IOB 

SWS46 I31I/6010B 

SW846 1311/6010B 

SW846 1311/60IOB 

SW846 13I1/60I0B 

SW846 1311/60iOB 

SW846l3n/60IOB 

SW846I3II/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

JLS 

5I026I6 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102633 
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Test^^merica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, lnc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 
ProjectName: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640 / ABEX Superfund Site 
Received: 10/15/05 08:00 

ANALYTICAL REPORT 

Analyte Result Flag Units MRL 

Dilution 
Factor 

Analysis 
Date/Time Method Analyst Batch 

Sample ID: NOJ1594-25 (BNC3-I-WAl-AA - Soil) Sampled: 10/14/05 10:00 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 

Barium 0.798 mg/L 
Cadmium ND mg/L 
Chromium ND mg/L 
Lead 0.123 mg/L 
Selenium ND mg/L 
Silver ND mg/L 
Mercury ND mg/L 

Sample ID: NOJ1594-26 (WAl-BA - Soil) Sampled: 10/14/05 10:10 

TCLP Metals by 6000/7000 Series Methods 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 14:34 

10/18/05 14:34 

10/18/05 14:34 

10/18/05 14:34 

10/18/05 14:34 

10/18/05 14:34 

10/18/05 J4:34 

10/18/05 15:40 

SW846 1311/60108 

SW846 13II/60IOB 

SW846 I31I/60IOB 

SW846 1311/60IOB 

SW846 131I/6010B 

SW846 131I/60]0B 

SW846 131I/6010B 

SW846 13II/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

JLS 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102633 

Arsenic ND 
Barium 0.554 
Cadmium ND 
Chromium ND 
Lead 0.0975 

Selenium ND 
Silver ND 
Mercury ND 

Sample ID: NOJ1594-27 (WB2-CB - Soil) Sampled: 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 
Barium 0.602 

Cadmium ND 
Chromium ND 
Lead 0.162 

Selenium ND 
Silver ND 
Mercury ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

10/14/05 11:00 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

O.IOO 

0.0500 

0.0100 

0.100 

0.100 

0.0100 . 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 14:38 

10/18/05 14:38 

10/18/05 14:38 

10/18/05 14:38 

10/18/05 14:38 

10/18/05 14:38 

10/18/05 14:38 

10/18/05 15:42 

10/18/05 14:43 

10/18/05 14:43 

10/18/05 14:43 

10/18/05 14:43 

10/18/05 14:43 

10/18/05 14:43 

10/18/05 14:43 

10/18/05 15:44 

SW846 J31I/60I0B 

SW846I31I/60IOB 

SW846I3II/60I0B 

SW846I31I/6010B 

SW846I31I/60IOB 

SW846 131I/6010B 

SW846 131I/6010B 

SW846I31I/7470A 

SW846I311/6010B 

SW846I31I/6010B 

SW846 I311/6010B 

SW846l31i;6010B 

SW846I311/6010B 

SW846I311/60IOB 

SW846 13IU60J0B 

SW846 13llf7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

JLS 

KMA 

ICMA 

KMA 

KMA 

KMA 

KMA 

KMA 

JLS 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102633 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102633 

Sample ID: NOJ1594-28 (WB2-BB - Soil) Sampled: 10/14/05 11:00 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0-415 
Cadmium ND 
Chromium ND 
Lead 0.167 ' 

Selenium ND 
Silver ND 
Mercury ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 14:47 

10/18/05 14:47 

10/18/05 14:47 

10/18/05 14:47 

10/18/05 14:47 

10/18/05 14:47 

10/18/05.14:47 

10/18/05 15:47 

SW846 1311/60)08 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 131I/6010B 

SWS46 13I1/60I0B 

SW846 13II/6010B 

SV/846 13ll/7d70A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

JLS 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102633 
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Test/imerica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creightoh Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc( 11988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: 

Project Name: 

Project Number: 

Received: 

NOJl 594 

Virginia Superfund Site #061705.315.199 

100-2640/ABEX Superfund Site 

10/15/05 08:00 

ANALYTICAL REPORT 

Analyte Result Flag Units MRL 

Dilution Analysis 

Factor Date/Time Method Analyst Batch 

Sample ID: NOJ1594-29(WB2-AB - Soil) Sampled: 10/14/05 11:10 

TCLP Metals by 6000/7000 Series Methods 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

Mercury 

Sample ID: NOJ1594-30 (BSC5-AB 

ND 

0.548 

ND 

ND 

0.236 

ND 

ND 

ND 

- Soil) Sampled: 

TCLP Metals by 6000/7000 Series Methods 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

Mercury 

ND 

0.703 

ND 

ND 

0.273 

ND 

ND 

ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

10/14/05 11:30 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 14:52 

10/18/05 14:52 

10/18/05 14:52 

10/18/05 14:52 

10/18/05 14:52 

10/18/05 14:52 

10/18/05 14:52 

10/18/05 15:49 

10/18/05 14:56 

10/18/05 14:56 

10/18/05 14:56 

10/18/05 14:56 

10/18/05 14:56 

J0/18/OS 14:56 

10/18/05 14:56 

10/18/05 15:51 

SW846 1311/6010B 

SW846 13II/60I0B 

SWS46 13II/6010B 

SW846 131I/6010B 

SW846 I311/60IOB 

SW846 1311/60I0B 

SW846 1311/60108 

SW846 13II/7470A 

SW846 13I1/6010B 

SW846I311/60I0B 

SW846 I311/6010B 

SW846 13I1/6010B 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/6010B 

SW846 1311/7470A 

KMA 

KMA 

KMA 

iCMA 

KMA 

KMA 

KMA 

JLS 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

JLS 

5I0;616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102633 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102633 

Sample ID: NOJ1594-31 (BSC5-BB - Soil) Sampled: 10/14/05 11:30 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0.656 

Cadmium ND 

Chromium ND 

Lead 0.293 

Selenium ND 

Silver ND 

Mercury ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 15:01 

10/18/05 15:01 

10/18/05 15:01 

10/18/05 15:01 

10/18/05 15:01 

10/18/05 15:01 

10/18/05 15:01 

10/18/05 15:57 

SW846 I311/6010B 

SW846 1311/fiOlOB 

SW846 I31I/60I0B 

SW846 13M/6010B 

SW846 13I1/6010B 

SW846 1311/60108 

SW846 1311/60108 

SWS46I311/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

JLS 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102633 

Sample ID: NOJ1594-32 (BSC5-CB - Soil) Sampled: 10/14/05 11:30 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0-554 

Cadmium ND 

Chromium ND 

Lead 0.191 

Selenium ND 

Silver ND 

Mercury ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

O.IOO 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 15:05 

10/18/05 15:05 

10/18/05 15:05 

10/18/05 15:05 

10/18/05 15:05 

10/18/05 15:05 

10/18/05 15:05 

10/18/05 16:00 

.SW846 13I1/6010B 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW8J6 131I/60IOB 

SW846 I31I/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

JLS 

5102616 

5I026I6 

5102616 

5102616 

5102616 

5102516 

5102J16 

5102633 
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Test^imerica 
ANALYTICAL TESTING CORPOR^TION 

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, lnc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 

ProjectName: Virginia Superfund Site#061705.315.199 

Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

ANALYTICAL REPORT 

Analyte Result Flag Units MRL 
Dilution 
Factor 

Analysis 
Date/Time Method Analyst Batch 

Sample ID: NOJ1594-33 (BSCl-AA - Soil) Sampled: 10/14/05 12:00 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 

Barium 0.274 mg/L 
Cadmium ND mg/L 
Chromium ND mg/L 
Lead OMiS mg/L 
Selenium ND mg/L 
Silver ND mg/L 
Mercury ND mg/L 

Sample ID: NOJ1594-34 (BSC2-AA - Soil) Sampled: 10/14/05 12:00 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 

Barium 0.283 mgA. 
Cadmium ND mg/L 
Chromium ND mg/L 
Lead 0.0860 mg/L 
Selenium ND mg/L 
Silver ND mg/L 
Mercury ND mg/L 

Sample ID: NOJ1594-35 (WBl -FB - Soil) Sampled: 10/14/05 12:15 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0.169 
Cadmium ND 
Chromium ND 
Lead ND 
Selenium ND 
Silver ND 
Mercury ND 

Sample ID: NOJ1594-36 ( W B l - E B - Soil) Sampled: 10/14/05 12:15 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 
Barium 0.653 
Cadmium ND 
Chromium ND 
Lead o.iso 

Selenium ND 
Silver ND 
Mercury ND 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

O.IOO 

0.0500 

0.0100 

10/18/05 16:59 

10/18/05 16:59 

10/18/05 16:59 

10/18/05 16:59 

10/18/05 16:59 

10/18/05 16:59 

10/18/05 16:59 

10/18/05 16:02 

SW846 1311/60108 

SW846 1311/60108 

SW846 I311/6O10B 

SW846 13I1/6010B 

SW846 13II/60I0B 

SW846I3II/60I0B 

SWS46I31I/60IOB 

SW846I31I/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

JLS 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102633 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 17:04 

10/18/05 17:04 

10/18/05 17:04 

10/18/05 17:04 

10/18/05 17:04 

10/18/05 17:04 

10/18/05 17:04 

10/18/05 16:05 

SW846 I3II/60IOB 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 13I1/60IOB 

SW846 13I1/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

JLS 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102633 

nig/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 . 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 17:08 

10/18/05 17:08 

10/18/05 17:08 

10/18/05 17:08 

10/18/05 17:08 

10/18/05 17:08 

10/18/05 17:08 

10/18/05 16:10 

SW846 I31I/60I0B 

SW846 13I1/6010B 

SWS46 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 I31I/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

JLS 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102633 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 17:13 

10/18/05 17:13 

10/18/05 17:13 

10/18/05 17:13 

10/18/05 17:13 

10/18/05 17:13 

10/18/05 17:13 

10/18/05 16:12 

SW846I3I1/60I0Q 

SW846 I3I1/60IOB 

SW846I31I/60I0B 

SW846I3I1/60IOB 

SW846 1311/60108 

SW846 I3I1/60I0B 

SW846I3II/60I0B 

SW846I3II/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

JLS 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102633 
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Test^^merica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, lnc(11988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: 

Project Name: 

Project Number: 

Received: 

NOJ 1594 

Virginia Superfund Site #061705.315.199 

100-2640 / ABEX Superfund Site 

10/15/05 08:00' 

ANALYTICAL REPORT 

Analyte Result Flag Units 

Sample ID: NOJ1594-37 ( W B l - D B - Soil) Sampled: 10/14/05 12:25 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 

Barium 0.542 mgrt. 

Cadmium ND mg/L 

Chromium ND mg/L 

Lead 0.271 mg/L 

Selenium ND mg/L 

Silver ND mgA. 

Mercury ND mg/L 

MRL 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

Dilution 

Factor 

Analysis 

Date/Time 

10/18/05 17:17 

10/18/05 17:17 

.10/18/05 17:17 

10/18/05 17:17 

10/18/05 17:17 

10/18/05 17:17 

10/18/05 17:17 

10/18/05 16:15 

Method 

SW846 1311/60108 

SW846 131I/6010B 

SW846 1311/60108 

SW846 1311/60108 

SW846 I3I1/6O108 

SW846 1311/60108 

SW846 1311/60108 

SW846 131I/7470A 

Analyst 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

JLS 

Batch 

5102616 

5102616 

5102616 

5102616 

510/616 

5102'616 

5102616 

5102633 

Sample ID: NOJ1594-38 ( W B l - C B - Soil) Sampled: 10/14/05 12:25 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 

Barium 0.288 mg/L 

Cadmium ND mg/L 

Chromium ND mg/L 

Lead . ND mg/L 

Selenium ND mg/L 

Silver ND mg/L 

Mercury ND mg/L 

0.100 

O.JOO 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 17:22 

10/18/05 17:22 

10/18/05 17:22 

10/18/05 17:22 

10/18/05 17:22 

10/18/05 17:22 

10/18/05 17:22 

10/18/05 16:17 

SW846 I311/6010B 

SW846 1311/60108 

SW846 I311/6010B 

SW846 I3I1/6O10B 

SW846 1311/6O10B 

SW846 1311/60108 

SW846 1311/60IOB 

SW846I31I/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

JLS 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

.5102616 

5102633 

Sample ID: NOJ1594-39 ( W B l - B B - Soil) Sampled: 10/14/05 12:25 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0.200 

Cadmium ND 

Chromium ND 

Lead ND 

Selenium ND 

Silver ND 

Mercury ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 17:26 

10/18/05 17:26 

10/18/05 17:26 

10/18/05 17:26 

10/18/05 17:26 

10/18/05 17:26 

10/18/05 17:26 

10/18/05 16:19 

SW846 I3I1/6010B 

SW846 13II/6010B 

SW846 131I/6010B 

SW846 131I/6010B 

SW846 131I/6010B 

SW846 131l/f>010B 

SW846I31I/6010B 

SW846I31I/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

JLS 

5102616 

5102616 

5102516 

5102616 

5102616 

5102616 

5102616 

5102633 

Sample ID: NOJ1594-40 (BNC4-fWBl-AB - Soil) Sampled: 10/14/05 12:35 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0.464 

Cadmium ND 

Chromium ND 

Lead 0.152 

Selenium ND 

•Silver ND 

Mercury ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 17:31 

10/18/05 17:31 

10/18/05 17:31 

10/18/05 17:31 

10/18/05 17:31 

10/18/05 17:31 

10/18/05 17:31 

10/18/05 16:21 

SW846 I311/60IOB 

SW846 1311/60I0D 

SW846 13I1/6010B 

SW846 1311/60I0B 

SW846 1311/6010B 

SW846 13I1/6010B 

SW846 1311/60I0B1 

SW846I311/7470A 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

KMA 

JLS 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102633 
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TestAmerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, lnc(l 1988) 

2075 West Park Place 

Stone Mtn, GA'30087 

Attn Thad Penuel 

Work Order: NOJ 1594 
ProjectName: Virginia Sluperfund Site #061705.315.199 

Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

SAMPLE EXTRACTION DATA 

Parameter 

TCLP Extraction by EPA 1311 
SW846 1311 

SW846 1311 

SW846 1311 

SW846I311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 13J1 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

Batch 

5102361 

5102361 

5102361 

5102361 

5102361 

5102361 

5102361 

5102361 

5102361 

5102361 

5102361 

5102361 

5102361 

5102361 

5102361 

5102361 

5102361 

5102361 

5102361 

5102361 

TCLP Metals by 6000/7000 Series Methods 
SW846 13II/6010B 

SW846 13I1/6010B 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/60 lOB 

SW846 1311/6010B 

SW846 1311/601 OB 

SWS46 1311/6010B 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/60 lOB 

SW846 1311/60 lOB 

SW846 131I/6010B 

SW846 1311/60108 

SW846 1311/60I0B 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/60108 

5102616 

5102616 

5102616 

5102616 

5102361 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102361 

5102616 

5102616 

5102361 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

.Lab Number 

NOJ 1594-21 

NOJ 1594-22 

NOJ 1594-23 

NOJ 1594-24 

NOJ 1594-25 

NOJ 1594-26 

NOJ 1594-27 

NOJ 1594-28 

NOJ 1594-29 

NOJ 1594-30 

NOJ 1594-31 

NOJ1594-32 

NOJ 1594-33 

NOJ1594-34 

NOJ 1594-35 

NOJ 1594-36 

NOJ 1594-37 

NOJ 1594-38 

NOJ 1594-39 

NOJ 1594-40 

NOJ 1594-21 

NOJ 1594-21 

NOJ1594-21 

NOJ 1594-21. 

NOJ 1594-21 

NOJ 1594-21 

NOJ 1594-21 

NOJ 1594-21 

NOJ 1594-22 

NOJ 1594-22 

NOJ 1594-22 

NOJ 1594-22 

NOJ 1594-22 

NOJ 1594-22 

NOJ 1594-22 

NOJ 1594-22 

NOJ 1594-23 

NOJ 1594-23 

NOJI594-23 

NOJ 1594-23 

NOJ1594-23 

NOJ 1594-23 

NOJ 1594-23 

WtWol 

Extracted 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

5.00 

5.00 

5.00 

5.00 

•1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

ExU-acted Vol 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

Date 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

.10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

10:06 

10:06 

10:06 

10:06 

17:00 . 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

17:00 

10:06 

10:06 

17:00 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

Analyst 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

JAH 

JAH 

JAH 

JAH 

• SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

ExU-action 

Method 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA3015 

EPA 3015 

EPA 3015 
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TesW^merica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, lnc(l 1988) 

2075 West Park Place 

. Stone Mtn, GA 30087 

Atm Thad Penuel 

Work Order: NOJ 1594 

ProjectName: Virginia Superfund Site#061705:315.199 

Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

SAMPLE EXTRACTION DATA 

Parameter 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

Batch 

5102616 

5102361 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5J02616 

5102616 

5102616 

5102616 

5102361 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102361 

5102616 

5102616 

5102616 

5102361 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102361 

5102616 

5102616 

5102616 

5102361 

5102616 

5102616 

Lab Number 

NOJ 1594-23 

NOJ 1594-24 

NOJ 1594-24 

NOJ1594-24 

NOJ1594-24 

NOJ 1594-24 

NOJ 1594-24 

NOJ 1594-24 

NOJ 1594-24 

NOJ 1594-25 

NOJ1594-25 

NOJ 1594-25 

NOJ 1594-25 

NOJl 594-25 

NOJ 1594-25 

NOJ 1594-25 

NOJ 1594-25 

NOJ 1594-26 

NOJ 1594-26 

NOJ 1594-26 

NOJI594-26 

NOJ 1594-26 

NOJ1594-26 

NOJ 1594-26 

NOJ1594-26 

NOJ 1594-27 

NOJl 594-27 

NOJ 1594-27 

NOJ 1594-27 

NOJ 1594-27 

NOJ 1594-27 

NOJ 1594-27 

NOJ 1594-27 

NOJ 1594-28 

NOJ 1594-28 

NOJ 1594-28 

NOJ 1594-28 

NOJ 1594-28 

NOJ 1594-28 

NOJ 1594-28 

NOJ 1594-28 

NOJ 1594-29 

NOJ 1594-29 

NOJ1594-29 

NOJ 1594-29 

Wt/Vol 

Excacted 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

Extracted Vol 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

. 50.00 

50.00 • 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

1.00 

" 50.00 

. 50.00 

Date 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10:06 

17:00 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

17:00 

10:06 

10:06 

10:06 

10:06 . 

10:06 

10:06 

10:06 

10:06 

10:06 

17:00 

10:06 

10:06 

10:06 

17:00 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

17:00 

10:06 

10:06 

10:06 

17:00 

10:06 

10:06 

Analyst 

JAH 

SLW 

JAH 

J/\H 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

lAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

J/Ut 

SLW 

JAH 

JAH 

JAH 

SLW. 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

SLW 

J/Ut 

JAH 

Extraction 

Method 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

1311/6010B 

13I1/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

I3I1/6010B 

13I1/6010B 

1311/60 lOB 

1311/6010B 

1311/6010B 

1311/60108 

1311/60108 

1311/6010B 

1311/6010B 

13II/6010B 

1311/60108 

1311/6010B 

1311/6010B 

1311/6010B 

I311/6010B 

1311/6010B 

1311/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

13I1/6010B 

I3I1/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/6010B 

1311/60108 

1311/60108 

131I/6010B 

1311/6010B 

1311/60108 

13I1/6010B 

1311/60108 

1311/60108 

131J/60I08 

1311/60108 

1311/60103 

1311/60108. 

1311/6010B 
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Test^^merica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mm, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 

ProjectName: Virginia Superfund Site#061705.315.199 

Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

SAMPLE EXTRACTION DATA 

Parameter 

SW846 

SW846 

SW846 

. SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

Batch 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102361 

5102616 

5102361 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102361 

5102616 

5102616 

5102616 

5102616 

5102616 

5102361 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102361 

5102616 

5102616 

5102616 

Lab Number 

NOJ 1594-29 

NOJ 1594-29 

NOJ1594-29 

NOJ1594-29 

NOJ1594-30 

NOJ1594-30 

NOJ 1594-30 

NOJ 1594-30 

NOJ 1594-30 

NOJ1594-30 

NOJ1594-30 

NOJ1594-30 

NOJ 1594-31 

NOJ 1594-31 

NOJ1594-31 

NOJ 1594-31 

NOJ 1594-31 

NOJ1594-31 

NOJ 15 94-31 

NOJ1594-31 

NOJ 1594-32 

NOJ 1594-32 

NOJ 1594-32 

NOJ 1594-32 

NOJ 1594-32 

NOJ 1594-32 

NOJ 1594-32 

NOJ 1594-32 

NOJ 1594-33 

NOJ 1594-33 

NOJ 1594-33 

NOJ 1594-33 

NOJ 1594-33 

NOJ 1594-33 

NOJ 1594-33 

NOJ1594-33 

NOJ 1594-34 

NOJ 1594-34 

NOJ 1594-34 

NOJ 1594-34 

NOJ 1594-34 

NOJ 1594-34 

NOJ 1594-34 

NOJ 1594-34 

NOJ 1594-35 

WtWoI 
Extracted 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

. 5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

Extracted Vol 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

Date 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

17:00 

10:06 

17:00 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

17:00 

10:06 

10:06 

10:06 

10:06 

10:06 

17:00 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

17:00 

10:06 

10:06 

J0:06 

Analyst 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

J/\H 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

Extraction 
Method 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

1311/60108 

1311/6010B 

1311/60108 

1311/60108 

1311/60108 

13I1/6010B 

1311/6010B 

I31I/6010B 

1311/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/60I0B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108. 

1311/60108 

1311/60108 

1311/613108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108. 

1311/6010B 

1311/6010B 

1311/6010B 

I31J/6010B 

13I1/6010B 

1311/60108 

1311/6010B 

1311/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/6010B 

1311/6010B 

I31I/6010B 

1311/6010B 

1311/60108 

I31I/60I0B 
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Testy^merica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 

Project Name: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

SAMPLE EXTRACTION DATA 

Parameter 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

. SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

Batch 

5102616 

5102616 

5102616 

5102616 

5102361 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102361 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102361 

5102616 

5102616 

5102361 

51026J6 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102361 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102361 

Lab Number 

NOJ1594-35 

NOJ1594-35 

NOJJ 594-35 

NOJ1594-35 

NOJ1594-35 

NOJ1594-35 

NOJ1594-35 

NOJ 1594-36 

NOJ 1594-36 

NOJ 1594-36 

NOJI594-36 

NOJ 1594-36 

NOJ 1594-36 

NOJ 1594-36 

NOJ 1594-36 

NOJ1594-37 

NOJ 1594-37 

NOJ1594-37 

NOJ1594-37 

NOJ 1594-37 

NOJ 1594-37 

NOJ1594-37 

NOJ1594-37 

NOJ 1594-38 

NOJ1594-38 

NOJ 1594-38 

NOJ1594-38 

NOJ 1594-38 

NOJ1594-38 

NOJ1594-38 

NOJ 1594-38 

NOJ 1594-39 

NOJ1594-39 

NOJ 1594-39 

NOJ 1594-39 

NOJ 1594-39 

NOJ1594-39 

NOJ 1594-39 

NOJ 1594-39 

NOJ 1594-40 

NOJ 1594-40 

NOJ 1594-40 

NOJ 1594-40 

NOJ 1594-40 

NOJ 1594-40 

Wt/Vol 
Extracted 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

LOO 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

. 5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

Extracted Vol 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

. 50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

Date 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10:06 

10:06 

10:06 

10:06 

17.00 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

17:00 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

17:00 

10:06 

10:06 

17:00 

10:06 

10.06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

17:00 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

10:06 

17:00 

/Analyst 

JAH 

JAH 

J/iiH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

Extraction 
Method 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 30IS 

EPA3015 

EPA 3015 

EPA 1311 

131 J/60108 

1311/60108 

1311/60108 

1311/60103 

1311/6010B 

1311/60108 

1311/60108 

1311/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/6010B 

1311/60108 

1311/60108 

1311/60I0B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/6010B 

131J/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 
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Test^imerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 

ProjectName: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

SAMPLE EXTRACTION DATA 

Parameter 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

Batch 

5102616 

5102616 

5102633 

5102633 

5102633 

5102633 

5102633 

5102633 

5102633 

5102633 

5102633 

5102633 

5102633 

5102633 

5102633 

5102633 

5102633 

5102633 

5102633 

5102633 

5102633 

5102633 

Lab Number 

NOJ 1594-40 

NOJ 1594-40 

NOJ 1594-21 

NOJ 1594-22 

NOJ 1594-23 

NOJ 1594-24 

NOJ1594-25 

NOJ 1594-26 

. NOJ 1594-27 

NOJ 1594-28 

NOJ1594-29 

NOJ1594-30 

NOJ 1594-3 J 

NOJ 1594-32 

NOJ1594-33 

NOJ 1594-34 

NOJ 1594-35 

NOJ 1594-36 

NOJ1594-37 

NOJ 1594-38 

NOJ 1594-39 

NOJ1594-40 

WtAfol 
Extracted 

. 5.00 

5.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

Extracted Vol 

50.00 

50.00 

30.00 

30.00 

30.00 

30.00 

30.00 . 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

Date 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10:06 

10:06 

13:00 

13:00 

13:00 

13:00 

13:00 

13:00 

13:00 

13:00 

13:00 

13:00 

13:00 

13:00 

13:00 

13:00 

13:00 

13:00 

13:00 

13:00 

13:00 

13:00 

Analyst 

JAH 

JAH 

JLS 

JLS 

JLS 

JLS. 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

Extraction 
Method 

EPA 3015 

EPA 3015 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

1311/60108 

1311/60108 

1311/7470A 

1311/7470A 

1311/7470A 

I311/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

13I1/7470A 

131I/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

I311/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

1311/7470A 
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TestAmerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 
2075 West Park Place 

Stone Mtn, GA 30087 
Attn Thad Penuel 

Work Order: NOJ 1594 
Project Name: Virginia Superfund Site #061705.315.199 
Project Number: 100-2640/ABEX Superfund Site 

Received: 10/15/05 08:00 

PROJECT QUALITY CONTROL DATA 
Blank 

Analyte Blank Value Q.C. Batch Lab Number Analyzed Date/Time 

TCLP Metals by 6000/7000 Series Methods 

5102616-BLK1 

Arsenic <0.0370 

Barium <0.0100 

Cadmium <0.00600 

Chromium <0.0200 

Lead <0.0240 

Selenium <0.0960 

Silver <0.0240 

5102633-BLK1 
Mercury <0.00500 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

5102616 

5102616 

5102616 

5102616 

5102616 

. 5102616 

5102616 

5102633 

5102616-8LK1 

5102616-BLKl 

5102616-BLKl 

5102616-BLKl 

5102616-BLKl 

5102616-8LK1 

5102616-BLKl 

5102633-BLKl 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

13:45 

13:45 

13:45 

13:45 

13:45 

13:45 

13:45 

15:15 
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I 
I TestAmerica 
I B ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 80Q-765-Q98O * Fax 615-726-3404 

Client Compass Environmental, lnc(11988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 

ProjectName: Virginia Superfund Site#061705.315.199 

Project Number: 100-2640/ABEX Superfund Site 

Received: 10/15/05 08:00 

PROJECT QUALITY CONTROL DATA 

LCS 

Analyte Known Val. Analyzed Val Units % Rec. 

Target 
Range Batch 

Analyzed 
Date/Time . 

TCLP Metals by 6000/7000 Series 
5102616-BS1 
Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

Methods 

10.0 

100 

10.0 

50.0 

50.0 

10.0 

10.0. 

9.84 

107 

10.9 

52.6 

52.7 

10.4 

8.87 

5102633-BS1 
Mercury 0.0200 0.0207 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

98% 

107% 

109% 

105% 

105% 

104% 

89% 

104% 

80 

80 

80 

80 

80 

80 

80 

78 

120 

120 

120 

120 

120 

120 

120 

124 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102633 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

13:54 

13:54 

13:54 

13:54 

13:54 

13-.54 

13.54 

15:19 
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Test^^merica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Atm Thad Penuel 

Work Order: NOJ 1594 

ProjectName: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

PROJECT QUALITY CONTROL DATA 
Matrix Spike 

Analyte Orig. Val. 

TCLP Metals by 6000/7000 Series Methods 

5102616-MS1 

MS Val Units Spike Cone % Rec. 

Target 
Range Batch 

Sample 

Spiked 

Analyzed 

Date/Time 

Arsenic 

Bariuih 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

5102633-MS1 
Mercury 

ND 

0.464 

ND 

ND 

0.152 

ND 

ND 

10.3 

100 

10.4 

50.3 

51.7 

10.5 

8.55 

0.0205 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

10.0 

100 

10.0 

50.0 

50.0 

10.0 

10.0 

0.0200 

103% 

. 100% 

104% 

101% 

103% 

105% 

86% 

102% 

75 

75 

75 

75 

75 

75 

75 

63 

125 

125 

125 

125 

125 

125 

125 

138 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102616 

5102633 

NOJ 1594^0 

NOJ 1594-40 

NOJ 1594-40 

NOJ1S94-40 

NOJ 1594-40 

NOJ1594-40 

NOJ1594-40 

NOJ 1594-21 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

17:35 

17:35 

17:35 

17:35 

17:35 

17:35 

17:35 

15:24 
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Testi^merica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 

ProjectName: Virginia Superfund Site#061705.315.l99 

Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

PROJECT QUALITY CONTROL DATA 

Matrix Spike Dup 

Analyte Orig. Val. Duplicate 

Spike 

Cone %Rec. 

Target 

Range RPD Limit Batch 

Sample 

Duplicated 

Analyzed 

Dale/Time 

TCLP Metals by 6000/7000 Series Methods 

5102616-MSD1 

Arsenic ND 

Barium . 0.464 

Cadmium ND 

Chromium ND 

Lead 0.152 

Selenium ND 

Silver ND 

5102633-MSD1 
Mercury ND 

10.5 

103 

10.6 

51.2 

52.5 

10.7 

8.74 

0.0213 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

10.0 

100 

10.0 

50.0 

50.0 

10.0 

10.0 

0.0200 

105% 

103% 

106% 

102% 

105% 

107% 

87% 

106% 

75 

75 

75 

75 

75 

75 

75 

63 

125 

125 

125 

125 

125 

125 

125 

138 

2 

3 

2 

2 

2 

2 

2 

4 

20 

20 

20 

20 

20 

20 

20 

22 

5102616 

5102616 

5102616 

5102616 

5102616 

5I026I6 

5102616 

5102633 

NOJ 1594-40 

NOJ 1594-40 

NOJ 1594-40 

NOJ 1594-40 

NOJ 1594-40 

NOJ 1594-40 

NOJ 1594-40 

NOJ 1594-21 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

17:40 

17:40 

17:40 

17:40 

17:40 

17:40 

17:40 

15.31 
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Test^imerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, lnc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: 

Project Name: 

Project Number: 

Received: 

NOJ 1594 
Virginia Superfund Site #061705.315.199 

100-2640 / ABEX Superfund Site 
10/15/05 08:00 

CERTIFICATION SUMMARY 

TestAmerica Analyt 

Method 

SW846 1311/60 lOB 
SW846I31I/7470A 

SW846I3I1 

cal • Nashville 

Matrix 

Soil 
Soil 
Soil 

AIHA Nelac Virginia. 

N/A 
N/A 
N/A 

X 
X 
X 

N/A 
N/A 
N/A 
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Test^kmerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, lnc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 

Project Name: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

TCLP REGULATORY LIMITS 

Analyte 
Arsenic 
Barium 
Cadmium 
Chromium 
Lead 
Selenium 
Silver 

Reeulatorv Limit 
5 

100 
1 
5 
5 
1 
5 
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TestAmerica 
ANALYTICAL TESTING COtPOIJATION 

Nashville Division 

COOLER RECEIPT FORM BC# 
N O J 1 5 9 4 

ClientName: CoY^f^"^^ 

Cooler Received/Opened On: 1 P / I 5 7 D 5 ^ Accessioned By: Paul R. Buckingham LI lonec 

/I 
Log-in P/ersonnel S ignature 

1. T e m p e r a t u r e of Cooler when t r iaged: 1 ^ - D D e g r e e s C e l s i u S 

2. Were custody seals on outside of cooler? ( V 1 E ^ . . . . N O . . . . N A 

a. If yes, how many and where:. J ^ 'A-

( ^ a n f ^ 

3. Were custody seals on containers? NO...YES..(NA 

4. Were the seals intact, signed, and dated correctly? n('ESy..NO...NA 

5. Were custody papers inside cooler? ( Y E § } . . . N 0 . . . N A 

6. Were custody papers properly filled out (ink, signed, etc)? [VE^....NO...NA 

7. Did you sign the custody papers in the appropriate place? Q^ES'....NO...NA 

8. What kind of packing material used? Bubblewrap Peanuts Vermiculite Foam Insert 

Ziplock baggies Paper Other / 'None^ 

9. Cooling process: Ice Ice-pack Ice (direct contact) Dry ice Other 

10. Did all containers arrive in good condition ( unbroken)? ( V£S)..NO...NA 

11. Were all container labels complete (*/, date, signed, pres., etc)? ( YES)..NO...NA 

12. Did all container labels and tags agree with custody papers? (YESl..NO...NA 

13. Were correct containers used for the analysis requested? f YES)..NO...NA 

14. a. Were VOA vials received? YES.UVq)..NA 

b. Was there any observable head space present in any VOA vial? N 0 . . . Y E S . . ( N A 

15. Was sufficient amount of sample sent in each container? /VESi. .NO,..NA 

16. Were correct preservatives used? [ Y E ^ . . . N O . . . N A 

If not, record standard ID of preservative used here 

17. Was residual chlorine present? NO...\£Sf/.NA) 

18. Indicate the Airbill Tracking Number (last 4 digits for Fedex only) and Name of Courier below: 

" F ^ S ^ X ) UPS Velocity DHL Route Off-street Misc. UPS Velocity DHL Route 

19. If a Non-Conformance exists, see attached or comments below: 

BIS = Broken in shipment 
Cooler Receipt Form LF-1 

End of Form 
Revised 4/5/05 



TestAmerica r̂ r̂tH r̂ 
ANALYTICAL TESTING CORPOHATION 

Client Name C b m p f v ^ S 6 h J \ / \ /^['^</V\E:l^/TfiL 

AddfBss: 2 0 7 S U M ^ r f ^ H t f l f t C 6 ' ' 

City/State/ZipCode: '^TK/ A A T M , G r l ^ 

Project Manager T W n h f 6 r V H B L 

Phone: 615-726-0177 
Fax: 615-726-3404 

Client #: 

TE.STAMERiC/:^, It !C. / o ' i , 
A T L A N l A SERVICE CENTEH 

To asaist us in using the proper analytical methods, 
is this work being cxMiducted for regulatory putposes? 

, , f̂  r\(y Compliance Monitoring 

2J_1M 

Telephone Number H D - 5 l 1 - ^ l^^*^ 

SamptefName: (PrintNanw) r r > \ C l - t A 6 L \XJ 

Sampler Signature: /Y l / l / \ _> \ / \ l 

Fax: ^ & > \ 

4>II(DA/ 

Project Nartte 

Projects 

ite/Location ID 

Report To 

Invoice To 

Quote # 

f̂ Qex Ssyf̂ < f̂̂ f̂ r> SiTg-
/DV-ZLHb 

State: Vfi 

THî b p^^J^^V 

P0#: 

Matrix Preservation 4 # of Containers Analyze Fof: 
QC OeiiveraDies 

_None 
Level2 
(Bitch QC) 
Level 3 
Level 4 

Other: 

REMARKS 

TAT 
_ Standard 

Rush (surcharges may apply) 

Data Needed: 

Fax Results: Y N 

SAMPLE ID 

CO 

D 

MiJ^ _£_ 

ID « 

s i 

NOJ1594 
10/19/05 17.00 

/ / / 
ea\-'C6 f3^0 c QA. 
^Bi-DT^ ii^o o> 
ic/B>^-|:xB M2D . ^ 
l^B^-BB /bzo o3 
\^;^?-og /i32. C j Q ^ 

to^AS-Zq/} li>2d O ^ 
u;R3-Bft MD £0 
A\-Afl MS .5 ii 
BSCV >̂K 

N7 
J^?^ 0^ 

E>^C V (SR |-?3D c lo 
special Instructions: 

Q-xJ-^H 

z^ 
Rellnqulshad By 

Relinquished By: 

W/^ 
Date: 

Date: 

TlVne: ' 

Time: 

Time: 

Received By: 

Received By: 

Received By: 

Date: 

Data- . 

Time: 

Time: 

Time: 

LABORATORY COMMENTS: 
Init Lab Temp: 

Rec Lab Temp: 

Custody Seels: Y N N/A 
Bottles Supplied by Test America: Y 

Method of Shipment: 



z.^a 
Phone: 615-726-0177 
Fax: 615-726-3404 

n n ^ A * Nashville Division 

ANALVnCAL TESTING CORPOSATION / i f^ /"> Ot 

ClientName CcrVlpt^'^S ^ / V v ^ ' g i i A ^ ' ^ e f V ^ f ^ t - Client#: / / / O ^ 

TESTAMERICA. INC. 
A T L A N T A SERVICE CENTER 

To assist us In using the proper analytical methods, 
is this work being conducted for regulatoiy purposes? 

Compliance Monitoring 

Address: Z 0 7 S U ^ ^ T P f t e t c f ^ f t C g ' 

City/Stata/Zip Code: ' ^ f O r w f r O € q / ^ 

Project Manager T U f t P f ^ t J U c U 

Project Name: P,%(^K S v p ^ g . F ' v ^ ' O S t T g " 

Project^: / O O - 26>^/? 

Site/Location ID: • State: \ f f \ 

Telephone Number 7 ^ ^ ^ ; . ^ y \ . A \ 0 ' ^ Fax: M g 3 | 

Sampler Name: (PrtntName) ^NAx C V̂  )°>€.\ , l / U i ^ T \ M l p ^ ' 

Samptef Signature: / M ^ 7 / ^ Z i ^ P ^ J _ > , 

Report To: T H > v t ^ P C f V t i g ^ U 

Invoice To: 

Quote #: PO#: 

Special Instructions: Ru5H 

Ritofi^/i(2iy yyyO 

Relinquished By: 

Relinquished By: 

Date: 

Date: 

Time: '-^ 

Time: 

Time: 

Received By: 

Received By 

Received By: 

Date: 

If 
Time: 

Time: 

t ' -OO 
Time: 

LABORATORY COMMENTS: 

Init Lab Temp: 

Rec Lab Temp: 

Custody Seals: Y N N/A 
Bottles Supplied by Test America: Y 

Method of Shipment: 



j T n J . i V • Nashville Division Phone:615-726-0171 

lest/imerica ssr-̂ f̂ssi"" '" ""'"^ 
ANALYTICAL TESnNC COBPO8ATI0N ' t I f^ rv Cy 

ClientName C c f n p f ^ t ^ ^ ] ^ v l ( i . D l ^ ^ ^ ^ f V T ^ r L Clients / / j d C ) 

TESTAMERICA, >NC ^ ' ^ ' ( ^ 

Phone: 615-726-017^TLANTA SERVICE C E . . 1 j | ^ ^ , ^^ |^ ^ j ^ , ^ „ ^ p̂ ^̂ p̂  analytical methods, 

is this wotK being conducted for regulatory purposes? 
Compliance Monitoring 

Address: Z D l S i y / € ' ^ r P A l J l K P l f \ Q £ . 

City/State^ipCode: --sryv M T ^ ^ . GcpK 

Project Manager - rm=>t : ) F ^ A V U B L ' 

Telephone Number ~77t>. B " ^ . ^ l^"?" 

Sampler Name: (Print Name) VY\"{ C H A E I- U V . Q I / [» / ^ 

Samptef Signature: y / h i ^ l/yf • / / ) ^ { A ^ _ ^ 

Fax: ^ g 3 l 

Project Name: 

Project*: 

Site/Location ID: 

Report To: 

Invoice To: 

Quoted: 

(\2>e>̂  S v . p f ' Z F w i i S>T€ 

laO-Zo^qO 
state: < / A 

THA\> ^ ^ ^ u e L 

PO*: 



Phone: 615-726-0177 
Fax: 615-726-3404 

n n m i i . • Nashville Division TestAmerica r̂ s-a-sr 
ANALYTICAL TESTING CORPOIiATlON 

ClientName C s Y Y i p f t ^ ^ 6 N \ j \ i l 0 f d (V \p ' r iTP(^ Client*: / } / 0 ^ 

TESTAMERICA, INC. ^ ^ .«.. • V7 
ATLANTA SERVICE C^NTE.R 

To assist us In using ttie proper analytical methods, 
is this work being conducted for regulatory purposes? 

Compliance Monitoring 

Address: 

City/State/Zip Code 

Project Manager 

'̂ IR-'S )/i/f^sr P-Ae^ Plf^cr^ Project Name: /jQ 0 ^ ^ b \ ) f £ ^ f i j n P ' "S^Tg 

^ T A ; WiltO r - r ^ 
j imLMiocMk. 

Telephone Number 7 7 g . S l ^ . H I O ^ Fax: V f f 3 / 

SamptefName: (PrintName) A l t ^ H A ^ L \ j J ^ T > t H o / \ J 

Samptef Signature: / 7 1 / l \ j / ^ x J f \ } 4 , ^ t O -

Project* 

Site/Locabon ID 

Report To 

Invoice To 

Quote* 

/Dp- luA^ 
State: 1//) 

PO*: 



ANALYTICAL TESnNG CORPORATION 

f - j ^ m_ l i • Nashville Division pnone: ei5-7Z6-0777 Test/ \merica rhv̂TN̂^̂x"" '- '""""̂  
TESTAMERICA, INC. -^ ^ ^ r ^ 

Phone:615-726-0177 A T L A N T A SERVICE C E ^ J J ^ ^ , ^ ,̂  ^ ^ j ^ j j ^ p ^ ^ ^ p ^ ^ ^ ^ ^ , ^ ^ ^ 

ClientName C c m p h ' ^ ^ QYvV \P / ) r - ">>e r^ i ^ [ . Client*: 

Address: 2 0 ^ 5 ^ i^Jp-.^T f f ^ g - L P U C ^ 

/ i m 
is this worî  being conducted for regulatory purposes? 

Compliance Monitoring 

City/State/Zip Code: S r r ^ W l T l ^ " ^ f i 

Project Manager T H-flC> p P . ^ U g U 

Telephone Number ' 7 ' ? g . ftl^. 4-) & ̂  Fax: 4 ^ 3 1 " 

Sampler Name: (PrintName) f Y \ \ 0 \ \ f > ^ f l \ A J . X> ' ' \ [ o tO 

Samptef Signature: / f / f / f ^ j / ^ / . ( ^ ' / ^ ^V,^ 

Project Name: 

Project*: 

Site/Location ID 

Report To: 

Invoice To: 

Quote*: 

fiB^X Swf?{lT^! ̂ D b;r^ 
/Op^-UHO 

lW(\b ^ A / M ^ l -

_ State: _ w? 

PO* 



Nashville Division 
I Foster Creighton 

Nashville, TN 37204 

Phone: 615-726-0177 
Fax: 615-726-3404 Testy toerica £ 

ANALYTICAL TESTING CORPORATION 1 ^ > /-^Uy-V 

ClientName CprrxpftSS Pt^V^Qor^W^y^Tf^L Client*: H J 0 0 

Address: ^[}l-f, \A/p-^r Ff^et fif^CF 

City/StateCip Code: ^ N / f \ATW , 6 r A 

Project Manager T K f t P f f T A / H ^ ^ 

Telephone Number InO fiy\. ^\0'^ Fax:^<g>3| 

SamptefName: (PrintName) M i C l - ^ f i C t ^ U j " P t l b y \ ; 

Samptef Signature: /yj/f^/j / / jx A/y^A/'<^/ 

TESTAMERICA, <NC. Kjf ^ ^ 
> ^ T L A N 7 A S E R V I C E C E N T E F 

To assist us In using ttte proper analytical methods. 
is this work being conducted for regulatory purposes? 

Compliance Monitoring ^ ^ 

Project Name 

Project* 

Site/Location ID 

Report To 

Invoice To 

Quote » 

/)B^>r S^p^FwA^D 5 i r£ 
inD- ^W^O 

state; 1//5 

THrvb Pf fvu^U 

P0#: 

Special Instructions 

' Au^H. 

nUĴ B /̂zi/Aiynd 
Relinquished By 

Relinquished By: 

Date: 

Date: 

Date: 

Tim 8: /f/S 
Time: 

Time: 

Received By: 

Received By: 

Received B y : / " 

Date: 

Date: 

Daje: h t ^ 

Time: 

Time: 

Time: 

LABORATORY COMMENTS: 

Init Lab Temp: 

Rec Lab Temp: 

Custody Seals: Y N N/A 
Bottles Supplied by Test America: Y 

Method of Shipment: 



Test^^merica 
ANALYnCAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville. TN 37204 • 800-765-0980 * Fax 615-726-3404 

October 22, 2005 

Client: 

Attn: 

Compass Environmental, Inc(l 1988) 
2075 West Parle Place 
Stone Mtn, GA 30087 
Thad Penuel 

Work Order NOJ 1594 
ProjectName: Virginia Superfund Site #061705.315.199 
Project Nbr: 100-2640 / ABEX Superfiind Site 
Date Received: 10/15/05 

SAMPLE IDENTIFICATION 

WA2-IA 
WA2-HA 
WA2-GA 
BNC6-̂ BNC5-̂ WA2-FA 
WA2-EA 
WA2-DA 
WA2-BA 
BNC7-̂ WA2-AA 
DUPE 
WA2-CA 
BNC8-AB 
BSC4-AA 
BSC3-AB 
BSC3-BB 
BSC5-DB 
BSC5-EB 
BSC7-AA 

LAB NUMBER 

NOJ 1594-41 
NOJ 1594-42 
NOJ 1594-43 
NOJ 1594-44 
NOJ 1594-45 
NOJ 1594-46 
NOJ 1594-47 
NOJ 1594-48 
NOJ 1594-49 
NOJ 1594-50 
NOJ 1594-51 
NOJ 1594-52 
NOJ 1594-53 
NOJ 1594-54 
NOJ 1594-55 
NOJ 1594-56 
NOJ 1594-57 

COLLECTION DATE AND TIME 

10/14/05 13:00 
10/14/05 13:00 
10/14/05 13:00 
10/14/05 13:10 
10/14/05 13:10 
10/14/05 13:10 
10/14/05 13:25 
10/14/05 13:25 

10/14/05 
10/14/05 13:25 
10/14/05 13:15 
10/14/05 14:00 
10/14/05 14:00 
10/14/05 14:10 
10/14/05 14:10 
10/14/05 14:20 
10/14/05 14:20 

An executed copy of the chain of custody, the project quality control data, and the sample receipt form are also included as an addendum 
to this report. If you have any questions relating to this analytical report, please contact your Laboratory Prc ĵect Manager at 
1-800-765-0980. Any opinions, if expressed, are outside tlie scope of the Laboratory's accredidation. 

This material is intended only for the use of the individual(s) or entity to whom it is addressed, and may contain information that is 
privileged and confidential. If you are not the intended recipient, or the employee or agent responsible for delivering this material to the 
intended recipient, you are hereby notified that any dissemination, distribution, or copying of this material is strictly prohibited. If you 
have received this material in error, please notify us immediately at 615-726-0177. 

These results relate only to the items tested. This report shall not be reproduced except in full and with permission of the laboratory. 

Report Approved By: 

<!\majQ^i-

Jessica Viclcers 

Senior Project Manager 

Page 1 of 16 



Test^^merica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, lnc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Worlc Order: 

ProjectName: 

Project Number: 

Received: 

NOJ1594 

Virginia Superfund Site #061705.315.199 

100-2640 / ABEX Superfund Site 

10/15/05 08:00 

A N A L Y T I C A L R E P O R T 

Analyte Resul t Flag Units M R L 

Dilution Analysis 

Factor Date/Time Method Analyst Batch 

Sample ID: NOJ1594-41 (WA2-IA - Soil) Sampled: 10/14/05 13:00 

T C L P Metals by 6000/7000 Series Methods 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

Mercury 

Sample ID: NOJ1594-42 (WA2- HA 

ND 

0.296 

ND 

ND 

ND 

ND 

ND 

ND 

- Soil) Sampled: 

T C L P Metals by 6000/7000 Series Methods 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

Mercury 

ND 

0.287 

ND 

ND 

ND 

ND 

ND 

ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

10/14/05 13:00 

mg/L 

mgA. 

mg/L 

mg/L 

mg/L • 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

• 0.0100 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 15:09 

10/18/05 15:09 

10/18/05 15:09 

. 10/18/05 15:09 

10/18/05 15:09 

10/18/05 15:09 

10/18/05 15:09 

10/18/05 16:44 

10/18/05 15 

. 10/18/05 15 

10/18/05 15 

10/18/05 15 

10/18/05 15 

10/18/05 15 

10/18/05 15 

10/18/05 16 

12 

12 

12 

12 . 

12 

12 

12 

46 

SW846 1311/60I0B 

SW846 I3I1/60IOB 

SW846 13I1/6O10B 

SW8J6 1311/60IOB 

SW846 13I1/60IOB 

SW846 131I/6010B 

SW846 131I/6010B 

SW846 131I/7470A 

SW846I3II/6010B 

SWM6 1311/60108 

SWM6 1311/6010B 

SW846 13II/6010B 

SW846 131I/6010B 

SW846 131I/6010B 

SW846 131i;6010B 

SWS46 131I/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102617 

510/617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102635 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102635 

Sample ID: NOJ1594-43 (WA2-GA - Soil) Sampled: 10/14/05 13:00 

T C L P Metals by 6000/7000 Series Methods 

Arsenic - N O mg/L 

Barium 0.813 mg/L 

Cadmium NO mg/L 

Chromium ND mg/L 

Lead 0.175 mg/L 

Selenium ND mg/L 

Silver ND mg/L 

Mercury ND mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 15:32 

10/18/05 15:32 

10/18/05 15:32 

10/18/05 15:32 

10/18/05 15:32 

10/18/05 15:32 

10/18/05 15:32 

10/18/05 16:52 

SW846 131I/60I0B 

SW846 131I/0OIOB 

SW846 131I/60I0B 

SW846I31I/6010B 

.SW846I31I/6010B 

SW846 131I/6010B 

SW846I31I/6010B 

SW846 l31im70A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102635 

Sample ID: NOJ1594-44 (BNC6-i-BNC5-hWA2-FA - Soil) Sampled: 10/14/05 13:10 

T C L P Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 

Barium 0.944 mg/L 

Cadmium ND mg/L 

Chromium ND mg/L 

Lead 0.230 mg/L 

Selenium ND mg/L 

Silver ND mgA, 

Mercury ND mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 15:35 

10/18/05 15:35 

10/18/05 15:35 

10/18/05 15:35 

10/18/05 15:35 

10/18/05 15:35 

10/18/05 15:35 

10/18/05 16:54 

SWS46 1311/6010B 

SW846 1311/60108 

SW846 13I1/6010B 

SW846 13I1/6010B 

SW846 1311/60108 

SW846 13I1/6010B 

SW846 13I1/6010B 

SW846 I311/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5I02M7 

5102635 

Page 2 of 16 



Test/imerica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, lnc(l 1988) 
2075 West Parle Place 
Stone Mm, GA 30087 

Attn Thad Penuel 

Worl< Order: 

ProjectName: 

Project Number: 

Received: 

NOJ 1594 

Virginia Superfund Site #061705.315.199 

100-2640 / ABEX Superfund Site 
10/15/05 08:00 

ANALYTICAL REPORT 

Analyte Result Flag Units 

Sample ID: NOJ1594-45 (WA2-EA - Soil) Sampled: 10/14/05 13:10 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 
Barium 0.596 mg/L 
Cadmium ND mg/L 
Chromium ND mg/L 
Lead ND mg/L 

Selenium ND mg/L 
Silver ND mg/L 

Mercury NO mg/L 

MRL 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

Dilution 
Factor 

Analysis 
Date/Time 

10/18/05 15:39 

10/18/05 15:39 

10/18/05 15:39 

10/18/05 15:39 

10/18/05 15:39 

10/18/05 15:39 

10/18/05 15:39 

10/18/05 16:56 

Method 

SW846 1311/60108 

SW846I3I1/6010B 

SWS46I3I1/6010B 

SW846 I3I1/6010B 

SW846 I3I1/6010B 

SWS46 1311/60108 

SW846 1311/60108 

SW846 I311/7470A 

Analyst 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

Batch 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102635 

Sample ID: NOJ1594-46 (WA2-DA - Soil) Sampled: 10/14/05 13:10 

TCLP Metals by 6000/7000 Series Methods 

Arsenic 
Bariurn 
Cadmium 
Chromium 
Lead 
Selenium 
Silver 

Mercury 

Sample ID: NOJ 1594-47 (WA2- BA 

ND 

0.768 

ND 

ND 

0.0630 

ND 

ND 

ND 

• Soil) Sampled: 

TCLP Metals by 6000/7000 Series Methods 

Arsenic 
Barium 
Cadmium 
Chromium 
Lead 
Selenium 

.Silver 
Mercury 

ND 

0.943 

ND 

ND 

0.174 

ND 

ND 

ND 

mg/L 

mg/L 

mg/L 

mg/L 

. mg/L 

mg/L 

mg/L 

mg/L 

10/14/05 13:25 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

O.IOO 

O.IOO 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 15:42 

10/18/05 15:42 

10/18/05 15:42 

10/18/05 15:42. 

10/18/05 15:42 

10/18/05 15:42 

10/18/05 15:42 

10/18/05 16:59 

10/18/05 15:46 

10/18/05 15:46 

10/18/05 15:46 

10/18/05 15:46 

10/18/05 15:46 

10/18/05 15:46 

10/18/05 15:46 

10/18/05 17:01 

SW846 131I/60IOB 

SW846 1311/60108 

SW846 1311/60IOB 

SWS46 1311/60IOB 

SW846 I3I1/60IOB 

SW846I3I1/60I0B 

SW846I3I1/6010B 

SW846 13I1/7470A 

SW846 1311/60108 

SW846I31I/60IOB 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846I3II/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102617 

5102617 

5101517 

5102617 

. 5102617 

5102617 

5102617 

5102635 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102635 

Sample ID: NOJ1594-48 (BNC7-I-WA2-AA - Soil) Sampled: 10/14/05 13:25 

TCLP Metals by 6000/7000 Series Methods 

Arsen ic ND mg/L 

Bar ium 0.563 mg/L 

C a d m i u m ND mg/L 

C h r o m i u m ND mg/L 

Lead 0.0770 mg/L 

Selenium ND mg/L 

Silver. ND • m ^ L 

Mercury ND mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 15:50 

10/18/05 15:50 

10/18/05 15:50 

10/18/05 15:50 

10/18/05 15:50 

10/18/05 15:50 

10/18/05 15:50 

10/18/05.17:04 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 131I/6010B 

SW846 131I/60I0B 

SW846 131I/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102635 
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Test^^merica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, lnc( 11988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Worlc Order: NOJl 594 
Project Name: Virginia Superfund Site #061705.315.199 
Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

ANALYTICAL REPORT 

Analyte Result Flag Units MRL 
Dilution 
Factor 

Analysis 
Date/Time Method Analyst Batch 

Sample ID: NOJ1594-49 (DUPE - Soil) Sampled: 10/14/05 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0.283 
Cadmium ND 
Chromium ND 
Lead ND 
Selenium ND 
Silver ND 
Mercury ND 

Sample ID: NOJ1594-50 (WA2-CA - Soil) Sampled: 10/14/05 13:25 

T C L P Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 

Barium 0.402 mg/L 
Cadmium ND mg/L 
Chromium ND mg/L 
Lead 0.104 mg/L 
Selenium ND mg/L 
Silver ND mg/L 
Mercury • ND mg/L 

Sample ID: NOJ1594-51 (BNC8-AB - Soil) Sampled: 10/14/05 13:15 

T C L P Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 

Barium 0.908 mg/L 
Cadmium ND mg/L 
Chromium ND mg/L 
Lead 0.365 mg/L 
Selenium ND mg/L 
Silver ND mg/L 
Mercury ND mg/L 

Sample ID: NOJ1594-52 (BSC4-AA - Soil) Sampled: 10/14/05 14:00 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 

Barium 0.194 mg/L 

Cadmium ND mg/L 

Chromium ND mg/L 
Lead ND mg/L 
Selenium ND mg/L 
Silver ND mg/L 
Mercury ND mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 15:53 

10/18/05 15:53 

10/18/05 15:53 

10/18/05 15:53 

10/18/05 15:53 

10/18/05 15:53 

10/18/05 15:53 

10/18/05 17:06 

SWS46I311/6010B 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 13I1/6010B 

SW846 13I1/6010B 

SW846 13II/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102617 

5102617 

5102617 

5102617 

5102617 

510:617 

5102617 

5102635 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 15:57 

•10/18/05 15:57 

10/18/05 15:57 

10/18/05 15:57 

10/18/05 15:57 

10/18/05 15:57 

10/18/05 15:57 

10/18/05 17:08 

SW846 13I1/6O10B 

SW846 1311/60108 

SW846 1311/60108 

SW846I31I/6010B 

SWS46 I31I/60I0B 

SW846I31I/60I0B 

SW846 I31I/6O10B 

SW846 I31I/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102635 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 16:01 

10/18/05 16:01 

10/18/05 16:01 

10/18/05 16:01 

10/18/05 16:01 

10/18/05 16:01 

10/18/05 16:01 

10/18/05 17:10 

SW846I311/6010B 

SW846I31I/60I0B 

SW846I31I/60I0B 

SW846 131I/60I0B 

SW846 1311/6010B 

SW846 13I1/6010B 

SW846 13I1/6010B 

SW846 131I/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102617 

5102617 

5102517 

5102617 

5102617 

5102617 

5102617 

5102635 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 16:06 

10/18/05 16:06 

10/18/05 16:06 

10/18/05 16:06 

10/18/05 16:06 

10/18/05 16:06 

10/18/05 16:06 

10/18/05 17:12 

SW846 I31I/60IOB 

SW846 I31I/60I0B 

SW846 I311/60IOB 

SW846 I311/60IOB 

SW846 1311/60I0B 

SW846 I31I/6010B 

SW846 I31I/6010B 

SW846 I31I/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102635 
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Test^ynerica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, lnc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: 

Project Name: 

Project Number: 

Received: 

NOJ 1594 

Virginia Superfund Site #061705.315.199 

100-2640 / ABEX Superfund Site 

10/15/05 08:00 

ANALYTICAL REPORT 

Analyte Result Flag Units 

Sample ID: NOJ1594-53 (BSC3-AB - Soil) Sampled: 10/14/05 14:00 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 

Bar ium 0.863 mg/L 

C a d m i u m ND mg/L 

C h r o m i u m ND mg/L 

Lead 0.238 mgA, 

Selenium ND mg/L 

Silver ND mgA. 

Mercury ND mg/L 

MRL 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

Dilution 

Factor 

Analysis 

Date/Time 

10/18/05 16:31 

10/18/05 16:31 

10/18/05 16:31 

10/18/05 16:31 

10/18/05 16:31 

10/18/05 16:31 

10/18/05 16:31 

10/18/05 17:24 

Method 

SW846 1311/6010B 

SW846I311/60I0B 

SW846 13I1/60I0B 

SW846 13II/6010B 

SWS46 131I/6010B 

SW846 1311/6010B 

SWS46 1311/60108 

SW846 1311/7470A 

Analyst 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

Batch 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102635 

Sample ID: NOJ1594-54 (BSC3-BB - Soil) Sampled: 10/14/05 14:10 

T C L P Metals by 6000/7000 Series Methods 

, Arsenic ND mg/L 

Barium 0.863 mg/L 

Cadmium ND mg/L 

Chromium ND mg/L 

Lead O.iit ' mg/L 

Seleriium ND mg/L 

Silver ND mg/L 

Mercury ND mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.050D 

0.100 

0.0500 

0.0100 

10/18/05 16:35 

10/18/05 i6:35 

10/18/05 16:35 

10/18/05 16:35 

10/18/05 15:35 

10/18/05 16:35 

10/18/05 16:35 

10/18/05 17:26 

SW846 1311/60108 

SW846 I3II/60I0B 

SW846 13I1/6010B 

SW846 13I1/6010B 

SW846 1311/6010B 

SW846 1311/6010B 

SW846I3I1/60IOB 

SW846I311/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102617 

5102617 

5102617 

5102617 

5102617 

510:617 

5102617 

5102635 

Sample ID: NOJ1594-55 {BSC5-DB - Soil) Sampled: 10/14/05 14:10 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 

Barium 1.02 mg/L 

Cadmium ND mg/L 

Chromium ND mg/L 

Lead 0.294 mgA, 

Selenium ND mg/L 

Silver ND mg/L 

Mercury ND mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

10/18/05 16:39 

10/18/05 16:39 

10/18/05 16:39 

10/18/05 16:39 

10/18/05 16:39 

10/18/05 16:39 

10/18/05 16:39 

10/18/05 17:28 

SW846I3II/6O10B 

SW846 131I/6010B 

SW846 1311/6010B 

SW846 1311/6010B 

SW846I311/60I0B 

SW846 1311/60108 

SW846I3I1/60I0B 

SW846I3I1/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102635 

Sample ID: NOJ1594-56 (BSC5-EB - Soil) Sampled: 10/14/05 14:20 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 

Barium 1.03 mg/L 

Cadmium o.oioo mg/L 

Chromium ND mg/L 

Lead 0.712 mg/L 

Selenium ND mg/L 

Silver ND mg/L 

Mercury ND mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

O.IOO 

0.0500 

0.0100 

10/18/05 16:43 

10/18/05 16:43 

10/18/05 16:43 

10/18/05 16:43 

10/18/05 16:43 

10/18/05 16:43 

10/18/05 16:43 

10/18/05 17:30 

SW846l3ll/60IOn 

SW846 I311/6010B 

SW846I311/6010B 

SW846 I311/6010B 

SW846I311/6010B 

SW846 1311/6010B 

SW846I311/6010B 

SW846 1311/7470A 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

5102617 

5102617 

. 5102517 

5102617 

5102617 

5102617 

5102617 

5102635 
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f T p i _^ i V • 

ANALYTICAL TESTING CORPORATION ^^^° Foster Creighton Road Nashville, TN 37204 • 800-765-0980 

Client Compass Environmental, Inc(t 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: 

Project Name: 

Project Number: 

Received: 

N O J l 594 

Virginia 

Fax 615-726-3404 

Superfund Site #061705.315.199 

100-2640 / A B E X Superfund Site 

10/15/05 08 :00 

A N A L Y T I C A L R E P O R T 

Analyte Resul t Flag Units 

S a m p l e I D : N O J 1 5 9 4 - 5 7 ( B S C 7 - A A - So i l ) S a m p l e d : 10 /14 /05 1 4 : 2 0 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 

Barium 0.624 mg/L 

Cadmium ND mg/L 

Chromium ND mg/L 

Lead 0;I91 mg/L 

Selenium ND mg/L 

Silver ND mg/L 

Mercury ND mg/L 

MRL 

O.IOO 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

Dilution 

Fac to r 

Analysis 

Date /Time 

10/18/05 16:47 

10/18/05 16:47 

10/18/05 16:47 

10/18/05 16:47 

10/18/05 16:47 

10/18/05 16:47 

10/18/05 16:47 

10/18/05 17:32 

Method 

SW846 1311/60108 

SW846 131I/6010B 

SW846 1311/6OI0B 

SW846I311/6010B 

SW846 1311/60108 

SW846 13I1/6010B 

SW846 131I/6O10B 

SW846 131t/7470A 

Analyst 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

GWM 

JLS 

Batch 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

510;£35 
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TestAmerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, lnc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 

ProjectName: Virginia Superfund Site#061705.315.199 

Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

SAMPLE EXTRACTION DATA 

Parameter 

TCLP Extraction by EPA 1311 
SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

SW846 1311 

. SW846 1311 

SW846 1311 

SW846 1311 

TCLP Metals by 6000/7000 Series 
SW846 131I/6010B 

SW846 13I1/6010B 

SW846 13I1/6010B 

. SW846 1311/60108 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 131I/6010B 

SW846 1311/60106 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/60I0B 

SW846 1311/6010B 

SW846 1311/6010B 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/6010B 

SW846 1311/60108 

SW846 1311/60108 

SW846 1311/6010B 

SW846 1311/60108 

SW846 131I/60I0B 

Batch 

5102362 

5102362 

5102362 

5102362 

5102362 

5102362 

5102362 

5102362 

5102362 

5102362 

5102362 

5102362 

5102362 

5102362 

5102362 

5102362 

5102362 

Methods 
5102617 

5102617 

5102617 

5102617 

5102617 

5102362 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102362 

5102617 

5102617 

5102617 

5102362 

5102617 

5102617 

5102617 

5102617 

5102617 

5102362 

Lab Number 

NOJ 1594-41 

NOJl 594-»2 

NOJ 1594-43 

NOJ 1594-44 

NOJ 1594-45 

NOJ 1594-46 . 

NOJ 1594-47 

NOJ 1594-48 

NOJ 1594-49 

NOJ 1594-50 

NOJ1594-51 

NOJ 1594-52 

NOJ1594-53 

. NOJ 1594-54 

NOJ 1594-55 

NOJl 594-56 

NOJ 1594-57 

NOJ 1594-41 

NOJ 1594-41 

NOJ 1594-41 

NOJ 1594-41 

NOJ 1594-41 

NOJ 1594-41 

NOJ 1594-41 

NOJ 1594-41 

• NOJ 1594-42 

NOJ 1594-42 

NOJ 1594-42 

NOJI594-42 

NOJ 1594-42 

. NOJ 1594-42 

NOJ 1594-42 

NOJ 1594-42 

NOJ 1594-43 

NOJ 1594-43 

NOJ 1594-43 

NOJ 1594-43 

NOJ 1594-43 

NOJ 1594-43 

NOJ 1594-43 

NOJ 1594-43 

NOJ 1594-44 

NOJ 1594-44 

Wt/Vol 

Extracted 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

1.00 . 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

Extracted Vol 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

Date 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

. 10/18/05 

10/17/05 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17.00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

17:00 

10:08 

10:08 

10:08 

10:08 

10:08 

17:00 

10:08 

10:08 

10.08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

17:00 

10:08 

10:08 

10:08 

17:00 

10:08 

10:08 

10:08 

10:08 

10:08 

17:00 

Analyst 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

SLW 

JAH 

JAH 

JAH 

J/>J1 

JAH 

SLW 

JAH 

JAH 

J /W 

JAH 

JAH 

JAH 

JAH 

JAH 

• JAH 

SLW 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

Extraction 

Method 

EPA 1311 

EPA1311 

EPA1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA30I5 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 
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Test^imerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-766-0980 • Fax 615-726-3404 

Client Compass Environmental, lnc(l 1988) 

2075 West Park Place 

Stone Mtn. GA 30087 

Attn Thad Penuel 

Work Order: NOJl 594 

ProjectName: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640/ABEX Superfund Site 

Received: 10/15/05 08:00 

SAMPLE EXTRACTION DATA 

Parameter 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

Batch 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102362 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102362 

5102617 

5102617 

5102362 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102362 

5102617 

5102617 

5102617 

5102617 

5102617 

5102362 

5102617 

Lab Number 

NOJ 1594-44 

NOJ 1594-44 

NOJ 1594-44 

NOJ 1594-44 

NOJ 1594-44 

NOJ 1594-44 

NOJ 1594-45 

NOJ 1594-45 

NOJ 1594-45 

NOJ 1594-45 

NOJI594-45 

NOJ1594-45 

NOJ 1594-45 

•NOJ 1594-45 

NOJ 1594-46 

NOJ 1594-46 

NOJ 1594-46 

NOJ 1594-46 

NOJ 1594-46 

NOJ 1594-46 

NOJ 1594-46 

NOJ 1594-46 

NOJ 1594-47 

NOJ 1594-47 

NOJ 1594-47 

NOJ 1594-47 

NOJ 1594-47 

NOJ 1594-47 

NOJ 1594-47 

NOJ 1594-47 

NOJ 1594-48 

NOJ 1594-48 

NOJ 1594-48 

NOJ 1594-48 

NOJ1594-48 

NOJ 1594-48 

NOJ1594-48 

NOJ 1594-48 

NOJ 1594-49 

NOJ 1594-49 

NOJ 1594-49 

NOJ 1594-49 

NOJ1594-49 

NOJ 1594-49 

NOJ 1594-49 

Wt/Vol 

Extracted 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

. 1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

Extracted Vol 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

Date 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

17:00 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

17:00 

10:08 

10:08 

17:00 

10:08 

10:08 

10:08 

10:08 

10.08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

17:00 

10:08 

10:08 

10:08 

10:08 

10:08 

17:00 

10:08 

Analyst 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

Extraction 

Method 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

1311/6010B 

1311/60108 

1311/6010B 

1311/60108 

1311/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/6010B 

1311/60108 

1311/60108 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

131U6010B 

1311/60108 

1311/6010B 

1311/6010B 

1311/60I0B 

1311/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/6010B 

1311/60108 

1311/60108 
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Test^ynerica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

CI lent Compass Environmental, lnc( 11988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 

ProjectName: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640/ABEX Superfund Site 

Received: 10/15/05 08:00 

SAMPLE EXTRACTION DATA 

ParaiTieter 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

Batch 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102362 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102362 

5102617 

5102617 

5102617 

5102617 

5102617 

5102362 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102362 

5102617 

5102617 

5102617 

5102617 

5102362 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

Lab Number 

NOJ 1594-49 

NOJ 1594-50 

NOJ 1594-50 

NOJl 594-50 

NOJ 1594-50 

NOJ 1594-50 

NOJl 594-50 

NOJl 594-50 

NOJ 1594-50 

NOJ 1594-51 

NOJ 1594-51 

NOJ 1594-51 

NOJ 1594-51 

NOJ 1594-51 

NOJ 1594-51 

NOJ 1594-51 

NOJ 1594-51 

NOJ 1594-52 

NOJ1594-52 

NOJ 1594-52 

NOJ 1594-52 

NOJ 1594-52 

NOJ 1594-52 

NOJ 1594-52 

NOJ 1594-52 

NOJ 1594-53 

NOJ 1594-53 

NOJ 1594-53 

NOJ 1594-53 

NOJ 1594-53 

NOJ 1594-53 

NOJ 1594-53 

NOJ 1594-53 

NOJ 1594-54 

NOJ 1594-54 

NOJ 1594-54 

NOJ 1594-54 

NOJ 1594-54 

NOJ 1594-54 

NOJ 1594-54 

NOJ 1594-54 

NOJ 1594-55 

NOJ1594-55 

NOJ 1594-5 5 • 

NOJ 1594-5 5 

WtWol 

ExU-acted 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

.5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

Extracted Vol 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

Date 

10/18/05 

10/18/05 

. 10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

• 10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

17:00 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

17:00 

10:08 

10:08 

10:08 

10:08 

10:08 

17:00 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

17:00 

10:08 

10:08 

10:08 

10:08 

17:00 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

Analyst 

JAH 

J /W 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

SLW 

JAH 

JAH 

JAH 

JAH 

SLW 

J/>iH 

• JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

Extraction 

Method 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

.EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 ' 

EPA 3015 

EPA 3015 

1311/60108 

13I1/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/6010B 

1311/60108 

1311/6010B 

1311/6010B 

1311/60108 

1311/6010B 

1311/6010B 

1311/6010B 

1311/60108 

1311/60108-

1311/60108 

13 11/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/6010B 

1311/60108 

1311/60108 
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Test^^merica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville. TN 37204 * 800-766-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc(11988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 

ProjectName: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640/ABEX Superfund Site 

Received: 10/15/05 08:00 

SAMPLE EXTRACTION DATA 

Parameter 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

Batch 

5102362 

5102617 

5102617 

5102617 

5102617 

5102617. 

5102362 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102362 

5102617 

5102635 

5102635 

5102635 

5102635 

5102635 

5102635 

5102635 

5102635 

5102635 

5102635 

5102635 

5102635 

5102635 

5102635 

5102635 

5102635 

5102635 

Lab Number 

NOJ 1594-55 

NOJ 1594-55 

NOJ 1594-55 

NOJ 1594-55 

NOJ 1594-56 

NOJ1594-56 

NOJ 1594-56 

NOJ 1594-56 

NOJ 1594-56 

NOJ 1594-56 

NOJ 1594-56 

NOJ 1594-56 

NOJ 1594:57 

NOJ 1594-57 

NOJ 1594-57 

NOJ 1594-57 

NOJ 1594-57 

NOJ 1594-57 

NOJ 1594-57 

NOJ1594-57 

NOJ 1594-41 

NOJ 1594-42 

NOJ 1594-43 

NOJ 1594-44 

NOJ 1594-45 

NOJ1594-46 

NOJ1594-47 

NOJ1594-48 

NOJ1594-49 

NOJ1594-50 

NOJ 1594-51 

NOJ 1594-52 

NOJ 1594-53 

NOJ1594-54 

NOJ 1594-55 

NOJ 1594-56 

NOJ 1594-57 

WtWol 

Extracted 

1.00 

5.00 

5.00 

5.00 

5.00 

5.00 

l.Op 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

1.00 

5.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

Extracted Vol 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

1.00 

50.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

Date 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/17/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

17:00 

10:08 

10:08 

10:08 

10:08 

10:08 

17:00 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

10:08 

17:00 

10:08 

13:30 

13:30 

13:30 

13:30 

13:30 

13:30 

13:30 

13:30 

13:30 

13:30 

13:30 

13:30 

13:30 

13:30 

13:30 

13:30 

13:30 

Analyst 

SLW 

JAH 

JAH 

JAH 

JAH 

J/UJ 

SLW 

J/UH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

JAH 

J/VH 

JAH 

JAH 

SLW 

JAH 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

Extraction 

Method 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

13I1/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/6010B 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

1311/60108 

I311/6010B 

1311/6010B 

1311/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

13 11/7470A 

13I1/7470A 

1311/7470A 

131I/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

13I1/7470A 

1311/74 70A 

1311/7470A 

1311/7470A 

1311/7470A 
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TestAmerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 
Project Name: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

PROJECT QUALITY CONTROL DATA 
Blank 

Analyte Blank Value Units Q.C. Batch Lab Number Analyzed Date/Time 

TCLP Metals by 6000/7000 Series Methods 

1102617-BLK1 

Arsenic <0.0370 

Barium <0.0100 

Cadmium <0.00600 

Chromium <0.0200 

Lead <0.0240 

Selenium <0.0960 

Silver <0.0240 

5102635-BLK1 
Mercury <0.00500 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102635 

5102617-BLKl 

5102617-BLKl 

5102617-BLKl 

5102617-BLKl 

5102617-BLKl 

5102617-BLKl 

5102617-8LK1 

5102635-8LK1 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

14:46 

14:46 

14:46 

14:46 

14:46 

14:46 

14:46 

16:28 
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Test^kmerica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creightoh Road Nashville, TN 37204 * 800-765-0980 * Fax 616-726-3404 

Client Compass Environmental, lnc(11988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJ 1594 
ProjectName: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

PROJECT QUALITY CONTROL DATA 
LCS 

Analyte Analyzed Val Units % Rec. 

Target 

Range Batch 

Analyzed 

Date/TiiTi'; 

TCLP Metals by 

5102617-BS1 
Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

5102635-BS1 
Mercury 

6000/7000 Series Methods 

10.0 

50.0 

10.0 

50.0 

50.0 

10.0 

10.0 

0.0200 

11.0 

52.3 

9.86 

52.0 

54.4 

11.3 

9.08 

0.020 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

110% 

105% 

99% 

104% 

109% 

113% 

9 1 % 

8 0 - 120 

8 0 - 120 

8 0 - 120 

8 0 - 120 

8 0 - 120 

8 0 - 120 

8 0 - 1 2 0 

78- 124 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102635 

10/18/05 14:57 

10/18/05 14:57 

10/18/05 14:57 

10/18/05 14:57 

10/18/05 14:57 

10/18/05 14:57 

10/18/05 14:57 

10/18/05 16:34 
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Test^^merica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc(11988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJl 594 

ProjectName: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

PROJECT QUALITY CONTROL DATA 
Matrix Spike 

Analyte Orig. Val. MS Val 

TCLP Metals by 6000/7000 Series Methods 

5102617-MS1 

Arsenic ND 10.4 

Barium 0.624 51.4 

.- Cadmium ND 9.74 

Chromium ND 49.8 

Lead 0.191 50.2 

Selenium ND 10.5 

Silver ND 8.69 

5102635-MS1 
Mercury ND 0.0208 

Units Spike Cone % Rec. 

Target 
Range Batch 

Sample 
Spiked 

Analyzed 
Date/Time 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

10.0 

50.0 

10.0 

50.0 

50.0 

10.0 

10.0 

0.0200 

104% 

102% 

97% 

100% 

100% 

105% 

87% 

104% 

75 

75 

75 

75 

75 

75 

75 

63 

125 

125 

125 

125 

125 

125 

125 

138 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102617 

5102635 

NOJ 1594-57 

NOJ1594-57 

NOJl 594-57 

NOJ 1594-57 

NOJ 1594-57 

NOJl 594-57 

NOJ 1594-57 

NOJ 1429-01 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

16:51 

16:51 

16:51 

16:51 

16:51 

16:51 

16:51 

16:38 

Page 13 of 16 



Test^^merica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Atm Thad Penuel 

Work Order: NOJ 1594 

ProjectName: Virginia Superfund Site#061705.315.199 

Project Number: 100-2640 / ABEX Superfund Site 

Received: 10/15/05 08:00 

PROJECT QUALITY CONTROL DATA 

Matrix Spike Dup 

Analyte Orig. Val. Duplicate Units 

Spike 

Cone % Rec. 

Target 

Range RPD Limit Batch 

Sample 

Duplicated 

Analyzed 

Date/Time 

TCLP Metals by 6000/7000 Series Methods 

5102617-IV1SD1 
Arsenic ND 

Barium 0.624 

Cadmium ND 

Chromium ND 

Lead 0.191 

Selenium ND 

Silver ND 

5102635-MSD1 
Mercury ND 

10.4 

49.6 

9.68 

49.5 

49.8 

10.4 

8.42 

0.0218 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

10.0 

50.0 

10.0 

50.0 

50.0 

10.0 

10.0 

0.0200 

104% 

98% 

97% 

99% 

99% 

104% 

84% 

109% 

75 

75 

75 

75 

75 

75 

75 

63 

125 

125 

125 

125 

125 

125 

125 

138 

0 

4 

0.6 

0.6 

0.8 

1 

3 

5 

20 

20 

20 

20 

20 

20 

20 

22 

5102617 

5102617 . 

5102617 

5102617 

5102617 

5102617 

5102617 

5102635 

NOJ1594-57 

NOJ 1594-57 

NOJ 1594-57 

NOJ 1594-57 

NOJ 1594-57 

NOJ 1594-57 

NOJ 1594-57 

NOJ 1429-01 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

10/18/05 

16:55 

16:55 

16:55 

16:55 

16:55 

16:55 

16:55 

16:40 
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TestAmerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-755-0980 * Fax 615-726-3404 

Client Compass Environmental, lnc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 • 

Attn Thad Penuel 

Work Order: 

Project Name: 

Project Number: 

Received: 

NOJl 594 
Virginia Superfund Site #061705.315.199 

100-2640 / ABEX Superfund Site 

10/15/05 08.00 

CERTIFICATION SUMMARY 

TestAmerica Analyt 

Method 

SW846 1311/601 OB 
SW846 131I/7470A 

SW846 1311 

cal - Nashville 

Matrix 

Soil 
Soil 
Soil 

AIHA Nelac Virginia 

N/A 
N/A 
N/A 

X 
X 
X 

N/A 
N/A 
N/A 
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Testy^merica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creightoh Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, lnc(l 1988) 

2075 West Park Place 

Stone Mtn, GA 30087 

Attn Thad Penuel 

Work Order: NOJl594 
ProjectName: Virginia Superfund Site #061705.315.199 

Project Number: 100-2640/ABEX Superfund Site 

Received: 10/15/05 08:00 

TCLP REGULATORY LIMITS 

Analyte 
Arsenic 
Barium 
Cadmium 
Chromium 
Lead 
Selenium 
Silver 

Regulatory Limit 
5 

100 
1 
5 
5 
1 
5 
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TestAmerica 
ANAIYTICAL TESTING CORPOIiATlON 

Nashville Division 

COOLER RECEIPT FORM BC# 
NOJ1594 

ClientName: Co^f^'^'^ 

Cooler Received/Opened On: 1 P / \ 5 7 D 5 " Accessioned By. Paul R. Buckingham II 

Log-ih P<!rsonneI Signature 

1. Temperature of Cooler when triaged: I "^-0 D e g r e e s C c l s i u s 

2. Were custody seals on outside of cooler? ( V E ^ . . . . N 0 . . . . N A 

a. If yes, how many and where:. 4 'A 

3. Were custody seals on containers? NO...YES..nSA 

4. Were the seals intact, signed, and dated correctly? n('ES^..NO...NA 

5. Were custody papers inside cooler? n^E§y...NO...NA 

6. Were custody papers properly filled out (ink, signed, etc)? QT,SJ....NO...NA 

7. Did you sign the custody papers in the appropriate place? Qf'Es'....NO...IVA 

8. What liind of packing material used? Bubblewrap Peanuts Vermiculite Foam Insert 

Ziplock baggies Paper Other / ^ n ? ) 

( ^ ' ^ n y ^ 9. Cooling process: Ice Ice-pack Ice (direct contact) Dry ice Other 

10. Did all containers arrive in good condition ( unbroken)? ( Y^S^..NO...NA 

11. Were all container labels complete (U, date, signed, pres., etc)? ( YES^..NO...^A 

12. Did all container labels and tags agree with custody papers? /YESl..NO...NA 

13. Were correct containers used for the analysis requested? {̂  VEs)..NO...NA 

14. a. Were VOA vials received? YES.(rNo)..NA 

b. Was there any observable head space present in any VOA vial? N0 . . .YES. . (NA_) 

15. Was sufPicient amount of sample sent in each container? / Y E S ) . . N 0 . . , N A 

16. Were correct preservatives used? ( Y E ^ . . . N O . . . N A 

If not, record standard ID of preservative used here 

17. Was residual chlorine present? N0.. .YE&:^^NA) 

18. Indicate the Airbill Tracking Number (last 4 digits for Fedex only) and Name of Courier below: 

( ^ ^ V ^ ^ UPS Velocity DHL Route Off-street Misc. 

19. If a Non-Conformance exists, see attached or comments below: 

BIS = Broken in .shipment 
Cooler Receipt Form LF-1 

End of Form 
Revised 4/5/05 



iSC 
Phone:615-726-0177 Nashvllla Division 

2960 Fottw Creigh 
Nashville, TN 37204 

ClientNanw C B m p f v S 5 6 \ / W i M M C V \ f ^ t \ / r f r l Client*: 

(np . i i • Nashville Division Phone: 615-72S-01T7 lest/imenca V '̂T.̂ X"- '- "'̂ ^̂ '̂  
A N A i m C A l TESTING CORPOHATION 

TESTAMERICA, !HC. 
( \TLANTA SERVICE CENTER 

To assist us In using ttie proper analytical methods, 
is this woric being conducted for rsgulatory ptifposas? 

Compliance Monitoring ' jVllf 
Addfws: 2075; UM^r f^R-t f^ftCg" 

City/Statei/ZipCode. ' ^TN/ jf^AThJ , G r l ^ 

Project Manager T ^ f t l > f 6 / V W £ L 

Project Name: f ^ Q g V S y p g i ^ F ^ A / j ? S i T £ " 

Pfoioct#: /DV-ZLHI) 
Site/Location ID: State: V/? 

Telephone Number "11^1^ 9~t'\. M l^)*^ 

Sampler Name: (PrintName) r O \ G i - l f t 6 L l U ^ D t l l y A / 

Samptef Signature: / y j / ! / \ _ , l / ^ J • ( ( \ ] / l \ / C ^ 

Fax ^ 8 ^ \ Report To: T H f i b P g A / ^ ^ ^ l -

Invoice To: 

Quote #: P0#: 

Matrix Preservation &# of Containers Analyze For 
QC OeiiveraDies 

None 

Level 2 

(Bttch QC) 

Level 3 

Level 4 

Other: 

REMARKS 

TAT 
_ Standarti 

Rush (surcharges may apply) 

Date Nestled: 

Fax Results: Y N 

SAMPLE ID a 

/Kf 

o 

H S 

O) o 
.E U) • 

I «, 

i 5 S 
CO 7 . 

NOJ1594 
10/19/05 17.00 

i l l 
ea\-c6 r39o c ili 
?^'Bl-DT^ n^D o> 
i ^B l - f t T^ M20 ^ 

UvS^-BB /bzo - ^ M 
\A)e3^CB /fc3g flii 
U/A3-/q^ /t3^ c OW 
U7ft3-Bft i4VD iil 
AwAfl / t ^ 6 ti 
BSC^- ^ ^ 

^ 

R^O ( ^ 

g>sĉ - m nio c 12. 
Special Instructions; ,-. , , 

/L 
Relinquished By 

Relinquished By: 

W^ 
Date: 

Date: 

TlVne: ' 

Time: 

Time: 

Received By: 

Received By: 

Received By: h y 

Date: 

Datty . 

Time; 

Time: 

LABORATORY COMMENTS: 

Init Lab Temp: 

Rec Lab Temp: 

Custody Seals: Y N N/A 
Bottles Supplied by Test America: Y 

Time: I Method ot Shipment: 

file:///TLANTA


v» 
m M. i i • Nashville 01 TestAmerica r-r-̂  

A N A L m C A l TESnNG CORPORATION 

Nashville Division 
Creighton 

Nashville, TN 37204 

Phone: 615-726-0177 
Fax: 615-726-3404 

TESTAMERICA, INC. 2 6 
A T L A N T A CIIRVICE CENTER 

To assist us in using the proper analytical methods, 
is this wotV being conducted for regulatory purposes? 

Compliance Monitoring 

Client Name CerV^pfi$5 g " /V l / ' (ZgA^ i ^e fV^AU 

Address: Z 0 7 5 U ; g ^ T P f t e k f ' - f t C g 

Client #: //yff 
City/StataZipCode: ^5*tA3 r v t ^ rJ Q j f ^ 

Project Manager T W f t P F ^ r J U g U 

Telephone Number 7 ^ ^ ^ ; . ^ ^ H . '4 \ 0 ^ Fax: 

SamptefName: (PrintName) fY \ \ C V< )P|€.\ , \ X ^ i ^ T \ ! )l t)A^ 

Samptef Signature: / M ^ 7 / / j l ^ . ( ^ H ' ' . ' : 

M g 3 ( 

Project Name 

Project* 

Site/Location ID: 

Report To 

Invoice To: 

Quote # 

^ ^ ^ S v p ^ < ? . r v ^ ^ P ' >>Tg -

m^jMiL 
State: V/^ 

T H t v b P g A ; i i g : U 

PO»: 

TAT 
Standard 

Rush (surcharges may apply) 

Date Needed: 
Fax Results: Y N 

SAMPLE ID 

wm-m 
\^){\^-^&9\ 
ttf;cl\-r^B 
Qs;cii-BB 
ftsca-Afl 
8$Cm-Afl 
l?<;c,q-/qA 
A5T)-AF. 
£.SQ-Rft 
Ov;p \> 

— ^ " u - •• f »-

i 
If)]l̂ l05 

y / 

OT 

1 
Î V^ 
l?^0 
RHD 
pso 
1150 
\J^t) 
1^1^ 
/5lS 
/R^5 

a 

II 
O 

1 
o 
II 

o 
c 
c 
c 
c 
c 
c 
c 
c 
c 
c 

iZ 

1 
u. 

Matrix 

S
L 

- 
S

lu
dg

e
 

D
W

 -
 O

fin
ki

ns
 W

at
er

 
G

W
 -

 G
ro

un
dw

at
er

 
S

 -
 S

od
/S

ol
id

 
W

W
 -

 W
as

te
w

at
er

 
S

pe
ci

fy
 O

th
er

 

5 
•S 
s 
5 
5 
^ 

5 
-S 
.9 
3 

Preservation & # of Containers 

f o 1 d 
O 

1 1 

1 
! 

Analyze For | 

II 
X 
K 
y 

X 
X 
X 
X 
r 
V 
< 

//// ¥ 
nil M 

\ ^ 

\ ^ 
^^ 
xS' 
\v 
P 
ffi 
\ ^ 
.'>t> 

Special Instructions: p j , \ j 

JMMU/UiA^ 
Relinquished By: 

Relinquished By: 

'oii^^f'^ 
Date: 

Date: 

Time: ' -^ 

Time: 

Time: 

Received By: 

Received By: 

Received By: M / " ^ 

Date: 

Date: 

D M - ^ 

Time: 

Time: 

t'.oo 
Time: 

/ 

/ / Level 4 
/ / Other 

/ / REMARKS 

LABORATORY COMMENTS: 

Init Lab Temp: 

Rec Lab Temp: 

Custody Seals: Y N N/A 
BotUea Supplied by Test America: Y N 

Method of Shipmen : 



Nashville Division 
I Foster Creighton 

Nashville, TN 37204 

TESTAMERICA, >NC. 
Phone: 615-726^17>VTLANTA SERVICE CENTjER 

3 4^6 
Fax: 615-726-3404 TestAmerica B 

ANAiyriCAl TESTING CORPORATION / / / ^ / -v J V 

Client Nanw C o m p p ^ ^ g K / v / ' ^ O ' ^ ^ ^ ^ ^ ^ ^ ^ L Client*: / j J QC} 

assist us In using the proper analytical methods, 
is this work being conducted for regulatory purposes? 

Compliance Monitoring 

Address: 7 . 0 ^ S , l ^ / e - ^ r P A K l K P J A C S . 

City/State/Zip Code; "̂ ŝTYV M T ^ ^ ^ ( S c ^ f ^ 

Project Manager T H } ° i b F ^ A ^ U F . b 

Telephone Number ~T7t). B ^ K . H \ 0 l -

SamptefName: (Print Name) yv^"j C H A E ^ U ^ . Ikik 
Fax t / g } 3 l 

£L 
Samptef Signature; / y l d / L / 0 ^ / / lU^ 

Project Name: 

Project*: 

Site/Location ID; 

Report To: 

Invoice To: 

Quote*; 

f\2>0(' S^pF/zF^f^-ii ^ ' T € 
loO-Kai-IO 

state; ^ A 

THAi) p^^^ueL 

P0#: 



Nashville Division 
I Foster Creighton 

Nashvllla, TN 37204 

Phone: 615-726-0177 
Fax: 615-726-3404 TestAimerica E 

ANAIYTICAL TESTING CORPORATION 

ClientName ^ g f f i O / ^ ^ ^ BN\ j \ i lO tO f V \ F r l T P ( ^ Client*: / I / O Q 

Address: ^ Z m S \ A / F S T P A C ^ P l f ^ C f T 

TEST AMERICA J N C - ^ ^ ^ 
A T L A N T A S H R V I C r CENTER 

To assist us In using tt>e proper analytical methods, 
is this wori( being conducted for regulatory purposes? 

Compliance Monitoring _ ^ 

Cr^/Statel2ipCode: - ^ T A ^ V\A'^rJ . ^ - r P i 

Project Manager T ^ / V p P f . . r f V \ H 

Tetephone Number T i l ) . Q l ' A . H W l - Fax: H f f l > \ 

SamptefName: (PrintName) / Y l t ^ H A ^ U U j U t ) I \ \ o N 

Samptef Signature: / ? f / l / [ ^ ) U y . J \ ] y ( A £ ^ J i _ 

ProjectName 

Project* 

Site/Location ID 

Report To 

Invoice To 

Quote* 

A ^ K 6u^/l.Ft/rvI> 5;rE 
/f)G- 2b^D 

state: 1//) 

P0#: 



Nashville Division 
I Foster Creighton 

Nashville, TN 37204 
Fax: 615-726-3404 TesUimerica ± 

ANALYTICAL TESnNG CORPORATION 

ClientName C ^ p i ^ p f v ^ ^ g t V V i ( ^ V V ^ g l ^ / r f t • L Client* 

Address; 2 0 ^ S \ ^ J P : ^ r f f ^ g - L P U C g 

TESTAMERICA, INC. -^ " ) ^ 
Phone: 615-726^177 A 1 L A N T A SERVICE CEI^JTE^^ 

/ i m 
assist us In using Xtte proper analytical methods, 

is this work being conducted for regulatory purposes? 
Compliance Monitoring 

City/State/Zip Code: 

Prefect Manager: 

Tetephone Number 

STTN./' yviTf^ <^B 

TftftO> pf,/VVt^L 

_222i.a23i±L£fL Fax: 4 g 3 r 

Sampler Name: (PrintName) i y \ \ 0 \ \ ( \ f l \ A ; X > M I O A ; 

Samptef Signature: / f / j / f / l ^ ^ i ^ / X ' A A A . ' ^ 

ProjectName 

Project* 

Site/Location ID 

Report To 

Invoice To 

Quote* 

f m i S/̂ e/L^u/.vD sirg" 
lOd- lIcHO 

state: VA 

7H^2) 9EN\A(^ 

P0#: 



6 0-F(y 
Nashville Division 
2960 Foster Creighton 
Nashville, TN 37204 

Phone: 615-726-0177 
Fax: 615-726-3404 TestAmerica 

ANALYTICAL TESTING CORPORATION I j ' ^ r\, j ^ 

ClientName ^ o m p f t - S S Pry / .QPfOrYVeT0r<^L Client* j j J 0 0 

TESTAMERICA, INC. 
ATLANTA SERVICE CENTEF 

To assist us In using the proper analytical methods, 
is this work being conducted for regulatory purposes? 

Compliance Monitoring 

Address: ZO>.t^ t /^ /Fr f . r P f ^ ^ t f U ^ C f : 

City/Stat«Zip Code: ^ T I V / V i r f V 6 r A 

Project Manager T H A D 9 f : t \ J U € ^ 

Telephone Number ~ l n O 8 1 ^ . H \ 0 ' 9 f=exM6?3i 

Sampler Name: (PrintName) M l C H fiC^l^ U j " D t l l f r / U 

Sampter Signature: / V j y f / l , } / \ / A / y ] A / C 

ProjectName 

Project* 

Site/Location ID 

Report To 

Invoice To 

CJuote* 

(\?^X S^p^FwIVD t>xr£ 
I no- ^L^O 

state: VA 

THftC) f fA/UEU 

P0#; 



TestAmerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 ' Fax 615-726-3404 

Marcli 06, 2006 

Client: 

Attn; 

Compass Environmental, Inc. (13678) 
954 West Washington Blvd., 5th Floor 
Chicago, IL 60607 
Thad Penuel 

Work Order; 
Project Name; 
Project Nbr: 
Date Received: 

NPC0405 
Abex Superfund Site 
1002640 
03/03/06 

SAMPLE IDENTIFICATION 

Decon A 
Decon A (DUP) 
Rinsate A 
Frac-A-Tot 
Frac-B-Tot 
Frac-A-Tot-Dup 
Frac-A-Dis 
Frac-B-Dis 

LAB NUMBER 

NPC0405-01 
NPC0405-02 
NPC0405-03 
NPC0405-04 
NPC0405-05 
NPC0405-06 
NPC0405-07 
NPC0405-08 

COLLECTION DATE AND TIME 

03/01/06 16:00 
03/01/06 16:00 
03/01/06 16:00 
03/02/06 09:00 
03/02/06 09:00 
03/02/06 09:00 
03/02/06 09:00 
03/02/06 09:00 

An executed copy of the chain of custody, the project quality control data, and the sample receipt form are also included as an addendum 
to this report. If you have any questions relating to this analytical report, please contact your Laboratory Project Manager at 
1-800-765-0980. Any opinions, if expressed, are outside the scope of the Laboratory's accredidation. 

This material is intended only for the use of the individual(s) or entity to whom it is addressed, and may contain information that is 
privileged and confidential. If you are not the intended recipient, or the employee or agent responsible for delivering this material to the 
intended recipient, you are hereby notified that any dissemination, distribution, or copying of this material is strictly prohibited. If you 
have received this material in error, please notily us immediately at 615-726-0177. 

Virginia Certification Number: 00323 

The Chain(s) of Custody, 2 pages, are included and are an integral part of this report. 

These results relate only to the items tested. This report shall not be reproduced except in full and with permission of the laboratory. 

Report Approved By; 

^!^0^O^,&c^{^ 

Jessica Viclcers 

Senior Project Manager 

Page 1 of 9 



TesU^merica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 • Fax 515-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Thad Penuel 

Worlc Order: NPC0405 

Project Name: Abex Superfund Site 

Project Number: 1002640 

Received: 03/03/06 08:00 

ANALYTICAL REPORT 

Analyte Result Flag Units MRL 
Dilution 
Factor 

Analysis 
Date/Time Method Batch 

Sample ID: NPC0405-01 (Decon A - Soil) Sampled: 03/01/06 16:00 

Total Metals by EPA Method 6010B 

Lead 40.3 mg/lcg 

Sample ID: NPC0405-02 (Decon A (DUP) - Soil) Sampled: 03/01/06 16:00 

Total Metals by EPA Method 601 OB 

Lead 23.2 mg/lcg 

0.998 

0.960 

Sample ID: NPC0405-03 (Rinsate A - Waste Wate r ) Sampled: 03/01/06 16:00 

Total Metals by EPA Method 200.7 

Lead ND mg/L 0.00500 

Sample ID: NPC0405-04 (Frac-A-Tot - Waste Water ) Sampled: 03/02/06 09:00 

Total Metals by EPA Method 200.7 

Lead 0.0152 mg/L 0.00500 

Sample ID: NPC0405-05 (Frac-B-Tot - Waste Wate r ) Sampled: 03/02/06 09:00 

Total Metals by EPA Method 200.7 

Lead 0.0158 mg/L 0.00500 

Sample ID: NPC0405-06 (Frac-A-Tot-Dup - Waste Water ) Sampled: 03/02/06 09:00 

Total Metals by EPA Method 200.7 

Lead 0.0154 mg/L 0.00500 

Sample ID: NPC0405-07 (Frac-A-Dis - Waste Wate r ) Sampled: 03/02/06 09:00 

Dissolved Metals by EPA Method 200.7 

Lead ND mg/L 0.00500 

Sample ID: NPC0405-08 (Frac-B-Dls - Waste Wate r ) Sampled: 03/02/06 09:00 

Dissolved Metals by EPA Method 200.7 

Lead ND mg/L 0.00500 

1 03/03/06 14:18 .SW8466010B 6030630 

1 03/03/06 14:32 SW846 6010B 6030630 

1 03/03/06 17:53 EPA 200.7 6030621 

1 03/03/06 18:07 EPA 200.7 6030621 

1 03/03/06 18:11 EPA 200.7 6030621 

1 03/03/06 18:16 EPA 200:7 6030621 

1 03/03/06 16:08 EPA 200.7 6030622 

1 03/03/06 16:12 EPA 200.7 6030622 

Page 2 of 9 



Test^^merica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 ' 800-765-0980 * Fax 616-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Thad Penuel 

Worlc Order: NPC0405 

Project Name: Abex Superfund Site 

Project Number: 1002640 

Received: 03/03/06 08:00 

Parameter 

Dissolved Metals by EPA Method 200.7 
EPA 200.7 

EPA 200.7 

Total Metals by EPA Method 200.7 
EPA 200.7 

EPA 200.7 

EPA 200.7 

EPA 200.7 . 

Total Metals by EPA Method 601 OB 
SW846 60I0B 

SW846 6010B 

Batch 

6030622 

6030622 

6030621 

6030621 

6030621 

6030621 

6030630 

6030630 

SAMPLE EXTRACTION DATA 

Lab Number 

NPC0405-07 

NPC0405-08 

NPC0405-O3 

NPC0405-04 

NPC0405-05 

NPC0405-06 

NPC0405-01 

NPC0405-02 

WtAfQl 

Extracted 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

0.50 

. . 0.52 

Extracted Vol 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

100.00 

100.00 

Date 

03/03/06 

03/03/06 

03/03/06 

03/03/06 

03/03/06 

03/03/06 

03/03/06 

03/03/06 

10:21 

10:21 

10:19 

10:19 

10:19 

10:19 

10:38 

10:38 

Analyst 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

AMB 

AMB 

Extraction 
Method 

EPA 200.7 Dissolved 

EPA 200.7 Dissolved 

EPA 200.7 

EPA 200.7 

EPA 200.7 

EPA 200.7 

EPA 3051 

EPA 3051 

Page 3 of 9 



Testi^imerica 
ANALYTICAL TESTING CORPORATION ^ ^ ^ Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

. Chicago, IL 60607 

Attn Thad Penuel 

Worlc Order: NPC0405 
ProjectName: Abex Superfund Site 

Project Number: 1002640 
Received: 03/03/06 08:00 

PROJECT QUALITY CONTROL DATA 
Blank 

Analyte Blank Value Units Q.C. Batch Lab Number Analyzed Date/Time 

Total Metals by EPA Method 6010B 

6030630-BLK1 
Lead <0.6I6 mg/kg 6030630 6030630-BLKI 03/03/06 14:09 

Total Metals by EPA Method 200.7 

6030621-BLK1 
Lead mg/L 6030621 6030621-BLKl 03/03/06 17:44 

Dissolved Metals by EPA Method 200.7 

6030622-BLK1 
L«ad <0.00300 mg/L 6030622 6030622-BLKl 03/03/06 15:59 
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Test^imerica 
ANALYTICAL TESTING CORPORATION ^^^° Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Thad Penuel 

Work Order: NPC0405 
Project Name: Abex Superfund Site 

Project Number: 1002640 
Received: 03/03/06 08:00 

PROJECT QUALITY CONTROL DATA 
LCS 

Analyte Known Val. Analyzed Val Q Units % Rec. 

Target 
Range Batch 

Analyzed 
Date/Time 

Total Metals by EPA Method 60I0B 

6030630-BS1 
Lead 100 99.9 mg/kg 100% 80-120 6030630 03/03/06 14:13 

Total Metals by EPA Method 200.7 

6030621-BS1 
Lead 0.0500 0.0534 mg/L 107% 85-115 6030621 03/03/06 17:49 

Dissolved Metals by EPA Method 200.7 

6030622-BS1 
Lead 0.0500 0.0518 mg/L 104% 85-115 6030622 03/03/06 16:03 
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1 GStzivinGricsL 
ANALYTICAL TESTING CORPORATION ^^^° Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Thad Penuel 

Work Order: NPC0405 
Project Name: Abex Superfund Site 

Project Number: 1002640 
Received: 03/03/06 08:00 

PROJECT QUALITY CONTROL DATA 
Matrix Spike 

Analyte Orig. Val. MS Val Q Units Spike Cone % Rec. 
Target 
Range Batch 

Sample 
Spiked 

Analyzed 
DateH'inie 

Total Metals by EPA Method 6010B 

6030630-MS1 
Lead 40.3 127 mg/kg 97.1 89% 75-125 6030630 NPC0405-01 03/03/06 14:23 

Total Metals by EPA Method 200.7 

6030621-MSI 
Lead ND 0.0531 mg/L 0.0500 106% 70-130 6030621 NPC0405-03 03/03/06 17:58 

Dissolved Metals by EPA Method 200.7 

6030622-IVIS1 
Lead ND 0.0526 mg/L 0.0500 105% 70-130 6030622 NPC0405-08 03/03/06 16:17 
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Test^imerica 
ANALYTICAL TESTING CORPORATION ^^^° Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Thad Penuel 

Work Order: NPC0405 

ProjectName: Abex Superfund Site 

Project Number: 1002640 

Received: 03/03/06 08:00 

P R O J E C T Q U A L I T Y C O N T R O L DATA 

Mat r ix Spike Dup 

.\nalyte Orig. Val. Duplicate Q Units 

Spike Target 
Cone % Rec. Range RPD Limit Batch 

Sample Analyzed 
Duplicated Date/Time 

Total Metals by EPA Method 6010B 
6030630-MSD1 
Lead 40.3 185 M1,R3 mg/kg 98.6 147% 75-125 37 20 6030630 NPC0405-0I 03/03/06 14:27 

Total Metals by EPA Method 200.7 

6030621-MSD1 
Lead ND 0.0520 mg/L 0.0500 104% 70-130 2 20 6030621 NPC0405-03 03/03/06 18:02 

Dissolved Metals by EPA Method 200.7 

6030622-MSD1 
Lead ND 0.0531 mg/L 0.0500 106% 70-130 0.9 20 6030622 NPC0405-08 03/03/06 16:22 

Page 7 of9 
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Test^^merica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Thad Penuel 

Work Order: NPC0405 

Project Name: Abex Superfund Site 

Project Number: 1002640 

Received: 03/03/06 08:00 

CERTIFICATION SUMMARY 

TestAmerica Analytical - Nashville 

Method Matrix AIHA Nelac Virginia 

EPA 200.7 
SW846 6010B 

Water 
Soil 

N/A 
N/A 

X 
X N/A 
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Test^imerica 
ANALYTICAL TESTING CORPORATION 2950 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Thad Penuel 

Work Order: NPC0405 

ProjectName: Abex Superfund Site 

Project Number: 1002640 

Received: 03/03/06 08:00 

DATA QUALIFIERS AND DEFINITIONS 

Ml The MS and/or MSD were above the acceptance limits due to sample matrix interference. See Blank Spike (LCS). 
R3 The RPD exceeded the acceptance limit due to sample matrix effects. 

METHOD MODIFICATION NOTES 

Page 9 of 9 



TestAmerica 
ANALYTICAt TESTING CORPOIiATlON 

Nashville Division 

COOLER RECEIPT FORM 

Client Name: Compass Environmental 

BC# 
NPC0405 

Cooler Received/Opened On: 03/03/2006 Accessioned By; David Zetnan 

" a > ? — ~ " 
Log-in PersonnelSignature 

1. Temperature of Cooler when triaged: ^ 3 Degrees CclsiuS 

I. Were custody seals on outside of cooler? YES?...NO,...NA 

a. If yes, how many and where: cy r a /XT" 

3. Were custody seals on containers? fe>J..YES...NA 

4. Were the seals intact, signed, and dated correctly? 1^EJ) . . .NO.. .NA 

5. Were custody papers inside cooler? •<$E8....NO...NA 

6. Were custody papers properly filled out (ink, signed, etc)? •^fESD..NO...NA 

7. Did you sign the custody papers in the appropriate place? yGS....NO.,.NA 

8. What kind of packing material used? Bubblewrap Peanuts Vermiculite Foam Insert 

Ziplock baggies Paper Other ''QLQpe 

9. Cooling process: Ice Ice-pack (iSlJOtMLxoniict) Dry ice Other None 

10. Did all containers arrive in good condition ( unbroken)? ' T £ S . . . N O . . . N A 

II. Were all container labels complete (#, date, signed, pres., etc)? VE»..NO...NA 

12. Did all container labels and tags agree with custody papers? YES...NO...NA 

13. Were correct containers used for the analysis reiiuested? W^^..NO...NA 

14. a. Were VOA vials received? YES...'liO?..NA 

b. Was there any observable head space present in any VOA vial? N0. . .VES. . . 'NA-- ' 

15. Was sufncient amount of sample sent in each container? VES...NO...NA 

16. Were correct preservatives used? *0flES...NO...NA 

If not, record standard ID of preservative used herê  

17. Was residual chlorine present? NO,. .YES. . .^^ 

18. Indicate the Airbill Tracking Number (last 4 digits for Fedex only) and Name of Courier below: 

7454 

Fed-Ex UPS Velocity DHL Route Off-street Misc. 

19. If a Non-Conformance exists, sec attached or comments below: 

BIS = Broken in shipment 
Cooler Receipt Form LF-1 

End of Form 
Revised 4/5/05 



Phone: 615-726-0177 r n A. i V _ ^ " ^ NashvilleDivltion Phone:615-726-0177 lestzimenca '̂r̂ ?̂̂ "- '" ''̂ ''"̂  
NPC0405 

03/03/06 17:00 

ANAIYTICAL TESTING CORPORATION 

ClientNafTW ^>^ ' ' ^ ^a<^^ / ^ v v , / r ^ j w ^ ^ , t , ^ T U \ Clients ^ / J o * ^ 

To assist us In using the proper analytical methods, 
is this work being conducted for regulatory purposes? 

Compliance Monitoring 

Address: ^ r ^ ^^, • .A / cgk - i - f l * - ^ V. I u J 

City/State/Zip Code: C ^ U V c c ^ • J ^ V ( p O h O l 

Project Manager _'/^Afe<5/ h ^ ^ o e . ' 

Project Name; / r h - S - J k y O l t < V t / ^ 

jg'^-^-g-

Telephone Number I n O - 2 L 2 . ' <P?9 V 

Sampler Name: (PrtntName) / / l . ' e - h u ^ I _ A ^ ' ' - ^ 

Sampler Signature: ' " ^ ^ y r / ^ . . ^ ' ^ 

Fax l ^ l ' 3 ' i C - 6 > U 2 -

Proiect#: l O O ^ ( o ^ ^ 

Site/Locatwn ID: f -grT>fvc i^ / ly , 

ReportTo; / Afi</ Hl-\</-e- \ 

I State: M. 

Invoice To; C X ^ c c . y o 

Quote #; P O I t : / 0 b 2 j ^ H O 

TAT 
Standard 

X'Rush (surcharges may apply) 

Data Needed 

Fax Results: ^ N 

SAMPLE ID 

Special Instructions: 

po^k I^UQSJL 

Relinquished B f . M ^ 

Relinquished By 

Relinquished By: 

Date: 4/z 
Date: 

Date: 

Time: /^/f^ 

Time: 

Time: 

Received By: pLJj^^^ 
Received By: 

Received By; 

Date: 
^3A^ifi 

Date: 

Date; 

Time: f ^ r t ' 

Time: 

Time: 

LABORATORY COMMENTS: 

Init Lab Temp: 

Rec Lab Temp: 

Custody Seals: Y N N/A 
Bottles Supplied by Test America: Y 

Method of Shipment: 



Test^imerica 
ANALYTICAL TESTING CORPOHATION 2960 Foster Creighton Road Nashvil le, TN 37204 • 800-765-0980 • Fax 615-726-3404 

February 10,2006 

Client: 

Attn: 

Compass Environmental, Inc. (13678) 
954 West Washington Blvd., 5th Floor 
Chicago, IL 60607 
Duncan Ledwich 

Work Order; NPB0296 
Project Name; -̂ bex Superfund Site 
Project Nbr; 1002-640 
Date Received: 02/02/06 

SAMPLE IDENTIFICATION 

Debris 003 
FRACK 001 

LAB NUMBER 

NPB0296-01 
NPB0296-02 

COLLECTION DATE AND TIME 

02/01/06 14:15 
02/01/06 14:25 

An executed copy of the chain of custody, the project quality control data, and the sample receipt form are also included as an addendum 
to this report. If you have any questions relating to this analytical report, please contact your Laboratory Project Manager at 
1-800-765-0980. Any opinions, if expressed, are outside the scope of the Laboratory's accredidation. 

This material is intended only for the use of the individual(s) or entity to whom it is addressed, and may contain information that is 
privileged and confidential. If you are not the intended recipient, or the employee or agent responsible for delivering this material to the 
intended recipient, you are hereby notified that any dissemination, distribution, or copying of this material is strictly prohibited. If you 
have received this material in error, please notify us immediately at 615-726-0177. 

Virginia Certification Number; 00323 

The Chain(s) of Custody, 2 pages, are included and are an integral part of this report: 

These results relate only to the items tested. This report shall not be reproduced except in full and with permission of the laboratory. 

Report Approved By: 

C^ACn^^AH'^^ 

Jessica Viclcers 

Senior Project Manager 
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Test>/imerica 
ANALYTICAI. TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Duncan Ledwich 

Worli Order: NPB0296 

ProjectName: Abex Superfund Site 

Project Niimber: 1002-640 

Received: 02/02/06 07:55 

ANALYTICAL REPORT 

Analyte Result Flag Units MRL 

Dilution 

Factor 

Analysis 

Date/Time Method Batch 

Sample ID: NPB0296-01 (Debris 003 - Soil) Sampled: 02/01/06 14:15 

TCLP Metals by 6000/7000 Series Methods 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

Mercury 

Sample ID: NPB0296-02 (FRACK 001 
T C L P Metals by 6000/7000 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

Mercury 

Series Methods 

ND 

0.373 

ND 

ND 

0.189 

ND 

ND 

ND 

-Wa 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

O.IOO 

0.0500 

0.0100 

02/06/06 18:08 

02/06/06 18:08 

02/06/06 18:08 

02/06/06 18:08 

02/06/06 18:08 

. 02/06/06 18:08 

02/06/06 18:08 

02/06/06 17:02 

W846 1311/60101 6020963 

W846 1311/60101 6020963 

W846 1311/60101 6020963 

W846 1311/60101 6020963 

W846 1311/60101 6020963 

W846 1311/60101 6020963 

W846 1311/60101 6020963 

W846 1311/7470, 6020945 

Waste Water ) Sampled: 02/01/06 14:25 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

0.100 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

02/06/06 18 

02/06/06 18 

02/06/06 18 

02/06/06 18 

02/06/06 18 

02/06/06 18 

02/06/06 18 

02/06/06 17 

12 

12 

12 

12 

12 

12 

12 

05 

W846 1311/60101 6020963 

W846 1311/60101 6020963 

W846 1311/60101 6020963 

W846 1311/60101 6020963 

W846 1311/60101 6020963 

W846 1311/60101 6020963 

W846 1311/60101 6020963 

W846 1311/7470, 6020945 
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TestAmerica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Duncan Ledwich 

Worlc Order: NPB0296 

ProjectName: Abex Superfund Site 

Project Number: 1002-640 

Received: 02/02/06 07:55 

Parameter 

TCLP Extraction by EPA 1311 
SWS46 1311 

SW846 131I 

Batch 

6020601 

6020601 

TCLP Metals by 6000/7000 Series Methods 
SW846 13I1/6010B 

SW846 1311/60106 

SW846 1311/60108 

SW846 131I/6010B 

SW846 1311/6010B 

SW846 1311/60108 

SW846 1311/60108 

SW846 I31I/60I0B 

SW846 1311/60108 

SW846 1311/6010B 

SW846 131I/6010B 

SW846 1311/60108 

SW846 1311/6010B 

SW846 1311/60I0B 

SW846 1311/60108 

SW846 1311/60108 

SW846 13I1/7470A 

SW846 13I1/7470A 

6020963 

6020963 

6020963 

6020963 

6020963 

6020963 

6020963 

6020601 

6020963 

6020963 

6020963 

6020963 

6020963 

6020963 

6020601 

6020963 

6020945 

6020945 

SAMPLE EXTRACTION DATA 

Lab Number 

NPB0296-01 • 

NPB0296-02 

NPB0296-01 

NPB0296-01 

NPB0296-01 

NPB0296-01 

NPB0296-01 

NPB0296-01 

NPB0296-0I 

NPB0296-01 

NPB0296-02 

NPB0296-02 

NPB0296-02 

NPB0296-02 

NPB0296-02 

NPB0296-02 

NPB0296-02 

NPB0296-02 

NPB0296-01 

NPB0296-02 

Wt/Vol 
Extracted 

100.00 

100.00 

5.00 

5.00 

5.00 

5.00 

5.00 

, 5.00 

5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

100.00 

5.00 

3.00 

3.00 

Extracted Vol 

2000.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

50.00 

. 50.00 

2000.00 

50.00 

30.00 

30.00 

Date 

02/03/06 

02/03/06 

02/06/06 

02/06/06 

02/06/06 

02/06/06 

02/06/06 

02/06/06 

02/06/06 

02/03/06 

02/06/06 

02/06/06 

02/06/06 

02/06/06 

02/06/06 

02/06/06 

02/03/06 

02/06/06 

02/06/06 

17:55 

17:55 

15:30 

15:30 

15:30 

15:30 

15:30 

15:30 

15:30 

17:55 

15:30 

15:30 

15:30 

15:30 

15:30 

15:30 

17:55 

15:30 

09:22 

02/06/06 09:22 

Analyst 

SLW 

SLW 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

SLW 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

SLW 

JLS 

JMR 

JMR 

Extraction 
Method 

EPA 1311 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA301S 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 7470 

EPA 7470 
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TestAmerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 
954 West Washington Blvd., 5th Floor 
Chicago, IL 60607 

Attn Duncan Ledwich 

Work Order: NPB0296 
Project Name: Abex Superfund Site 

Project Number: 1002-640 

Received: 02/02/06 07:55 

PROJECT QUALITY CONTROL DATA 
Blank 

Analyte Blank Value Units Q.C. Batch Lab Number Analyzed Date/Time 

TCLP Metals by 6000/7000 Series Methods 

6020945-BLK1 
Mercury <0.00500 

6020963-BLK1 
Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

0.0100 

<0.00100 

0.00100 

<0.00240 

<0.00240 

0.0150 

0.00900 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

6020945 

6020963 

6020963 

6020963 

6020963 

6020963 

6020963 

6020963 

6020945-BLKl 

6020963-BLKl 

6020963-BLKl 

6020963-BLKl 

6020963-BLKl 

6020963-BLKl 

6020963-BLKl 

6020963-BLKl 

02/06/06 

02/06/06 

02/06/06 

02/06/06 

02/06/06 

02/06/06 

02/06/06 

02/06/06 

16:25 

17:06 

17:06 

17:06 

17:06 

17:06 

17:06 

17:06 
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Test^^merica 
AMALYTlCAl TESTING CORPORATION 2960 Foster Creightoh Road Nashville, TN 37204 • 800-765-0980 " Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Duncan Ledwich 

Work Order: NPB0296 
Project Name: Abex Superfund Site 

Project Number: 1002-640 
Received: 02/02/06 07:55 

PROJECT QUALITY CONTROL DATA 

LCS 

Analyte Known Val. Analyzed Val Units % Rec. 

Target 

Range Batch 

Analyzed 

Date/Time 

TCLP Metals by 6000/7000 Series Methods 

6020945-BS1 
Mercury 0.0200 

6020963-BS1 
Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

lO.O 

100 

10.0 

50.0 

50.0 

10.0 

10.0 

9.24 

91.5 

9.74 

43.7 

47.0 

9.02 

8.45 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

89% 

92% 

92% 

97% 

87% 

. 94% 

90% 

. 84% 

78 

80 

80 

80 

80 

80 

80 

80 

123 

120 

120 

120 

120 

120 

120 

120 

6020945 

6020963 

6020963 

6020963 

6020963 

6020963 

6020963 

6020963 

02/06/06 

02/06/06 

02/06/06 

02/06/06 

02/06/06 

02/06/06 

02/06/06 

02/06/06 

16:43 

17:19 

17:19 

17:19 

17.19 

17:19 

17:19 

17:19 
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Test^imerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Duncan Ledwich 

V/ork Order: NPB0296 
Project Name: Abex Superfund Site 

Project Number: 1002-640 
Received: 02/02/06 07:55 

PROJECT QUALITY CONTROL DATA 
IVIatrix Spike 

Analyte Oiig Val. MS Val Units Spike Cone % Rec. 

Target 
Range 

Sample 
Spiked 

Analyzed 
Date/Time 

TCLP Metals by 6000/7000 Series Methods 

6020945-MS1 
Mercury ND 

6020963-MS1 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

0.0163. 

ND 

1.44 

0.110 

0.255 

1.37 

0.0120 

ND 

9.80 

97.8 

10.2 

45.2 

49.2 

9.57 

8.67 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L . 

mg/L 

0.0200 

.10.0 

100 

10.0 

50.0 

50.0 

10.0 

10.0 

82% 

98% 

96% 

101% 

90% 

96% 

96% 

87% 

64 

75 

75 

75 

75 

75 

75 

75 

138 

125 

125 

125 

125 

125 

125 

125 

6020945 

6020963 

6020963 

6020963 

6020963 

6020963 

6020963 

6020963 

NPB0592-02 

NP80284-01 

NPB0284-01 

NPB0284-01 

NPB0284-01 

NPB0284-01 

NPB0284-0I 

NPB0284-01 

02/06/06 

02/06/06 

02/06/06 

02/06/06 

02/06/06 

02/06/06 

02/06/06 

02/06/06 

17:21 

17:44 

17:44 

17:44 

17:44 

17:44 

17:44 

17:44 
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TestAmerica 
ANALYTICAL TESTING CORPORATION 2950 Foster Creighton Road Nashville. TN 37204 * 800-765-0980 ' Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Duncan Ledwich 

Work Order: NPB0296 

Project Name: Abex Superfund Site 

Project Number: 1002-640 

Received: 02/02/06 07:55 

PROJECT QUALITY CONTROL DATA 

Matrix Spike Dup 

Analyte Orig. Val. Duplicate 

Spike Target 
Cone % Rec. Range RPD Limit Batch 

. Sample 
Duplicated 

Analyzed 
Date/Time 

TCLP Metals by 6000/7000 Series Methods 

6020945-MSD1 
Mercury ND 0.0176 mg/L 8% 64-138 8 22 NPB0592-02 02/06/06 17:24 

6020963-MSD1 
Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

ND 

1.44 

0.110 

0.255 

1.37 

0.0120 

ND 

9.62 

95.2 

10.1 

44.2 

48.2 

9.42 

8.63 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

10.0 

100 

10.0 

50.0 

50.0 

10.0 

10.0 

96% 

94% 

100% 

88% 

94% 

94% 

86% 

75- 125 

75- 125 

75- 125 

75- 125 

75- 125 

75- 125 

75- 125 

2 

3 

1 

2 

2 

2 

0.5 

20 

20 

20 

20 

20 

20 

20 

6020963 

6020963 

6020963 

6020963 

6020963 

6020963 

6020963 

NPB0284-01 

NPB0284-01 

NPB0284-01 

NPB0284-01 

NPB0284-01 

NPB0284-01 

NPB0284-01 

02/06/06 18:04 

02/06/06 18:04 

02/06/06 18:04 

02/06/06 18:04 

02/06/06 18:04 

02/06/06 18.04 

02/06/06 18:04 
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Test^ynerica 
AHALYTtCAL TESTING CORPORATION 2960 Foster Creighton Road Nashvil le, TN 37204 * 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Duncan Ledwich 

Work Order: NPB0296 

Project Name: Abex Superfund Site 

Project Number: 1002-640 

Received: 02/02/06 07:55 

CERTIFICATION SUMMARY 

TestAmerica Analytical 

Method 

SW846 1311/6010B 
SW846 131I/7470A 

SW846 1311 

Nashville 

Matrix 

Soil 
Soil 
Soil 

AIHA Nelac Virginia 

N/A 
N/A 
N/A 

X 
X 
X 

N/A 
N/A 
N/A 
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Test^imerica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, T N 37204 * 800-766-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Duncan Ledwich 

Work Order: NPB0296 

Project Name: Abex Superfund Site 

Project Number: 1002-640 

Received: 02/02/06 07:55 

TCLP REGULATORY LIMITS 

Analyte 
Arsenic 
Barium 
Cadmium 
Chromium 
Lead 
Selenium 
Silver 

Regulatory Limit 
5 

100 
1 
5 
5 
1 
5 

Page 9 of 9 



TestAmerica 
ANAIYTICAL TESTINO COKfOIJATION 

NashvCle Division 

COOLER RECEIPT FORM 

Client Name 

BC# NPB0296 

-C^^ £^/^" 
Cooler Received/Opened On:2/2/06 Accessioned By: Shane Gambill 

y^Di 
Log-In Personnel Signature 

1. Temperature of Cooler when triaged: ^ - 7 D e g r e e s C c I s i u S 

2. Were custody seals on outside of cooler? / VES.)..NO....NA 

) P -^ a. If yes, how many and where: I T f iP p\ / 

3. Were custody seals on containers? NO...YESOiJA J 

4. Were the seals intact, signed, and dated correctly? 

5. Were custody papers inside cooler? 

6. Were custody papers properly filled out (inic, signed, etc)? 

7. Did you sign the custody papers in the appropriate place?. 

8. What kind of packing material used? v^bblewrap/ Peanuts Vermiculite 

Ziplock baggies Paper Other 

9. Cooling process: Q[££^ Ice-pack Ice (direct contact) Dry Ice Other 

10. Did all containers arrive in good condition ( unbroken)? [YES<^.NO...NA 

11. Were all container labels complete {#, date, signed, pres., etc)? / Y E ^ . N C . N A 

12. Did all container labels and tags agree with custody papers? (YESy.NO...NA 

13. Were correct containers used for the analysis requested? ni'ES^NO...NA 

14. a. Were VOA vials received? YES.(JV9...NA 

b. Was there any observable head space present in any VOA vial? N O . . . Y E S ^ 1 N A J ^ 

15. Was sufficient amoitnt of sample sent in each container? p^ES^.NO...NA 

16. Were correct preservatives used? ^j^YE^..NO...NA 

If not, record standard ID of preservative used here \ 

17. Was residual chlorine present? NO.. .YES^VA^ 

18. Indicate the Airbill Tracking Number Oast 4 digits for Fedex only) and Name of Courier below: 

Q g e d ^ UPS Velocity DHL Route Off-street Misc. 

19. If a Non-Conformance exists, see attached or comments below: 

BIS = Broken in shipment 
Cooler Receipt Form LF-1 

End of Form 
Revised 1/28/06 



Testiynerica 
ANALYTICAL TESTING CORPOBATION 

Nashville Division 
2960 Foster Creighton 
Nashville, TN 37204 

Phone: 615-726-0177 
Fax: 615-726-3404 

To assist us In using ttie proper analytical methods, 
is this wortt being conducted for regulatory purposes? 

Compliance Monitoring 

NPB0296 
02/13/06 17:00 

Client Name C c C \ ^ ^ ^nU<rc f \ ( *^^Ao\ 

C)\yuxxj,n \u ^ LaCo7 

Client #; 

Address; 

oiry/State/Zip Code: 

Project Manager. 

ftW^x. .Site, 

Telephone Number 3 i Z ( - A l ' ^ 0 9 i ' 7 

Sampter Name; (PrintName) ^L^A->(^ f t -N-> (^ 

Sampler Signature: UkSifef/gv-.^ ^ 

Fax; 7^7 g ^ U i Z 

Project Name: _ 

Project # ;_ 

Site/Location ID; XL^ ' ^S iT [ \o^ 

noZ'/^<k> t state; U/V 



Test^^merica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 • 800-765:0980 * Fax 615-726-3404 

December 29, 2005 

Client: 

Attn; 

Compass Environmental, Inc. (13678) 
954 West Washington Blvd., 5th Floor 
Chicago, IL 60607 
Thad Penuel 

WorkOi-der: NOL3019 
Project Name: Abex Superftind Site 
Project Nbr: 1002640 
Date Received: 12/22/05 

SAMPLE IDENTIFICATION 

Debris 001 
Debris 002 
Fab 001 
Mix 01 
MIX 01 DUP 
FILL 01 
TOP 01 

LAB NUMBER 

NOL3019-01 
NOL3019-02 
NOL3019-03 
NOL3019-04 
NOL3019-05 
NOL3019-06 
NOL3019-07 

COLLECTION DATE AND TIME 

12/21/05 10:20 
12/21/05 10:30 
12/21/05 10:40 
12/21/05 10:50 
12/21/05 10:50 
12/21/05 11:05 
12/21/05 11:10 

An executed copy of the chain of custody, the project quality control data, and the sample receipt form are also included as an addendum 
to this report. If you have any questions relating to this analytical report, please contact your Laboratory Project Manager at 
1-800-765-0980. Any opinions, if expressed, are outside the scope of the Laboratory's accredidation. 

This material is intended only for the use of the individual(s) or entity to whom it is addressed, and may contain information that is 
privileged and confidential. If you are not the intended recipient, or the employee or agent responsible for delivering this material to the 
intended recipient, you are hereby notified that any dissemination, distribution, or copying of this material is strictly prohibited. If you 
have received this material in error, please notily us immediately at 615-726-0177. 

Virginia Certification Number: 00323 

The Chain(s) of Custody, 2 pages, are included and are an integral part of this report. 

These results relate only to the items tested. This report shall not be reproduced except in full and with permission of the laboratory. 

Report Approved By: 

f ^ h h ^ 
Mike Dunn 

Technical Director 
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Testiimerica 
ANAIYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Thad Penuel 

Work Order: NOL3019 

Project Name: Abex Superfund Site 

Project Number: 1002640 

Received: 12/22/05 08:50 

ANALYTICAL REPORT 

Analyte Result Flag Units MRL 

Dilution 

Factor 

Analysis 

Date/Time Method Batch 

Sample ID: NOL3019-01 (Debris 001 - Misc. Solid) Sampled: 12/21/05 10:20 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium 0.309 

Cadmium ND 

Chromium ND 

Lead 0.0820 

Selenium ND 

Silver ND 

Mercury ND 

Sample ID: NOL3019-02 (Debris 002 - Misc. Solid) Sampled: 12/21/05 10:30 

TCLP Metals by 6000/7000 Series Methods 

Arsenic ND mg/L 

Barium 0.409 mg/L 

Cadmium ND mg/L 

Chromium ND mg/L 

Lead 0.646 mg/L 

Selenium ND mg/L 

Silver ND mg/L 

Mercury ND mg/L 

Sample ID: NOL3019-03 (Fab 001 - Misc. Solid) Sampled: 12/21/05 10:40 

TCLP Metals by 6000/7000 Series Methods 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

O.IOO 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

12/24/05 21:34 

12/24/05 21:34 

12/24/05 21:34 

12/24/05 21:34 

12/24/05 21:34 

12/24/05 21:34 

12/24/05 21:34 

12/25/05 15:32 

W846 1311/6010) 5124832 

W846 1311/60101 5124832 

W846 1311/60101 5124832 

W846 1311/60101 5124832 

W846 1311/60101 5124832 

W846 1311/60101 5124832 

W846 1311/60101 5124832 

W846 1311/7470, 5124879 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

Mercury 

Sample ID: NOL3019-04 (Mix 

T C L P Metals by 6000/7000 Series 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

Mercury 

01 

ND 

0.350 

ND 

ND 

0.173 

ND 

ND 

ND 

- Misc. Solid) Sampled: 

Methods 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

12/21/05 10:50 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L . 

mg/L 

0.100 

O.IOO 

O.OIOO 

0.0500 

0.0500 

0.100 

0.0500 

0.0100 

12/24/05 21:38 

.12/24/05 21:38 

12/24/05 21:38 

12/24/05 21:38 

12/24/05 21:38 

12/24/0521:38 

12/24/05 21:38 

12/25/05 15:34 

W846 1311/60101 5124832 

W846 1311/60101 5124832 

W846 1311/60101 5124832 

W846 1311/60101 5124832 

W846 1311/60101 5124832 

W846 1311/60101 5124832 

W846 1311/60101 5124f.32 

W846 1311/7470, 5124f,79 

O.IOO 

O.IOO 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

O.OIOO 

O.IOO 

0.100 

0.0100 

0.0500 

0.0500 

O.IOO 

0.0500 

O.OIOO 

I 12/24/05 21 

1 12/24/05 21 

1 12/24/05 21 

I 12/24/05 21 

I 12/24/05 21 

I 12/24/05 21 

I 12/24/05 21 

1 12/25/05 15 

43 

43 

43 

43 

43 

43 

43 

36 

W846 I3II/60I01 5124832 

W846 13II/60I01 5124832 

W846 1311/60101 5124832 

W846 1311/6010) 5124832 

W846 1311/60101 5124832 

W846 1311/60101 5124832 

W846I3II/60I01 5124832 

W846 1311/7470; 5124879 

I 12/24/05 21:47 

1 12/24/05 21:47 

I 12/24/05 21:47 

I 12/24/05 21:47 

1 12/24/05 21:47 

I 12/24/05 21:47 

1 12/24/05 21:47 

I 12/25/05 15:38 

W846 1311/60101 5124832 

W846 1311/60101 5124832 

W846 1311/60101 5124832 

W846 13II/60I01 5I24P.32 

W846 1311/6010) 5 I24n2 

W846 1311/60101 5124832 

W846 1311/60101 5124832 

W846 1311/7470, 5124879 
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Test^ynerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashvil le, TN 37204 • 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Atui Thad Penuel 

Worlc Order: 

Project Name: 

Project Number: 

Received: 

NOL30I9 

Abex Superfund Site 

1002640 

12/22/05 08:50 
•• 

ANALYTICAL REPORT 

Analyte Result Flag Units MRL 

Dilution Analysis 
Factor DateA'ime Method Batch 

Sample ID: NOL3019-05 (MIX 01 DUP - Misc. Solid) Sampled 

TCLP Metals by 6000/7000 Series Methods 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

Mercury 

ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 

Sample ID: NOL3019-06 (FILL 01 - Misc. Solid) Sampled: 

T C L P Metals by 6000/7000 Series Methods 

Arsenic ND 

Barium ND 

Cadmium ND 

Chromium ND 

Lead 0.0693 

Selenium 

Silver 

Mercury 

ND 

ND 

ND 

Sample ID: NOL3019-07 (TOP 01 - Misc. Solid) Sampled: 

T C L P Metals by 6000/7000 Series Methods 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

Mercury 

ND 

0.264 

ND 

ND 

0.326 

ND 

ND 

ND 

Jled: 12/21/05 10:50 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

12/21/05 11:05 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

12/21/05 11:10 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

0.100 

O.IOO 

O.OIOO 

0.0500 

0.0500 

O.IOO 

0.0500 

0.0100 

0.100 

O.IOO 

0.0100 

0.0500 

0.0500 

0.100 

0.0500 

. O.OIOO 

0.100 

• O.IOO 

O.OIOO 

0.0500 

0.0500 

0.100 

0.0500 

O.OIOO 

I 12/24/05 22:01 

I 12/24/05 22:01 

1 12/24/05 22:01 

1 . 12/24/05 22:01 

I 12/24/05 22:01 

I 12/24/05 22:01 

I 12/24/05 22:01 

I 12/25/05 15:44 

W846 1311/60101 5124832 

W846 1311/60101 5124832 

W846 1311/60I01.5124832 

W846 1311/60101 5124832 

W846 13II/60I01 5124832 

W846 1311/60101 5124832 

W846 131I/60I01 5124832 

W846 1311/7470, 5124879 

I 12/24/05 22:05 

I 12/24/05 22:05 

I 12/24/05 22:05 

1 12/24/05 22:05 

I. 12/24/05 22:05 

1 12/24/05 22:05 

1 12/24/05 22:05 

1 12/25/05 15:47 

W846 1311/60101 5124832 

W846 I3II/60I01 5124832 

W846 1311/6010) 5124832 

W846 I3II/60I01 5124832 

W846 1311/6010) 5124832 

W846 1311/6010) 5124832 

W846 I31I/60I01 5124832 

W846 1311/7470. 5124879 

1 12/24/05 22:30 

I 12/24/05 22:30 

I 12/24/05 22:30 

I 12/24/05 22:30 

I 12/24/05 22:30 

1 12/24/05 22:30 

1 12/24/05 22:30 

I 12/25/05 15:49 

W846 1311/6010) 5124832 

W846I3II /60I0) 5124832 

W846 I3II/60I0) 5124832 

W846 1311/6010) 5124832 

W846 1311/6010) 5124832 

W846 1311/60101 5124832 

W846 1311/6010) 5I24f32 

W846 1311/7470, 5124879 
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TestAmerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Atm Thad Penuel 

Work Order: NOL30I9 

Project Name: Abex Superfund Site 

Project Number: 1002640 

Received: 12/22/05 08:50 

SAMPLE EXTRACTION DATA 

Parameter Batch 

TCLP Extraction by EPA 1311 
SW846 1311 5124604 

SW846 131I 5124604 

SW846 13II 5124604 

SW845 1311 5124604 

SW846I31I 5124604 

SW846 131I 5124604 

SW846 1311 5124604 

TCLP Metals by 6000/7000 Series Methods 
SW846 131I/6010B 5124832 

SW846 1311/6010B 5124832 

SW846 13I1/6010B 5124832 

SW846 I31I/6010B 5124604 

SW846 1311/6010B 5124832 

SW846 I311/6010B 5124832 

SW846 1311/6010B 5124832 

SW846 131I/6010B 5124832 

SW846 1311/6010B 5124832 

SW846 13H/6010B 5124832 

SW846 1311/60I0B 5124832 

SW846 131I/6010B 5124832 

SW846 I311/6010B 5124832 

SW846 1311/6010B 5124832 

SW846 1311/60I0B 5124604 

SW846 1311/6010B 5124832 

SW846 1311/6010B 5124832 

SW846 I311/6010B 5124604 

SW846 1311/601 OB 5124832 

SW846 I3I1/6010B 5124832 

SW846 1311/60108 5124832 

SW846 13I1/6010B 5124832 

SW846 I311/6010B 5124832 

SW846 I3I1/6010B 5124832 

SW846 13I1/60I0B 5124832 

SW846 131I/6010B 5124832 

SW846 1311/6010B 5124832 

SW846 1311/6010B 5124832 

SW846 1311/6010B 5124832 

SW846 1311/6G10B 5124832 

SW846 1311/6010B 5124604 

SW846.1311/6010B 5124832 

SW846 1311/60I0B 5124832 

SW846 13I1/6010B 5124832 

SW846 131I/6010B 5124832 

SW846 1311/6010B 5124832 

Lab Number 

NOL3019-01 

NOL3019-02 

NOL3019-03 

NOL3019-04 

NOL3019-05 

NOL3019-06 

NOL3019-07 

NOL3019-01 

NOL30I9-01 

NOL30.19-01 

NOL3019-01 

NOL3019-01 

NOL3019-01 

NOL3019-01 

NOL3019-01 

NOL3019-02 

1MOL3019-02 

NOL3019-02 

NOL3019-02 

NOL3019-02 

NOL3019-02 

NOL3019-02 

NOL3019-02 

NOL3019-03 

NOL3019-03 

NOL3019-03. 

NOL3019-03 

NOL3019-03 

NOL3019-03 

NOL3019-03 

NOL3019-03 

NOL3019-04 

NOL3019-04 

NOL30I9-04 

NOL3019-04 

NOL3019-04 

NOL3019-04 

NOL3019-04 

NOL3019-04 

NOL3019-05 

NOL3019-05 

NOL3019-05 

NOL3019-05 

WtWol 
Extracted 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

5.00 

5.00 

5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

100.00 

5.00 

5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

5.00 

Extracted Vol 

2000.00 

2000.00 

2000.00 

2000.00 

2000.00. 

2000.00 

2000.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

50.00 

Date 

12/23/05 

12/23/05 

12/23/05 

12/23/05 

12/23/05 

12/23/05 

12/23/05 

12/24/05 

12/24/05 

12/24/05 

12/23/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/23/05 

12/24/05 

12/24/05 

12/23/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/23/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

14:40 

14:40 

14:40 

14.40 

14:40 

14:40 

14:40 

14:20 

14:20 

14:20 

14:40 

14:20 

14:20 

14.20 

14:20 

14:20 

14:20 

14:20 

14:20 

14:20 

14:20 

14:40 

14:20 

14:20 

14.40 

14:20 

14:20 

14:20 

14:20 

14:20 

14:20 

14:20 

14:20 

14:20 

14:20 

14.20 

14:20 

14:40 

14:20 

14:20 

14:20 

14:20 

14:20 

Analyst 

BLM 

BLM 

BLM 

BLM 

BLM 

BLM 

BLM 

JLS 

JLS 

JLS 

BLM 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

BLM 

JLS 

JLS 

BLM 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS. 

JLS 

JLS 

BLM 

JLS 

JLS 

JLS 

JLS 

JLS 

Extraction 
Method 

EPAI311 

EPA 1311 

EPAI311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA3015 . 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 
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TesU^merica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Thad Penuel 

Work Order: NOL3019 
Project Name: Abex Superfund Site 

Project Number: 1002640 
Received: 12/22/05 08:50 

SAMPLE EXTRACTION DATA 

parameter 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

SW846 

Batch 

5124832 

5124832 

5124604 

5124832 

5124604 

5124832 

5124832 

5124832 

5124832 

5124832 

5124832 

5124832 

5124832 

5124832 

5124832 

5124832 

5124832 

5124832 

5124604 

5124832 

5124879 

5124879 

5124879 

5124879 

5124879 

5124879 

5124879 

Lab Number 

NOL3019-05 

NOL3019-05 

NOL3019-05 

NOL3019-05 

NOL3019-06 

NOL3019-06 

NOL3019-06 

NOL3019-06 

NOL3019-06 

NOL3019-06 

NOL3019-06 

NOL3019-06 

NOL3019-07 

NOL3019-07 

NOL3019-07 

NOL3019-07 

NOL3019-07 

NOL3019-07 

NOL3019-07 

NOL3019-07 

NOL3019-01 

NOL3019-02 

NOL3019-03 

NOL3019-04 

NOL3019-05 

NOL3019-06 

NOL3019-07 

WtWol 
Extracted 

5.00 

5.00 

100.00 

5.00 

100.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

100.00 

5.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

3.00 

Extracted Vol 

50.00 

50.00 

2000.00 

50.00 

2000.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

2000.00 

50.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

30.00 

Date 

12/24/05 

12/24/05 

12/23/05 

12/24/05 

12/23/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/23/05 

12/24/05 

12/25/05 

12/25/05 

12/25/05 

12/25/05 

12/25/05 

12/25/05 

12/25/05 

14:20 

14:20 

14:40 

14:20 

14:40 

14:20 

14:20 

14:20 

14:20 

14:20 

14:20 

14:20 

14:20 

14:20 

14:20 

14:20 

14:20 

14:20 

14:40 

14:20 

07:33 

07:33 

07:33 

07:33 

07:33 

07:33 

07.33 

i\nalyst 

JLS 

JLS 

BLM 

JLS 

BLM 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

JLS 

BLM 

JLS 

K.KK 

KKK 

KKK 

KKK 

KKK 

KKK 

KKK 

Extraction 
Method 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 3015 

EPA 1311 

EPA 3015 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

EPA 7470 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/60106 

131I/6010B 

1311/6O10B 

1311/6010B 

131I/6010B 

1311/6010B 

13I1/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

1311/6010B 

13I1/6010B 

13I1/6010B 

1311/6010B-

1311/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

1311/7470A 

1311/7470A 
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Test^imerica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 
954 West Washington Blvd., 5th Floor 
Chicago, IL 60607 

Attn Thad Penuel 

Work Order: NOL3019 
ProjectName: Abex Superfund Site 

Project Number: 1002640 
Received: 12/22/05 08:50 

PROJECT QUALITY CONTROL DATA 
Blank 

Analyte Blank Value Units Q.C. Batch Lab Number Analyzed Date/Time 

TCLP Metals by 6000/7000 Series Methods 

5124832-BLK1 

Arsenic <0.00760 

Barium <0.00I00 

Cadmium <0.000600 

Chromium <0.00240 

Lead <0.00240 

Selenium <0.00930 

Silver <0.00290 

5124879-BLK1 
Mercury <0.00500 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

5124832 

5124832 

5124832 

5124832 

5124832 

5124832 

5124832 

5124879 

5124832-BLK1 

5124832-BLKl 

5124832-BLKl 

5124832-BLKl 

5124832-BLKl 

5124832-BLKl 

5124832-BLKl 

5124879-BLKl 

12/24/05 21 

12/24/05 21 

12/24/05 21 

12/24/05 21 

12/24/05 21 

12/24/05 21 

12/24/05 21 

01 

01 

01 

01 

01 

01 

01 

12/25/05 15:07 
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Test^imerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 
954 West Washington Blvd., 5th Floor 
Chicago, IL 60607 

Attn Thad Penuel 

Work Order: NOL30I9 
ProjectName: Abex Superfund Site 

Project Number: 1002640 
Received: 12/22/05 08:50 

PROJECT QUALITY CONTROL DATA 

LCS 

Analyte Analyzed Val Units 

Target 
Range 

Analyzed 
Date/Time 

TCLP Metals by 6000/7000 Series 
S124832-BS1 
Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

Methods 

10.0 

100 

10.0 

50.0 

50.0 

10.0 

10.0 

9.47 

93.8 

9.87 

51.4 

42.1 

10.3 

8.42 

5124879-BS1 
Mercury 0.0200 0.0192 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

95%. . 

94% 

99% 

103% 

84% 

103% 

84% 

96% 

80 

80 

80 

80 

80 

80. 

80 

78 

120 

120 

120 

120 

120 

120 

120 

124 

5124832 

5124832 

5124832 

5124832 

5124832 

5124832 

5124832 

5124879 

12/24/05 21:24 

12/24/05 21:24 

12/24/05 21:24 

12/24/05 21:24 

12/24/05 21:24 

12/24/05 21:24 

12/24/05 21:24 

12/25/05 15:16 
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TestAmerica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Thad Penuel 

Work Order: NOL30I9 

ProjectName: Abex Superfund Site 

Project Number: 1002640 

Received: 12/22/05 08:50 

P R O J E C T Q U A L I T Y C O N T R O L DATA 

Mat r ix Spike 

Analyte Orig. Val. MS Val 

T C L P Meta l s by 6000/7000 Series Me thods 

5 1 2 4 8 3 2 - M S 1 

Arsenic 0.0610 9.95 

Barium 0.0130 95.4 

Cadmium 0.00100 10.0 

Chromium ND 51.7 

Lead 0.0202 42.7 

Selenium ND 10.7 

Silver ND 8.50 

5124879-MS1 
Mercury ND 0.0195 

Units Spike Cone % Rec. 

Target 
Range Batch 

Sample 
Spiked 

Analyzed 
Date/Time 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

10.0 

100 

10.0 

50.0 

50.0 

10.0 

10.0 

0.0200 

99% 

95% 

100% 

103% 

85% 

107% 

85% 

98% 

75 

75 

75 

75 

75 

75 

75 

63 

125 

125 

125 

125 

125 

125 

125 

138 

5124832 

5124832 

5124832 

5124832 

5124832 

5124832 

5124832 

5124879 

NOL3019-04 

NOL3019-04 

NOL3019-04 

NOL3019-04 

NOL3019-04 

NOL3019-04 

NOL3019-04 

NOL3019-04 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/24/05 

12/25/05 

21 

21 

21 

21 

21 

52 

52 

52 

52 

52 

21-52 

21:52 

15:40 
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TestAmerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Thad Penuel 

Work Order: NOL30I9 

ProjectName: Abex Superfund Site 

Project Number: 1002640 
Received: 12/22/05 08:50 

PROJECT QUALITY CONTROL DATA 

Matrix Spike Dup 

Analyte .Orig. Val. Duplicate 

Spike 

Cone % Rec. 

Target 

Range RPD Limit Batch 

Sample 

• Duplicated 

Analyzed 

Date/Tim-

TCLP Metals by 6000/7000 Series Methods 

5124832-MSD1 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Selenium 

Silver 

0.0610 

0.0130 

0.00100 

ND 

0.0202 . 

ND 

ND 

9.83 

93.9 

9.89 

51.0 

42.2 

10.6 

8.36 

5124879-MSD1 
Mercury ND 0.0192 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

100 

100 

too 

50.0 

50.0 

10.0 

lOO 

0.0200 

98% 

94% 

99% 

102% 

84% 

106% 

84% 

96% 

75 

75 

75 

75 

75 

75 

75 

63 

125 

125 

125 

125 

125 

125 

125 

138 

1 

2 

1 

I 

1 

0.9 ' 

2 

2 

20 

20 

20 

20 

20 

20 

20 

22 

5124832 

5124832 

5124832 

5124832 

5124832 

5124832 

5124832 

5124879 

NOL3019-04 

NOL3019-04 

NOL3019-04 

NOL3019-04 

NOL3019-04 

NOL3019-04 

NOL3019-04 

NOL3019-04 

12/24/05 21:56 

12/24/05 21:56 

12/24/05 21:56 

12/24/05 21:56 

12/24/05 21:56 

12/24/05 21:56 

12/24/05 21:56 

12/25/05 15:42 
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Testiimerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 • Fax 616-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Thad Penuel 

Work Order: NOL30I9 

Project Name: Abex Superfund Site 

Project Number: 1002640 

Received: 12/22/05 08:50 

CERTIFICATION SUMMARY 

TestAmerica Analytical 

Method 

SW846 I3II/60IOB 
SW846 131I/7470A 

SW846 1311 

- Nashville 

Matrix 

Soil 
Soil 
Soil 

AIHA Nelac Virginia 

N/A 
N/A 
N/A 

X 
X 
X 

N/A 
N/A 
N/A 
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Test^^merica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Thad Penuel 

Work Order: NOL30I9 
Project Name: Abex Superfund Site 

Project Number: 1002640 
Received: 12/22/05 08:50 

TCLP REGULATORY LIMITS 

Analyte 
Arsenic 
Barium 
Cadmium 
Chromium 
Lead 
Selenium 
Silver 

Regulatory Limit 
5 

100 
I 
5 
5 
I 
5 
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TestAmerica 
ANAtYTICAt TESTING COIIPOIiATION 

Nashville Division 

COOLER RECEIPT FORM BC# 
NOL3019 

Client Name : Compass Environmental 

Cooler Received/Opened On: 12/22/05 Accessioned By; James D. Jacobs 

Log-in PerMn{i^^{|na'ture 

L Temperature of Cooler when triaged: " 0 * 6 D e g r e e s C e l s i u s 

2. Were custody seals on outside of cooler? (YE,§^...NO....NA 

a. If yes, how many and where: r-^ / y o ^ l 7~ 

3. Were custody seals on containers? NO./YES>..NA 

4. Were the seals intact, signed, and dated correctly? /Y£^..,.NO...NA 

5. Were custody papers Inside cooler? I^ES....NO...NA 

6. Were custody papers properly filled out (ink, signed, etc)?.... /{^£^....NO...NA 

7. Did you sign the custody papers in the appropriate place? |¥ES)...NO...NA 

8. What kind of packing material used? /^bblewra^^-^ Peanuts Vermiculite Foam Insert 

Ziplock baggies Paper Other None 

9. Cooling process: ^ ^ ^ e O Ice-pack Ice (direct contact) Dry ice Other None 

10. Did all containers arrive in good condition ( unbroken)? yE&}..NO...NA 

11. Were all container labels complete (#, date, signed, pres., etc)? (YES...NO...NA 

12. Did all container labels and tags agree with custody papers? /YES.,.NO...NA 

13. Were correct containers used for the analysis requested? (VE^...NO...NA 

14. a. Were VOA vials received? YES../WO|...NA 

b. Was there any observable head space present in any VOA vial? NO...VES..^A) 

15. Was sufflcient amount of sample sent in each container? /TEk..NO...NA 

16. Were correct preservatives used? YES...NO./NAy 

If not, record standard ID of preservative used here 

17. Was residual chlorine present? NO...YES. 

18. Indicate the Airbill Tracking Number (last 4 digits for Fedex only) and Name of Courier below: 

2320 

/ f e d - f i O UPS Velocity DHL Route Off-street Misc. 

19. If a Non-Conformance exists, see attached or comments below: 

BIS = Broken in shipment 
Cooler Receipt Form LF-1 Revised 4/5/05 

End of Form 



TestAmerica H 
ANALVTICAL TESTING CORPORATION 

Nashville Division 
Fostar Creighton 

Nashville, TN 37204 

Phone: 615-726-0177 
Fax: 615-726-3404 

•Client Name C-Ofi\0Cey^ ^Ov.<Ts-1^i '^V Client #; 

NOL3019 Acid„«.; q< i r U i ^ ^ U . B M 
12/27/05 17:00.__ja^ip code: ^WiCc^Q JL ^hOJO'^ 

Project Manager " ^ ( h p ^ rQ>OugV 

Telephone Number J J J T O ^ ^ i 2 ^ / 7 9 ^ S 7 Fax; 7 ^ 7 ^ f ^ ^ ^ ^ 

SamptefName: (PrtntName) " L p V ^ ^ C A ^ • ^ L o c \ \ J ^ C -

To assist us In using ttie proper analytical methods, 
is this work being conducted for regulatory purposes? 

Compliance Monitoring ^V\^ 

Ptpject Name 

Project* 

Site/Location ID: 

Report To 

Invoice To: 

Quote #: 

AU..od Su^^uJ<Si)e 
\ooz^^ 

state; M 



Test^imerica 
/WALVTICAL TESTINO CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 • Fax 615-726-3404 

January 27, 2006 

Client: 

Attn: 

Compass Environmental, Inc. (13678) 
954 West Washington Blvd., 5th Floor 
Chicago, IL 60607 
Thad Penuel 

Work Order; NPA2616 
Project Name: Abex Superfund Site 
Project Nbr: 1002-640 
Date Received; 01/26/06 

SAIVIPLE IDENTIFICATION 

Top Soil 
Back Fill 

LAB NUMBER 

NPA2616-01 
NPA26I6-02 

COLLECTION DATE AND TIME 

01/25/06 15:30 
01/25/06 15:30 

An executed copy of the chain of custody, the project quality control data, and the sainpIe receipt form are also included as an addendum 
to this report. If you have any questions relating to this analytical report, please contact your Laboratory Project Manager at 
1-800-765-0980. Any opinions, if expressed, are outside the scope of the Laboratory's accredidation. 

This material is intended only for the use of the individual (s) or entity to whom it is addressed, and may contain information that is 
privileged and confidential. If you are not the intended recipient, or the employee or agent responsible for delivering this material to the 
intended recipient, you are hereby notified that any dissemination, distribution, or copying of this material is strictly prohibited. If you 
have received this material in error, please notify us immediately at 615-726-0177. 

Virginia Certification Number; 00323 

The Chain(s) of Custody, 2 pages, are included and are an integral part of this report. 

These results relate only to the items tested. This report shall not be reproduced except in full and with permission of the laboratory. 

Report Approved By: 

l\tpl.m^ i ^̂ wwi" 
Roxarme Connor 

Senior Project Manager 
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Test^ynerica 
ANAtrrtCAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 
954 West Washington Blvd., 5th Floor 
Chicago, IL 60607 

Attn Thad Penuel 

Work Order: NPA2616 
Project Name: Abex Superfund Site 

Project Number: 1002-640 
Received: 01/26/06 07:45 

ANALYTICAL REPORT 

Analyte Result Flag Units MRL 
Dilution 
Factor 

Analysis 
Date/Time Method Batch 

Sample ID: NPA26I6-01 (Top Soil 

Total Metals by EPA Method 6010B 

Aluminum 
Antimony 
Arsenic 
Barium 
3eryllium 
Cadmium 
Calcium 

Chromium 
Cobalt 
Copper 

Iron 

Lead 
Magnesium 
Manganese 
Nickel 
Potassium 
Selenium 

Silver 
Sodium 
Thallium 
Vanadium 

Zinc 

-Soil) Sampled: 

14900 

ND -
1.98 
46.3 
ND 

ND 
433 
14.4 
1.47 
3.1S 

3460 
9.00 
678 
19.7 

4.70 
673 
ND 

ND 
ND 
ND 
18.6 
17.9 

01/25/06 15:30 

mg/kg 
mg/kg 
mg/kg 
mg/kg 
mg/kg 
mg/kg 
mg/kg 

mg/kg 
mg/kg 
mg/kg 
mg/kg 
mg/kg 
mg/kg 
mg/kg 
mg/kg 
mg/kg 
mg/kg 

mg/kg 
mg/kg 
mg/kg 
mg/kg 

mg/kg 

9.92 

9.92 
0.992 
1.98 

0.992 
0.992 
9.92 

0.992 
0.992 

1.98 
9.92 

0.992 
9.92 

0.992 
0.992 
992 
1.98 

0.992 
198 
1.98 
9.92 
9.92 

01/26/06 12:43 

01/26/06 12:43 
01/26/06 12:43 
01/26/06 12:43 
01/26/06 12:43 
01/26/06 12:43 
01/26/06 12:43 
01/26/06 12:43 
01/26/06 12:43 
01/26/06 12:43 
01/26/06 12:43 
01/26/06 12:43 

01/26/06 12:43 
01/26/06 12:43 
01/26/06 12:43 
01/26/06 12:43 
01/26/06 12:43 
01/26/06 12:43 

• 01/26/06 12:43 
01/26/06 12:43 
01/26/06 12:43 

01/26/06 12:43 

SW846 6010B 
SW846 6010B 
SW846 6010B 
SW846 60103 
SW846 6010B 
SW846 6010B 
SW846 60IOB 
SW846 6010B 
SW846 6010B 
SW846 6010B 

SW846 6010B 
SW846 6010B 

SW846 6010B 
SW846 6010B 
SW846 6010B 
SW846 6010B 
SW846 6010B 
SW846 6010B 
SW846 6010B 
SW846 6010B 
SW846 6010B 

SW846 6010B 

6014333 
6014333 
6014333 
6014333 
6014333 
6014333 
6014333 
6014333 
6014333 

6014:-. 33 
6014333 
6014333 
6014333 
6014333 
6014333 
6014333 
6014333 
6014333 
6014333 
6014333 
6014333 
6014333 

Mercury by EPA Methods 7470A/7471A 

'vlercury ND 

Sample ID: NPA2616-02 (Back Fill 

Total Metals by EPA Method 601 OB 

Aluminum 4110 

Antimony ND 
Arsenic 4.20 
Barium 10.4 
Beryllium ND 
Cadmium ND 
Calcium 4990 
Chromium 9.06 
Cobalt 3.07 
Copper 2.13 

Iron 8090 
Lead 3.22 
Magnesium 1310 
Manganese 68.4 
Nickel 4.44 
?otassium 706 

mg/kg 

Soil) Sampled: 01/25/06 15:30 

0.116 01/26/06 23:58 SW846 7471A 6014345 

mg/kg 
mg/kg 

mg/kg 
mg/kg 

mg/kg 
mg/kg 
mg/kg 

mg/kg 
mg/kg 
mg/kg 
mg/kg 
mg/kg 
mg/kg 
mg/kg 
mg/kg 
mg/kg 

9.96 
9.96 
0.996 
1.99 

0.996 
0.996 
9.96 

0.996 
0.996 
1.99 
9.96 
0.996 
9.96 

0.996 
0.996 
99.6 

01/26/0613:19 
01/26/06 13:19 
01/26/06 13:19 
01/26/06 13:19 

01/26/06 13:19 
01/26/06 13:19 

01/26/06 13:19 
01/26/06 13:19 

01/26/06 13:19 
01/26/06 13:19 
01/26/06 13:19 
01/26/06 13:19 

01/26/06 13:19 
01/26/06 13:19 
01/26/06 13:19 
01/26/06 13:19 

SW846 60I0B 
SW846 6010B 
SW846 60I0B 
SW846 60I0B 

SW846 6010B 
SW846 6010B 

SW846 6010B 
SW846 6010B 
SW846 6010B 
SW846 6010B 
SW846 60I0B 

SW846 6010B 
SW846 6010B 
SW846 6010B 
SW846 6010B 
SW846 6010B 

6014333 
6014;33 
6014333 
6014333 

6014333 
6014333 
6014333 

6014333 
6014333 
6014333 
6014333 
6014333 
6014333 
6014333 
6014333 
6014333 

Page 2 of 11 



TestAmerica 
ANALYTICAI. TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Thad Penuel 

Work Order: NPA26I6 

Project Name: Abex Superfund Site 

Project Number: 1002-640 

Received: 01/26/06 07:45 

ANALYTICAL REPORT 

'Analyte Result Flag Units MRL 
Dilution Analysis 
Factor Date/Time Method Batch 

Sample ID: NPA2616-02 (Back Fill - Soil) - conL Sampled: 01/25/06 15:30 

Total Metals by EPA Method 601 OB - cont. 

Selenium 

Silver 
Sodium 
Thallium 
Vanadium 
Zinc 

Mercury by EPA Methods 7470A/7471A 

Mercury 

ND 
ND 
ND 
ND 
13.4 
18.8 

ND 

mg/kg 
mg/kg 
mg/kg 
mg/kg 

mg/kg 
mg/kg 

1.99 
0.996 

199 
1.99 
9.96 
9.96 

I 01/26/06 13:19 
1 01/26/06 13:19 
I 01/26/06 13:19 
1 01/26/06 13:19 
1 01/26/06 13:19 
1 01/26/06 13:19 

SW846 60I0B 
SW846 60I0B 
SW846 6010B 
SW846 6010B 
SW846 60I0B 
SW846 6010B 

6014333 
6014133 
6014333 
6014333 
6014333 

6014333 

mg/kg 0.0997 01/27/06 00:00 SW846 7471A 6014345 
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TestAmerica 
At^lAlYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago. IL 60607 

Attn Thad Penuel 

Work Order: NPA26I6 

Project Name: Abex Superfund Site 

Project Number: 1002-640 

Received: 01/26/06 07:45 

SAMPLE EXTRACTION DATA 

Parameter 

Mercury by EPA Methods 7470A/7471A 
SW846 7471A 

SW846 7471A 

Total Metals by EPA Method 601 OB 
SW846 6010B 

SW846 6010B 

SW846 6010B 

SW846 60I0B 

SW846 6010B 

SW846 6010B 

SW846 6010B 

SW846 6010B 

SW846 6010B 

SW846 6010B 

SW846 60I0B 

SW846 60I0B 

SW846 6010B 

SW846 6010B 

SW846 6010B 

SW846 6010B 

SW846 6010B 

SW846 60I0B 

SW846 60I0B 

SW846 60I0B 

SW846 60I0B 

SW846 6010B 

SW846 6010B 

SW846 6010B 

SW846 6010B 

SW846 60I0B 

SW846 6010B 

SW846 60I0B 

SW846 6010B 

SW846 6010B 

SW846 6010B 

SW846 60I0B 

SW846 60I0B 

SW846 60I0B 

SW846 6010B 

SW846 6010B 

SW846 6010B 

SW846 6010B 

SW846 6010B 

SW846 60I0B 

SW846 60I0B 

Batch 

6014345 

6014345 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 . 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

Lab Number 

NPA2616-01 

NPA2616-02 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-02 

NPA2616-02 

NPA2616-02 

NPA2616-02 

NPA2616-02 

NPA2616-02 

NPA2616-02 

NPA2616-02 

NPA2616-02 

NPA2616-02 

NPA2616-02 

NPA2616-02 

NPA2616-02 

NPA2616-02 

NPA2616-02 

NPA2616-02 

NPA2616-02 

NPA2616-02 

NPA2616-02 

Wt/Vol 

Extracted 

0.52 

0.60 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

0.50 

Extracted Vol 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

Dale 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

11:54 

11:54 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

Analyst 

AMB 

AMB 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

JMR 

Extraction 

Method 

EPA 7471 

EPA 7471 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 • 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 

EPA 3051 
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TestAmerica 
ANALYTICAL TESTING CORPORATION 2980 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Thad Penuel 

Work Order: NPA26I6 

ProjectName: Abex Superfund Site 

Project Number: 1002-640 

Received: 01/26/06 07:45 

SAMPLE EXTRACTION DATA 

Parameter 

SW846 6010B 

SW846 6010B 

SW846 6010B 

Batch 

6014333 

6014333 

6014333 

Lab Number 

NPA2616-02 

NPA2616-02 

NPA2616-02 

Wt/Vol 
Extracted 

0.50 

0.50 

0.50 

Extracted Vol 

100.00 

100.00 

100.00 

Date 

01/26/06 11:05 

01/26/06 11:05 

01/26/06 11:05 

Analyst 

JMR 

JMR 

JMR 

Extraction 
Method 

EPA 3051 

EPA 3051 

EPA 3051 
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Test^^nerica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 ' Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Thad Penuel 

Work Order: NPA2616 

Project Name: Abex Superfund Site 

Project Number: 1002-640 

Received: 01/26/06 07:45 

PROJECT QUALITY CONTROL DATA 

Blank 

Analyte 

Total Metals by EPA Method 6010B 

6014333-BLK1 
. Aluminum 

Antimony 

Arsenic 

Barium 

Beryllium 

Cadmium 

Calcium 

Chromium 

Cobalt 

Copper' 

Iron 

Lead 

Magnesium 

Manganese 

Nickel 

Potassium 

Selenium 

Silver 

Sodium 

Thallium 

Vanadium 

Zinc 

Blank Value 

<8.24 

<1.07 

<0.872' 

<0.194 

<0.194 

<0.0969 

<4.65 

<0.484 

<0.484 

<1.26 

<7.07 

<0.484 

<3.97 

<0.388 

<0.484 

<65.9 

<l.84 

<0.58l 

<83.3 

<1.55 

<1.16 

3.59 

Units Q.C. Batch Lab Number Analyzed Date/Time 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333-BLKl 

6014333-BLKl 

6014333-BLKl 

6014333-BLKl 

6014333-BLKl 

6014333-BLKl 

6014333-BLKl 

6014333-BLKl 

6014333-BLKl 

6014333-BLKl 

6014333-BLKl 

6014333-BLKl 

6014333-BLKl 

6014333-BLKl 

6014333-BLKl 

6014333-BLKl 

6014333-BLKl 

6014333-BLKl 

6014333-BLKl 

6014333-BLKl 

6014333-BLKl 

6014333-BLKl 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

12:34 

12:34 

12:34 

12:34 

12:34 

12:34 

12:34 

12:34 

12:34 

12:34 

12:34 

12:34 

12:34 

12:34 

12:34 

12:34 

12:34 

12:34 

12:34 

12:34 

12:34 

12:34 

Mercury by EPA Methods 7470A/7471A 

6014345-BLK1 
Mercury <0.0330 mg/kg 6014345-BLKl 01/26/06 23:47 
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Testiknerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5di Floor 

Chicago, IL 60607 

Attn Thad Penuel 

Work Order: NPA2616 
ProjectName: Abex Superfund Site 

Project Number: 1002-640 
Received: 01/26/06 07:45 

PROJECT QUALITY CONTROL DATA 
LCS 

Analyte Known Val. Analyzed Val Units % Rec, 

Target 
Range Batch 

Analyzed 
Date/Time 

Total Metals by EPA Method 6010B 

6014333-BS1 
Aluminum 

Antimony 

Arsenic 

Barium 

Beryllium 

Cadmium 

Calcium 

Chromium 

Cobalt 

Copper 

Iron 

Lead 

Magnesium 

Manganese 

Nickel 

Potassium 

Selenium 

Silver 

Sodium 

Thallium 

Vanadium 

Zinc 

400 

too 
20.0 

400 

10.0 

20.0 

1000 

40.0 

100 

50.0 

200 

100 

1000 

100 

100 

1000 

20.0 

10.0 

1000 

100 

100 

100 

441 

98.9 

19.6 

408 

9.64 

20.5 

957 

38.6 

97.6 

51.6 

202 

98.3 

934 

96.4 

97.6 

820 

19.1 

9.52 

839 

94.6 

98.6 

103 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

nig/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

110% 

99% 

98% 

102% 

96% 

102% 

96% 

96% 

98% 

-103% 

101% 

98% 

93% 

96% 

98% 

82% 

96% 

95% 

84% 

95% 

99% 

103% 

80 

80 

80 

80 

80 

80 

80 

80 

80 

80 

80 

80 

80-

80 

80 

80 

80 

75 

80 

80 

80 

80 

120 

120 

120 

120 

120 

120 

120 

120 

120 

120 

120 

120 

120 

120 

120 

120 

120 

125 

120 

120 

120 

120 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 • 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

01/26/06 12:38 

01/26/06 12:38 

01/26/06 12:38 

01/26/06 12:38 

01/26/06 12:38 

01/26/06 12:38 

01/26/06 12:38 

01/26/06 12:38 

01/26/06 12:38 

01/26/06 12:38 

01/26/06 13:41 

01/26/06 12:38 

01/26/06 12:38 

01/26/06 12:38 

01/26/06 12:38 

01/26/06 12:38 

01/26/06 12:38 

01/26/06 12:38 

01/26/06 12:38 

01/26/06 12:38 

01/26/05 12:38 

01/26/06 12:38 

Mercury by EPA Methods 7470A/7471A 

6014345-BS1 
Mercury 0.146 mg/kg 78- 120 6014345 01/26/06 23 49 
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Testi^imerica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 • 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Thad Penuel 

Work Order: NPA2616 

Project Name: Abex Superfund Site 

Project Number: 1002-640 

Received: 01/26/06 07:45 

PROJECT QUALITY CONTROL DATA 

Matrix Spike 

Analyte Orig. Val. MS Val Units Spike Cone % Rec. 

Target 

Range Batch 

Sample 

Spiked 

Analyzed 

Date/Time 

Total Metals by EPA Method 6010B 

6014333-MS1 

Aluminum 

Antimony 

Arsenic 

Barium 

Beryllium 

Cadmium 

Calcium 

Chromium 

Cobalt 

Copper 

Iron 

Lead 

Magnesium 

Manganese 

Nickel 

Potassium 

Selenium 

Silver 

Sodium 

Thallium 

Vanadium 

Zinc 

14900 

ND 

1.98 

46.3 

0.238 

0.357 

433 

14.4 

1.47 

3.15 

3460 

9.00 

678 

19.7 

4.70 

673 

ND 

ND 

ND 

ND 

18.6 

17.9 

15600 

91.9 

19,9 

435 

9.55 

20,2 

388 

50.9 

94.9 

53.6 

3740 

103 

663 

109 

98.5 

625 

18.5 

9.24 

ND 

90.3 

112 

107 

MHA 

MHA 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

388 

96.9 

19.4 

388 

9.69 

19.4 

38.8 

96.9 

48.4 

194 

96.9 

96.9 

96.9 

19.4 

9.69 

96.9 

96.9 

96.9 

180% . 

95% 

92% 

100% 

96% 

102% 

94% 

96% 

104% 

144% 

97% 

92% 

97% 

95% 

95% 

93% 

96% 

92% 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

125 

125 • 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA26I6-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-0I 

NPA2616-01 

01/26/06 12:47 

01/26/06 12:47 

01/26/06 12:47 

01/26/06 12:47 

01/26/06 12:47 

01/26/06 12:47 

01/26/06 12:47 

01/26/06 12:47 

01/26/06 12:47 

01/26/06 12:47 

01/26/06 12:47 

01/26/06 12:47 

01/26/06 12:47 

01/26/06 12:47 

01/26/06 12:47 

01/26/06 1247 

01/26/06 12:47 

01/26/06 12:47 

01/26/06 12:47 

01/26/06 12:47 

01/26/06 12:47 

01/26/06 12:47 

Mercury by EPA Methods 7470A/7471A 

6014345-MS1 

Mercury ND 0.170 mg/kg 103% 60 - 149 NOL35 10-01 01/26/06 23:53 
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Testiimerica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 
954 West Washington Blvd., 5th Floor 

• Chicago, IL 60607 
Attn Thad Penuel 

Work Order: NPA2616 
Project Name: Abex Superfund Site 

Project Number: 1002-640 
Received: 01/26/06 07:45 

PROJECT QUALITY CONTROL DATA 

Matrix Spike Dup 

Analyte Orig. Val. Duplicate Units 

Spike 
Cone % Rec. 

Target 
Range RPD Limit Batch 

Sample 
Duplicated 

Analyzed 
Date/Time 

Total Metals by EPA Method 6010B 

6014333-I\/!SD1 
Aluminum 

Antimony 

Arsenic 

Barium 

Beryllium 

Cadmium 

Calcium 

Chromium 

Cobalt 

Copper 

Iron 

Lead 

Magnesium 

Manganese 

Nickel 

Potassium 

Selenium 

Silver 

Sodium ' 

Thallium 

Vanadium 

Zinc 

14900 

ND 

1.98 

46.3 

0.238 

0.357 

433 

14.4 

1.47 

3.15 

3460 

9.00 

678 

19.7 

4.70 

673 

ND 

ND 

ND 

ND 

18.6 

17.9 

vlercury by EPA Methods 7470A/7471A 

6014345-MSD1 
Mercury ND 

18800 

95.9 

20.5 

457 

9.88 

20.8 

426 

54.0 

97.9 

55.7 

3960 

107 

864 

117 

102 

1100 

18.7 

9.25 

ND 

92.9 

119 

110 

0.178 

MHA 

MHA 

R3 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

mg/kg 

394 

98.4 

19.7 

394 

9.84 

19.7 

39.4 

98.4 

49.2 

197 

98.4 

98.4 

98.4 

197 

984 

98.4 

98.4 

98.4 

990% 

97% 

94% 

104% 

98% 

104% 

101% 

98% 

107% 

254% 

100% 

99% 

99% 

95% 

94% 

94% 

102% 

94% 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

75 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

125 

19 

4 

3 

5 

. 3 

3 

9 

6 

3 

4 

6 

4 

26 

7 

3 

55 

1 

0.1 

3 

6 

3 

20 

20 

20 

20 

20 

20 

20 

20 

20 

20 

20 

20 

20 

20 

20 

20 

20 

. 20 

20 

20 

20 

20 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

6014333 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

NPA2616-01 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

01/26/06 

13:14 

13:14 

13:14 

13:14 

13:14 

13:14 

13:14 

13:14 

13:14 

13il4 

13:14 

13:14 

13:14 

13:14 

13:14 

13:14 

13:14 

13:14 

13:14 

13:14 

13:14 

13:14 

mg/kg 0.168 106% 60-149 26 6014345 NOL35 10-01 01/26/06 23:55 

Page 9 of 11 



Test^knerica 
ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 • Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

AtW Thad Penuel 

Work Order: NPA2616 

Project Name: Abex Superfund Site 

Project Number: 1002-640 
Received: 01/26/06 07:45 

CERTIFICATION SUMMARY 

TestAmerica Analytical - Nashville 

Method Matrix AIHA 

N/A 

Nelac Virginia 

N/A . SW846 60I0B 
SW846 7471A 

Soil 
Soil 

Page 10 of 11 



Test^imerica 
ANALYTICAL TESTING CORPORATION 

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404 

Client Compass Environmental, Inc. (13678) 

954 West Washington Blvd., 5th Floor 

Chicago, IL 60607 

Attn Thad Penuel 

Work Order: NPA2616 
Project Name: Abex Superfund Site 

Project Number: 1002-640 
Received: 01/26/06 07:45 

DATA QUALIFIERS AND DEFINITIONS 

MHA Due to high levels of arialyte in the sample, the MS/MSD calculation does not provide usefijl spike recovery information. See 

Blank Spike (LCS). 
R3 The RPD exceeded the acceptance limit due to sample matrix effects. 

METHOD MODIFICATION NOTES 

Page 11 of 11 



TestAmerica 
ANALYTICAL TESTING CORPOIiATlON 

Nashville Division 

COOLER RECEIPT FORM BC# NPA2616 

Client Name : Cji> A^^ ^ ^ S 

Cooler Received/Opened On : il^ujn L̂  ^Accessioned By; Paul R. Buckingham II 

Log-fln IWsonnel Signature 

1. Temperature of Cooler when triaged: ^ ' ' Degrees Celsius 

2. Were custody seals on outside of cooler? YES./r.NO^...NA 

a. I f yes, how many and where:_ M^ fW> 
9^j ^W 

3. Were custody seals on containers? NO..I 

4. Were the seals Intact, signed, and dated correctly? ^VE§/..NO/ 

5. Were custody papers Inside cooler? rYE^...NO...NA 

6. Were custody papers properly filled out (ink, signed, etc)? ( Y E § / . . N 0 . . . N A 

7. Did you sign the custody papers in the appropriate place? /YE^...NO...NA 

8. What kind of packing material used? ^^^ubMewnip) Peanuts Vermiculite Foam Insert 

Ziplock baggies Paper Other None 

9. Cooling process: / i c e / Ice-pack Ice (direct contact) Dry ice Other None 

10. Did all containers arrive in good condition ( unbroken)? AVESr^.NO...NA 

11. Were all container labels complete (#, date, signed, pres., etc)? ZYES...NO...NA 

12. Did all container labels and tags agree with custody papers?... f YE9...NO...NA 

13. Were correct containers used for the analysis requested? (^JfE§/..NO...NA 

14. a. Were VOA vials received? Y E S / T N O ^ . N A 

b. Was there any observable head space present In any VOA vial? NO...YES..yNA] 

15. Was sufficient amount of sample sent in each container? ^YE^..NO...NA 

16. Were correct preservatives used? ^YESy..NO...NA 

If not, record standard ID of preservative used here 

17. Was residual chlorine present? NO...YES.(^NAy 

18. Indicate the Airbill Tracking Number (last 4 digits for Fedex only) and Name of Courier below: 

^ 5 L ? l ^ 

Fed-E]^ UPS Velocity DHL Route 

19. If a Non-Conformance exists, see attached or comments below: 

Off-street Misc. 

BIS = Broken in shipment 
Cooler Receipt Form LF-1 

End of Form 
Revised 4/5/05 



Phone: 615-72&0177 
Fax: 615-726-3404 

m m i i . * Naahvllle Division 

Test/\merica sr™?:K°" 
-'•"—-AL TESnNC coiiro«AnoN . j 

Client Name } ( Z o A ^ fXi-SS ^ / } \ A f'O-l t ^ o f a l Client* 

To assist us In using the proper analytical mettiods, 
is this woiV being conducted for regulatory purposes? 

Compliance Monitoring NQQ 

Address: 

City/Stata/Zp Code: C ^ h l C a ^ O ^ I L ^ . d ^ O P ' 

PL'.X- Sy ĵu^c^ Lif 

Project Manager " ^ Q A Q ? ^ K ^ \ 

Telephone Number 7 / ^ O-Jp 2 0 ^ f ~ 

SamptefName; (PrintName) ^ ^ ^ X j f ^ j J j Y ^ L ^ V ^ X L ^ 

Sampler Signature: L - g ^ i r ^ l ^ ^ 



Report Number: 
R05347-0001 

Account Number: 
73074 

A&L EASTERN LABORATORIES, INC. 
7621 Whitepine Road •Richmond, Virginia 23237 • (804) 743-9401 

Fax No. (804) 271-6446 • Email: office@al-labs-eastern.com 

Send To: PSI 
2697 INTERNATIONAL PKWY 
PKWY3;SUITE136 
VIRGINIA BEACH, VA 23452 

Grower: TOPSOIL Submitted By: PSI -~Z^lS^ Z ' 3 S - > ^ Q " S U 

Sample Number: 1 Lab Number: 8001 bate Received: 12/12/2005 Date Reported: 12/14/2005 

GRAPHICISOIL ANALYSIS REPORT 

?pH lleiDiT?r4- " TeiE'c '•^v: ,^ti^ERCENT BASaSAT,URATION»Tr ORGANIdlWACIirERî  

itieq/iOOg i jneq/IOte 
1 f K «; Cal*-̂ * «-.: 

17 J&tti-.^^^. 
:i.-LN03N 

.t^ * ' 

3,^..i-a-1-̂ -̂î #»t 

n^r^n^j 

47 32 63 31 12 6 32 5 1 8 50 0 27 
• T " ^ 

: 'CROP-
1 ^ ^ 

C ^-Y!ELp^...-
- . : . . ' ^*-

Lime: 

" Nitrpgenl# 

^*"'.̂  J^,!SOIjL FERTILITY RECOMMENpATiOJ^S'-'POUNPS PERir.OOO SQUARE•IrEETw'. 

Ph^phafe "Potash! Magnesium ̂ i •5 Zinc MajnganeseJ 
•JJCuf 

;.„Cp"pper̂  

S s U ^ l , 

^. Boron,-?, 
# 

Lawn; New 87.4 3.5 1.5 0,00 0.00 0:00 0.00 0:0D 0.00 0.00 

mailto:office@al-labs-eastern.com


Report Number: 
R05347-0001 

Account Number: 
73074 

Send To: PSI 

A&L EASTERN LABORATORIES, INC. 
7621 Wliitepine Road • Richmond, Virginia 23237 • (804) 743-9401 

Fax No. (804) 271-6446 • Email: office@al-lat3J;;-eastern.com 

Grower: TOPSOIL Submitted By: PSI 
2697 INTERNATIONAL PKWY 
PKWY 3; SUITE 136 
VIRGINIA BEACH, VA 23452 

Sample Number: 1 Lab Number: 8001 Date Received: 12/12^2005 Date Reported: 12/14/2005 

^ ^ ^ ^ ^ ^ ^ ^ ^ 

,,, j ! / s t Appljca 
#/1000 Sq. Ft. 

12.0 

iiPii|:|git|iis.ueGESTEpf^ 
l !0!I^ - . -

Fertilizer 

10-5-20 

'̂  -^ 3rSeconciAf>phcaUoc»^^^^,^^:f 
#/1000 Sq. Ft. 

8.0 

Fertilizer 

16-4-8 

#/1000 Sq. Ft 

8:0 

Fertilizer 

16-4-8 

Comments: 
Sample 1: Apply the amount of lime recommendedin first page to raise pH 
Sample i : Apply dolomitic lime to raise pH and improve the magnesium level. 
Sample 1: Lime is insoluble in water thus move very slowly downward in the soil to raise the pH. For new Lawn, the best result is to broadcast all 
the lime over the surface, incorporate and mix 6 inches into the soil. |f lime is not incorporated and mixed into the soil, lime application should NOT 
exceed 50 pounds per 1000 sq. feet per application. 
Sample 1: The above fertilizer application recommendation is a general guideline, if the specified grades can not be found, replace with fertilizer 
having similar N:P:K ratio. The best time to apply fertilizer for cool season grass (biuegrass, fescue^ ryegrass) is in the Fall when grass is growing. 
For Mid-Atlantic region the time is from late August to November. For Northeast region the time is from mid August to October. Fall application 
should start as soon as the day time high temperature is below 80-85F, apply with the interval of one month, If you start late in the Fall, apply the 
remaining in the Fall of next year. Spring application can start as soon as the grass starts to grow in April. In the case of exceptional warm Spring, 
or the grass look pale, the application can be made earlier. These grades of fertilizer are the best fit for your requirements for Nitrogen and 
Phosphorus. It may cause the amount of Potassium being slightly lower than the amount required. This problem should not affect the growth of 
your lawn and can be easily adjusted from resubmitting soil sample same time next year. 



Report Nutnber: 

R05347-0001 

Acount Number: 

73074 

A&L EASTERN LABORATORIES, INC. 
7621 Whitepine Road • Richmond, Virginia 23237 • (804) 743-9401 

Fax No. (804) 271-6446 • Email: office@al-labs-eastern.com 

TO: PSI 

2697 INTERNATIONAL PKWY 

PKWY 3; SUITE 136 

VIRGINIA BEACH, VA 23452 

RE: TOPSOIL PSI 

Date Received: 12/12/05 Date Reported: 12/14/2005 REPORT OF ANALYSIS Page: 1 

M: 
8001 Sand 

Silt 
Clay 
Soil Textural Class 

54 
30 
16 

Sandy Loann 

% 
% 
% 

Bouyoucos 1962 
Bouyoucos 1962 
Bouyoucos 1962 
Bouyqucus 1962 

Our reports and letters are for the exclusive and confidential use of our clients, and may not be reproducedin wtiole or in part, nor may ainy reference be made 
to " i ^ work, the results, or the company in any advertising, news release, or other public announcements without obtaining our prior written authorization. 

Paul Chu, Ph.D. 

mailto:office@al-labs-eastern.com


o2/2W2fOC 12-44 FAX 7574682322 PSl-VA atAfH 

COMPACTION TEST REPORT 

117.0 

114.5 

112.0 

1 

109.S 

107.0 

104.5 
W 12 

Teat ttpedflcatloru ASTMD 1557.91 Procedure A Modified 

14 16 18 
Water conlent, % 

20 

mnvi 
8epth 

Ciasstfieaiion 

uses AASHTO 

Nat 
Motet 

Sp.G. LL PI 
Na.iOO 

15^ 

TEST RsaULTS tMxemAL OEscRipnoN 

Maximum dry density «114.0 pcf 

Optimum moisture" 14.5 % 

Composite Samp1« 

P/ojoct Ko. 23S-5C032 Citent: Composs Envlronmemii! 
Project; Abex Supeffund 

Source.-Bulk Sample? Sampte No.i 60216 eievJDBptf>:Q 

Profe»8ionai Service Industries, (nc. 

Virginia Boach, VA 

Romarks: 

Figure 



02/21/2006 12:45 FAX 7574682922 CSl-VA BtAUM 

Particle Size Distribution Report 
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GRAIN SIZE»mm 

%COBSl£a 
0.0 

«£RAVa. 
8.0 

%»ANo ! Kst tT ) w c w y 
7<5,8 J 5.2 

SIEVE 

SIZE 
3UL 
mo 

1)200 

PBtCSMT 

FmER 
100.0 
85.1 
15.2 

SPEC* 
PERCENT 

PASS? Material Daacriotlon 
Composi te Sample 

p^ Affij,t;»,«>|a,!JW»tti 

JaaStflfHsnts, 
085*' 0.424 OaO" 0.228 

^ ' " " ^ ^ ^ ^ H T O ^ 

f t«Tn»r i t% 

Pl= 

050= 0.'78 
010" 

$Bitipl8N0.! £021 € 
Location: 

Source of SampH): Bulk Samples Keiricvod From Site Data: 2/31/2006 
El0VJD8|nh: 0 

FrofeBaiattAl Service Inclu«ti1e9, Inc. 

Vii^inlB Beach, VA 

Cnent: Compass eaviromnentai 
Project: AbexSuperiund 

Project No: 238-30032 FN»uT« 



WPH WIPE SAMPLING LABORATORY REPORTS 



: ^ 

Chain of Custody 

Address 

City, State, Zi 

Client 

f M U ^ 

Contact: 
Phone: 

lip: v J 

Mobile: 
Project Name: 

Fax 

53fer^'r^ S ^ 
Project L o c a t i o n : - ^ J ^ ; ; ^ ^ ^ ; ; ^ \ / A 

Project#: q V ^ p ^ < g - < : ? / - 2 -
P.O. # : 

FIELD ID 

TURNAROUND 
D RUSH 6 HR • 

i ( SAME DAY* 

D 1 Day 
D 2 Day 
• 3 Day 
d 5 Day 
D Other 

• NIGHT/WEEKEND* 

' Must be scheduled in advance 

or confirmed upon receipt 

Sample Location 
(l.e. Name, SSN, BIdg) 

Date 
Sampled 

Time 

TEST - Select ONE only 
D .Asttestos PCM 

Asbestos PLM 

Lead Air 

Lead Paint 

i LeadWiperN\ f6r t ' ^«^H^ V) 
t l Lead Soil '^^^ip^ ' 
• TCLP Lead 

a TCLP RCRA 8 
D Paint Pb, Cd, Cr 
D OTHER 

Air Sample Info 
Time (min) 

Start 

Flow Rate (Lpm| 

Stop Start Stop 

Total 
Air Vol 
(Liters) 

Report #: 
^ / < ^ d f a ^ . H A U 

METROPOLITAN 
LABORATORIES, INC 

330 County Street, Suite 200 
Portsmouth, VA 23704 

757-853-4000x104 757-853-5744 FAX 
www.metrolab.orq 

Requirements 
Sample 

Dimensions 
For Air Samples, List 

Respirator Type, Activity, 
and Weather 

For Other: List Test 

\0[n\s Uz ^̂ . 9-^\ f ^ ^rt m.o'̂  [Z£V \0(M\ \OCfi 

R y • 1 l ^ \^a\z 9-f H ^ ^ t̂ glAT t^H 

R&n;^ \kxh ut̂  U H ^yoy^ -̂WO 

T miz\ %(h Lf U t V Ûiẑ r <Kv̂  
1̂ 3̂ 722, m V̂  ^̂ sV\ Wv W \X'Vc< \\i^ 

m 723 ^ ^ <^i: KVr W Vva 
(̂ JS724 n\> vf U ^ <̂ yiM̂  V'cc f 1 ^ 2 3 ns uk U^V %Mn< \ \ ' ^ V 

Remarks: ^ ?^^l4t YO^ K i | f ^ t > 2 . S t l ^ ^ W-^HxbecA ?Y«^^ OT 

D'-
Re»siDnD3te4/8/o°-> 

C)iaino( Custody. ) 

http://www.metrolab.orq
file:///OCfi


Chain of Custody 

Client: A^/gy iAh i \ /uT>^ 
Address: QfijOl C. 

City, State, zip: Sf^ 
Www IM. 

±JS1. 

Contact /'TJfnvi J ^ V ^ U 
Phone: Fax: 
Mobile: S t O l - i ^ h O H Z ^ 
ProjectName: / t e e C \ 5 ^ f g y f c w A S I ' k ^ 
Project Location^of<-V3,^^a^4V>^ I / /1 . 

Project #: - ^ J ^ C i C ^ - O ) - ! ^ 
P.O. # ; 

fiMi^„; „̂  FIELD ID 

TURNAROUND 
D RUSH 6 HR * 

SAME DAY * 
1 Day 

2 Day 
3 Day 
5 Day 
Other 

a 
D 

• 
fa 
D 

D 
NIGHT/WEEKEND' 

Must be scheduled In advance 

or confirmed upon receipt 

Sample Location 
(I.e. Name, SSN, BIdg) 

Date 

S a m p l e d -
T ime 

TEST - Select ONE onlv 
D Asbestos PCM 
D Asbestos PLM 
D Lead Air 

• Lead Paint , 4>{ " 
X Lead Wipe/'^'«^«^'»^'*^«***'-
• Lead Soil 
• TCLP Lead 

D TCLP RCRA 8 
D Paint Pb, Cd, Cr 
D OTHER 

Air Sample Info 

Report #: 
^/SlOi/ j^r . ^ J ^ l ^ 
METROPOLITAN 

LABORATORIES, INC 
330 County Street Suite 200 

Portsmouth, VA 23704 
757-853-4000x104 757-853-5744 FAX 

www.metrolab.ora 

Requirements 

T i m e (mIn) 

Start 

F low Rate (Lpm] 

Stop Start Stop 

Tota l 

A i r Vo l 

(L i ters) 

Sample 
Dimensions 

For Air Samples, List 
Respirator Type, Activity, 

and Weather 

For Other: List Test 

HV72i/ tfr-/< u^ Ujfi'^To^i -hrt Xli^^O^ \m Idm IHin 

7P-7 Ar-\^ U2- U U 9t^ ^ r u 
lSi8 Afnr V f ^>^yf^^_ j^^ 

70-^ ftr-js-1^ %^<yr ^ r fi>t^ 
^ 

\ i3o /^T'lt l ^ U\\ - (^ ̂ ^^ gO'OS l l i :> 

: ^ L JW Ĥ? ut2. L e ^ fTpftX "Kyt 

732. i*r-i\j x ^ î kv fw^ • '̂̂  
7 33 )»r'\k> W-

13H 

(Ucj^^Ve^r- j iW 

X h 2 ^ X^^ 
Remarks: 

"P^aie-: <^ ̂  .^ A rWl®^VW« '^ " ^ /1 ' ^ iVTPF-a..^^^ 
' ^ ' ' ^ ' ^ ^ m A : . vt»;y. ^ ^ ; ; ^ SAMPLED BY; (SieNAlVRE) 

1^1'dS REUNQUISHED BY: 

REUNQUISHEO BY: 
cUi^t^ T t l o^" 

DATE: 

TIME> TIME f^-'i^^ 
Chain of Custody.dqcumentatlon continued Inlemally wttMn laboratoiy. ] 

r"̂  CtBind Custody.'r 1̂  

http://www.metrolab.ora


Chain of Custody 

1^ 

Client 
Address 

a i J ^ t L ^ 
'.VYM t 

fvicr 
City. State, Zip- ^ 

Contact /4siV<yy^ T ^ V ^ C ^ l 
Phone: Fax: 
MobUe: ^ O l ' j ^ \ - C M 2 ^ ' -
ProjectName: / ^go( ^^Lffyj^Nd? S i ^ . 
Project Location: ^:^^^.^ft,,Q,^4^^ y/jiy 

Project*: • T ^ g - O l - z T 
P.O. # : 

FIELD ID 

TURNAROUND 
P RUSH 6 HR * 
^ SAME DAY* 
D 1 Day 

2 Day 
3 Day 
5 Day 
OtherJ 

a 
• 
b 
n 
a NIGHT/WEEKEND* 

' Must be scheduled in advance 

or confirmed upon receipt 

Sample Location 
(i.e. Name, SSN, BIdg) 

Date 
Sampled 

Time 

TEST - Select ONE onlv 
n .Asbestos PCM 

Asbestos PLM 
Lead Air 
Lead Paint 
Lead 
Lead Soil 
TCLP Lead 
TCLP RCRA 8 
Paint Pb, Cd, Cr 
OTHER 

Paint j 
wipefM(^H^lco|tt«2 

Air Sample Info 
Time (mIn) 

Start 

Flow Rate (Lpm] 

Stop Start Stop 

Total 
Air Vol 
(Liters) 

Report # 

METROPOLITAN 
LABORATORIES, INC 

330 County Street Suite 200 
Portsmouth, VA 23704 

757-853-4000x104 757-853-5744 FAX 
www.metrolab.ora 

Requirements 
Sample 

Dimensions 
For Air Samples, List 

Respirator Type, Activity, 
and Weather 

For Other: List Test 

W73 sb\t^- t<r ^ fe^ lyf »£i Mi icwi I Q L V ) 

- : 9 ^ 50̂ *̂̂ - n - tLvjUi^^-uVc 

^£L1 
W ^ ^ 

so\v\^\y rfiiL 
Sd^-W^ U U ge< fivT ] l < f IL 

CP-
RevfstonDate4ff i ' '^. 

Chain or Custody 

http://www.metrolab.ora


Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT 

TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082 

Client: Haley & Aldrich 
299 Cherry HiU Road 
Parsippany NJ 

Contact: Aaron Farrell 
Project Name: ABEX Superfiind Site 
Project Location: Portsmouth, VA 

Project Number: 
Purchase Order: CC AM-EX 
Sampled By: Aaron Farrell 

Report Date: 12/02/05 
Report Number: 05120104.HAL 
No. Of Samples: 8 
Turnaround: SAME DAY 
Date Sampled: 12/01/05 
Date Received: 12/01/05 
Date Analyzed: 12/01/05 
Sample Type: ! Dust Wipe 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION UMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
198718 
198719 
198720 
198721 
198722 
198723 
198724 
198725 

Sample 
Field ID H 
Hertz RF 
Hertz RR 
Hertz LF 
Hertz LR 
P76RF 
P76RR 
P76LF 
P76LR 

Sample Location 
Right Front Tire 
Right Rear Tire 
Left Front Tire 
Left Rear Tire 
Right Front Tire 
Right Rear Tire 
Left Front Tire 
Left Rear Tire 

Wipe 
cm 

10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 

Dimensions 
cm 

10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 

Sample Results 
ug/100 cm^ 

0.0179 
0.0179 
0.0715 
0.0358 
0.0358 
0.0179 
0.0179 
0.0179 

Approved by: 
Richard Van Doren, Laboratory Director 

Date: / 2 - 2 - O f 

Page 1 of 1 



Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT 

TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082 

Client: Haley & Aldrich 
299 Cherry HiU Road 
Parsippany NJ 

Contact: Aaron Farrell 
ProjectName: ABEX Superfund Site 
Project Location: Portsmouth, VA 

Project Number: 
Purchase Order: CC AM-EX 
Sampled By: Aaron Farrell 

Report Date: 12/02/05 
Report Number. 05120105.HAL 
No. Of Samples: 8 
Turnaround: SAME DAY 
Date Sampled: 12/01/05 
Date Received: 12/01/05 
Date Analyzed: 12/01/05 
Sample Type: Dust Wipe 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES. ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING LIMIT: lO.O micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMTT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
198726 
198727 
198728 
198729 
198730 
198731 
198732 
198733 
198734 

Sample 

Field ID # Sample Location 
AT-15LF Left Front Tire 
AT-15LR Left Rear Tire 
AT-15RF Right Front Tire 
AT-15RR Right Rear Tire 
AT-16LF Left Front Tire 
AT-16LR Left Rear Tire 
AT-16RF Right Front Tire 
AT-16RR Right Rear Tire 
DUPA DUP 

Wipe 

cm 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 

Dimensions 

cm 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 

Sample Results 
ug/100 cm^ 
0.0355 
0.0178 
0.0178 
0.0355 
0.0178 
0.0178 
0.0178 
0.0178 
0.0178 

QC Data 
PB 
MB 
LCS 

LCS Duplicate 

0.0000 
0.0000 
117.41% 
105.42% 

r Approved by: 
Richard Van Doren, Laboratory Director 

Date:j:^2^lfr 
Page 1 of 1 



Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT 

TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082 

Client: Haley & Aldrich 
299 Cherry Hill Road 
Parsippany NJ 

Contact: Aaron Farrell 
Project Name: ABEX Superfiind Site 
Project Location: Portsmouth, VA 

Project Number: 
Purchase Order: CC AM-EX 
Sampled By: Aaron Farrell 

Report Date: 12/02/05 
Report Number: 05120106.HAL 
No. Of Samples: 4 
Turnaround: SAME DAY 
Date Sampled: 12/01/05 
Date Received: 12/01/05 
Date Analyzed: 12/01/05 
Sample Type: Dust Wipe 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING LIMIT: lO.O micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION UMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
198735 
198736 
198737 
198738 

Sample 
Field ID # Sample Location 
50179-RF Right Front Tire 
50179-RR Right Rear Tire 
50179-LF Left Front Tire 
50179-LR Left Rear Tire 

Wipe Dimensions 
cm cm 

10.00 
10.00 
10.00 
10.00 

10.00 
10.00 
10.00 
10.00 

Sample Results 
ug/100 cm^ 
0.0355 
0.0889 
0.0711 
0.0533 

Approved by:^ 
Richard Van Doren, Laboratory Director 

Date: / ^ ' l ' O S ~ 

Page 1 of 1 



Chain of Custody 
Client: / ^ < ^ ^AldlAch 

City, State, Zip: vii/><;y. 

Contact: /hzytrt^ TzTs^ 
^ J T 

Phone: Fax: 

Mobile: ' 2 o l ' J ^ / ~ r P ' / ^ Y 
ProjectName: A / ^ e / - S ^ y L ^ i / ^ ^ i ) t f 
Project Location: < j ^ , ^ - ; s^P^^ Vfit-

Project #: T '^QUG -£>/Z-

P.O. # : 

i i i i i E i i i i 
LAB USE ONLY 

FIELD ID 

D 

.D 

D 

CD 

b 
D 
D 

TURMAROUND 
RUSH 6 HR • 
SAME DAY • 
1 Day 

2 Day 
3 Day 
5 Day 
Other 

NIGHT/WEEKEND' 

* Must be scheduled in advance 

or confirmed upon receipt. 

Sample Location 
(i.e. Name, SSN, BIdg) 

Date 

Samp led 
T ime 

TEST - Select ONE only 
D Asbestos PCM 

Asbestos PLM 
Lead Air 

Lead Paint , . ^ 
Lead W \ p B C f l ) ^ i ' ' ^ H ^ ( f i ^ ^ 

D Lead Soil 
• TCLP Lead 
D TCLP RCRA 8 
D Paint Pb, Cd, Cr 
D OTHER 

Air Sample Info 
T i m e (min) 

Star t 

F low Rate (Lpm! 

S top Start Stop 

Tota l 

Air Vo l 

(Uters) 

Report #: 
Oifl iofoi, H/hL̂  
METROPOLITAN 

LABORATORffiS, INC 
330 County Street, Suite 200 

Portsmouth, VA 23704 

757-853-4000x104 757^53-5744 FAX 

www.metrolab.orq 

Requirements 
Sample 

Dimensions 

X 

For Air Samples, List 
Respirator Type, Activity, 

and Weather 

For Other: List Test 

j^±qlG_ ir-is' î v- (̂ 0̂  hin^t^yUV^ I2S'<^3 Mo l ^ A / % m 
o n (i^'if ?-^ 5b^ jvû k l U %J 77yr 

U i 

/cbn l̂ an 

0 [ ^ frUS' V f W^-^cLld^/^Vr? jOcM /0t,̂ ^ 

0_i± j/^-r^ji L . ^ ^ - ^ - ^ left fyi^ rivt lCt>n hm. 
0%0 6V^^lA B>?^/.K (^f^fc^^ 

Remarks: p/^^^ji^ .c:-/»i-^7 reSulh / v Af^<3.nre/(^/^e^^Mdi^ '^cU , c,oi^ir\ 

l^yvxll SAMPLED BY: (PRjfIT M M f ) SAMPLED BY: (SIGNATURE) 

RELINQUISHED BY: 

REUNQUISHEO BY: 
(K/AAJJ. 

DATE: , - „ , | T I M e ^ ~ _ o , 

DATE: 
^ IZ-S-cr ^nf. 

Chain of Custody.dc»cumentat l^nyontlnued Internally w i th in laboratory. 

Page, 
RevisbnDate4/a/02 

Chain of Cu!itody.XLS 

http://www.metrolab.orq


Metropolitan Laboratories, inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 LABOIRATORY REPORT 

TYPE OF ANALYSIS: LEAD m DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082 

Client: Haley & Aldrich 
299 Cherry ffill Road 
Parsippany NJ 

Contact: Aaron Farrell 
ProjectName: ABEX Superfund Site 
Project Location: Portsmouth, VA 

Project Number: 74065-012 
Purcliase Order: CC AM-EX 
Sampled By: Aaron Farrell 

Report Date: 12/05/05 
Report Number: 0512050LHAL 
No. Of Samples: 5 
Turnaround: SAME DAY 
Date Sampled:.... 12/03/05 
Date Received: 12/05/05 
Date Analyzed: 12/05/05 
Sample Type: Dust Wipe 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING LIMIT: 10.0 micrograms. (7) R£SULTS ARE NOT CORRECTED FOR HELD BLANK 

(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMn. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199016 
199017 
199018 
199019 
199020 

Sample 

Field ID # Sample Location 
AT-15 RR 50th Truck Right Rear Tire 
AT-15 RF 50th Truck Right Front Tire 
AT-15 LF 50th Truck Left Front Tire 
AT-15 LR 50th Truck Left Rear Tire 
Blank Blank (Field) 

Wipe 

cm 
10.00 
10.00 
10.00 
10.00 
10.00 

Dimensions 

cm 
10.00 
10.00 
10.00 
10.00 
10.00 

Sample Results 
ug/100 cm^ 
0,1009 
0.0841 
0.1850 
0.1177 
0.0505 

Approved by:_ 
Richard Van Doren, Laboratory Director Page 1 of 1 



Chain of Custody 

Client: ; ^ / - t / ^ ' / . / J -ncL 
Address: J l f ^ ^ / v n ^ M f /2^xjtci 

Ml t r i jMr i i ru j i /^T. 
City, State, Zip: 

Contact: / ^ m ^ / ^ i t r / T 

Phone: Fax: 

Mobile: < ^ J ' 3 ' / / - o c / 2 ^ 
Project Name: / j^Qf .$^t'>-/i)>^/ ^}7€ 

Project Location: Yhri^)nix)ih^ V A 

Project*: Jt^oi^er-e^z. 
P.O. # ; 

LAB USE ONLY 
FIELD ID 

TURNAROUND 
D RUSH 6 HR * 

' ^ SAIVIE DAY * 
D 1 Day 

2 Day 
3 Day 
5 Day 
Other 

NIGHT / WEEKEND * 

'• Must be scheduled in advance 
or confirmed upon receipt. 

Sample Location 
(i.e. Name, SSN, BIdg) 

Date 

Samp led 
T ime 

TEST - Select ONE onlv 
D Asbestos PCM 
D Asbestos PLM 
n Lead Air 
• Lead Paint 

^ LeadWipe(N«B«'^"*='/^'^) 
D Lead Soil 
• TCLP Lead 

D TCLP RCRA 8 
n Paint Pb, Cd, Cr 
D OTHER 

Air Sample Info 
T ime (min) 

Start 

F low Rate (Lpm) 

Stop Start S top 

Tota l 

A i r Vo l 

(L i ters) 

Report #: 
O ^ l ? ^ ^ ^ ' ^ I , J^Vi> 

METROPOLITAN 
LABORATORIES, INC 

330 County Street, Suite 200 
Portsmouth, VA 23704 

757-653-4000x104 757-853-5744 FAX 
www.metroiab.orq 

Requirements 
Sample 

Dimensions 

K^^x jo, 'OH^ 

For Air Samples, List 
Respirator Type, Activity, 

and Weather 

For Other: List Test 

/ < 7 ' ? 3 3 o Sf730r fl(l Ibd^TyuJc H i M ^ e ^ V r c l3-f- 06 t > T ^ ioc)« km. 
331 ^ ^ Y l^f loa^ Tyuck l ^ U ] ^ -77^ 

332. •^^3op/,/l >^+*^ Tr\jck. Ufi-^y-T7<rt 

3 3 ^ m^r Lf ICD^-rVitkbl^/UHre 

33 i POP E Vvf & 
M 

3 3 i ' suh^t f\El^D B - ^ f ^ 

pik-3^ ref^rh re^i^ifs A' - ^ / / a ) c m ^ 

Remarks: 

a SAMPLED BY; (PRINT .N/|l||yiE^ ry^U SAMPLED BY: (SIONATURE) 2 a^'iMP 
T ^ ^ S : RELINQUISHED BY: ' DATE: , . - IMt- , ^ REC£iyED BYi; l2--t-os ^ ^ 1 9 

RELINQUISHED BY: RECEIVED BY: 

Chain of Custody documentation continued Internally whhin laboratoiy. 

Page. Revision Date 4/S/D2 

Chain of Custody.XLS 

http://www.metroiab.orq


Metropolitan Laboratories, inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT 

TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082 

Client: Haley & Aldrich 
299 Cherry HiU Road 
Parsippany NJ 

Contact: Aaron Farrell 
ProjectName: ABEX Superfund Site 
Project Location: Portsmonth, VA 

Project Number:... 
Purchase Order: CC AM-EX 
Sampled By: Aaron Farrell 

Report Date: 12/08/05 
Report Number: 05120104.HAL 
No. Of Samples: 6 
Turnaround: SAME DAY 
Date Sampled: 12/08/05 
Date Received: '..12/08/05 
Date Analyzed: 12/08/05 
Sample Type: Dust Wipe 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATLIRE. PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES. ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION UMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199330 
199331 
199332 
199333 
199334 
199335 

Sample 

Field ID # Sample Location 
39730 P RR 100th Truck Right Rear Tire 
39730P RF 100th Truck Right Front Tire 
3 9730P LR 10th Truck Left Rear Tire 
39730P LF 100th Truck Left Front Tire 
Dup B Dup B 
Blank Field Blank 

Wipe 

cm 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 

Dimensions 

cm 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 

Sample Results 
ug/100 cm^ 
0.0000 
0.0162 
0.0000 
0.0162 
0.0000 
0.0162 

Approved by:_ 
Richard Van Doren, Laboratory Director 

Date:iil£:£J. 

Page 1 of 1 



Chain of Custody 

Client: / ^<^ ^ A\̂ J,li'r|l/\ 

Address: S^qrh(Wy]rfi\] j j r 
City, State, Zip: V(,ort,^Wrf\ f J ^ oity, btate, Zip: Yoyz.ym'AV^̂  

Contact: ĵ lrxM^ fe^rlF 
Phone: Fax: 
Mobile: 2 o i - 3 ' ^ ) - Qt̂ -Z-if 
ProjectName: / , 4 ^ ^ ^ j p 0 ^ f i > . ^ S t \ ^ . 
Project Location: Y ^ ^ k m o ^ ^ VA 

Project#: l l j O l p f ^ o i Z , 

P.O. # : 

i i i f t iJi l i i 
U B USE ONLY 

FIELD ID 

T U R N A R O U N D 

D RUSH 6 HR * 
yL SAME DAY* 

1 Day 

2 Day 
3 Day 
5 Day 
Other 

NIGHT/WEEKEND' 

Must be scheduled In advance 

or confirmed upon receipt. 

Sample Location 
(i.e. Name, SSN, BIdg) 

Date 
Sampled 

Time 

T E S T - S e l e c t O N E o n l v 

a Asbestos PCM 

D Asbestos PLM 

D Lead Air 

D Lead Paint 

. ^ Lead Wipe/Vlo<^'^/<Y/^8Z 
D Lead Soil 

O TCLP Lead 

n TCLP RCRA 8 

n Paint Pb, Cd, Cr 
n OTHER 

Air Sample info 
Time (min) Flow Rate (Lpm] 

Start Stop Start Stop 
Total 

Air Vol 
(Liters) 

Repo r t #: 
QSiZA;?^o TMZ 
METROPOLITAN 

LABORATORIES, EVC 
330 County Stre^fi Siiite 200 

PortsmQuth,;V^;^704 
757-553-4000 x104 757-853-5744 FAX 

www.metrolab.orq' 

Requirements 
Sample 

Dimensions 

fo^ 'i/n ^I0,m 

For Air Samples, List 
Respirator Type, Activity, 

and Weather 
For Other: List Test 

\ ^ ° \ 3°lS -ir ^? fino-ic ;?] Ijd-^Ty^k yg^J/ /2e^ g- i^-^^ 0 7 ^ lOcK 1̂  CUK 

S']^ M y r t.f2. /si>̂ 7Pû A ^ / ? / / ^ ^ IQ 'CO*. lOcyyl 

% •^o i H l ^ l ^ I L T l^-^%M.l ULcfU' f ^ )Q^ ]fi VM 

l o f krccir Lf̂  l^^-iWcL iJl-f^f~ t fa 'm lAi 
t ^ o T , ^ U ^ K f / ^ - P guAi^lC-

Remarks: ^ / ^ ^ ^ . ^ ^ y y ^ j _ _ ._ _ 

SV: fPRINT HAMFI / / / ^ , f - ~ 77 SAMPLED BY: (PRINT IW«IE) ^^yvcK SAMPLED BY: (SIGNATURE/ 

tL RELINQUISHED BY: ' ^ M M f mz.^ >£? 'T^c^- DATE^^-ZZ-Or" f o o ' ^ 
RELINQUISHED BY: RECEIVED BY: 

Chain of Custody doi iumentat lon continued Internally within laboratory. 

Page Revision Date </8/02 
Chain of Custody.XLS 

http://www.metrolab.orq'


Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT 

TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082 

Client: Haley & Aldrich 
299 Cheny Hill Road 
Parsippany NJ 

Comact: Aaron Farrell 
Project Name: ABEX Superfund Site 
Project Location: Portsmouth, VA 

Project Number. 
Purchase Order: CC AM-EX 
Sampled By: Aaron Farrell 

Report Date: 12/12/05 
Report Number: 05I21204.HAL 
No. Of Samples: 5 
Turnaround: SAME DAY 
Date Sampled: 12/12/05 
Date Received: 12/12/05 
Date Analyzed: 12/12/05 
Sample Type: Dust Wipe 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT HGURES. 

(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199398 
199399 
199400 
199401 
199402 

Sample 

Field ID # 
ATCO-15 RR 
ATCO-15 LR 
ATCO-15 RF 
ATCO-15 LF 
Blank 

Sample Location 
150th Truck Right Rear Tire 
150th Tnick Left Rear Tire 
150th Track Right Front Tire 
150th Truck Left Front Tire 
Field Blank 

Wipe Dimensions 

cm cm 
10.00 
10.00 
10.00 
10.00 
10.00 

10.00 
10.00 
10.00 
10.00 
10.00 

Sample Results 
ug/100 cm^ 
0.0134 
0.0134 
0.0269 
0.0269 
0.0000 

^ 
Date: 

Approved by: ^ 
Rjchard Van Doren, Laboratory Director 

i z - / z - ^ r 

Page 1 of 1 



Chain of Custody 

Client: ( - U M J Sr̂  /UjL\A^X 
Address: g^<^y C U w ^ M V / 2 o / ^ 

City, State, Zip: M ^ i ^ ^ i A i ^ , / l ^ t.iiy,;>iaie, z ip: /-^.tgig'riAi/iy 

Contact: /^fsMrn ^ W C l f 
Phone: Fax: 

IVIoblle: ^ c > i - 3 i A £ > y y ^ < V 
^— . ^ , , ,, , ^ j 

Project Name: / f e g y s i^per/v j i /^ fS ; h -

Project Location: ^ ^ ^ , ^ , ^ / f 

Project #: ^ Y c ^ ^ - f f / Z ^ 
P.O. # : 

liiiliiiii 
LAB USE ONLY 

TURNAROUND 

• RUSH 6 HR * 

' ^ SAME DAY" 

n 1 Day 

2 Day 

3 Day 

5 Day 

Other 

NIGHT/WEEKEND' 

* Must be scheduled in advance 

or conf irmed upon receipt. 

FIELD ID 
Sample Location 
(i.e. Name, SSN, BIdg) 

Date 

Samp led 
Time 

TEST - Select ONE only 

D Asbestos PCM 

D Asbestos PLM 

n Lead Air 

D Lead Paint 
^ Lead Wipe /^)0^W ( \ \ ' ^ l ' M l 
U Lead Soil 

D TCLP Lead 

D TCLP RCRA 8 

n Paint Pb, Cd, Cr 
D OTHER 

Air Sample Info 

T i m e (min) 

Star t S top 

F low Ftate (Lpm] 

Start Stop 

Total 

Air Vo l 

(Uters) 

Report #: 
iOS\^lH0kr\y]L_ 

METROPOLITAN 
LABORATORIES, INC 

330 Courity Street, Suite 200 

Portsmouth„y(Aj^704 

757-853-4000 x104 75t-«53-5744 FAX 

www.metrolab.orq 

Requirements 

Sample 

Dimensions 

b ( ^ X lOpiYi 

For Air Samples, List 

Respirator Type, Activity, 
and Weather 

For Other: List Test 

\^^s^r P̂ u> u ^ ; ? ^ ^ t - M ^ d r H c k c f y ^ \2 'H''>6 Cftjo lOct^ \^c>^ 

»^^SOv\ ?H }LF •ZOÔ  - h ^ ^ Ctly di6nC) h 'crf\ lOcffl. 

m^05 yiry iZ- •2£9^ h^cLCdw, d £ u ^ ) 1 ^ lOcr̂  

V ̂soh t U yz-t̂  pcyp^'/^<^^-^2^clL^ k iH law 
•AH'^^V BCA>JV. f = j £ l ' D < ^ ^ - A A ^ 

• ^ P i m ^ ^ -AT^y KeSoU.^ _ -k / / S W A ( 5 ^ i U ^ Md-^cL. . c^?^ 
p/a^s^ re-for-t i^esJ-hs /^ , . ^ i ^ / / o < ^ ^ ^ ^ 

Remarks: 

y ^ ^ r y j / C - ^ t ^ ^ _ '^r^^^tS^^'^^^.^^Tr SAMPLED BY: (SIGNATURE) , 

7 K ^ 
^7^'I'/•or '̂- i}7?o 

REUNQUISHED BY: DATE: TIME: W' 'i^/i^io? TIME: l^ll^ 
RELINQUISHED BY: RECEIVED BY: 

Chain of Custody documentation continued Internally wi t t i ln laboratory. 

Page 
Revision Dale t a m 

Chain 01 C(jsto<Jf.XI.S 
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Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT 

TYPE OF ANALYSIS; LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082 

Client: Haley & Aldrich 
299 Cherry Hill Road 
Parsippany NJ 

Contact: Aaron Farrell 
ProjectName: ABEX Superfund Site 
Project Location: Portsmouth, VA 

Project Nimiber: 
Purchase Order: CC AM-EX 
Sampled By: Aaron Farrell 

Report Date: 12/14/05 
Report Number: 0512140LHAL 
No. Of Samples: 5 
Turnaround: SAME DAY 
Date Sampled: 12/14/05 
Date Received: 12/14/05 
Date Analyzed: 12/14/05 
Sample Type: Dust Wipe 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION UMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING UMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199503 
199504 
199505 
199506 
199507 

Sample 

Field ED # 
P76LF 
P76RF 
P76LR 
P76RR 
Blank 

Sample Location 
200th Track (dry decon) 
200th Track (dry decon) 
200th Track (dry decon) 
200th Track (dry decon) 
Field Blank 

Wipe Dimensions 

cm cm 
10.00 
10.00 
10.00 
10.00 
10.00 

10.00 
10.00 
10.00 
10.00 
10.00 

Sample Results 
ug/100 cm^ 
0.0167 
0.0000 
0.0167 
0,0167 
0.0167 

/ Date: 
Approved by: 
Richard Van Doren, Laboratory Director 

I Z ' / H ' OJ-

Page 1 of 1 



Client: t4a.l»j 4 4 - ^ ) ^ ^ 
Address: '^'i^^'Tk^ y \ ^ l-hV l 2 ^ 

^v,k y o 5 
City, State, Zip: P c t ^ p u M ^ / U S 

Contact: / ^ i v r ^ P a ^ r ^ i t ' 
Phone: Fax: 
Mobile: 7 i O h 3 V l - o h ' 2 ^ ' / 
Project Name:y^>c- S J - ^ C V ^ Y J SVk. 
Project Location: U^J f ^mox^^ V A 

Project*: - y H Q k B - o l ' i -
P.O. # : 

LAB 10 
LAB USE ONLY 

\c{^^'^< 

S''3h 

537 

5̂3 « 

53*^ 

S^o 

FIELD ID 

f̂ p îH l^t 

SSC8̂  ^ f 

6^t»i/ O-

^3cSf L r 

Wf c 
Bo/f-ML 

Chain of 

TURNAROUND 
D/ f tUSH 6 HR * 

^ SAME DAY * 
D 1 Day 
D 2 Day 
D 3 Day 
D 5 Day 
D Other 
D NIGHT/WEEKEND* 

* Must be scheduled in advance 

or confirmed upon receipt. 

Sample Location 
(l.e. Name, SSN, BIdg) 

2S0^Ty^J^ ^-vtUtexr 

Zfo^-ZrvcL l l M f ^ ^ f 

1 ^ - ^ TruJc UPj- 1/2:^ 

7 ^ ^ TYI^CU. ] J + l ^ ' i 

D J P ^ 

fil^.LD f^l-nKlK 

Date 
Sampled 

a-iT'OS" 

.^e ,» 

Time 

mzo 

«**> 

Custody 

TEST - Select ONE onlv 
D Asbestos PCM 

D Asbestos PLM 

D Lead Air 

n Lead Paint 

Wi. Lead Wipe M m { ^ \ f ^ U ( f i l . 
D Lead Soil ' 

D TCLP Lead 

n TCLP RCRA 8 

D Paint Pb, Cd, Cr 
D OTHER 

Air Sample Info 
Time (min) 

Start Stop 

Flow Rate (Lpm; 

SUrt Stop 
Total 

Air Vol 
(Liters) 

Report #: 

M E T R O P O L I T A N 

LABORATORIES , INC 

330 County Street, Suite 200 

Portsmouth, VA 23704 
757-853-4000 x102 757-853-5744 FAX 

www.metrolab.orq 

Requirements 
Sample 

Dimensions 

iOa)\ X IChM 

[oari 

lOf.iM 

jOcm 

1>.)>1 

0(in 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

jOci^ 

\ fX^ 

}Ofi^ 

Iftl^ 

Dtin 

For Air Samples, List 
Respirator Type, Activity, 

and Weather 

For Other: List Test 

Remarks: p ^ ^ ^ ^ _ ^ ^ ; / j 2 t < ^ i ^ ^ ^ \ ^ ^ y ^ l [ ( B - l - U ^ M i n c X . C e r ^ 

S A H P L E M Y M P R i e T N A M S T j . ' - , ^ / / SAMPLED BY: (SIGNATURE) . ^ / ^ ^ 

RELlNCSOlSrtED BY: / 7 , „ 

RELIl lJQdlS'hEDBV:/1 " ' " " 

rr^ i^.o^ 
DATE: 

^ a ? ^ 
TIME: 

RECE.VEDBY:^,^C L 4 S Z ^ 

RECEIVED BY; 

DATE: 

DATE: / 2 y ^ ^ U y 

DATE: 

TIME: 

TIME: ^ ,..., 

TIME: ' 

Chsin of Custody {^ , ^mentaUon continufid Internally w i th in laboratory. 

Page. 
Revision Date 4/8/02 

1_mullipart.xF8FF_2_Chain of Custody.XLS 
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Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT 

TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082 

Client: Haley & Aldrich 
299 Cherry ffill Road, Suite 105 
Parsippany NJ 

Contact: Aaron Farrell 
Project Name: ABEX Superfund Site 
Project Location: Portsmouth, VA 

Project Number: 74065-012 
Purchase Order: CC AM-EX 
Sampled By: Aaron Farrell 

Report Date: 12/19/05 
Report Number: 05121901.HAL 
No. Of Samples: 6 
Turnaround: SAME DAY 
Date Sampled: 12/17/05 
Date Received: 12/19/05 
Date Analyzed: 12/19/05 
Sample Type: Dust Wipe 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR HELD BLANK 

(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199535 
199536 
199537 
199538 
199539 
199540 

Sample 

Field ID # 
53084 RR 
53084 RF 
53084 LR 
53084 LF 
DUPC 
BLANK 

Sample Location 
250th Track Right Rear 
250th Track Right Front 
250th Track Left Rear 
250th Track Left Front 
DUPC 
Field Blank 

Wipe 
cm 

10.00 
10.00 
10.00 
10.00 
10.00 

Dimensions 

cm 
10.00 
10.00 
10.00 
10.00 
10.00 

Sample Results 
ug/100 cm^ 
0.0000 
0.0000 
0.0000 
0.0000 
0.0000 
0.0000 

I 
I 

Approved by: ( y 
Date ,. /2.-lf-.Os~ 

Richard Van Doren, Laboratory Director Page 1 of 1 



Client: S^£H i / t - l / ^ w K . 
Address: J i 9 ¥ CA in r ^ U i l l / ^ 

J 
City, State, Zip: y ^ , ^ ^ t ^ v ^ y / l / r 

Contact: / k i w t f S ^ J f ^ 
Phone: Fax: 

Mobile: ; ? o i - ^ ¥ l - O i - l , ^ 
ProjectName: / , ^ ^ . , W ^ / v . / ^ ^ 
Project Location: ; 2 ^ ; < ^ ^ X ^ ^ 

Project #: y ' i o ^ ^ ' O l ^ 
P.O. # : 

LAB ID 
LAB USE ONLY 

/f '/^-'f? 

5"'̂ 7 

/f^, 
syo 

5y( 

FIELD ID 

kn- Rf 
H 2 A P. 

Hr-u i-r 
H t Lt 

^^A^\L 

Chain o f 

TURNAROUND 

a RUSH6HR* 

D SAME DAY* 

^ 1 Day 

D 2 Day 

n 3 Day 

D 5 Day 

• Other 

D NIGHT/WEEKEND* 

* Must be scheduled in advance 

or confirmed upon receipt. 

Sample Location 
(i.e. Name, SSN, BIdg) 

3oo^r^cL W X v / 

3>vD^Tr^iL fUfjr,/ j2eMr 

3 s i ^ T h ^ Uf̂ f- ^ 

^ < ^ ^ % j l ^ U f - ^ ^ y 

f!euo ^LjAofc-

Date 

Sampled 

i X ' l ^ 0 ^ 

•N ^ 

Time 

H30 

C u s t o d y 

TEST - Select ONE onlv 
D Asbestos PCM 

n Asbestos PLM 
D Lead Air 

D Lead Paint > 
B5 Lead Wipe A//(?V/ f m n o ^ Z -
b Lead Soil ^ 
D TCLP Lead 

D TCLP RCRA 8 

D Paint Pb, Cd, Cr 
D OTHER 

Air Sample Info 
Time (min) 

Start stop 

Flow Rate (Lpm) 

Start stop 
Total 

Air Vol 

(Liters) 

Report*: Q ^ ^ I Z (^(^ Q ^ ^ 

M E T R O P O L I T A N 
LABORATORIES, INC 

330 County Street, Suite 200 

Portsmouth, VA 23704 
757-853-4000 x102 757-853-5744 FAX 

www.metrolab.org 

Requirements 
Sample 

Dimensions 

lOiM x l O c ^ 

10^ 

fOc^ 

lOoM 

l0(M 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

ICtrt) 

/ftfry 

lOcm 

I'^^M 

For Air Samples, List 
Respirator Type, Activity, 

and Weather 

For Other: List Test 

P W w w t^'^Kit> 

Remarks: / 7 ^ , ^ <2 -^W / " ^ M / T ^ 7^ /^f^: j fv^}(^ / I p ^ A l M c ^ ^ - c t r r ^ 

plea^ '^^^ rdst^/h m ^ / / ^ ^ ^ ^ / 

S A M P L E D ^ ^ I N T N A M E J ^ . ^ ^ ^ , SAMPLED BY: (SIGNATURE) ^ - > . / C 

^^^ ' - "TTK^^W^^ 
RELINQUlSbfeljBY: / V 

?17/^/o.r 
D A / E : • 

™^/yc , t 
TIME: 

RECEIVED BY: , - ^ / ^ ^ - .-• N 

RECEIVED BY: 

DATE: 

DATE: / , , , ^ 

DATE: 

TIME: 

™ =̂ / i - o 0 
TIME: 

Chatn or Custody doci^entatlon continued Internally within laboratory. 

Page. RQvision Date 4/8/02 
1_mullipart_xF8FF_2_Chain of Custody.XLS 
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Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT 

TYPE OF ANALYSIS; LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082 

Client: Haley & Aldrich 
299 Cherry Hill Road, Suite 105 
Parsippany NJ 

Contact: Aaron Farrell 
Project Name: ABEX Superfund Site 
Project Location: Portsmouth, VA 

Project Number: 74065-012 
Purchase Order: CC AM-EX 
Sampled By: Aaron Farrell 

Report Date: 12/20/05 
Report Number: 05121904.HAL 
No. Of Samples: 5 
Turnaround: SAME DAY 
Date Sampled: 12/19/05 
Date Received: 12/19/05 
Date Analyzed: 12/19/05 
Sample Type: Dust Wipe 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING LIMIT: 10.0 microgtams. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION UMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT. ' (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199547 
199548 
199549 
199550 
199551 

Sample 

Field ID # 
A-82RF 
A-82RR 
A-82 LF 
A-82 LR 
BLANK 

Sample Location 
300th Truck Right Front 
300th Truck Right Rear 
300th Truck Left Front 
300th Truck Left Rear 
Field Blank 

Wipe Dimensions 

cm cm 
10.00 
10.00 
10.00 
10.00 

10.00 
10.00 
10.00 
10.00 

Sample Results 
ug/100 cm* 
4.1509 
5.5346 
5.5346 
2.7673 
1.3836 

QC Data 
PB 
MB 
LCS 

LCS Duphcate 

1.3836 
2.7673 
10L01% 
105.16% 

^ Approved by:. 
Richard Van Doren, Laboratory Director 

Date: ; ^ ' 
2.CJ' Jij 

Page 1 of 1 



Chain o f Cus tody 

Client: 
Address: T^^ j C / v n y / ^ V / / ^ 

^ 

City, State, IXW-Va^flAnnM A / r -
Contact: / 4 t ^ ^ j : r ^ i t 
Phone: Fax: 
Mobile: ,3o) ' 5 ^ )~C> t / j l >/ 

Project Name: / ^ ^ S ^ p p ^ r J .<̂  ) i r . 

Project Location: nr4%/nifvrrh Vfi^ 

Project #: 7 i ^ ^ - g , / 7 u 
P.O. # : 

LAB ID 
LAB USE ONLY 

FIELD ID 

TURNAROUND 
D RUSH6HR* 

SAIVIE DAY * 
1 Day 

2 Day 

3 Day 
5 Day 
Other 

D 

• 
D 
a 

D 

D NIGHT/WEEKEND' 

Must be scheduled in advance 
or confirmed upon receipt. 

Sample Location 
(Le. Name, SSN, BIdg) 

Date 

Sampled 
Time 

TEST - Select ONE only 
D Asbestos PCM 
a Asbestos PLM 
D Lead Air 

O Lead Paint 

^ ' Lead Wipe///3S^'?/<»^^^*^^ 
D Lead Soil 

D TCLP Lead 

D TCLP RCRA 8 

D Paint Pb, Cd, Cr 
D OTHER 

Air Sample Info 
Time (min) 

Start stop 

Flow Rate (Lpm] 

start stop 

Total 

Air Vol 

(Liters) 

Report #: 6>s^/zz7,o3, HAL 
METROPOLITAN 

LABORATORIES, INC 
330 County Street, Suite 200 

Portsmouth, VA 23704 

757-853-4000 x102 757-853-5744 FAX 

www.metrolab.orq 

Requirements 
Sample 

Dimensions 

l ^ x l ^ C M 

For Air Samples, List 
Respirator Type, Activity, 

and Weather 

For Other: List Test 

md"^^ P7/̂ - IP S^-f'ozL t^Ufuur l^zzjoc iAZ-0 [Oi 'ML /gCM 

r^(S p^^ tif m)M^^^ ^ U f ^ f h tm- 1 % ! ^ 

s-Hi W L£_ ^ • f r ^ U ^ ^ ^ h 'Ctry. h Uy j 

^̂ n W ui ^ ^ r ^ . Uk- f ^<^ k ̂ Ik^. 
y^f Dv̂ P o ^ ? h M /0cm 

^ o p WM^ ] ^ & 4 > & ^ ) ^ Y -

Remarks:p^^jj,^^ ^ . ^ ^ / y ^ ^ ^ j j ^ • /» A i £ v i ^ l i 3 M ^ J ^ ^ n c A . C U ^ 

W^ SAMPLED BY: (SIGNATURE) 

;^;7r^',9— "1̂ k?Io$ 7Z •2i.~<3o- / « 3 0 < 

RELINaUISHE[ 

Chain of Custody documeht&tlon continued Intamally wKhln laboratory. 

Page. Revision Date 4/8/Q2 
1_mulUparl_xF8FF_2_Chain of Custody.XLS 
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Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT 

TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082 

Client: Haley & Aldrich 
299 Cherry Hill Road 
Parsippany NJ 

Contact: Aaron Farrell 
Project Name: ABEX Superfimd Site 
Project Location: Portsmouth, VA 

Project Nmnber: 74065-012 
Purchase Order: CC AM-EX 
Sampled By: Aaron Farrell 

Report Date: 12/22/05 
Report Number: 05122203.HAL 
No. Of Samples: 6 
Turnaround: SAME DAY 
Date Sampled: 12/22/05 
Date Received: 12/22/05 
Date Analyzed: 12/22/05 
Sample Type: Dust Wipe 
Sample Condition: Acceptable 

NOTES! 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR AN.ALYSrS SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199595 
199596 
199597 
199598 
199599 
199600 

Sample 

Field ID # 
P76RR 
P76RF 
P76LF 
P76LR 
DupD 
Blank 

Sample Location 
350th Truck Right Rear 
350th Truck Right Front 
350th Truck Left Front 
350th Truck Left Rear 
Dup 
Field Blank 

Wipe 

cm 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 

Dimensions 

cm 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 

Sample Results 
ug/100 cm^ 
26.2893 
20.7547 
11.0692 
9.6855 
15.2201 
1.3836 

PB 
MB 
LCS 

LCS Duplicate 

QC Data 
1.3836 
2.7673 
111.67% 
114.46% 

Approved by: 
Richard Van Doren, Laboratory Director 

Date; I - Z - 7 . 1 - - o y 

Page 1 of 1 



.>: 

. i 

C l i e n t : H A Z _ t ; V ^ f \ L j O ( L \ C \ \ 

A d d r e s s : Z ^ f < i H £ « . f i . Y W / L t SLX 

C i t y , S t a t e , Z i p : / J q / J j , I p , P / V / O y /s> J 

C o n t a c t : /:»<:vs,orv^ . Q ^ j a ^ J j 

P h o n e : F a x : 

M o b i l e : 2 - o / - S L i - C > 4 i . i ^ 

P r o j e c t N a m e : / \ S K , ^ x S o i ' e / l ^ U / V f l j > / f £ 

P r o j e c t L o c a t i o n : f o * ^ r i : n i ) t / r H . U A 

P r o j e c t # : 7 ^ c > ( > r ~ o l i ~ 

P.O. # : 

imii 
(<?^6(^ 

C-30 

hi 
t>Vh 
GZZ 

FIELD ID 

7C U r 

7«r (Z,<a, 

•?r ^ f 

-?r z!-^ 

fi.LA/Ol<L 

Chain of Custody 

T U R N A R O U N D 

D R U S H 6 H R * 

D S A M E D A Y * 

Bs 1 Day 

D 2 Day 

• 3 D a y 

D 5 Day 

n O t h e r 

D N I G H T / W E E K E N D * 

* M u s t b e s c h e d u l e d i n a d v a n c e 

o r c o n f i r m e d u p o n r e c e i p t 

S a m p l e L o c a t i o n 
(i.e. Name, SSN, BIdg) 

i i d fb T/lUc.V;. / l i 6 , w T f / t i » J i 

<:,ci>'^ T / L ^ < _ k A i ^ ^ v C r / l £ A ^ 

^yOo'^ T / L U c K i . £ f r f ^ c y o r 

4 o c ^ T / l O i J c ^ £ . p r ^ / 1 ( t 

- F / £ ^ 0 ^ / L / ^ A J i c 

Date 
Samp led 

• i i y i ^ ) o . c 

J— 

•1 

Time 

/ f O D 

4 

T E S T - S e l e c t O N E o n l v 

n A s b e s t o s P C M 

D A s b e s t o s P L M 

n L e a d A i r 

D L e a d P a i n t 

^ L e a d W i p e A^ /oJH < i i i eo / -?oP i 
D L e a d S o i l 

• T C L P L e a d 

n T C L P R C R A 8 

D P a i n t P b , C d , Cr 

D O T H E R 

A i r S a m p l e I n f o 

Time (min) 

Start 

' 

stop 

Flow Rate (Lpm; 

start stop 

Total 

Air Vol 

(Uters) 

R e p o r t * : , . ^ 

M E T R O P O L I T A N 

L A B O R A T O R I E S , I N C 

330 C o u n t y Street , Su i te 200 

P o r t s m o u t h , VA 23704 

757 -853 -4000x104 757-853-5744 FAX 

w w w . m e t r o l a b . o r a 

R e q u i r e m e n t s 

S a m p l e 

D i m e n s i o n s 

l a l y ^ X . lOOf^ 

hCy^ 

I06v^ 

IO<-r\ 

/ o c ^ 

X 

X 

X 

X 

X 

X 

X 

X 

X 

-X 

JOC.^ 

10 Cy^ 

I D O ^ 

lOCrv 

For A i r Samp les , L i s t 

Resp i ra to r Type, Ac t iv i t y , 

a n d Weather 

For Other : L is t Test 

fL.ZAS>^ Horo MJn<i f 

R e m a r k s : 

SAMPLED BY: (RRltrr NAME) SAMPLED BY: (SIGNATURE) _, ^ 
; : • : - . . .• . : y ^ y C \ 

REUNQUISHED BY; ' " ; 

REUNQUISHED BY: 

DATE: 

DATE: 

TIME: 

TIME: 

RECEIVED BY: ^ y ^ ' — ^ ^ V _ 
^ -

RECEIVED BY: 

DATE: 

° " ^ - l l - Z 3 - C T 
DATE: 

TIME: 

^"^/i-d)o 
TIME: 

Chain of Custody.dqcumentatlon continued Internally within laboratory. - ^ 
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Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT 

TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082 

Client; Haley & Aldrich 
299 Cherry Hill Road 
Parsippany NJ 

Contact: Aaron Farrell 
ProjectName: ABEX Superfund Site 
Project Location: Portsmouth, VA 

Project Number: 74065-012 
Purchase Order:....; CC AM-EX 
Sampled By: Aaron Farrell 

Report Date: 12/22/05 
Report Number; 05122302.HAL 
No. Of Samples: 5 
Turnaround: .2 Day 
Date Sampled: 12/23/05 
Date Received: 12/23/05 
Date Analyzed: 12/28/05 
Sample Type: Dust Wipe 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIHCANT FIGURES. 

(4) REPORTING LIMIT: 10.0 micrograma. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199619 
199620 
199621 
199622 
199600 

PB 
MB 
LCS 

LCS Duplicate 

Sample 

Field ID # 
75 RF 
75 RR 
75 LF 
75 LR 
Blank 

Sample Location 
400th Truck Right Font 
400th Tmck Right Rear 
400th Truck Left Font 
400th Truck Left Rear 
Field Blank 

QC Data 

Wipe 

cm 
10.00 
10.00 
10.00 
10.00 
10.00 

Dimensions 

cm 
10.00 
10.00 
10.00 
10.00 
10.00 

Sample Results 
ug/100 cm^ 
33.5366 
48.6280 
20,1220 
15.0915 
3.3537 

3.3537 
3.3537 
96.37% 
110.85% 

A_ Approved by:_ 
Richard Van Doren, Laboratory Director 

Date: l ^ ' T - l - ^ ^ ' 

Page 1 of 1 



Chain of Custody 

^ 

Client: 4 U I M ^ A M v y e l \ 

Address: 2 < f f C ^ t ^ , / A / / J Z y 
' 

cx^,^\ia\6,7\p:Panj£g.uiiy ATT 
Contact: / U r » ^ / t t W r / / 
Phone: Fax: 
Mobile: S L P I - S ^ ^ J - t u f y ^ 

Project Name: ^ . g g y S u f g y V v ^ S i ' U 
Project Location: , ^ ^ ^ , v / 4 , \ y \ 

Project*: y ^ f e t f ^ - o / 2 _ 
P.O. # : 

LAB ID 
LAB USE ONLY 

I n 0 7 i r 

7o S-

( L ^ d y Q i " 

FIELD ID 

5=30/7 /ZR 

59>}̂  f^'f 

dipn M2-

ssp;? L f 

Dv^B 

• B U ^ i ^ y -

TURNAROUND 
n RUSH6HR* 

n SAME DAY* 

n 1 Day 

D 2 Day 
D 3 Day 
• 5Day 
D Other 

D NIGHT/WEEKEND* 

* Must be scheduled in advance 
or confirmed upon receipt. 

Sample Location 
(l.e. Name, SSN, BIdg) 

j/S^^T^vJ:- Zv^ fk . r 

^ - ^ f r ^ ^ ^ F f U 
fSi/* •r^tkUff-}2oir 

HSJ^^Tr^lA-f^ 
' ^ > J ? ^ ^ a ^ T ^ 

f f L ^ U ^ C 

Date 

Sampled 

I'Z'Qlr 

— -

Time 

\iHs 
\ 

• 

-iw 

Remarks: y ^ f f f s f ^ f J H I - l L / 2 £ J i * T ^ 7 » Ar /^Pf i j r t 'C^^^aJ i rKf / l -LCi 

Fi.0^e /sierpitr- /'^o**-*^ inni j H N " ^ ^ ^ ^ 

SAMPLED BY: (PRINpflAMfe) / / SAMPLED BY: (SIGNATURE) 

R H U N Q O I S H E O B y j ^ ^ ^ ^ ^ ^ ^ ^ 

REUNQUISHED B V / / y >-

DATE;, „ . 

DATE: 
™^iv;^^ 
TIME; 

RECEIVED B 

TEST-SelectONE onlv 
D Asbestos PCM 

a Asbestos PLM 

D Lead Air 

n Lead Paint . 

jd" Leadmpe r ^ S l J T/oo/fceZ 
D Lead Soil 
n TCLP Lead 

D TCLP RCRA 8 

D Paint Pb, Cd, Cr 
D OTHER 

Air Sample Info 
Time (min) 

start stop 

Flow Rate (Lpm: 

start stop 

;Tptal 

/jtlfvol 
(Liters) 

Report # ( j \ ^ = . . . ,- ,, ., 1 
^ ^ ^ / ^ ^ o ' f , ff/)2. 
M E T R O P O L I T A N 

LABORATORIES, I N C 

330 County Street, Suite 200 
Portsmouth, VA 23704 

757-853-4000 x102 757-853-5744 FAX 
www.metrolab.orq 

Requirements 
Sample 

Dimensions 

/0«0 X \0ot^ 

' t ^ 

K ^ 

/Om 

Kb) 
| l ) r i *y 

\ ^ » ^ 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

|(Kn 
/C fc l^ 

pn^ 

l t ^ 

\^c,s 

fetw 

For Air Samples, List 
Respirator Type, Activity, 

and Weather 

For Other: List Test 

• ^ " " ' ^ / C \ 

V/<: a- ^ — ^ . RECEIVED BY: 

DATE: 

DATE: / - ^ . O C 

DATE: 

TIME: 

TIME: ^ -7 ^ Q 

TIME: 

Chain of Custody documohbAlon continued Internally wtthm laboratory. 

u Page. 
Revision Date 4/8/02 

1_mullipart_xFeFF_2_Chain of Custody.XLS 
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Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT 

TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082 

Client: Haley & Aldrich 
299 Cherry Hill Road 
Parsippany NJ 

Contact: Aaron Farrell 
Project Name: ABEX Superfund Site 
Project Location: Portsmouth, VA 

Project Number: 74065-012 
Purchase Order: CC AM-EX 
Sampled By: Aaron Farrell 

Report Date: 01/09/06 
Report Number: 06010504.HAL 
No. Of Samples: 6 
Turnaround: 2 Day 
Date Sampled: 01/05/06 
Date Received: 01/05/06 
Date Analyzed: 01/09/06 
Sample Type: Dust Wipe 
Sample Condition: Acceptable 

NOTES: 

(1) S.AMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING UMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING UMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199702 
199703 
199704 
199705 
199706 
199707 

Sample 
Field ID # 

53017 RR 
53017 RF 
53017 LR 
53017 LF 
DupD 
Blank 

Sample Location 
456th Truck Right Rear 
456th Truck Right Front 
456th Truck Left Rear 
456th Truck Left Front 
Duplicate 
Field Blank 

Wipe 

cm 
10.00 
10.00 
10.00 
10.00 
10.00 

Dimensions 
cm 

10.00 
10.00 
10.00 
10.00 
10.00 

Sample Results 
ug/100 cm' 
2.7708 
5.5416 
8.3123 
8.3123 
16.6247 
2.7708 

PB 
MB 
LCS 

LCS Duplicate 

QC Data 
2.7708 
2.7708 
111.81% 
111.81% 

Approved by: 
Richard Van Doren, Laboratory Director 

D a t e : _ _ Z i : ^ _ ^ 

Page 1 of 1 



Client: f i ^ k f ^ A U ^ i c k 
Address:^ 

s 
City, State 

Contact: > 

Phone: 
Mobile: 7-
Project Ns 

Project Lc 

. 
Project #: 
P.O. # : 

LABIC 
LAB USE O 

/ ^ ^ 7 : 

77 

77 

7 ; 

77 

Remarks: 

SAMPLED BY: |F 

Zf^C^YVyMJ/ /Bcf 
pt'jfr / r > r ' 

, Zip: fiuniftr*\.Y ' ^ ^ 
IU*v/X**i j f ' 

Fax: 

9^'3*fho¥zjV 

'"^•^B£}(Superl^fy>€t < i , h 

cation: 4 i ^> *V ia lK ^A 

7ye>f^'e>/2-

^LY 

s' 

6 

? 
f 

1 

FIELD ID 

Af^wai / . ^ 

LWfcedi « ^ 

Lrf^f R̂  

L»b03( «z-

iWffl^ 

Chain of Custody 

TURNAROUND 

n RUSH6HR* 

f i SAME DAY* 

D 1 Day 

n 2 Day 

D 3 Day 

n 5 Day 

n Other 

n NIGHT/WEEKEND* 

* Must be scheduled in advance 
or confirmed upon receipt 

Sample Location 
(i.e. Name, SSN. BIdg) 

5 b ( 5 ^ T > ^ « a ^ / ^ ^ 5 i C ^ 

St^ '^ThxJ.Uf t - fe^ .^T^^ 

S j ^ l t s j J * . gvflJ-ZSdTlr 

S6^Sl«4- ^XH2t*^T].r 

t̂ ]BUO f?Uf/K-

Date 
Sampled 

I'WoC 

* - -

Time 

oivf i 

C i ^ 

TEST - Select ONE onlv 

n Asbestos PCM 

D Asbestos PLM 

• Lead Air 

n Lead Paint . 
er Lead Wipe /w?<«H 9l'<^/'fifill-
D Lead Soil 

D TCLP Lead 

n TCLP RCRA8 

n Paint Pb, Cd, Cr 
n OTHER 

Air Sample info 
Time (min) 

start Stop 

Flow Rate (Lpm^ 

start stop 
Total 

Air Vol 
(Liters) 

" ^ ^ ^ ^ ^ ^ O ^ o ^ l O O Z . f L ^ L 

M E T R O P O L I T A N 

LABORATORIES , INC 

330 County Street, Suite 200 

Portsmouth, VA 23704 
757-853-4000 x102 757-853-5744 FAX 

www.metrolab.ora 

Requirements 
Sample 

Dimensions 

lOcK^lDcM 

iCQn 

• ^ 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

/(kM 

X 

For Air Samples, List 
Respirator Type, Activity, 

and Weather 

For Other: List Test 

^ 

' 

• 

^ ^ ^ ^ ^ ' / ^ « > V J 5 l : m ^ / ^ SAMPLHOBV:,S.O,.™«e, j ^ ^ ^ ^ ^ ^ J ^ ^ 

REUNQU.SHEO.V. / j ^ ^ ^ J ^ ^ ^ ^ 
REUNQUISHED BY: \ y j j ^ 

°^}%^vi. 
DATE: 

™ % a ? ' 
TIME; 

. . o y ^ . . ^ , . ^ ^ ^ ^ ^ 
R E C ^ J E P B Y : -

"""'^•l-IO'O/ff 
° " ^ ^ ^ - c ' 6 
DATE: 

'̂""= rMO 
™̂= / o ^ 7 
TIME: 

Ch^ln of bustodjr tiocumantation contJnmd Internally wKMn latooratortf., 1 

P a ^ . Revision Date 4m/02 
1_mulllpart_!!FeFF_2_Ctiain of Custody.XLS 

http://www.metrolab.ora


Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT 

TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082 

Client; Haley & Aldrich 
299 Cherry ffiU Road 
Parsippany NJ 

Contact: Aaron Farrell 
ProjectName:..... ABEX Superfimd Site 
Project Location: Portsmouth, VA 

Project Number:.. 74065-012 
Purchase Order: CC AM-EX 
Sampled By: Aaron Farrell 

Report Date: 01/11/06 
Report Number: 06011002.HAL 
No. Of Samples: 5 
Turnaround: 1 Day 
Date Sampled: 01/10/06 
Date Received: 01/10/06 
Date AaalyTsd: 01/10/06 
Sample Type: Dust Wipe 
Sample Condition: Acceptable 

NOTES; 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING UMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199775 
199776 
199777 
199778 
199779 

Sample 

Field ID # 
LH6031LF 
LH6031LR 
LH6031RF 
LH6031RR 
Blank 

Sample Location 
500th Truck Left Front Tire 
500th Truck Left Rear Tire 
500th Truck Right Front Tire 
500th Truck Right Rear Tire 
Field Blank 

Wipe Dimensions 

cm cm 
10.00 
10.00 
10.00 
10.00 

10.00 
10.00 
10.00 
10.00 

Sample Results 
ug/100 cm^ 
26.0870 
17.3913 
30.4348 
34.7826 
4.3478 

Approved by:_ 
Richard Van Doren, Laboratory Director 

Date: / 7 /~^<^ 

Page 1 of 1 



C h a i n o f C u s t o d y 

Client / Z ^ ^ M J n c C 
Address a^^ck i^Y^^^ ^ ^ 

5l^/> / ' 
City. Staje, Zip: . /^ 

Contact: . . ^A^vy \ K y r ^ t t / 

/ur 
Phone: g^?(^-?//-r)/^ Fax: 
Mobile: 
Project Name: /fgnc" 5 l y r ^ / W S i f 

Project Location: Hy huvyyvM^, l/f^ 

Project*!: 
P.O. # : 

liiii 
UBUSE 

y^oi^-^'iZ' 

FIELD ID 

TURNAROUND 
D RUSH 6 HR * 
^ SAME DAY* 

1 Day 

2 Day 
3 Day 
5 Day 
Other 

NIGHT/WEEKEND* 

* Must be scheduled in advance 
or confirmed upon receipt. 

Sample Location 
(i.e. Name, SSN, BIdg) 

Date 

Sampled 
Time 

TEST - Select ONE onlv 
D Asbestos PCM 

Asbestos PLM 
Lead Air 

Lead Paint 
Lead Wipe 

a Lead Soil 
D TCLP Lead 
n TCLP RCRA 8 
D Paint Pb, Cd, Cr 
D OTHER 

D 
D 

n 

Air Sample Info 
Time (min) 

SUrt 

Flow Rate (Lpm] 

Stop Start Stop 

Total 

Air Vol 

(Liters) 

Report #: 
O(o0{tt'̂ ty H^i-

METROPOLITAN 
LABORATORIES, INC 

330 County Street, Suite 200 
Portsmouth, VA 23704 

757-853-4000 x104 757-853-5744 FAX 
wwvy.metrolab.org 

Requirements 
Sample 

Dimensions 

I0diy\:^ lOcpiA 

For Air Samples, List 
Respirator Type, Activity, 

and Weather 
For Other: List Test 

i^t2^t IE S 6 D ' ^ ' ] y ^ ^ ^ < l ^ ^ A T J r v f ' l 2 « ^ 07Wo ]Oun_ JQM 
'7i^5~p^j?i~Ms|^j;;^ 

gc^O L)^ ^ " ^ V / J ^ UA- ^^^IJYe fCtVA /Om 

^ 0 /2f^ o^^T^ik^ t.Uh^r\vt lOcm JOJOL 

g<J)Z L t g5D '̂)KvJ^ U^i^H-n rtv [Qch M 
^ o SmM. fiei-v SLfv^y^ 

-i£. ̂  M s/MSi> 

Remarks 

% 
^ 

Z L 
,S,OS.TU..) Z ^ ^ ^ ^ , , ^ ^ , ^ ^ ^ SAMPLED BY: ^ / ^ ^ / / SAMPLED BY; ( 

^ - ^ ^ 

° A T E : ^ . ^ - , ^ ^ ^ 
< 9 W Q 

RELINOUISHEb BY: 

'Z^ 
DATE: . , , 

" ^ ^ ^ 
R E C E I V E D ' B Y : 

RECtlVED BY: 
I 'IZ-o6 O f ^ Z . 

RELINQUISHED) 

atlonc Chain of Custo'dy documentation continued Internally within laboratory. 

Page Revision Date At&ltti 

Chain of Custody.XLS 

http://wwvy.metrolab.org


Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT 

TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082 

Client: Haley & Aldrich 
299 Cherry Hill Road 
Parsippany NJ 

Contact: Aaron Farrell 
Project Name: ABEX Superfiind Site 
Project Location: Portsmouth, VA 

Project Number:. 74065-012 
Purchase Order: CC AM-EX 
Sampled By: Aaron Farrell 

Report Date: 01/12/06 
Report Number: 06011201.HAL 
No. Of Samples: 5 
Turnaround: 1 Day 
Date Sampled: 01/12/06 
Date Received: 01/12/06 
Date Analyzed: 01/12/06 
Sample Type: Dust Wipe 
Sample Condition; Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199799 
199800 
199801 
199802 
199803 
199804 

Sample 

Field ID # 
RF 
LF 
RR 
LR 
Blank 
LF MS/MSD 

Sample Location 
550th Track Right Front Tire 
550th Truck Left Front Tire 
550th Truck Right Rear Tire 
550th Track Left Rear Tire 
Field Blank 
550th Track Left Front Tire 

Wipe Dimensions 

cm cm 
10.00 
10.00 
10.00 
10.00 

10.00 
10.00 
10.00 
10.00 

Sample Results 
ug/100 cm^ 
13.0952 
18.3333 
18.3333 
26.1905 
15.7143 
112.64% 

QC Data 
PB 
MB 
LCS 

LCS Duplicate 

2.6190 
5.2381 
117.82% 
117.47% 

Date: 
. l ' fZrO(p 

Approved by; 
Richard Van Doren, Laboratory Director Page 1 of 1 



Chain of Custody 
Client: /^/cy M M ' c h 
Addres^: ̂ ^ CJ^rr^r M V l?cJ 

'S^k ?6'=i 
City, Stite, 

Contact 

Phone: ̂ ; 3 * / / o ^ ^ Fax: 
Mobile: 
Project Name: j q ^ < ; L ^ A A S i t^ 
Project l.ocation:^4^t»ifajjfjo V A 

Project 
P.O. # ! 

•7H0(ei^-O\7-

LABOSEIONLY 
FIELD ID 

D 
TURNAROUND 

RUSH6HR* 
SAME DAY « 
1 Day 

2 Day 
3 Day 
5 Day 
Other 

NIGHT/WEEKEND* 

' Must be scheduled in advance 
or confirmed upon receipt. 

Sample Location 
(i.e. Name, SSN, BIdg) 

Date 
Sampled 

Time 

TEST - Select ONE onlv 
• Asbestos PCM 
a Asbestos PLM 
D Lead Air 
D Lead Paint 
" ^ Lead Wipe 
D Lead Soil 
D TCLP Lead 
D TCLP RCRA 8 
D Paint Pb, Cd, Cr 
D OTHER 

Air Sample Info 
Time (min) Flow Rate (Lpm] 

start stop Start Stop 

Total 
Air Vol 
(Uters) 

Report #: 
0(>^( IGOJ, l i / \^ 

METROPOLITAN 
LABORATORIES, INC 

330 County Street, Suite 200 
Portsmouth, VA 23704 

757-853-4000x104 757-853-5744 FAX 
• www.metrolab.org 

Requirements 
Sample 

Dimensions 

/ (^ -^Ikt̂  

For Air Samples, List 
Respirator Type, Activity, 

and Weather 
For Other: List Test 

mXd̂  wHViî -^ ^ ^ i k l̂ xxk. ̂ <?>U ̂ ^ ) i i /'ilP' 0^ o'?30 IM 
^rr M^ViWj t ^ \C^^T\^>XL^V:V 'W-DVC Hh'O^ \km liia. 
f3l^ ]iJtVi-&1 U L ^n^j^ufi-Q>^'v^ /^iifiid [OihL iksL 

WZ i^ilv^^LP' i f io^'Ty^U.Uk QiTifc i*i^r Q^ lO^M / ^ ^ 

^^r/ guV<^ f \ w d ^ L f i ^ ^ ilh-^y 

P k a t i r<!f<n^ VtSv.\h iV . ^ ^ / / f t P ^ / r , ^ 

Remarlcs \'v\.c.*-— y jc^^y^ 

SAMPLED BY: (PRINT NAME; SAMPLED BY: (SIGNATURE) W 6 d>h ^ T ^ i O 
RELINQUISHED BY: 

V-/^ '^^ 
TIMl "loZZ. '•fjG-oG /^•^7 

RELINQUISHE > BY: 

Chain of Custody documentation coi Internally within laboratory. 

Page Revision Date 4/3/D2 
Chain al Custody.XLS 

http://www.metrolab.org


Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT 

TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082 

Client: Haley & Aldrich 
299 Cherry Hill Road 
Parsippany NJ 

Contact: Aaron Farrell 
ProjectName: ABEX Superfund Site 
Project Location: Portsmouth, VA 

Project Number: 74065-012 
Purchase Order: CC AM-EX 
Sampled By: Aaron Farrell 

Report Date: 01/16/06 
Report Number: 06011601.HAL 
No. Of Samples: 5 
Turnaround: Same Day 
Date Sampled: 01/16/06 
Date Received: 01/16/06 
Date Analyzed:.... 01/16/06 
Sample Type: Dust Wipe 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYST'S SIGNATURE. PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES. ASSUME TWO (2) SIGNIRCANT FIGURES. 

(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199854 
199855 
199856 
199857 
199858 

Sample 

Field ID # 
WRW#7RR 
WRW#7RF 
WRW #7 LR 
WRW#7LF 
Blank 

Sample Location 
600th Tmck Right Rear Tire 
600th Truck Right Front Tire 
600th Truck Left Rear Tire 
600th Truck Left Front Tire 
Field Blank 

Wipe 

cm 
10.00 
10.00 
10.00 
10.00 

Dimensions 
cm 

10.00 
10.00 
10.00 
10.00 

Sample Results 
ug/100 cm^ 
10.2088 
12.7610 
20.4176 
25.5220 
10.2088 

QC Data 
PB 
MB 
LCS 

LCS Duplicate 

5.1044 
7.6566 
99.18% 
101.33% 

Date: 
Approved by:_ 
Richard Van Doren, Laboratory Director 

/-/6-OQ 

Page 1 of 1 



Chain of Custody 

Client: / ^k i f r j AJAiOtA^ 
Address 

City, Sta eTzipTl^ 
Contact: 
Phone: 

IVIobile: 

Project* 

P.0.#: 

tA»6sE»NL*> 

.:2'}<f 
X- At <;ruJfr ^ b ^ 

^ n ed 

AJT 

Fax: 
Qoism-o'̂ ẑ v 

Project ijiame: /^^ggy §Up>V<^j n(A . ^ t ^ ^ 
Project Locat lon: - f i^y^;^ j .^L ^/-^^ 

7iO(p'$-Ol7-

FIELD ID 

TURNAROUND 
D RUSH6HR* 
^ SAME DAY* 
D 1 Day 
O 2 Day 
D 3 Day 

5 Day 
Other 

NIGHT/WEEKEND' 

Must be scheduled in advance 

or confirmed upon receipt. 

Sample Location 
(i.e. Name, SSN, BIdg) 

Data 

Samp led 
Time 

TEST-Select ONE only 
D Asbestos PCM 

Asbestos PLM 
Lead Air 

Lead Paint 
Lead Wipe 
Lead Soil 
TCLP Lead 

TCLP RCRA 8 
Paint Pb, Cd, Cr 
OTHER 

D 
a 
D 
n 
n 

Air Sample Info 
T ime (min) 

Start S top 

F low Rate (Lpm] 

Start S top 

Total 

Air Vol 

(Liters) 

Report #: QC oinol.Hf lL 
M E T R O P O L I T A N 

L A B O R A T O R I E S , INC 

330 County Street, Suite 200 

Portsmouth, VA 23704 
757-853-4000 x104 757-853-5744 FAX 

wvvw.metrolab.org 

Requirements 
Sample 

Dimensions 

i M X ICb)̂  

For Air Samples, List 
Respirator Type, Activity, 

and Weather 

For Other: List Test 

^mi. ^1^ b^^'lvock / L f l J - p ^ A/^-^<^ m^ \^a^ lOcto 

m ^ f t^^rKJ^g;^.)/f^f 

^ ( t ^ UL i^-^lr^J^lef^Qiay 

nn If bjt^Th^ kf-l- f^}-

?a Bu )̂c- n e l d Wa^ !<• 

W\ L< Uf^ fn^ir )̂ sjr̂ ^>D m-tu pan htn 

Remarte 

•pUcs<^ LWXw:ia Q A / f S J C cf(5ck-0»^ r^Jf^-^'^ 

• f ^ ^ S ^ % ^ SAMPLED BV: 

11 
SAMPLED BY: (SIGNATURE) 

^"^M7. 0/p /:^e> 

RELINQUI 

ŝ sft 
BATE! T I M E 

•• / '17 '0 6 I 3 a v 

odyf-dfej^uinaMtfation.ca^tlnuedjntcrnally within laboratgry. 

Revision Date 4/af02 
criainorcuslodv.XLS 

http://wvvw.metrolab.org


Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT 

TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082 

Client: Haley & Aldrich 
299 Cherry Hill Road 
Parsippany NJ 

Contact: Aaron Farrell 
ProjectName: ABEX Superfund Site 
Project Location: Portsmouth, VA 

Project Number: 74065-012 
Purchase Order: CC AM-EX 
Sampled By: Aaron Farrell 

Report Date: 01/17/06 
Report Number: 06011702.HAL 
No. Of Samples: 6 
Turnaround: Same Day 
Date Sampled: 01/17/06 
Date Received: 01/17/06 
Date Analyzed: 01/17/06 
Sample Type: Dust Wipe 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199864 
199865 
199866 
199867 
199868 
199869 

Sample 

Field ID # 
RR 
RF 
LR 
LF 
Blank 
LF 

Sample Location 
650th Truck Right Rear Tire 
650th Truck Right Front Tire 
650th Truck Left Rear Tire 
650th Truck Left Front Tire 
Field Blank 
Left Front MS/MSD 

Wipe 
cm 

10.00 
10.00 
10.00 
10.00 

10.00 

Dimensions 

cm 
10.00 
10.00 
10.00 
10.00 

10.00 

Sample Results 
ug/100 cm^ 
10.1149 
20.2299 
5.0575 
12.6437 
5.0575 
103.25% 

QC Data 
PB 
MB 
LCS 

LCS Duplicate 

2.5287 
5.0575 
107.05% 
107.91% 

.. f7^^ A-. Approved by 
Richard Van Doren, Laboratory Director 

Date: / - f y -^ JL 

Page 1 of 1 



Chain of Custody 

Client: a-Aa^^ 41^l^>^A 
Address: ̂ f g Q k r ^ M' l / ^ 

i^idk i o s 
City, State, Zip: Rrs ip^ i tn. .^ / ^ J ~ 

Contact / j^^ tv , /^^U/ay^^ 

Phone: 3 0 l - 3 ' i ' / - o ^ ^ ' / Fax: 
Mobile: 

Project N a m e : / ; t ^ % a W ; : » > t ^ 3 ^ 

Project Location: ftyjg^^Dt'-^ l/'i^ 

Project #: 7 ^ ^ ^ - t 3 / 2 

P.O. #: 

ii^iiii 
LABUSEONLY 

FIELD ID 

TURNAROUND 

D RUSH 6 HR * 
SAME DAY * 
1 Day 

2 Day 
3 Day 
5 Day 
Other 

NIGHT/WEEKEND • 

Must be scheduled in advance 

or confirmed upon receipt. 

n Asbestos PCM 

D Asbestos PLM 

D Lead Air 

D Lead Paint 
^ Lead Wipe 
a Lead Soil 

D TCLP Lead 

• TCLP RCRA 8 

D Paint Pb, Cd, Cr 
O OTHER 

Sample Location 
(i.e. Name, SSN, BIdg) 

Date 
Sampled Time 

TEST-SelectONE only 

Air Sample Info 
Time (min) 

Start Stop 

Flow Rate (Lpm; 

Start Stop 

Total 
Air Vol 
(Liters) 

Report #: OCoi ic\ II ^ l^f\l_ 
METROPOLITAN 

LABORATORIES, INC 
330 County Street, Suite 200 

Portsmouth, VA 23704 
757-853-4000x104 757-853-5744 FAX 

www.metrolab.orq 

Requirements 
Sample 

Dimensions 

\OcfA • l̂OaiA 

For Air Samples, List 
Respirator Type, Activity, 

and Weather 
For Other: List Test 

/ ^ ^ ? 7 ^ ^ ^ ^ 7^"*^"T?uJ^ h l ^ ^c - j ^ l-i'f'^l? \57JD iDti .m M 
^7^r RF l C > 0 ^ l Y \ i \ ^ ^ y - / ^ , ^ 4 -

"̂m u^ 7cx>^T\rocL UP^ Bccu/-

^7^7 u f ICD^T iT^ UPl-^/c i - i Ini T)o9 Pop ± 
?7ll1 9u^y^ /^<^// 3 / ^ ^ 

p 

Remarlte: " I p ^ g ^ e-fv\iuV fesoTt^ -h) - s - I S ^ i l ^ V^iyald-yickr.cj>^ 
'P\c<use reftvHr î ^̂ x ['rs vn Jix^ /1 bOa/«^^ X ) 
'p>ecvae. yyv^UoU (r^A/ac ( j j ^ vr̂ - v e J ^ ^ f h - / / / y ^ 

^ ^ ^ ^ ^ S W U O B V : , P a . r H A M . ) ^ ^ ^ > ^ ^ / / SAMPLED BY: (SIGNATURE) 

4 ^ j j M m . 162^ 
RELINQUISHED BY: 

/^liol^Atl Hii^AlA 

BEIVED BY: 

(DECEIVED M ' 

D A T E : y _ ^ < ^ ^ ^ g 
/ ^ / ^ 

RELINOgtSUED BV: OK\S.:^~fC;.e?G, TIME: 

Chain of CuAod^tfGtcumant^lon cofitlnuefhlnlernalty within laboratofy. 

RevisbnQala 4/8/02 
ChainorcusttKlv.XLS 

http://www.metrolab.orq
file:///OcfA
file:///57jd


Metropolitan Laboratories, inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT 

TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082 

Client: Haley & Aldrich 
299 Cherry ffiU Road 
Parsippany NJ 

Contact: Aaron Farrell 
Project Name; ABEX Superfund Site 
Project Location: Portsmouth, VA 

Project Number:.... 74065-012 
Purchase Order: .CC AM-EX 
Sampled By: Aaron Farrell 

Report Date: 01/23/06 
Report Number: 06011911.HAL 
No. Of Samples: 6 
Turnaround: SAME DAY 
Date Sampled: 01/19/06 
Date Received: 01/19/06 
Date Analyzed: 01/20/06 
Sample Type:...,.......,...,..,.. Dust Wipe 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT nOURES. 

(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION UMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING UMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199974 
199975 
199976 
199977 
199978 
199979 

Sample 

Field ID # 
RR 
RF 
LR 
LF 
DUP 
Blank 

Sample Location 
700th Truck Right Rear 
700th Truck Right Front 
700th Truck Left Rear 
700th Truck Left Front 
DUP 
Field Blank 

Wipe 

cm 
10.00 
10.00 
10.00 
10.00 
10.00 

Dimensions 

cm 
10.00 
10.00 
10.00 
10.00 
10.00 

Sample Results 
ug/100 cm^ 
11.3695 
17.0543 
8.5271 
19.8966 
8.5271 
2.8424 

QC Data 
PB 
MB 
LCS 

LCS Duplicate 

2.8424 
5.6848 
94.72% 
99.04% 

Approved by: 
Richard Van Doren, Laboratory Director 

Date: h Z ^ - ^ o Q 

Page 1 of 1 



QiiaiQ<t>f 

Client: /rIdisvJJUiJck 
MfiK%si^Cy<^MI! V ^ ~ 

Sbx-k loK 
City, State,'2^: jitrif^ 

Contact: /|<n»v f i . * ^ f 
f^ inr iv >>tr 

Phone: Fax: 
Mobile: 7^]'3'fht>¥ZjV 
Project N a ( n e : ^ ^ l 5 ^ V y ^ v y / ^ j ^ 

Project tocatiop:yeyfc|i/yvj)^vV^ 

Project #: - T ^ t t g " e> )-2_ 
P.O. #; 

LAB ID 
LAB USE ONLY 

FIELD ID 

TURNJ^TtOUJJD 
P RUSHOHf^* 

9AME DAY * 
i Day 
2 Day ' 

3 Day 
5 Day 
Other 

pUStQ|dy 

f€ST • Select ONE onlv 

NIGHT/WEEKEND' 

* Must be scheduled in advance 
or goofirmed upon receipt 

D Asbestos t'CM 

i n Asbestos PLM 

D: Lead Air 

• LeadPaint . 

^ La,adWip9//f^«^' ' ^ ' ^ j ' M ^ 
d Lead Soil 

• TCLP Lead 

n TCLP RCRA 8 

D Paint Pb, Cd, Cr 
n OTHER 

Sample Lojcation 
(i.e. Name, SSN, BIdg) 

Date 
Sampled Time 

Air Sample Info 
•Time (min) 

^Urt 

trlovir Rate'(Lpm] 

stop Start stop 
Total 

Air Vol 
(Liters) 

Report*: , r \ r " . /^ O C o S ^ l ^ o l ^ / i ^ 

METROPOLITAN 
LABORATORIES, INC 

330 County Street, Suite 200 

Portsmouth, VA 23704 
757-853-4000 x102 757-853-5744 FAX 

www.metrolab.orq 

Requirements 
Sample 

Dimensions 

lOm^lOeM 

For Air Samples, List 
Respirator Type, Activity, 

and Weather 

For Other: List Test 

20129a 
2)129. 

M 7/ygr 

jejg 7 i g r 

^ V ^ ' Q ^ ^£>V /«)n /few 

'^AX2M m 20 
ZUI2S4 

id 
Poujgya. <>̂ 3..̂ g>1̂ ^̂ M4̂ Ky 

i l aU j&L Ce>jP»tMfflW»»f 

•puP pttUtat. CqtJt^toyyfflKY 
ar 

20129G •SuAt^V-

•p\€fc«<. tAjt,lwdbL *VV fiW-jftt- Ivv. K«fisv>Vib 
PiftOa.. y^fsr^ <-e.g^\^ \n juif / i hOcW^ 

SAMPLED a r : (PRINT NAME) ^ f j ^ ^ 

REUNQUISHED BY: 

REUNQUISHED BY: 

SAMPLED SY: |$IONAT(JRE| 

D/tTE; 
^ ^'"":iif2-2^ 

TIME: 
^ ^ •t-.Z^-OC 

DATE: 

TIME: 

TIME: 

TIME: 
f 9 f ^ ' ^ 

Chain of Custody documontatlon contlni l^d Internally -MWa lataoratboif' 

Revision Oats 4/8/02 
1_mulllpart_]iF8FF_2_Chaii ol Custody J<LS 

http://www.metrolab.orq


Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT 

TYPE OF ANALYSIS: LEAD IN DUST WERE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082 

Client: Haley & Aldrich 
299 Cherry Hill Road 
Parsippany NJ 

Contact: Aaron Farrell 
Project Name: ABEX Superfund Site 
Project Location: Portsmouth, VA 

Project Number. 74065-012 
Purchase Order: CC AM-EX 
Sampled By: Aaron Farrell 

Report Date: 01/16/06 
Report Number: 06022801.HAL 
No. Of Samples: 6 
Turnaround: Same Day 
Date Sampled: 02/28/06 
Date Received: 02/28/06 
Date Analyzed: 02/28/06 
Sample Type: Dust Wipe 
Sample Condition; Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
201290 
201291 
201292 
201293 
201294 
201295 

Sample 

Field ID # 
LRTire 
RRTire 
Roller 

Sample Location 
Roller Confirmatory 
Roller Confirmatory 
Roller Confirmatory 

Roller MS/MSD Roller Confirmatory 
DUP 
Blank 

Roller Confirmatory 
Field Blank 

Wipe Dimensions 

cm cm 
10.00 
10.00 
10.00 
10.00 
10.00 

10.00 
10.00 
10.00 
10.00 
10.00 

Sample Results 
ug/100 cm* 
2.8497 
5.6995 
8,5492 
119.69% 
56.9948 
2.8497 

QC Data 
PB 
MB 
LCS 

LCS Duplicate 

5.6995 
8,5492 
116.84% 
113.99% 

Date: 
Approved by: i^ 
Richard Van Doren, Laboratory Director 

Z-Zf-OG 

Page 1 of 1 



Qhaih of Custody 
T Client: H ^ d j ^ b ^ ^ ^ 

'^^^S^^MSS-
Svl-k lOST 

City, Stafe,'zip: i 7|-.».( h ^ 
Contact: 4 *«»^ f *» *U / 

Phone: Fax: 
Mobile: 2 i t l ' 3 t (h i>* /ZV 
Project Nahfie:y^jefe^5^Vn/Uv^i.a^ -, 

Project Lopat iop;^: |^|y>aj)^V9t / 

Project #: • y i f O ^ ' - e > lr2_ 

P.O. # : 

LAB ID 
UBUSE ONLY 

TI^NAROUND 
l l ^SlI l lSHR* 
pa: SAWl^DAY* 
D 1 Day 
D 2 Day 
a 3 Day 
U. jSDay 
• . Other . 

FIELD ID 

• NIGHT/WEEKEND* 

* Must be scheduled In advance 

6r ponfirn1ec| upon receipt. 

Sapnpla Location 
(l.e. Name, SSN, B(dg) 

Date 
Sampled Time 

jTES"̂  - Select ONE only, 
Q Asb^ tosPCM 
Q Asbeistos PLM 
D |.ead Air 

D Lead Paint , 
ef Lead Wipe /̂ KSH H\'*^jjl^ 
D Lead Soil 
a TCLP Lead 

D TCLP RCRA 8 

n Paint Pb, Cd, Cr 
n OTHER 

Air Sample Info 
Time (min) 

Start 

Flow Rate (Lpm| 

Stop Start Stop 
Total 

Air Vol 
(Liters) 

Rejjort # 
:.:. 0^ ofo^d 3. i\AL-

METROPOLITAN 
LABORATORIES, ESC 

330 County Street, Suite 200 

Portsmouth, VA 23704 
757-853-4000 x102 757-853-5744 FAX 

www.matrolab.org 

Requirements 
Sample 

Dimensions 

lOm xlOeM 

For Air Samples, List 
Respirator Type, Activity, 

and Weather 

For Other: List Test 

201439 AjAT/JK-fRUcK L^CLcfr f ^ t i f n iL ' 3/?/o6 ^ • • o S /P3K\ /OtM 

201440 L ^Cdgf T f^rAR 71 f̂ -̂  • ^ / S h i H'-Ol 

i!01441 ^ y (f^io,urfKot^Tm)^l^h6 )V-lP, / I 

J1442 'AhL U^u^ I f 

01443 f^^(n.^-/n^c>y ^hl^ û  2c. 
, i i 

;L01M£ DfeZgR. L-C C L £ f r jCRAcfc^ 
) i 

^ ; 3 o u 

201445 R l " Cf^.ldnHfTft/VCk') 1 / 
' ^ • . \ ^ 

;>01446 6^A0(: U f T >/ ih'-:^ 

201447 ft^AOlE (^i6vWr ; i 
IV>^8 

201448 Dt/p DcP ;/ 

Remarks: p j ^ <--.,.x^u J rESu\ fs iC> ' /Vdi/fl. 

Pi*U«- y8i(>ivV" filgol^ \n ;LI^ /lhOc1v\ 
RINTNAMEI ,. . . ^ . . . . • SAMPUEDBYillSlQN 

1^-^tP / ( 

^dtw:t^-v£fo*»^-

SAMPIJEDBY;KSlQNATtlRE) A . A SAMPLED BY: (PRINT NAME) 

REUNQUISHED BY: 
N^(hl ALLA-

> 4 A ) ̂  
TBATF' 

.TE: • i ^ 

rnyiE:/ 
TIMB 

H\ •• go 

^'sl^TbT 
. '^/y/o.G 

TIME: 

7^° 3 
REUNQUISHEO BY: 

Chain of Custody dacuimntaHon con t ln t^d Internally ^Mlthln laborftPOtr] 

/ ^ ^ 
Revision Date 4/8/02 

1 ..mul(ipart_xF3FF_2_Chaln of Custody J<LS 

http://www.matrolab.org


Chain of Cus tody 

Project i i t » n e : j i ^ S i p & r f v v ^ ' ' ^ h 
Project Lopatiop;yey^|i^ovjH>v W l 

Client: f l ^ ^ A l ^ ^ 
MAn%&<^C^y)^MJf 1 ^ 

Svt'i/e / o i ^ 
City, Stafe-Zip: 

Contact: 4 m i i \ f t i M A t 

j J t r 

Phone: Fax: 
MobUe: 7 ^ i ' 3 ' f h & ¥ Z t / 

Project #: "T^OkS- » / 2 -
P.O, # ; 

LAB ID 
U 8 USE ONLY 

FIELD ID 

TllRNAROUMO 
i f f |«JSrt'6HR'* 

pr SAME DAY* 

• 1 Day 

D 2 Day 

D 3 Day 

a jS.Pay 
• Other 

D NIGHT/WEEKEND' 

* Must be scheduled In advance 

or conflrntec^ upon receipt. 

Sample Location 
(l.e. Name, SSN, B Idg) 

Date 
Sampled 

Time 

TEST-SetectOMEonly: 
D Asbeistos PCM 

a Asbeistos PLM 

D Lead Air 

D Lead Paint • 
H" LaatJ Wipe /aJosH ^/oy^^JiJ^ 
D Lead Soil 

n TCLP Lead 

n TCLPRCFIA8 

D Paint Pb, Cd, Cr 
• OTHER 

Air Sample Info 
Time (min) 

Start 

i=low Rate (Lpm; 

Stop Start Stop 
Total 

Air Vol 
(Liters) 

Report #; 
O Q o l o $ o 3 , H A U 

METROPOLITAN 
LABORATORIES, INC 

330 County Street, Suite 200 

Portsmouth, VA 23704 
757-853-4000 x102 757-863-5744 FAX 

www.metrolab.orq 

Requirements 
Sample 

Dimensions 

lOCM xJOcM 

For Air Samples, List 
Respirator Type, Activity, 

and Weather 

For Other: List Test 

201449 ^hCKUoE Le^Ci£-f^ i^t, f^TtR.e.) ijBH. M i /tKh 

201450 L ^ O ^ f f S L ^ , ^ -T((L(=,S U^h.k AM 

/OcM 

•'; 

r 01451 ) i 
^ ^ lk t6 iHfy i lOAJTrm.( ;^ ^kh{. iitlSS 

i.1 

1 :̂01452 . ^^.<^RnG,waK..eA(trigp:') s/s/04 \k'.s\ 

01453 - f X o - ^ T & u < - k e . T ^/gJD^ IV-g^ 
^;0i454 
^01455 

A e A ( L 6>0ck .£ - r ^'^\cl^ W.S.'i n 

f /E / .D6U<V) t ^ / i r ^ n A/.{^AJk 3>/g/M l<C'Ot) 
/ 1 

( I 

?[ la i f i^ ygfjyV- r t g o l ^ (n j j ^ l f \>Oc iv \ 
RINTNAMEI M i l / : . I A / i A ; SAMPLED BY: JSlON 

REcausiw: •. 

SAMPLED BY: (PRINT NAMEI h j A ^ J fii/lO. : SAMPI^EDBY:ISIONATOREI 

A ' C ^ O ^ ( L i > A 
' ' j /<f /<^ <:. 

REUNQUISHEO 
^ 

• A T F -

OAJt 
.^F/Of 

TiME:^ 'TSecei 
1 6 . C O 

•flMBT 
p-g- 'g^G / < g ^ ? 

REUNQUISHED BY: DATE: TIME: 

ChaJn DF Custody documonlal lon contlniSdd liatamaUy vrlthbi Uborslfriry^'-

^ ^ ^ 
Revision Det^ 4/3/02 

1 muiiioart KFaFF 2 ChafnofCuslody.XLS 

http://www.metrolab.orq


Metropolitan Laboratories, Inc. 
330 County Street, Suite 200. 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT 

TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082 

Client: Haley & Aldrich 
299 Cherry Hill Road 
Parsippany NJ 

Contact: Aaron Farrell 
ProjectName: ABEX Superfiind Site 
Project Location: Portsmouth, VA 

Project Number: 74065-012 
Purchase Order: CC AM-EX 
Sampled By: Nagi Alia 

Report Date: 03/09/06 
Report Number: 06030803.HAL 
No. Of Samples: 17 
Turnaround: 1 Day 
Date Sampled: 03/08/06 
Date Received: 03/08/06 
Date Analyzed: 03/09/06 
Sample Type: Dust Wipe 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UI-JLESS OTHERWISE DIRECTED. 

(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING UMTT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMriTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
201439 
201440 
201441 
201442 
201444 
201445 
201446 
201447 
201448 
201449 
201450 
201451 
201452 
201453 
201454 
201455 

PB 
MB 
LCS 

LCS Duplicate 
201443 

Sample 

Field ID # 
Water Truck 
Water Truck 
Water Truck 
Water Truck 
Dozer 
Dozer 
Dozer 
Dozer 
DUP 
Backhoe 
Backhoe 
Backhoe 
Backhoe 
Backhoe 
Backhoe 
Field Blank 

Water Truck 

Sample Location 
LF (Left Front Tire) 
LR (Left Rear Tire) 
RF (Right Front Tire) 
RR (Right Rear Tire) 
LT (Left Track) 
RT (Right Track) 
Blade Left 
RightBlade 
Dup 
LR (Left Rear Tire) 
LF (Left Front Tire) 
RF (Right Front Tire) 
RR (Right Rear Tire) 
Front Bucket 
Rear Bucket 
Field Blank 

QC Data 

RR (MS/MSD) 

Wipe 
cm 

10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 

10.00 

Dimensions 

cm 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 
10.00 

10.00 

Sample Results 
ug/100 cm^ 
6.4327 
4.2885 
8.5770 
8.5770 
8.5770 
8.5770 
2.1442 
4.2885 
8.5770 
10.7212 
4.2885 
8.5770 
8.5770 
6.4327 
8.5770 
2.1442 

2.1442 
2.1442 
107.21% 
107.21% 
109.36% 

I 
I 

> ^ — Approved by: 
Richard Van Doren, Laboratory Director 

Date: 3-%oC 

Page 1 of 1 



2 
2 

t 
i 

4 

t 

Client: f l ^ ^ A I ^ t i c k 
Address:.; i(9«?^Vvj>#^ ^ ' '• • • . 

Svi-k l o ' i " • 
City, Stafe/ 2 i : ^ % r ^ i ^ f J ^ - ' 

Contact: f̂cwJs^pfiwadc*̂  A) A 6 , i z:̂  / L/1 
Phone: Fax: 
Mobile: 7 9 i J / j ' -04f r i^2<5i - ? i . ; -2^.??^ 
Project N a m e : y ^ £ j c y j s ; ^ ^ v ^ ; ^ ^ 

Project Lopation: ̂ ^.^H^ooff^s Vh 
• • , . • ' 

Project #: " T ^ p t ^ ^ o l T ^ 
P.O. # : 

LAB ID 
ue use ONLY 

01524 
01525 
:0152G 
^01527 
20152^ 
:01529 
.01530 

FIELD ID 

£;^CAV>ATO«. 

w 

1 ' 

) 1 
c 

K 

Oup 

f ( / fLpfeMi\ )k . 

Chain of Custody 

; jgi^NAROUWD i .' 
cr iUJSrtBHR'' 
jar SAiMEDAy* 
• 1 Day 
D 2 Day 

D 3 Day 

q jS.Day 

Q Other 

a NIGHT/WEEKEND* 

* Must be scheduled In advance 

or confirmed upon reoeipt. 
• • • : ; ' ! • 

Sam|jle Location 
(i.a.Naino,SSN,aidg) 

L-̂  CL^Kr rflAcic^ • 

^T<: ie , i6 ,HTT/LACfe\ • 

I W s i D r £.Ur,V:(="r 

.<5uT4(De c y c t e f 

oorimf, fcodcetaw/MiD') 

Dl3P 

-T ieLD C>LAAJ|C 

Date 
Sampled 

^hU 
îHhc 

i /?lo^ 
) 1 

p 

j ( 

II 

Time 

15 

I S . L S 

[S- l i^ 

l \ . 
\£--\h 

, 

TeST-SetBctONEbhlv 
D Asbestos PCM 

a Asbestos PLM 
D Lead Air 

D Lead Paint . 

U Lead Soli 

D TCLP Lead 

D TCLP RCRA 8 

D Paint Pb, Cd, Cr 

n OTHER 
Air Sample Info 

Time (mln) 

Start 

Remarks: p j p ^ ^ ^ _ , , ^ - J VESuV f s " ^ >Va/ /a. "<^T«*:W/t l£lLVlc!?VT^ 

PlAiS(t- /afi>r^ t tSo<^ \« ;Ly //DOcK*-

s top 

: 

Flow Rate (Lpm! 

start Stop 

: 

Total 
Air Vol 
<Lltere) 

''J!°:^*LoCo3o<^2iH^l 
METROPOLITAN 

LABORATORIES, INC 

330 County Street, Suite 200 
Portsmouth, VA 23704 

757-853-4000x102 757-863-5744 FAX 

www.nietroiab.ora 

Requirements 
Sample 

Dimensions 

lOm yilQcM 

/<m 

• 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

lOcM 

For Air Samples, List 
Respirator Type, Activity, 

and Weather 

For Other: List Test 

g5>*^ 

SAMPLEDBy:,PRi«TNAME, ^ ^ ^ , ^ ^ ^ ^ ; SA«P,EO BVUSIONATORB, / • A ) ^ " ^ J ^ : ^ / / . , _ , ; 

neuNQUiSHHOBV. ^^^ ^ ^ , ^ ^ ^ ^ 

REUNQUISHED BY: ' 
• " ^ y ^ / n A 
oAie.--'^ ' 

^ e - . ' ^ . ' 
•JIME: 

« c a ^ ^ B V : / ^ ^ ^ ^ . < > ^ , ^ ^ ;. 

REcgvaiBV^ . 

" ' ' ' • • . l / 9 / n l 
DATE= 3 ^ f ^ O . ^ 

DATE: 

'"^•- / ^ : o s -
^"^ fGo£^ 
TIWE: 

Chain or Custody cJocumanlal loncomlniUd intamally vrfihsnlabpralDrbti^ • • • " . ^ ; . . . ' • " '• '" 

Revision D 8 ( B 4/3/D2 
1 niiiltiaart xFBFF 2 Chain ol Custody^LS 

http://www.nietroiab.ora


Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT 

TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082 

Client: Haley & Aldrich 
299 Cherry ffill Road 
Parsippany NJ 

Contact: Nagi Alia 
Project Name: ABEX Superfund Site 
Project Location: Portsmouth, VA 

Project Number: 74065-012 
Purchase Order: CC AM-EX 
Sampled By: Nagi Alia 

Report Date: 03/09/06 
Report Number: 06030924.HAL 
No. Of Samples: 7 
Turnaround: 1 Day 
Date Sampled: 03/09/06 
Date Received: 03/09/06 
Date Analyzed: 03/09/06 
Sample Type: Dust Wipe 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING UMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING UMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
201524 
201525 
201526 
201527 
201529 
201530 

PB 
MB 
LCS 

LCS Duplicate 
201528 

Sample 

Field ID # 
Excavator 
Excavator 
Excavator 
Excavator 
Dup 
Field Blank 

Excavator 

Sample Location 
LT (Left Track) 
RT (Right Track) 
Inside Bucket 
Outside Bucket 
Dup 
Field Blank 

QC Data 

Outside Bucket (MS/MSD) 

Wipe 
cm 

10.00 
10.00 
10.00 
10.00 
10.00 

10.00 

Dimensions 

cm 
10.00 
10.00 
10.00 
10.00 
10.00 

10.00 

Sample Results 
ug/100 cm^ 
4.0741 
10.1852 
S.1481 
6.1111 
2.0370 
2.0370 

2.0370 
4.0741 
101.85% 
103.89% 
105.9259 

Date . 3-^^-00 
Approved by: 
Richard Van Doren, Laboratory Director Page 1 of 1 



WPH DAILY AIR MONITORING LABORATORY REPORTS 



CvtMlytmadtHm T H B » MMt C o m m o n ^ prnga 2 { a k k a a ' ' t t t r btloi^ 

SOHNSDO LABORATORIES, 910. 
m Z Wait C«y »wl, nMUKM VtaM miM117 

JtSA 
^ ^ ^ 

aFy'/iei>7VfitM J i M ' ^ l ^ 
gj5-^?i svyt 

sasBi^i^z^s.'::!::^ ;-'-TTr^z:^«aBBB K^TSH: 
QmiiWiir vMia 
MnqiMwlbyfM«. 

P*«^, 

y>ffw--

IW l l » IM« i i u a t t i t o f t j f l P W R e K ^ ^ ^ ^ 

^>t<»8^wl>i»tS*r»JjW» Nti»Mfcma^>iWi»»»i|; 

|ilj|i-JAnM«.il«U*MemlCOCiH Qflrwd 051013 
CM«fti^Wtf(h*rMmmrCciMll»«f»< 

/>X-a^-*iS" - ^ : ^ 

[]8«qteMuinnq«t*it 

IJ AmMrtlwipJ 3 Odd "Z 

4X ^ F f l d w r {%i\ 

^2SJ5jJ2SjBft2S23SS53fi2fiS8mES22BS 

CmM 10-134 



___ 12/03/OS 13:31 PAI 7817214073-

Sent ay: SCHNEIDER LAB; 
GEI CONSULTANTS INC. 

1 ; Dec-5-OS tl:30Alyl; 
81002 

Page ^J2 

2S12 W. Gary Stmet • Rktmtfnd; Vhtfnb * iZ3220-5l 17 
604-353-6778 > 80O-7SS-LABS (S32h • (FMQ 804-353-B9C:8 

Btcathncam S*nt>c»gHrf.7¥«ift>wfeigy 
AfHA BSSe, EtXAP 9938. NVLAP llSO, ItfVKLAP 1 t- i ia, CAfiLAP 2078. HC 59^ fiC 93003 

LABORATORY ANALYSIS REPORT 
Air Finer Lead Anslyajs tiy-NlClSH 7DB2 MMhod 

ACCOUNTft 
cLiErrr: 
ADDRESS: 

PONa: 
PROJECT NAMB: 
PROJECT NO.: 
JOB LOCATION; 

8U CiiMrt 
Bampto $»it«{i|« 
No. NQ. 

3382-0&-2 
OEI Consultants, Inc. 
1021 Merin Street Ste.1 
V\Anch«»ter, MA 01890 

ABEX Super Fund 

PwtSiWUttJ, VA 

Sampta 
DoBcriptioin 

QATC COLLECTED: , 12/1/2006 
DATE RECEIVED: 12/2A006 
DATE ANALYZED: 12/3i900S 
DATE REPORTED: 12/5/2005 

SAilPLETYPE: AIR 

Sample 
Thiw 

(m[n> 

504.00 
soaloo 
5D1.00 
504.00 

0.00 

Flow SMnpto Di' 
Rat* Vokima F»«tor 

(Urnbi) (L) 

1.05 902.30 
1.B1 gfia.47 
2.02 1,010.02 
2.01 1,014-30 
0.00 

Total 
L«ad 
(Mr 

<2.00 
<2.00 
<2.00 
<2.00 
<2.00 

Actual 
Exp 

Ivgftrt^ 

<2.04 
<2.08 
<i.aa 
< 1.87 

a Hour 
TWA 

(li9ftn») 

<2.14 
<2.19 
-5 2.07 
-=2,07 

2B74B733 A l 
28748734 A2 
28748736 A3 
28748736 A4 
28748737 FB 

ANALYST; R«. TODD GIBSON 
ToM no. of poQes In raport • 
Rosults Fslato only to samples as iWseivi od by the IsboratCHy. "™'^»'^sfc v.elatXnc.oain for current eanificetians. 

OSHA PEL is SO yg/cn" for t^e 8 Sr TWA OSHA action tewsl Is 30 pg/m" Ibr the 8 Hr TWA. Minimum Reportlns Utri t 
2 pig Total Lead. QuaHy control data is available from the laborataty upon/equest. exposure caleulstlonD 
are t»8«4 on dlertVsupplted irrfMinatton srd asaume zero mpoftucB «»r time rtot samplei:!. *Fartrue vehiM, pasume 
two <2> digniftcant fiaufM. RssuKe are not Uank-contscted unless noted by aruilyst. The ̂ lent is nesponsibiQ for 
vartfylng appTicabte standan:iB and Turtts. See www.08ha.Boy (29 CFR Part 1910.1000). 

http://www.08ha.Boy


Cwf^iaynatHbeTvmtarniContaeonMonpag9i(CifekvnlMb'b^»9 

BCHNEiDER LABORATORIES, INC. 
ZS12 W n t Ctrf BIrMt, fllohnMnd, VJigMg 232tl>«117 

8044934776 * aO»-7aS4Afi8 <ezZ7) * Fax BSfa»1t7» 
•wwjimnaetiti «^Mll;lnfoa>l»hc;<iaa 

<^£>-/t«yr^TCAM 3-05-^' 

S ) I M M l lMtadlbM fheftidt n ^ n w l i hv«;«eWf^ iaf l8w v MkpwAiODtf 

gTATie IWHttmaPLBS WBte COtlBCTED 

OXinitQBaiHf 

ilpciaocowrttig 

JTBKEPAUMKS 

1 

IWBteCOtj.BC 

| W H } « I 

J ^ 

[IToMDulVnWOBnf 

imM.mtreoBHim 
laOa-lDOINKMHnOCt 

aauot 
l inM|mHil IQni i t ) 

]ffifEiiPiai.H.«.t 

IBH 

Onti 

[L. 

to-W'^/m 

awMBMwww^ «»if itortrwi 

flz 
A?. wr 

f^2<fe 

<Z2fi& 

tZ-z-9i 

IW.-OS' 

3MnftalAn«Mbi 

ISfeRfMbr INAMQ 

RtHnqubhtdby 

iwwg./4i;fcA<J HjlgAg.j8iaw 

t ^ m ^ j f l ^ w h * M paw 

[my ta imra nmmpDiiDe iiooufffiR 
JwaWSinO Ca»dllaB>Mrt_ VAVBLLH 

Wttw 

ilTOP/KRAUiUi 

t l 

fc—^ 
1*»' 

Ma^V ta BjKMimlW 
Hiwi 

' i -^ i 

n : ^ 

ssr 
y*ri 
i^a 
z ^ 
xo»t z-qq)0S5.* 

Ol 

'AMI' 
" •WIN 

WIE; AOiMifeiMavuihaihMHIatiplllFe 
ta in l lK to iH lk*e , MMiilsMibciiillMibl 

kidW>tiMman*dMla«(kVp. 

s 

^ 

'ftmHf—•«lii«i'i>Bwi<l&4'»*'°" '*«liM>llll'"IH'iM''Wiiil fiBpcilbwuriliiliMiM'«li •Vd>m>im>i>m'>l«ifc'<mili<J>i1 

/ J : 

KI^M¥nMl,tfabkiu;iniyCOC M &««n l tS 1013 
Cweftitiymatf AeremMemlC<M(mo(MfaiApaff*2|Clteliro>7''#eb''IMoifi4 

n«fa «itouiiLJ» *»«•*»»> 

11 AirMMttanvJ jc«JI .s; 

[ |PH_( i a _ t F C P 

e 
•s. 
a 

u 
-a 

g 
o 
o 
o 
o 
o 
o 

en 
-.1 

a 
•a 

as 
o 

6 
o 
o 

CraBi*4ia^l3-09 

http://IWBteCOtj.BC


12/08/05 15:S7 FAX 7817214073 

1Z/0«/05 TCB 14:87 FAX OOOOOOOOOO 

GEI CONSULTANTS INC. 

Put 

li|002 
I2l00l 

SCHNEIDER LABORATORIES r ^gSvSB ' 
INCORPORATED 

2512 W. Caiy Stie^ - Richmond, VirglnJa * 23220-5117 
804-353-6778 • 800-785-LABS (5227) • (FAX) $04-363-6923 

Exe^enca In $«nricm Mtd Technology 
AIHA S936, ELLAP 8936, NVLAP 1160, NYELAP 11413, CAELAP 2078. NC 993.1 

LABORATORY ANALYSIS REPORT 
Aft-Filter Lead Anolyais by NIOSH 7062 Method 

Obt r 06 100^ 

iSUORfii 

ACCOUNT i t : 
CLIENT: 
ADDRESS: 

PO NO.: 
PROJECT NAtME: 
PROJECT NO.: 
JOB LOCATION: 

SLI a i e n t 
Sample Sample 
No. No. 

2B7S0324 A1 
287^0326 A2 
2S75D32S A3 
28760327 A4 

3382-05-4 
GEI Consultanls, Inc. 
1021 Metn Street Sis. 1 
Winchester, MA OlfifiO 

ABEX Super Fund 
12205 
PortsmoultiVA 

Sample 
PaBcriprtlon 

28750328 Reld Blank 

Sainple 
Tlniie 

(ntini 

SI 6.00 
517.00 
508.00 
502. OD 

0.00 

DATE COLLECTED: 
DATERECEIVEC: 
DATE ANALYZED: 
DATE REPORTED: 

SAMPLE TVPE: AIR 

Row Sample 
Rate Volitnie 

(Umln) (L) 

2.13 1.097.53 
2.24 1,159.63 
2.14 1.088.39 
2,06 1,035.12 
0.00 

Dil 
Factor 

12/2^2005 
12 /50 )05 
12/5tt005 
12/6/2005 

Total Actual 
Lead Exp 
ftig)" t}tQlm') 

<2,00 <1.S2 
-£2.00 «:1.72 
<2.00 <1.84 
•el.OQ t 1 , 9 3 
<ZOD 

8 Hour 
TWA 

(pgftii^ 

<1.96 
•«i.oa 
<1 .M 
<2.Q2 

ANALY3T: CHARUE BOU-CHMCRA 
Total no. <rf paaes in report • I 
Results Klatfi only to samples aa recoived tsy the laboratory. 

REVCWEO bY umMnist 
ViSJtvwv.slabinc:.corn fbr current cartificattons, 

OSHA PEL is 50 tjg/m» fer the 8 hr TWA OSHA action level is 30 \iglm' Tor the 8 Hr TWA \Tinimum Reporting Umit 
Z ijg Total Lyead. Quality control data is availidjle from the laboiaiory upon rsquest Exposure catoulatlons 
are based on dient-aupplied inlbrmatnn and a^eume zero exposure fQrtme not samplad. Tor true vatuea, assume 
two (2) signrficant tiguree. Results are not blarkk-comected unless noted by atialysL The client l9 (Baponstble tor 
veriiying app)k»bJs Btandards and limits. SaBWww.oana.e|(iv (29 CFR Part 1810.1000). 

I 
I 

file:///iglm'
file:///Tinimum
http://Www.oana.e%7c(iv
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12/08/06 15:58 FAX 7817214073 GEI CONSULTANTS INC, 
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@Q04 
12003 

SCHNEIDER LABORATORIES 
INCORPORATED 

2512 W. C^ti Street • Richmond, Virginia • 23220-5117 
804-353-6778 • 800-785-LABS (5227) • (FAX) 804-353-6923 

E»ea//enca Sn Service and TecMohgy 
AIHA 8936. ELLAP 8936, NVLAP 11S0, NYELAP 11413. CAELAP 2078, NC 593, SC 93003 

LABORATORY ANALYSIS REPORT 
Air Filter bead Analysts by NIQSH 7082 M ^ o d 

ACCOUNT #: 
CUENT: 
ADDRESS: 

PONO.: 
PROJECT NAME: 
PROJECT NO.: 
JOB L O C A T I O N : 

SLI a ient 
Sample SamplB 
No. No. 

28730319 Al 
28750320 AZ 
28750321 A3 
28750322 A4 
28760323 î B 

3382-05-3 
GEIConsultanis, inc. 
102lMaihStraatSte. 1 
WinchestBT, MA 016S0 
12305 
ABEX Super Fund 

Portimitli 

Sample 
DcscriptiQn 

Sampia 
Time 

(mfti) 

174.00 
170.00 
164.00 
1B7.00 

0,00 

DATE COLLECTED: 
DATE RECEIVED: 
DATE ANALYZED: 
DATE REPORTED: 

SAMPLE TYPE: .AJR 

Flow Sample Dil 
Rata Volunna Paotor 

(Umin) (L) 

2.11 
2.23 
9 9?, 
118 
OOO 

38731 
378.42 
364-08 
364.89 

12/3^005 
12/ 3/2005 
12/SC005 
12/5/2005 

Tdtal Actual 
Lead Exp 
(Ha)- (pg/nf) 

< 2.00 < 5.44 
•4 2.00 < 6.29 
< 2.00 < 5.4B 
•c 2.00 < 5.48 
<2.00 

8 Hour 
TWA 

<1.97 
<1.87 
<1.B8 
<1,91 

ANALYST: CHARLIE BOIWJHAKRA 
Total no. Of pages in report a i 
Results ralate onty to samptes as feeelved by the laboratory. 

REVCIBHTBY IffM I'M 
' ' -^H5ir roddGi5»5HrSr. 

'Sr.Triiemiftl 
Visit www.slaWrC.com fer current certiflcatjons. 

OSHA PEL ta 60 pg/m» for the 8 hr TWA OSHA action lerol te 30 pg/m" fbr tiie 8 Hr TWA, Minimum Reporting Umit 
2 wg Total Lead, Ouallly control data is available from the laboratory upon request Exposure calculaHisns 
are based on cllenl.«jppllBd infamwtion and assume ?aro exposupe for tima not sampled. *"or tnje valuas, assuma 
two (2) aignificent figures. Reaulls are nottolanK-correottd unleea noted by analyst, Tlie client«tesponwblB tor 
verliying Hpptlcable standards and limits. See www,Qsha.gov {2B CFR Part 1810.1000). 

http://www.slaWrC.com
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SLI 
Sanpio 
No. 

SCHNEIDER LABORATORIES 
INCORPORATED 

2612 W. Caty Street • Richmond, Virgftiia • 23220-5117 
904-353-8778 • B00-785-LABS (5227) * (FAX) 604-353^&28 

ficceMeoce Ai 5«rWc0 and Ta<^nology 
^ H A 8838. ELUU> B936, NVLAP 1150, NYELAP 11413, CAELAP 2078, NC 5»3, SC 93083 

LABORATORY ANALYSIS REPORT 
Air PiKer Lead Analysis by NIOSH 7082 lUlelhod 

ft: 

NAME 

Clieri 
Sani|>le 
No. 

IW JL« ,V t TAA VUUVUUUUUV Fax @CI01 

ACCOUNT 
CUENT; 
AO0RES$; 

PONO.; 
PROJECT 
PROJECFNO.: 
JOBLOCATIOII: Portsmoutti. VA 

3382-0&^ 
GEI Consultants, he. 
14409 N. Nebiaska Ave. Ste. 
Tampg, PL 22613 
1260B 
Abex Superfund 

DATECOLLECTEO: 
DA1C RECEIVED; 
DATE ANALYZED: 
DATE REPORTED: 

SAMPLE TYPE: AIR 

12/6/2006 
12/7/2005 
12/7/2005 
12/7/2005 

Sample 
Description 

Sainple Flow Sample Dil Total Actual 
Time Rate Volume Factor Lead Exp 

(mln) (L/raIn) (L) (pg)* ivslm*) 

8 Hour 
TWA 

(Mfl/in') 

287S452( 
2B7S452( 
2S7S453( 
2875453 
2875453: 

A1 
A2 
A3 
M 
Field BlanK 

394.00 
389.00 
388.00 
387.00 

O.O0 

2.23 
2.43 
2.34 
2.26 
0.00 

880.20 
943.71 
908.11 
674.43 

<2.00 
<;2.00 
<2.00 
<2.00 
<2.00 

<2.27 
<2.12 
<2.20 
<2.2e 

<1.87 
<1.72 
<1.78 
< 1 ^ 

ANALYST: 
Total no. 
Results 

CtiARUEBO! 
ofpaneeinraport 

relate 01 dy to sampled by ttw laboratory. 
REVIEWED BY' iU Todd QlbsonV S r Chemist 

Visit wvinv.slab'rc,com Ibr curreftt certjficetions. 

OSHA PEL 
2pgTota 
arebasec 
tMK)(2) 

is 50 pg/m' fbr the 6 hr TWA; OSHA action level is 30 pg/m* fbr the 8 Hr TWA. Minimum Reportbig Limit 
Lead. QualOy control data is available Itom ttie iaboratory upon retiuesL Expo»jre calculations 
on elii Hit-supplied intomiafior and assume zero «<po8we for line not sampled. 'For true values, assume 

s^[«lcar|t figures. Results are not blank'Conected unless noted by analyst TtieoliBfitiBreaponsibleftir 
andlimila. Seewww.osha.OOV(2g CFR Part 1910-1000). vomying {pplical )le standanfs 

http://www.osha.OOV(2g
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Sent By; SCHNEIDER LAB; Dec-9-05 2:41PM; Page 1/2 

ACCOUNT 
CLIENT 
ADDRESS; 

PONO. 
PROJECt|NAMI$ 
PROJECT NO.: 
JOBLO&mON 

SCHNEIDER LABORATORIES 
INCORPORATED 

2512 W. Cary Street • Richmond, Virginia * 23220-S117 
804-363-6778 • 800.785-I^^S (5227) - (FAX) 804^53-6928 

Exc9fl9nee in Sorvhe and Taetinahgy 
^iHA 893«, ELLAP 8S38, NVLAP 1180, NYELAP 11413. CAELAP 2078. NC 893, SC 93003 

LABORATORY ANALYSIS REPORT 

#: 

SLI 
Sample 
No. 

Air Filter Lead Analysis by NIOSH 7083 Method 

3382-05-6 
GEI Consultants, inc. 
14408 N. Nebraska Ave. Sta. A 
Tampa, FL 22613 
12705 
Abex Superfund 

Portsmouth, VA 

DATECOLLECTEO: 
DATE RECEIVED: 
DATE ANALYZED: 
DATE REPORTCD: 

SAMPLE TYPE: AIR 

12/7/2005 
12/8/2005 
12/8/200S 
12/B/2005 

Ciiemi 
Samp^ 
NO. 

Sample 
Descrtption 

Sample Flew Sampla OH 
Time Rate Votuma Factor 

(min) (Umln) (L) 

Total Actual 8 Hour 
Lead Exp TWA 
(Wl)' (Pfl/m*) {nmn') 

28757107 
28757108 
28757109 
28757110 
28757111 

A1 
A2 
A3 
A4 
Field ElanK 

460.00 
483.00 
472.00 
472.00 

0.00 

2.21 1.082,40 
2.38 1,149.06 
2.32 1,096.46 
2.28 1.078.28 
0.00 

<2.00 
<2.00 
<2.00 
<2.00 
<2.00 

<1.85 
<1,74 
<1.82 
<1.8S 

<1.e8 
<1,75 
<1.70 
<1.82 

ANALYST 
Total no. 
Results relab only 

«l pageii 
HANT IBRAHIM 

in raport s 
to samples es 

OSHA PEL B SO 
2 pg Total L sad 
aretjasedoi 
two (2) signi Dcant 
verifying applicable 

p)/m» 

Tocei ttved by the leboiatory. 
R^iCWED W 

Visit ww^-stebine 
[affia'Eoii-vnaKni. Ansiyet 

fbr current certificstiDns. 

i» fbr the 8 hr TWA; OSHA action level is 30 pg/m" far the 8 Hr TWA. Minimum Reporting Limit: 
duality control daia is available from the tat>oratory upon request. E)(posure calculations 

clieni -supplied information and assume zero exposure for time not sampled. 'For true values, assume 
figures. Results are not i^snli-corrected unless noted by analysL The client is responsible for 

standards and limits. See www.o^agov (28 CFR Part 1910.1000). 

http://www.o%5eagov


sent oy; 

AOCOUNr#: 

cuetr; 

PONO^: 
PROJedtNAM^; 
PROjeCTHO.: 
JOBLOCATIOR: 

SCHNEIDER LAB; Dec-12-05 11:3eAM; Page 1/2 

SCHMBDER LABORATORIES 
INCORPORATED 

2S12 W. Caiy Street • Rldmomi-Viqiinb • 2 ^ 0 ^ 1 1 7 
804<35»«778 • 800-7a54AB8 ($227)" {FAX)SM>3Q3«Q828 

fiV6aMM9 Al. Satvloa a m TachMilOjiy 
4»1A M M . ELLAP 8936, NVIAP1160, NYELAP 114131CABAP aOTS, NC aas, SC 930Qa 

LABORATORY ANALYSIS REPORT 
Air Fiter Lead Analysis iiy NIOSH 7082 Msthod 

SSSZ-OS-T 
QBConsuitaAt8,!nc. 
1440S N. Neimaka Am^ 8t». A 
Tampa. FL 22813 
12808 
A»»xSupertund 

M T E COLLECTED: 
DATE RECEIVED: 
OATEAKMLVZED: 
DATE REPORTED: 

12/80005 
12/8C005 
12/100005 
12/12/2005 

Sam^rie 
NO. 

Cl i tn 
Samp^ 
NO. 

Part»nou(h,VA 

San^lle 
DMcriptlon 

SAMPLETYPC: AIR 

Sample Flew aampla OU Total Actual 8Ho«r 
Time Rate Volume Factor Lead E«p IWA 

(mm) (LMtin) (L) i n r (|ii/W7 (wAtin 

28758851 
28758852 
28758853 
28758854 
2S7S885S 

A l 
A2 
A3 
M 
Field Blank 

ANALYSi HA^IYIBRAMM 

502.00 
499.00 
490.00 
484.00 

0.00 

2.341,173.08 
2.381.178,39 
2.33 1,158.42 
2.38 1,152.89 
OOO 

<2.00 
<2.00 
<2.00 
<2.00 
<2.00 

<1.70 
<1.70 
<1.73 
<1.73 

<1.78 
<1.7» 
<179 
<1.76 

ToMnol'(f paSa tn lapaitm \ 
Ras^rib ral^B only to samples as teoehnd by 

OSHAPClL 
2tigTotat)jead. 
are based 
(HO 

irtim-tor the 8 hrTVVA; OSHA action level Is 30 wyrti» far fha1i:HrTVMA. Minimum Reporting Umt 
biwtlty control data Isawiatilefrwi the l abo ra^ Exposureoalculallons 

^^^ReauteawnotWank^onecteduniaasnelsdbyandysL TheoNentiSMeponsWalbr 
veriiy«iga|^piici^siandaidsandlknltL Sea www.o*agov (29 CFR Part 1910,1000). 

IS 50 
M 

(2)alg^icfln^l|giii««^ 

the laboratory. 
D.A*Duiy. UbOhacior 

AM* current oertfHcationa. 

http://www.o*agov


aeni uy; iiCHNtlQER LAB; 1; Dec-13-05 11:0SAM; Page 1/2 

SCHNEIDER LABORATORIES 
INCORPORATED 

2512 W. Cary Street • Richmond, Vhi^nta • 23220-6117 
804-353-6778 • 800-785-UeS (5227) - (FAX) 804-353-6928 

Exc^lancainSan^caMaTachnittogy 
4IHA 8938, ELLAP 89d8, NVLAP 1190, NYELAP 1141^ CAELAP 2078, NC 583, SC 93003 

LABORATORY ANALYSIS REPORT 
Air Filter Lead Analysis by NIOSH 7082 Method 

! • • # : ACCOUN 
CLIENT; 
ADORES^ 

PONO.I 
PRaieCTjNAM^: 
PROJECT NO. 
JOSLOCiLTiON 

SU 
Sample 
No. 

Ctlwit 
Sample 
No. 

3382^05-8 
Q£l Consultants, Inc, 
14409 N. Nebraska Ave. Ste. 
Tampa. FL 22613 

Alex Super Fund 

Portsmouth. VA 

DATE COLLECTED: 
DATE RECEIVED: 
0A1E ANALYZED: 
DATE REPMTED: 

SAIWLETYPE: AIR 

12/10/2005 
12/12/2006 
12/12/2005 
12/13«005 

Sample 
Descrlptton 

sample Flow Sample Dil Total Actual 8 Hour 
Time R M Volume Factor Lead Exp TWA 

(min) (Umin) (L) (pg)* ( | i ^m^ (PflAn*) 

28760603 
28760604 
2876060S 

Al 
A2 
A3 

28760600 A4 
28760807 Reus lank 

121.00 
119.00 
121.00 
119.00 

000 

3:40 
3-41 
3.37 
3.37 
0.00 

411.58 
405.55 
408.13 
400.73 

<2.00 
<2.00 
<2.00 
<2,00 
<2.D0 

<4,86 
<4.93 

•i4.g9 

<1,22 
<1.22 
<1.24 
<1.24 

ANALYST 
Total no, 
Results 

or 
Tebte 

HANY IBRAHIM 
pa^B in repor tA 

onl)| to samples »received tiy the iaboratory. 

D. Asbuiy, Lab Director 
stobinccom for cunnent certntcetjons. 

OSHA PEL is 50 lig/rn* fbr tho 8 hr TWA; OSHA acton ievei is 30 pg/nf fbr I t * 8 Hr TWA Minimum R^orting Limit 
2 pg Total Lead, duality control data is available ftom the latx>ra{ory upon request Exposure ceiculatfons 
are based c n dier t̂ suppKed inlbmiatk>n and assume zero exposum liar t&ne not sampled. *For true values, assunne 
two (2) sign ificant igures. Resulte are not btar^-oorrectod unless noted toy anaiy^. The client is responsible for 
vsf i^ing ap McaiA»standards and limits. See www.oshagov (29 CFR Part 1910.1000). 

http://www.oshagov
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Rellni^hed by (NAME] ^ 

Rec^vo] by {HAt/iq 

TAjS^BaaaepETcer 'VwfMIAtnRI 

fsiBWffrufm / l ^ - ^ . j f l . ^ ' T g — (•Â 6̂ 1̂MÊ  / r ? ^ / ? » ^ 
ifainttolilAlUwImWniJlliUW 

• • . • • - ' 

:iaQNA.TUREJ- ^ PATEOWEL r 7 - i 7 ' ' ^ 

iJFX I lAB 1 )yPS { ]USM I ]HU 1 ]Uli ^UUUWtH. 

. [ ] Sampto roturn requeeftw) 

_'c 
l )C] 1 )H t ] 3 

ai«ln.<Waiitaft* aaamwi lamiwrt ftwwiitt' mtfj? Jhfc 

Caraf utiy read the terms and conditions pilnteti on m e beak of tNs form. 



12/14/(15 15 :25 FAX OOOOOOOOOO Fax I^QUl 

SCHNEIDER LABORATORIES 
INCORPORATED 

2512 W. Cary street • Riqhmond. Virginia • 23220-5117 
B04-363«T78 • BOO-TaS-LABS (5227) • (FAX) 604-353«928 

BxeaHanco in Service ancT Tedtm>logy 
A^HA 8936. ELLAP 8836. NVLAP 11S0, NYELAP 11413, CAEUP »78, NC 593, SC 93003 

LABORATORY ANALYSIS REPORT 
Air Filter Lead Analysis by NIOSH 7082 Method 

ACCOUNTff: 
CLIENT: 
ADDRESS: 

PONO.: 
PROJECrNAME: Abex Superfund 
PROJECrNOJ 
JOBLOtATtOlt Portsmouth VA 

3382-05^ 
QElConau)tants,lno. 
14409 N. Nebraska Ave. Ste. A 
Tampa, FL 22613 

DATECOLLECTEO: 
DATE RECEIVED: 
DATE ANALYZED: 
DATE REPORTED: 

12/12C005 
12/130005 
12/13/2005 
12/14/2005 

SLI 
Sample 
No. 

CHeiit 
Sanjple 
No. 

Sample 
Description 

SAMPLE TYPE: AIR 

Sample Flow Sample Oil Total Actual 
Time Rate Volume Factor Lead Exp 

(mln) (Umln) (L) (pg)' (tig/m^ 

8 Hour 
TWA 

(P9/n»') 

28763144 Al-(^d-2 
28763145 A2-<|&d-3 
28783146 A3-(lsd-1 
287631-«̂ 7 A4^sd-4 

518.00 
521.00 
814.00 
504.00 

3.36 1.742.56 
3.34 1,739.10 
3.30 1,727.30 
3.38 1,691.17 

<2.00 
<2.00 
<2.00 
<2.00 

<1.15 
<1.15 
<1.16 
<:1.18 

«1,24 
<1.2fl 
<154 
<1.24 

ANALYST: jHANY IBRAHIM 
Total ito. of pages in repofta} 
ResuH i reiat^ only to samples a r̂ecenned by the laboratory. 

REVIEWED XAsbuiy, Lab Director 
/teit www.siabinc.cora for current ceriiticatnns. 

OSHA PEL i9 50 pgflm* for the 8 hr TWA; OSHA action level is 30 pg/m* for the 8 Hr TWA. Minimum Reporting Limitt 
2 pg 1 otai Lead, Quality control data is a\autabis from the laboratory upon request. Exposure calculatrone 
are be sed on client-supplied infbmiatxx) end assume zero e3̂ »osure for tme not sam{^ . *For true values, assume 
two (2 )8|gn^cant figures. Results are not blank-corrected unless noted fay aneiysL The client is re$p«isible fbr 
vetifi yg applicable standands and limis. See iwwf.osha.gov (29 CFR Part 1910.1000). 

http://www.siabinc.cora
http://iwwf.osha.gov
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Sent By: 

ACCODifr#: 
CtlENT! 
ADDR£$S 

PONa: 
PROJECT NAME: Abex Superfund ^ t e 

Lt)Cii!i;YIOIi|ii Portsmouth, VA 
PROdtIC' 
J 0 » 

"Sa'tirqMii'' 

SCHNI-IDER LAB; 

CHiinjl---; 
SiHTMitt'-
No; . . ! .. 

^; Dec-15-05 10:55AM; Page 172 

so»«« i ig iR i^ iK i i i ^^ 
• • •• l-H-etfi«>:«^;ifei:D 

2812 W. Csw Stfwrt * Richtnbiid; 5 f t :^W 
804-35»<778 • 800-78S;LAgS(SK7) * (F^ 804-353^928 

. E x a i ^ M C t t t i i S a i v k n a i ^ l P i M ^ i i ^ ^ 
^ U ^ B9M;ELLAPB»38i NVLAPItSOiNYELAJPIi^ l^ i CAELAP 20fff.NC «9;»,SC 93003 

LABORATORY AWediYStSREP^^^ 
Air FHter UKKl'AnalyBis by NIOSH 7082 Method 

3382-06-10 
GEI Consultants, Inc. 
14409 N, Nebraska Ave: Ste. A 
Tampa, FL 22613 

msm-miimtm: 
DATEI^CEIViEDi 

. D A T E ANALYZED: 
DAT£^tEi>0R7«D; 

SAIllPUtTYPfe: >̂ IR 

12/13/2005 
.12/14Q00S 
12/14/2005 
12/15Q005 

Ssmple'" 
Dswirifitiori 

'.Sa)fn(iie--'''--°:i%i^ ''Dil.' 
• ximie''-' '-'RiNi'- Volume'' FiwtiH'' 

tpM 

T. 

Actuaf i l Hbuiir 
EXp TiftfA 

Jpgi»?J 

28764858 
28764869 
28764S^ 
28764^1 

• f 
A2'g4d-2-
A3-5f^(lW 
A4-g4(M 

454:00 
;4S;i.0D.; 
466.00 
•449.00 

•'.:3:39:.i;SM;'2i' 
• •l4i::i,584.2e-, 

l3Sl t507.97 

«2.00. 
<2:00 

•<2.00 
< 2.00 

<1.39 *1,22 
< 1.31 < 1.23 
<1.2B <1.22 
< 1.33 < 1.24 

ANALYST: HWVIBRAHIW. 
Tata lno.Ofpa^lnn^K»rt>: \ 
:RJuu^;ir4liiiisor|ty.tQ ssinpiesas rebe^ iiiy thii iî M^afbry 

Trai -Lead"! 
O S H A N L : 

..are baited 
two 
verifying 

:«6Ufy; L ibOi reabr 
ir oHterrt cwttflicaticsns. 

is 6C| pg/m^ tor the 6 hr TWA;'OSHA ac6w level is StJj^j/mf «wMi**^ r ,TW Limit: 
:j Qualit/'ContrDl data is avstfg^'flfbmthe 1 ^ ^ 

on c8ent4uppl{ed infornnafion anti!assume^ro jfU(pcisi:im.fbirjiiQhe^m .rForlrite.vsiues, assume 
(2) siirirficiaiilfiguresL:. Results ew^ not bla*^b6ifi*cted unless n ^ analyst: The dtefit is responsible tor 

rpf^haibie.BtafidardsandtimiiiB. See wvm.Osha-gov (29 CFR Part 1910^1000). . ^ 
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Sent By: BCHNEjIDER LAB; Dec-1fi-05 11:02AM; Page 1/2 

ACCOUNT* 
CUENT: 
ADDRESS 

PONO.: 
PROJEClJNAMt 
PROJECT NO. 
JOBLOCmON 

SLI 
Sample 
No* 

SCH»HiffiER LABORATORIES 
INCORPORATED 

2512 W. Cary Stnsaf RJchfflond;.Viisin»a' 23220-6117 
804^63^778 • 800*78S-LASS (5227) * (FAX) 804^53-6928 

fiaceAwioe in SarWse and Tei^ttaHigy 
A|IHA 8936. ELLAP 8838, NVLAP 1188, NYELAP 11413, CAELAP 2078, NO 993, SC 03003 

LABORATORY ANALYSIS REPORT 
Air Rlter Lead Ana^sis by NIOSH 7082 Method 

CKen; 
Sample 
No. 

3382-05-11 
GEIConeuKantsJne. 
14409 N. NebFssfw Ave. Ste. A 
Tampa, FL 22613 

:: Abex-Superftjnd 

Portsmouth, VA 

0A1€ COLLECTED: 
DATE RECEIVED: 
DATE ANALYZED: 
DATE REPORTED: 

SAMPLE TYPE: AIR 

12/14^005 
12/16/2005 
12/15/2005 
12/16/2005 

Sample 
Desoripiion 

Sample Flow Sample Dil Total Actual 8 Hour 
Time Rats Volume Factor Lead Exp TWA 

(mln) (Umin) (L) (pg)* (pg/mf^ (pg'm^ 

28766343 
28766344 
28768345 
28788346 
28706347 

AMai4 
A2-1214 
A3-1214 
A4-1314 
BlanK-1214 

456.00 
454.00 
450.00 
447.00 

0.00 

3.42 1,668.10 
3.37 1,531,34 
3.40 1,530.22 
3.38 1,511.08 
0.00 

<2.00 
<2,00 
<2.00 
<2.00 
<2.00 

<1,28 
<1.31 
<1.31 
<1.32 

<1.22 
<f.24 
<1.23 
<1.23 

ANALYST 
Tot^ tto, 
Results 

,. Hi|tNY IBRAHIM , 
of p a ^ I n report* } 
' a o^ly to samples as received tiy the laboratory. 

REVEWEOAV^ 
nilate 

r ^ [ > . maxfw^nj. AsouryV Lib Ulr«aEar 
^^isitwww.slabinc.com for cun^snt certifications. 

OSHA Pt ;L Is Sij) p g ^ for the 8 hr TWA; OSHA acBon level is 30 vgfrif for the 8 Hr TWA. Minimum Reporting Limit 
2pgTotelLeadi Quality control data is avaiiafcia from Ae laboratory upon requesL Exposure calculations 
ate bas6< I on dijant^upplied infbrm^lon and assume zero exposure for time not sampled. *Por true values, assume 
two (2) si jnificsfit figures. Results are not btank-correctad unless not9d by analyst The client is nssponsibie fbr 
vt̂ Hyino applicable standards and limits. See www.08ha.gov (29 CFR Part 1910.1000). 

http://www.slabinc.com
http://www.08ha.gov


Client: 6 ^ 3 : Op-^ &«»ir*«'-+r 
Address: 1021 Hc^rv, 5 ^ • 6f-<: f 

lAJ-r^tcU^-s-f-

City, State, Zip: lOTv/icUfj+r ^ A - Oi8-9o 
Contact: Sr<Ht- •QolSo-^ 

Phone: 5 3 -ZiS"- $'=}?&' Fax:*?/? - ^f f f -^/oi)-
Moblle: 
Project Name:/^.^^^y '5t.pc»'Pit«/«c( 

Project Location: -^ovlsm* '*\<n . \/ /\ 

Project #: 

P.O. # : 

LAB ID 
LAB USE ONLY 

/ ^ ^ jrre. 
^i;-3 

/ ^ f 
5T3-

STt 

J T 7 

r-Tf 

s T s ^ 

3:^:0 

^ " ^ Z 

FIELD ID 

AX-V-Z lT-

A ^ ' l ^ l • ^ 

A3 - I 2 l > 

^ -1719-

Blti-v>c- r t i ^ 

4 l - / 2 l ' i 

4-2. 'l-7l<7 

A3 ^ ' ^ i ^ 

AS -I2l«i 

i g U i c - i ^ i l 

Chain of Custody 

TURNAROUND 

n RUSH6HR* 

D SAME DAY* 

B 1 Day 

D 2 Day 

O 3 Day 

D 5 Day 

D Otiier 

D NIGHT/WEEKEND* 

* Must be scheduled In advance 

or confirmed upon receipt. 

Sample Location 
(l.e. Name, SSN, BIdg) 

KXf^K^d . 

DOvOMOi"*^ I 

I>OVAJHWJ I'IACC "2-

"DotUM. ^^r^cc 2 

P,-<lc( B U l C 

UiP^AjfvvJ 

"Dooonu'ri'ici ( 

^OtOUtJ l ' I ' ^ U "Z-

X>c;OU^Wc'*^'^ ^ 

F.Vld ^('-^^c 

Date 

Sampled 

ŷ UMsz 

l2f(9-/ov5-

l2- l?- f tS-

J "2-1?-or 

IZ- ' i r o t 

i Z - l 9 c f 

12^)^-0^ 

a -^'7-cS' 

/Z'1'7'C5' 

(V(Ctc;5 

Tlme 

TEST - Select ONE onlv 
• Asbestos PCM 

D Asbestos PLM 

B Lead Air 

D Lead Paint 

D Lead Wipe 

• Lead Soil 

a TCLP Lead 

n TCLP RCRA 8 

n Paint Pb, Cd, Cr 

D OTHER 
Air Sample Info 

Time (mln) 

start 

• ^ t ^ 

7 l t 

7f5-

^18 

— 

?2| 

?-z.t. 

<}5o 

?3^ 
-

stop 

»3W«i 

VhSt 

\2SH 

/35& 

-

mg 
« 5 * 

tSS^ 

fS5y 
-

Flow Rate (Lpm] 

start 

3.Vol 

3-3NI 

j - f t r 

S-3?l 

-

3.SOI 

stop 

3-V(1-

3 -^3 

?.V03 

?-W/ 

— 

3 f n 

.?.33S3-33l 

S.-Nii J-?to' 

3-?i"V 

-

?-H5 
-

Total 

Air Vol 

(Liters) 

1 3 ^ - i 

l-3J«% 

\ 3 « ' ^ 

13S-0 

— 

%-y 

i(.?^ 

R(7f 

i^cz-r 
— 

Reports: " • , ' / ^ J ** • ' 

/z-//->^W^.,.^^^^^^^ 
M E T R O P O L I T A N 

L A B O R A T O R I E S , INC 

330 County Street, Suite 200 

Portsmoutti, VA 23704 
757-853-4000x102 757-853-5744 FAX 

www.metrolab.ora 

Requirements 
Sample 

Dimensions 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

For Air Samples, List 
Respirator Type, Activity, 

and Weatfier 

For Other: List Test 

Te^P TeoK<ir Vo-V'f ' f ' 

IZH % V&>-59% 

^ h ^ n h j C l i ^d t f ^ i^rud; 

( 3 ^ i * i p h 

Te."*{> Bkwt.j, 3fc- 5i>'l= 

^^H y / - ^ 5 % 

5UWHV/ W t W 5 (5 

^ - ' jO ' ^ f l h 

Remarlcs: 

9/,ct^c eAM^cf icfi,.r -^ ^^^c^j^/o-f^me(/<^^^^-C^} yl̂ '̂ se. P^o '̂o/̂  'T.̂ utl'h f^ a^x^Hiz^rt^A. c^ 

SAMPLED BY: (PRINT N A M E ) ^ ^ _ ^ ^ j j ^ ^ ^ SAMPLED BY: (SIGNATURE) ^ ^ ^ ^ 7 > o . / f C ^ 

REUMQUISHEDBV: ^ ^ ^ j ^ . j ^ ^ ^ 

REUNQUISHED BY: ^ ^ ^ ^ ^ ^ 7 * ^ ^ 

°"^-|-j/ft/»S 
°*''^^/ft/tfJ 

™^-/C3S-
^'"^7535-

RECEIVED BY: 

R E C E ^ H O B Y ^ ^ ^ ^ i i 

°' '^^-iz/f j /es-
DATE: 

°" f '2 i - /y .c^c 

™̂ = / - j /z f / " r 
TIME: 

TIME: ^ ^ 3 ^ 

Chain of Custody documontaaon conllnuad littomally wittlln laboratoiy. ' - ' 

Page. Revision Date 4/8/02 
1_muIlJp8rt_xFeFF_2_Chaln of Custody.XLS 
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Metropolitan Laboratories, inc. 
330 County Street, Suite 200 
Portsmouth. VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 

TYPE OF ANALYSIS: LEAD IN AIR 

LABORATORY REPORT 

PREP / ANALYTICAL METHOD: NIOSH 7082 / EPA 7420 

Client: GEI Consultants 
1021 Main St, Ste 1 
Winchester, MA 01890 

Contact: Scott Dotson 
Project Name: Abex Remediation 
Project Location: Portsmoutli, VA 

Project Number; 
Purchase Order: 
Sampled By: S Dotson 

Report Date: 12/20/05 
Report Number: 05121905.GEI 
No. Of Samples: 10 
Turnaround: 1 Day 
Date Sampled: 12/17 & 12/19/05 
Date Received: 12/19/05 
Date Analyzed: 12/20/05 
Sample Type: 37mm MCE Filter 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING UMIT: 6.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMIT: 3.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199552 
199553 
199554 
199555 
199556 
199557 
199558 
199559 
199560 
199561 

Sample 

Field ID # 
Al-1217 
A2-1217 
A3-1217 
A4-1217 
A5-1217 
A6-1219 
A7-1219 
A8-1219 
A9-1219 
AlO-1219 

Sample Location / Personnel 

Name, SSN, Worit Area 
Upwind 

Downwind 1 
Downwind 2 
Downwind 3 
Field Blank 

Upwind 
Downwind 1 
Downwind 2 
Downwind 3 
Field Blank 

Volume 

of Air (L) 
1372.0 
1339.0 
1362.0 
1350.0 

1704.0 
1679.0 
1704.0 
1705.0 

Sample Results 
ug/m' 

0.0000 
0.0000 
0.0000 
L8281 
0.0000 
0.0000 
0.0000 
0.0000 
0.0000 
0.0000 

Approved by:, 
Ricbard Van Dor^, Laboratory Director 

Date: 
. / 2 -- 2.0 - Oy-

Page 1 of 1 



Client G k l - C c n ^ ^ a f ^ ^ h . 
Address: ^ o 2 / Mci<\/i ^ - S^f<L 1 . 

City, State, Zip: ( j r n c ^ * " ? / ^ ^ ^ / I 0 1 7 ^ 0 

Contact: "^ci^-n \>o i^ov- i 

Phone: B iZ ^ 'S-S-VHo Fax: , 9 / ? - "^lO-SId^ 

IVIobile: 

ProjectName: A loox ^ i ^ ^ , ^ J ^ ^ X 

Project Location: - p . ^ , ^ vv,„«tA , i / / \ 

Project*: 

P.O. # : 

^K 
/ f f "̂72-

S'?? 

î 7V 

5'75 ' 

FIELD ID 

/ f l - I ^ Z O 

•4 2-- t r z o 

A z • >'2-*o 

Q{aMK ' i7 tO 

Chain of Custody 

TURNAROUND 

D RUSH 6 HR * 

D SAME DAY * 

B 1 Day 

• 2 Day 

n 3 Day 

n 5 Day 

D Other 

D N IGHT/WEEKEND' 

* Must be scheduled in advance 

or conf i rmed upon receipt. 

Sample Location 
(Le. Name, SSN, BIdg) 

M (3 K) 1 M d 

< ^ - \ ^ i i ^ 6 . ( 

d - to r '^ t l I 

9i tUL*s ' ( ' ^ * t^ 

• 

Date 

Samp led 

IT. 1 « - 0 ^ 

^ Z - t P - o S 

1 J . TO . oS" 

y ... • . o ' •:• 0 

f Z t o e S 

\ 

Time 

TEST-Se lec t ONE onlv 
D ' TVsbestos PCM 

n Asbestos PLM 

^ Lead Air 

D Lead Paint 

D Lead Wipe 

D Lead Soil 

D TCLP Lead 

D TCLP RCRA8 

O Paint Pb, Cd, Cr 

D OTHER 

Air Sample Info 

T ime (min) 

Start 

^3? 

^S'f 

?3(> 

J-] ^ j ,-

— 

Stop 

(51 ^ 

\^% 

m-

Flovf Rate (Lpm) 

Start 

?.5J? 

?.IIi 

i'Hii 
•'.-' • .T 

— 

s t o p 

?.5?X 

i . l s i 

.J. 250 

Total 

Air Vo l 

(Li ters) 

($34 

W^4 

\ S \ ^ 

Remarks: 

Report #: ,._ , " . • - , 

METROPOLITAN 
LABORATORIES, INC 

330 Courity Street, Suite 200 

Portsmouth,. y/\i23704 

757-653-4000 x104 :757-8^3-5744 FAX 

wWw.metrOlab.org 

Requirements 

Sample 

Dimensions 

X 

X 

X 
f — — 

X 

X 

X 

X 

X 

X 

X 

X 

For Air Samples, List 

Respirator Type, Activity, 

and Weather 

For Other: List Test 

SAMPLED BY: (PRINT H A m E ) ^ | , y ^ y 2 - < SAMPLED BY: (SIGNATURE) J - ^ ^ ^ ^ ^ , ^ , ^ 

REUNQUISHED B Y : - - ^ ^ ^ ^ ^ ^ ^ ^ 

RELWaUlSHED BY: / 
°'J^,/7.r>pr 
D/TE: ' / ^ 

T , « ^ ^ ^ ^ 

TIME: 

RECEIVED B Y ^ ^ Q ^ ^ K ^ 

RECEIVED BY: ^ 

DATE: , 

" ^ ^ ^ • • / t ' Z o - c ^ 
DATE: 

TIME; , , „ 

™̂  /.rv.T 
TIME: 

Cha lno f Custody documentat ion continued Internally w l lh in laboratory. | 

Page 
Revisirai Date 4/8/D2 

Chan of Ciist«ly.XLS 

http://wWw.metrOlab.org


Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 

TYPE OF ANALYSIS: LEAD IN AIR 

LABOIRATORY REPORT 
PREP / ANALYTICAL METHOD: NIOSH 7082 / EPA 7420 

Client: GEI Consultants 
1021 Main St, Ste 1 
Winchester, MA 01890 

Contact: Scott Dotson 
ProjectName: Abex Remediation 
Project Location: Portsmouth, VA 

Project Numl)er: 
Purchase Order: 
Sampled By: :... S Dotson 

Report Date: 12/20/05 
Report Number: 05122002.GEI 
No. Of Samples: 4 
Turnaround: 1 Day 
Date Sampled: 12/20/05 
Date Received: 12/20/05 
Date Analyzed: 12/20/05 
Sample Type: 37mm MCE Filter 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING LIMIT: 6.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMIT: 3.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199572 
199573 
199574 
199575 

Sample 

Field ID # 
Al-1220 
A2-1220 
A3-1220 
A4-1220 

Sample Location / Personnel 

Name, SSN, Work Area 
Upwind 

Downwind 1 
Downwind 2 
Field Blank 

Volume 
of Air (L) 

1534.0 
1474.0 
1516.0 

Sample Results 
ug/m^ 

0.0000 
0.0000 
0.0000 
0.0000 

Approved by: 
Richard Van Doren, Laboratoiy Director 

Date: / Z - 2 o ~ ^ r 

Page 1 of 1 



H^^H.1 ' ^B | M̂  \ 

Client 

Addre 

• • M « • ' wm i 

6 t l C M t u O m f ^ i 
is: 7^2/ /Yft/ i t 5 t - S U I 

City, State, Zip: \ / \ / i ' ' t h e ^ f e ^ 4AA ( f f l ? ^ ^ 

Conta 

Phont 

Mobil 

± S c t ^ O o f S c u 

•• & i 3 2 i - s s n c ? a y . : & n ^ e S / / > j 

: 
ProjectName:/Jf^^^y. ' S t . p ^ . f w ' * / 

Project Location: % , ^ ^ t ^ f u tfl^ 

Projec 

P.0.# 

lllll 
Ilil 
/'T? 

Remai 

SAMPLED 

^BJNQUI; 

tELINQUII 

t# : 

B 
6oS^ 

40^} 

C>(o 

(o ( ( 

Crv 

FIELD ID 

A l - 1 1 ^ r 

A 7 ' i z i f 

A? --»^2) 

* ^ - \ t . l . y 

?/tt«f£ ' '2?# 

m w 
Clialn of 

TURNAROUND 
D R U S H 6 H R * 

• SAME DAY* 

» 1Day 

D 2 Day 

• 3 Day 

n 5 Day 

D Other 

n NIGHT / WEEKEND * 

* Must be scheduled in advance 

or confirmed upon rece ip t 

Sample Location 
(i.e. Name, SSN, BIdg) 

U - S ^ . " v . . f . , f / * -

^ - *J ."- I* . V * ^ ' € 

d'U»«'««t'/ ft*»'< 

c{-.A;."wtf, f " i V 

lc7|cAi|t 

Date 

Samp led 

l-ZZ-l 6 5 -

^ - t ^ t X o S 

\ 1 1 > «-•>• 

1 7 - 7 1 « / S ' 

t-Z.7>i V 

• ' , 

Time 

Custody 
• • ^ 8 

TEST - Select ONE onlv 
D iSisbestos PCM 

• i 

D Asbestos PLM ' 

A Lead Air 

D Lead Paint 

a Lead Wipe 
D Lead Soil 

D TCLP Lead 

n TCLP RCRA 8 

D Paint Pb, Cd, Cr 
D OTHER 

Air Sample Info 

T i m e (min) 

Star t 

'^ZS 

931 

ns 

? 3 1 

— 

Stop 

/VV^ 

"f5^ 

in-f 
hsf 
^ 

Flow Rate (Lpm; 

Star t 

5-T.11 

•?.ZZtf 

^ • ^ n 

3 . i n 
— • 

Stop 

3 33f 

rw''^ 

3<330 

'%mf 

— 

Total 

Air Vol 

(Liters) 

/Vf5-

/V/V 

/39fc 

14^3 
— 

m \ 1 
• • 

1 m wm <m 

' ' ' '° ' '*- o ^ l z ^ ^ o ^ . Q & Z . . 
METROPOLITAN 

LABORATORIFS, INC 
330 Courity Stfeet, Suite 200 

PortsmoutK,, V/Si i23704 

757-853.4000 x104 757:553-5744 FAX 

www.metrbiab.ora' 

Requirements 
Sample 

Dimensions 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

For Air Samples, List 

Respirator Type, Activity, 

and Weather 

For Other: List Test 

ks: 

BY: (PRINT r i A M E ) ^ ^ ^ ^ / 7 ^ ; ! i - C ^ SAMPLED BY: (SIGNATURE) ^ ^ ^ / ^ ^ f 

^ ^ " • ' • • ' - ^ ^ c o / V O c f ; , ^ 
HED BY: 

DATE: 

DATE: 

TIME: 

TIME: 

<-
— _, /-̂  

.ECEIVEOBV: ^ ^ ^ ^ ^ ^ ^ ^ 

RECEIVED BY: 

° " ^ l - Z ' - 2 ! . o S ' 

°"^/Z-Z2-^^' 
DATE: 

™ ^ / ^ ^ ^ / " 
™^Yriri-
TIME: 

:ha ln of c istody dqtiumentatlon continued Internally wi th in laboratory. 1 

Pa je -
Revision Cete t a m 
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Metropolitan Laboratories, inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 863-4000 Fax (757) 853-5744 

TYPE OF ANALYSIS: LEAD IN AIR 

LABORATORY REPORT 
PREP / ANALYTICAL METHOD: NIOSH 7082 / EPA 7420 

Client: GEI Consultants 
1021 Main St, Ste 1 
Winchester, MA 01890 

Contact: Scott Dotson 
Project Name: Abex Remediation 
Project Location: Portsmouth, V A 

Project Number: 
Purchase Order: 
Sampled By: S Dotson 

Report Date: 12/23/05 
Report Number: 05122208.GEI 
No. Of Samples: 5 
Turnaround: 1 Day 
Date Sampled: 12/21/05 
Date Received: 12/22/05 
Date Analyzed: 12/22/05 
Sample Type: 37min MCE Filter 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING UMIT: 0.030 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION UMIT: 0.010 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LHyflT (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199608 
199609 
199610 
199611 
199612 

Sample 
Field ID # 
Al-1221 
A2-I221 
A3-1221 
A4-1221 

Blaiik-1221 

Sample Location / Personnel 
Name, SSN, Work Area 

U-wind: tree 
D-wind; fence 
D-wind; fence 
D-wind; fence 
Field Blank 

Volume 
of Air (L) 

1475.0 
1414.0 
1396.0 
1443.0 

Sample Results 
ug/ni3 

0.1316 
0.1372 
0.2140 
0,1941 
0.0893 

Approved by:_ 
Richard Van Doren, Laboratory Director 

Daterilllfl^iT 

Page 1 of 1 



Clien 

Addn 

m 

:: X-^r 
!ss: 

' f / c i r ^ %f, f r/^ / 

City, State, Z ip : i ^ / n c C / r f A t i ' A^IA CXf^ iP 

Conti 

Phbn 

Mobi 

Prpje 

Proje 

Prpje 

P.O. 

W W M -

n 

Rem 

SAMPLI 

RBJNQ 

REUNQ 

Chain o 

F 

let: "Scc t t D<?t? 'v \ 

B : ^ ( ? Z ( C ^ ? - 9 d . F a x : « l 5 ^ I O : ? ( ^ ? 

e: 

c tName: A { , j ; c ^ c . ( ) < ; . / F U ^ ' 

ct Loca t ion : -pc^viVW^X^ \ iA 

c t # : 

^ : 

ise<»JLY 

I 4 / J 

^/'Z 

<^/r 
f.iC 

Ln 

FIELD ID 

Pi\^\'X.'L-^ 

f \ x - \%-i.z 

A f ' 11 -72 . 

A M - I>-IT. 

B l o i w t - 1 - 1 ^ 7 

Chain of Custody 

TURNAROUND 

P R U S H 6 H R ' 

P SAME DAY * 

IS 1 Day 

P 2 Day 

• 3 Day 

b 5 Day 

P Other 

P NIGHT / WEEKEND * 

* Must be scheduled in advance 

or conf i rmed upon receipt. 

Sample Locat ion 
(i.e. Name, SSN, BIdg) 

Ur)'^i"'^u 

l>i 

D ^ 

\>-l 

SIc^lL 

Date 

Samp led 

1 z t z v ^ 

\ z i i < . ' q 

\ -< ' t i >S 

1 ^ - 2 2 0 ^ 

\-z-Z2c s"̂  

•t-

T i m e 

$ < 

M 
>4 
X 

TEST-Se lec t ONE onlv 
P Asbestos PCM 

• Asbestos PLM 

a Lead Air 

P Lead Paint 

P: Lead Wipe 

d Lead Soil 

P TCLP Lead 

P TCLP RCRA 8 

P Paint Pb, Cd, Cr 

P OTHER 

' 

Air Sample Info 

T ime (min) 

Start 

• ^ 0 3 

Jos 

M 
^ 0 

' . — 

s t o p 

](,-n 

im 
\ \ t ,Hl 

/6'39 
— 

Flow Rate (Lpm) 

s ta r t 

, . 1 0 ^ 

^ l ^ 

. . - ^ 

. •J>< 

Stop 

,.-.*^ 

. , , -400 

3,.Mt« 

^ . ^ f c * 

i rks: 

Tota l 
Air V o l 
(U te rs ) 

Iftgo 

189-8 

m^ 
1 

\ ( i ^ 

"^•" ' *^^^/^2. .^^1^^:?: 
M E T R O P O L I T A N 

L A B O R A T O R I E S , I N C 

330 County Street, Suite 200 

Portsmouth, VA 23704 

757.S53-4000 x104 757-853-5744 FAX 

www.metrolab.ora 

Requirements 

Sample 

Dimensions 

X 

\ 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

For Air Samples, List 

Respirator Type, Activity, 
and Weather 

For Other: List Test 

D BY: (PRINT NAME, _ ^ ^ ^ ^ ^ ^ SAMPLED BY: ( S I G N A T U R E , ^ ^ ^ 5 5 ^ / , 5 ^ _ _ 

I I S H E O B . - . : . ^ ^ ^ ^ ^ ^ ^ 

JISHED BY: 
° * ^ ^ . „ . . . c ^ 
DATE: 

' ^ i P ^ 
TIME: 

RECEIVED BY: ^ ^ ^ . C J -
RECEIVED BY: 

' > * T E 7 i - - ^ 2 - 0 5 ' 

•'ATE: ^ Z - Z Z - O S -

DATE: 

T ' « E v f c - - ' ' 0 

TIME: , _ . 

TIME: 

Custody documentation continued Internally within laboratory. ' j 

age -
Revision Date 4 W 2 

Chain olCusSoclyJa.S 
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Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 

TYPE OF ANALYSIS: LEAD IN AIR 

LABORATORY REPORT 

PREP / ANALYTICAL METHOD: NIOSH 7082 / EPA 7420 

Client: GEI Consultants 
1021 Main St, Ste 1 
Winchester, MA 01890 

Contact: Scott Dotson 
ProjectName: Abex Remediation 
Project Location: Portsmouth, VA 

Project Number: 
Purchase Order: 
Sampled By:.. :. S Dotson 

Report Date: 12/23/05 
Report Number: 05122209.GEI 
No Of Samples: 5 
Tumaroimd: 1 Day 
Date Sampled: 12/22/05 
Date Received: 12/22/05 
Date Analyzed: 12/22/05 
Sample Type: 37mm MCE Filter 
Sample Condition: Acceptable 

NOTES; 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING LIMIT: 0.030 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMIT: O.OIO micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199613 
199614 
199615 
199616 
199617 

Sample 
Field ID # 
Al-1222 
A2-1222 
A3-1222 
A4-1222 

Blank 

Sample Location / Personnel 
Name, SSN, Worli Area 

Upwind 
Dl 
D2 
D3 

Blank 

Volume 
of Air (L) 

1880.0 
1878.0 
1920.0 
1858.0 

Sample Results 
ug/m3 

0.1032 
0.1033 
0.1011 
0.1044 
0.0893 

.. / : Z / / ^ Date: 
Approved 1 
Richard Van Doren, Laboratory Director 

/ Z - 2 ? -05-

Page 1 of 1 



Clier 
Addr 

City, 

Coni 
PKbr 

i M o b 

Prpjt 
Proje 

Projt 

P.O. 

L 

/'?'? 

Rem 

SAMPL 

RELINO 

RELINO 

X:<Sit 

ess: /o7l:Hci. 'ui U 

6 tcX 
S\ate,7\p:uJ,^,cheftc„ tUA Ol^'yO 

act: ^ C o f f OofJc/^ 
e: 2,r3 2 t r - ^ i - ^ O Fax: 
le: 
c t N a m e : ^ < j j 5 ^ ^ ^ » / j : . ^ 

ct Location: 

Pot^i^mofAfh i/A 
ct #: 

(t: 

H 
6 2 ' / 

(s.ZS 

^ ^ 6 

L^l 
GU 

FIELD ID 

Al-1^2-3 

4^|-Z2-? 

/V3-1*2-^7 

/H- l '^T '3 

BttnlC-llT.-^ 

Chain of Custody 

TURNAROUND 
P RUSH6HR* 
P SAME DAY* 
B> 1 Day 

P 2 Day 
D 3 Day 
t ] 5 Day 
P Other 
P NIGHT/WEEKEND* 

* Must be scheduled in advance 

or confirmed upon receipt. 

Sample Location 
(i.e. Name, SSN, BIdg) 

af>io;vic( 

D-Ml iW ( 

D-wfMd Z. 

P'UJiuic l? 

B I C M I C 

Date 

Samp led 

IT. 2.305-

12.ZJ05' 

\^•^2>oS' 

\ 1Z3o f 

/2-23,p 

:\-

Time 

^ 

f^ 
^ ^ 

• 9 m 

— 

^ 

TEST-Select ONE onlv 
P Asbestos PCM 

D Asbestos PLM 

» Lead Air 

P Lead Paint 
P: Lead Wipe 
P Lead Soil 

P TCLP Lead , 

P TCLP RCRA 8 

P Paint Pb, Cd, Cr i 
D OTHER 

Air Sample Info 
T ime (mln) 

Start 

-7-H 

foH 

^r 
TW 

— 

s t o p 

im 
wi> 
WV\ 

\<6\ 

Flow Rate (Lpm] 

Start 

f-ISH 

^•»»3 

3.Si5" 

3-1??-

— 

s t o p 

33''^ 
7,.-^^^ 

^.^'\^ 

v'̂ \'̂  

Total 

A i r Vo l 

(LHers) 

\\fn 
iHl/*? 

\ 5P^ 
iH^fe 

^ 

' ' ' ' " '*^(!)3^ra23^5X^ 
METROPOLITAN 

LABORATORIES, BSfC 

330 County Street, Suite 200 
Portsmouth. VA 23704 

757.553-4000x104 757.S53-5744 FAX 
wwv/.metrolab.ora 

Requirements 

Sample 
Dimensions 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

For Air Samples, List 
Respirator Type, Activity, 

and Weather 

For Other: List Test 

-̂

arks: 

: : ;< ; J i ; : : . ~ ; ; - ' . • . 

^ O ^ ^ l ^ W m p A , f c C - f f D b f r ^ SAMPLED BY: (SIGNATURE, ^ . ^ ^ ^ , ; ^ ^ ^ , t : , 5 2 _ _ ^ _ ^ _ ^ ^ _ ^ 
U I S H E 0 B ^ - ^ : - _ ^ ^ 5 ^ ' 
UISHEDBY: ' / 

^^Jgg/^s: 
DATE: 

'Taoo ' 
TIME: 

f ieCElVEDBY: '^^^.-^ i , ^ - ' ' ' ' ~ \ _ y 

RECEIVEtTBf: i 

'"''^n/zs/oy 
^̂ •̂ ^ fi'ii>-o>r 
DATE: 

™ ^ 7 ^ ^ ^ 

™ ^ / ^ o ^ 
TIME: 

Chain o!r Custody.dqcumentatlon continued Internally within laboratofy. , 1 
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Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 

TYPE OF ANALYSIS; LEAD IN AIR 

LABORATORY REPORT 
PREP / ANALYTICAL METHOD: NIOSH 7082 / EPA 7420 

Ghent: GEI Consultants 
1021 Main St, Ste 1 
Winchester, MA 01890 

Contact: Scott Dotson 
ProjectName: Abex Remediation 
Project location: Portsmouth, VA 

Project Number:.. 
Purchase Order: 
Sampled By:...... S Dotson 

Report Date: 12/28/05 
Report Number: 05122303.GEI 
No. Of Samples: 5 
Turnaround: 2 Day 
Date Sampled: 12/23/05 
Date Received: 12/23/05 
Date Analyzed: 12/28/05 
Sample Type: 37nim MCE Filter 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING LIMIT: 0.030 mia-ograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION UMIT: 0.010 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING UMIT _ (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199624 
199625 
199626 
199627 
199628 

Sample 
Field ID # 
Al-1223 
A2-1223 
/y-1223 
A4-1223 

Blank-1223 

Sample Location / Personnel 
Name, SSN, Work Area 

Upwind 
D-Wind 1 
D-Wind 2 
D-Wind 3 

Blanlc 

Volume 
of Air (L) 

1472.0 
1468.0 
1507.0 
1446.0 

Sample Results 
ug/m3 

0.4164 
0.2035 
0.0593 
0.1342 
0,0893 

Date: 
Approved by; 
Richard Van Doren, Laboratory Director 

/ 2 - ^<^•<^y 

Page 1 of 1 



Chain of Custody 

Client: / 5 « r 
Address: | , © i l M . < : + . S t ^ f 

City. State, Zip: l0*ucli#s#c*. jwfA ©(««>& 

Contact: ^ v & T > 0 l S ^ ^ 

Phone: g / S t t Z ^ ^ C P^y^.m^9VSGaf7 
Mobile: 
ProjectName: / ) ^ A ; ) C 

Project Lpcation: / ^ r A C t M i ^ l r , ( / / j 

Project #: 

P.O. # : 

LAB ID 
LAB USE ONLY 

Cffhn 
•,qct^')(] 

|«^c| -7<3| 

/•rl 1 (rf. T 

FIELD ID 

^\ - o \ » € 

^ ^ ' 0 \ 0 ^ 

^ 'C»(cr 

• • t o r - ^ rT?^ 

3l«Ml̂ l̂<>S" 

TURNAROUND 
P RUSH6HR* 

P SAME DAY* 

» 1 Day 

P 2Day 

P 3 Day 
P 5 Day 
P Other 

P NIGHT/WEEKEND* 

* Must be scheduled In advance 

or confirmed upon receipt 

Sample Location 
(l.e. Name, SSN, BIdg) 

t>eu>uio('uA^, "Vv/* 

ppu>v»iO»'**d 2^ -tVif^ 

UpWlMt l , ^ t € 

•fl'<Vtl ''"ic^Hlf 

Date 
Sampled 

0 \ 9 ^ 9 ( , 

o}p^e^ 

fit 0^0^ 

^ ^ ^ 

Oi»^0U 

Time 

= 

TEST - Select ONE onlv 
P Asbestos PCM 

P Asbestos PLM 

m Lead Air 

P Lead Paint 

P Lead Wipe 

P Lead Soil 

P TCLP Lead 

P TCLP RCRA 8 

P Paint Pb, Cd, Cr 

P OTHER 
Air Sample Info 

Time (mln) 

Start 

^ ( ^ 

7«^ 

?/3 

^ f 

Stop 

IdfT 

"-.f 

Flow Rate (Lpm] 

Start 

. * " 

v-«* 
i ' .Wif* 

stop 

^ lh^ 

Total 
Air Vol 
(Liters) 

l̂ 3<i 
^.W- [<̂ (M 

fSiV (9(bĵ  

Report # ^^^ , ^ . -1 
( 9 J ^ ^ / 0 5 OJ , (st-L. 
M E T R O P O L I T A N 

LABORATORIES , INC 

330 County Street, Suite 200 

Portsmouth, VA 23704 
757-853-4000 x102 757-853-5744 FAX 

www.metrolab.ora 

Requirements 
Sample 

Dimensions 

X 

5E!E3rt*4=*t^a3-
r 1 ^̂ ^ 

X 

X 

X 

Y 

X 

X 

X 

X 

X 

X 

For Air Samples, List 
Respirator Type, Activity, 

and Weather 

For Other: List Test 

i 

Remarks: 

SAMPLED BY: (PRINT NAME) ^ ^ ̂  * « ^ ^ SAMPLED BY: (SIGNATURE) y " m l f t - Z f " 

REHNQUISHED̂ : ^ , X > g 1 * ^ 
REUNQUISHED BY: 

S$M/^»r 
- ^ o K 

^"^7 7-^^ 
TIME: 

PECEIVED E 

igZ-*-

-̂ .A-J /^ iL^^ RECEIVED BY: 

^'^ IKLrr 
°̂ =̂ t - ^ - o r 
•ATE: 

T(«̂= / ^ 5 ^ 

™;̂^ / 7 Z 6 
TtME: 

Chain of tustodydocumentation continued Internally within laboratory. ^ ~ 

PEig6; Revision Dais 4/8/02 
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Metropolitan Laboratories, inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 

TYPE OF ANALYSIS: LEAD IN AIR 

LABORATORY REPORT 
PREP / ANALYTICAL METHOD: NIOSH 7082 / EPA 7420 

Client: GEI Consultants 
1021 Main St, Ste 1 
Winchester, MA 01890 

Contact: Scott Dotson 
ProjectName: Al5ex Remediation 
Project Location: Portsmoutli, VA 

Project Number: 
Purchase Order: 
Sampled By: S Dotson 

Report Date: 1/9/06 
Report Number: 06010503.GEI 
No. Of Samples: 4 
Turnaround: 2 Day 
Date Sampled: 1/5/06 
Date Received: 1/5/06 
Date Analyzed: 1/9/06 
Sample Type: 37mm MCE Filter 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT HGURES. 

(4) REPORTING UMIT: 0.030 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION UMIT: 0.010 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199698 
199699 
199700 
199701 

Sample 
Field ID # 
A1-0I05 
A2-0105 
A3-0105 

Blank-0105 

Sample Location / Personnel 
Name, SSN, Worli Area 

Downwind 1, Tree 
Downwind 2, Tree 

Upwind 3, Tree 
Blank 

Volume 
of Air (L) 

1935.0 
1904.0 
1966.0 

Sample Results 
ag/m3 

0.0454 
0.1012 
0.0980 
0.0878 

Date . / - ^ ' O C 

Approved by: 
Richard Van Doren, Laboratory Director Page 1 of 1 



Client: G E T . Oov i su l+a t v t 
Address: j t e i M a t i ^ S i . 

: ^ f o 1 
City, Statct, Zip: uJfwtUi '^t* ' '<^4 01?9o 

Contact: •Srr.-tf-Cb-fecA. 
Phone: ftG-2K--s:??f^Fax: S73 -^Wj-^J? 
Mobile: 
ProjectName: / f ^ ^ x 

Project Location: VaffrittfiiZ/'^j, l /A 

Project #:̂  

P.O.#: 

LAB ID 
LAB USE O N L Y 

l^^- i^ 
n'^-Ko 

FIELD ID 

4W- c>/o5 

Chain of 

TURNAROUND 
D RUSH6HRV 
n SAME DAY* 
e IDay 

• 2 Day 
• 3 Day 
D 5 Day 
D Other 

D NIGHT / WEEKEND * 

* Must be scheduled in advance 

or confirmed upon receipt 

Sample Location 
(I.e. Name, SSN, BIdg) 

c\ou>viwiCwA", - tvec 

Date 

Sampled 

oi-c^-o^ 

Time 

Custody 

TEST - Select ONE onlv 
D Asbestos PCM 

D Asbestos PLM 

«i Lead Air 

n Lead Paint 

O Lead Wipe 

D Lead Soil 

D TCLP Lead 

D TCLP RCRA 8 

D Paint Pb, Cd, Cr 

D OTHER 

Air Sample Info 
Time (mln) 

start 

(pS'i 

Stop 

K^H? 

Flow Rate (Lpm] 

Start 

, . .»» 

Stop 

^ . ^ ^ 

Total 

Air Vol 

(Liters) 

O.oi'i 

Report #: . ^ 

M E T R O P O L I T A N 
LABORATORIES , INC 

330 County Street, Suite 200 

Portsmouth, VA 23704 
757-853-4000x102 757-853-5744 FAX 

wvtnv.metrolab.ora 

Requirements 
Sample 

Dimensions 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

For Air Samples, List 
Respirator Type, Activity, 

and Weather 

For Other: List Test 

Remarks:: 

S A « P l £ D B Y : , P R . N T N A ™ E , ^ ^ ^ ^ ^ ^ ^ 5 t ^ SAMPLED BY: (SIGNATURE, 0 ' ^ ^ / ^ ^ ^ ^ " ^ , " / ^ ' ' " ^ 

REUNQU.SHEDBr: ^ ^ ^ ^ ^ ^ ^ 

REUNQmSHED BY: 
°mo(,/os 
D A T £ : ' 

™^yzoc/ 
TIME: 

RECEIVEDtY: V ^ / / ^ — / 

RECEIVED BY; '— 

""""^v/rU 
"''^v/^u 
D A T E : ' ' 

™f= / i . i o 
TIWE: J g ^ ^ 2 J O O 

imp.: 

Chalii of dusfedy^dpttiiMhlaMon conttnuad Intamally within labon*iiy. | 

Page. Revision Date 4/8/02 
1_mullipart_xFBFF_2_aialn ol Custody.XI.S 



Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 

TYPE OF ANALYSIS: LEAD IN AIR 

LABORATORY REPORT 

PREP / ANALYTICAL METHOD: NIOSH 7082 / EPA 7420 

Client:: GEI Consultants 
1021 Main St, Ste 1 
Winchester, MA 01890 

Contact:.... Scott Dotson 
Project Name: Abex Remediation 
Projea Location: Portsmouth, VA 

Project Number: 
Purchase Order: 
Sampled By: S Dotson 

Report Date: 1/9/06 
Report Number: 06010602.GEI 
No. Of Samples: 4 
Turnaround: 2 Day 
Date Sampled: 1/6/06 
Date Received: 1/6/06 
Date Analyzed: 1/9/06 
Sample Type: 37mm MCE Filter 
Sample Condition:.. Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING UMIT: 0.030 micrograms. (7) RESULTS ARE NOT CORRECTED FOR HELD BLANK 

(5) DETECTION LIMIT: 0,010 micrograma, (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING UMIT (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory D) # 
Sample 

Field m # 
Sample Location / Personnel 

Name, SSN, Work Area 
Volume 

of Air (L) 
Sample Results 

ug/m3 

199710 A4-0105 Downwind, Tree 2037.0 0.1461 

Approved by: 
Richard Van Doren, Laboratory Director 

D a t e : 7 2 l l ^ 

Page 1 of 1 



^ g - / <^vlsJt'Ay\rS 

Chain of Custody oc>(?io<fo i.^-^j: 
Client: 
Address: 

City, Stat ?, Zip 

Contact:.• VfickAeA H\.\\-'AAiA 
P h o n e : ^ f 3 ? ^ ^ < ; < ^ Fax :< ; i ' i l V O y O ' \ 

Mobile: 

Project Nitme: / \ £ 2 y C £ u p \ ^ r f v j n h 

Project u ica t ion : p o r t s , ^ a ^ U A 

Project #: 

P.O. # : 

LAB II) 
LAB USE C NLY 

FIELD ID 

TURNAROUND 

D RUSH6HR* 

SAME DAY * 

1 Day 

2 Day 

3 Day 

5 Day 

Other 

NIGHT/WEEKEND* 

* Must be scheduled in advance 

or confirmed upon receipt. 

Sample Location 
(l.e. Name, SSN, BIdg) 

Date 
Sampled Time 

TEST - Select ONE onlv 

D Asbestos PCM 

D Asbestos PLM 

IB> Lead Air 

D Lead Paint 

D Lead Wipe 
D Lead Soil 

D TCLP Lead 

D TCLP RCRA 8 

• Paint Pb, Cd, Cr 
D OTHER 

Air Sample Info 

Time (mln) 

Start Stop 

Flow Rate (Lpm| 

Start Stop 
Total 

Air Vol 
(Liters) 

Report #: •OW 1̂-€)~&fẐ -'̂  
METROPOLITAN 

LABORATORIES, EVC 
330 County Street, Suite 200 

Portsmouth, VA 23704 
757-853-4000 x102 757-853-5744 FAX 

www.metrolab.orq 

Requirements 

Sample 
Dimensions 

For Air Samples, List 
Respirator Type, Activity, 

and Weather 

For Other: List Test 

mjHH AL UO^Mt îYKP J-9-0^ ^10 y-vj 3̂ VC f.^6! / 7 ^ ^ 

l^'.b" i^ly (^Pf(H /)rx,>^^ \%(p^ ?iL m ̂ .i^ i.zv 051 
l ( .<a kz UVm-^ Oo^i^^^^ 1-Q06 ^ V--̂ l l2« f i iz^ t6S5 
7i,7 Di UmifJl f'TOh 

^ '̂ '•̂ 7 .̂m f '^i (00 
^ 1 1 JiAiBMi fR H06 

Remarks 

^ ^ 1 A Ĵ A/)I h i ' " MAi^ f / ^M L O M 

SAMPLED BY: (I WNTNAME) / j \ , t ^ ^ ( ^ l CJ 
Z 

' ^ ^ ^ / g U y ^ 
Ml cMd HiH/^»^ 

M / M A SAHAPLED BY: (SIGNATURE] DATE: T|Mp: 

REUNQUISHED DATE: /?-C?6 TIME: 
S-OTp 

RECEIVED BY: C ^ 0*TE: f . ^ ^ o r TIME: . — _ t— J7o 3 /"^ 
RELINQUISHED 3Y: DATE: RECEIVED BY: DATE: TIME: 

Chain or custody.documantollon-conBnMWl Internally within laboratory. 

Page. Revision Date 4/8/D2 

http://www.metrolab.orq


Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 

TYPE OF ANALYSIS; LEAD m AIR 

LABORATORY REPORT 
PREP / ANALYTICAL METHOD: NIOSH 7082 / EPA 7420 

Client: GEI Consultants 
1021 Main St, Ste 1 
Winchester, MA 01890 

Contact: Michael Hillman 
Project Name: Abex Remediation 
Project Location: Portsmouth, VA 

Project Nmnber: 
Purchase Order: 
Sampled By: M. Hillman 

Report Date: 1/11/06 
Report Number: 06010904.GEI 
No. Of Samples: 5 
Turnaround: 1 Day 
Date Sampled: 1/9/06 
Date Received: 1/9/06 
Date Analyzed: 1/10/06 
Sample Type:.. 37mm MCE Filter 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING LIMIT: 0.030 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMIT: 0.010 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

- Laboratory ID # 
199764 
199765 
199766 
199767 
199768 

Sample 
Field ID # 

Al 
A2 
A3 
A4 

Field Blank 

Sample Location / Personnel 
Name, SSN, Work Area 

Downwind 
Downwind 
Downwind 

Upwind 
FB 

Volume 
of Air (L) 

1702.0 
1657.0 
1653.0 
1640.0 

Sample Results 
ug/m3 

0.0525 
0.1171 
0.1174 
0.0545 
0.0893 

Date:/V^c:)^ 
Approved by: 
Richard Van Doren, Laboratory Director Page 1 of 1 



Client: ^ ^ 1 
Address: 

City, State, Zip: 

Contact: M l ( J ^ A ^ J ^ i \ \ j ^ f O 
Phone:^?.7'5?T-^S?ffFax: 
Mobile: OflAt-C 

ProjectName: ^ i ^ Sc^jOerfviT^ 
Project Location: p r jA '^Moo i i ^ )\}^ 

Project*: 
P.O. # : 

1^9 7?7 
7^^ 
7^? 

?̂  
-^f/ 

FIELD ID 

A/ 
A l 

^ 5 
A^ 

F,tid^lj^k 

Chain of Custody 

TURNAROUND 
D RUSH 6 HR * 
D SAME DAY* 
« 1Day 
D 2 Day 
D 3 Day 
D 5 Day 
D Other 
D NIGHT/WEEKEND* 

* Must be scheduled in advance 

or confirmed upon receipt 

Sample Location 
0.e. Name, SSN, BIdg) 

Dc/'tA-'ha/ii^ 

OOij'^vwxjvnd 

DoMqiuwJ 

l/^t*"*i? 

Date 
Samp led 

I-IOOQ 

l /O 'O i 

{ • ( 0 % 

i-io-oe 

Ho-a 

Time 

TEST - Select ONE onlv 
D Asbestos PCM 

• Asbestos PLM 
% Lead Air 
D Lead Paint 
n Lead Wipe 
D Lead Soil 
a TCLP Lead 
n TCLP RCRA 8 
D Paint Pb. Cd. Cr 
a OTHER 

Air Sample Info 
Time (min) 

Start 

7:HSf 

7'5^ 

^••^s 

'>̂ W 

stop 

^^J^ 

^̂ s7 
Hss 
^•J9 

Flow Rate (Lpm] 

Start Stop 

J.326 ?-3i? 

y-iS'f 

\ \ 1 \ 

i.1£0 

J92C 

I M f , 

^ 
3.32.^ 

Total 
Air Vol 
(Liters) 

\%-L 

niQ> 
nsi 
ml 

Report # : ^ ^ O r / 0 ^ J - ( ^ Z r 3 : 

METROPOLITAN 
LABORATORIFS, INC 

330 County Street, Suite 2Q0 
Portsmouth, VA 23704 j 

757-^53-4000 x104 757-853-57414 FAX 
www.metrolab.ora 

i 

Requirements 
Sample 

Dimensions 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

For Air Sample^. List 
Respirator Type, Activity, 

and Weather 
1 

For Other: List frest 

i 

Remarks: • / / / 

SAMPLED BY: (PR.NT NAME, / I f j c ^ ^ M l l ( > V l A ; SAMPLED BY: ,S .GNATURE,^^ j ^ ^ ^ / ^A , ^ ^^^ ; ^___^ ^ ^ ^ ^ 

REUNQUISHED BY: ^ ^ ^ ^ J f t a U > \ , V 

RELlNQUrsHED BY: 
" " ^ ^ / • / ^ • ^ 
DATE: "̂̂ x̂ *̂  TIME: 

RECEIVED - / ^ ly^^L^ 
RECEIVED BY: ' ^ 

"^^ / ' f 0 06 
DATE: l - i a - o i 

DATE: 

TIME: S J > / ^ ! 

™ V 7 - - \ 
TIME: ! 

Chain of Custody documentation sontlruMi Internally wtlbin laboratory. . ; | 

Page. Revision Date 4J8/D2 
ChattorCusu^y.XLS 
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Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 

TYPE OF ANALYSIS; LEAD IN AIR 

LABORATORY REPORT 
PREP / ANALYTICAL METHOD: NIOSH 7082 / EPA 7420 

Client: GEI Consultants 
1021 Main St, Ste 1 
Winchester, MA 01890 

Contact: Michael Hillnian 
Project Name: Abex Remediation 
Project Location: Portsmouth, VA 

Project Number: 
Purchase Order: 
Sampled By: M. Hillman 

Report Date: 1/12/06 
Report Number: 06011005.GEI 
No. Of Samples: 5 
Turnaround: 1 Day 
Date Sampled: 1/10/06 
Date Received: 1/10/06 
Date Analyzed: 1/12/06 
Sample Type: 37mm MCE Filter 
Sample Condition: Acceptable 

NOTES; 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING LIMIT: 0.030 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMIT: 0.010 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory D) # 
19787 
19788 
19789 
19790 
19791 

Sample 
Field ID # 

Al 
A2 
A3 
A4 

Field Blank 

Sample Location / Personnel 
Name, SSN, Work Area 

Downwind 
Downwind 
Downwind 

Upwind 

Volume 
of Air (L) 

1762.0 
1736.0 
1757.0 
1761.0 

Sample Results 
ug/m3 

0.0507 
0.1118 
0.1701 
0.1102 
0.0893 

Approved by: 
Richard Van Doren, Laboratory Director 

Date:_/V2:lf^ 

Page 1 of 1 



P( 1 ^ ^6l3'^^aT/ot/ 
Client: ( ^ ^ / - AA€rm>/: 'TQAAJ^ 

Address: f f ^ o C i /\J, { \JeJnrA<:kAf i ' ^ 
Su f fe A 

atv, SMB, Z iprp^p^ p / -^ ^ < ^ / ^ 
Contact;^. <i.^^( t ' l i U A W ' 

Phone: S?W759i/7S*> Fax: 
Mobile: J / jA t ^ 

ProjectName: * ^ ^ ^ 5i,pe.Kowcf 

Project Location: A^ r^ feM^ tK v5( 

Project #: 

P.0.#: 

giUgsfs 

^B 
h-??^"/ 

7*7^ 

7 94 

7^7 
• 7 ^ ^ 

FIELD ID 

fli 
flz 
)<l3 
^W 
h^jBuk 

Chain of Custody 

TURNAROUND 
D RUSH6HR' 
• SAME DAY • 
^ IDay 
D 2 Day 
D 3 Day 
D 5 Day 
D Other 
D NIGHT/WEEKEND* 

* Must be scheduled in advance 

or confirmed upon receipt. 

Sample Location 
(i.e. Name, SSN, BIdg) 

\}f\)J\A 

l/pW./tS 

\jpt/J\A 

bcxAii/s^vi 

•ate 
Sampled 

/•//•04 

/•«a6 
Mic?6 

^ /̂-a 
(•{{•dh 

Kemarks: , i 

Time 

TEST - Select ONE onlv 
D Asbestos PCM 
b Asbestos PLM 
J^ Lead Air 
a Lead Paint 
• Lead Wipe 
a Lead Soil 
n TCLP Lead 
D TCLP RCRA 8 
D Paint Pb, Cd, Cr 
D OTHER 

> 

Air Sample Info 
Time (mifi) 

TTpf 

UYI 

iSz 
usi 

7U 
IHl 
1 % 

^H7 

Flow Rate (Lpmi 

start 

JJ?J 

SJ*^/ 

M ^ 

^ • V « 

stop 

^•XTS 

J T M 

S.qa 

S j i ^ 

Total 
Air Vol 
(Liters) 

/gO| 

17SS 
ms 
/77/ 

1 

Report*: / - /TT-T-

METROPOLITAN 
LABORATORIES, JNC 1 

330 County Street, Suite 200 
Portsmouth. VA 23704 

757-353^000x104 757-853-5744 FAX 
www.metrolab.orq 

1 

Requirements 
Sample 

Dimensions 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

For Air Samples, List 
Resp\Ta\DT Type, Activity, 

and Weather j 

For Other: List Test 
! 

i 

\ 

\ 

\ 

1 1 

£ ' / / f^ /A-t/v^ ;^^c//er5 Z / ^ T W ' W / , C ^ y^ /^^^ 

SAMPUO BY: (PRINT NAME, f j ^ ^ f ^ ^ t ,1 t l > M ^ ) SAMPLED BV:,SIONATURE, ; ^ ^ n O U ^ ^ . ^ / ^ 

«EU.OU,SHE0SV: ; ^ ^ ^ ^ ; ^ ; ^ ^ - , ^ ^ ^ 

REUNQUISHED BY: 
°*̂ V-/̂ -o6 
DATE: 

''"7.,e€tr 
TIME;/ ' Jaa 

RECEIVED B Y y ^ C - ^ c v ^ > C _ _ _ 

RECEIVED B ' T ' 

DATE: 

^ • ^ ^ • • l ~ / l - 6 i 
DATE: 

TIME; • j 

TIME: l - / a O \ 

TIME: 

Chain of Custody documentation continued Internally witl i ln laboratofy. 

Page. Revision date 4/8/02 
Chain ot Cuslcdj.XLS 
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Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 

TYPE OF ANALYSIS: LEAD m AIR 

LABORATORY REPORT 
P R E P / A N A L Y T I C A L M E T H O D : N I O S H 7082 / E P A 7420 

Client: GEI Consultants 
1021 Main St, Ste 1 
Winchester, MA 01890 

Contact: Michael Hillman 
Project Name; Abex Remediation 
Project Location: Portsmouth, VA 

Project Number: 
Purchase Order: 
Sampled By: M. Hillman 

Report Date: 1/12/06 
Report Number: 06011102.GEI 
No. Of Samples: 5 
Turnaround: 1 Day 
Date Sampled: 1/11/06 
Date Received: 1/11/06 
Date Analyzed: 1/12/06 
Sample Type: 37mm MCE Filter 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING LIMIT: 0.030 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMIT: 0.010 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING UMIT (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199794 
199795 
199796 
199797 
199798 

Sample 
Field ID # 

Al 
A2 
A3 
A4 

Field Blank 

Sample Location / Personnel 
Name, SSN, Work Area 

Upwind 
Upwind 
Upwind 

Downwind 

Volume 
of Air (L) 

1801.0 
1755.0 
1785.0 
1771.0 

Sample Results 
ug/m3 

0.1078 
0.1106 
0.2261 
0.1096 
0.0893 

Date: 
Approved by: 
Ricbard Van Doren, Laboratory Director 

/- Iz-oc 
Page 1 of 1 



Chain of Custody 

Address: iqH£)<f M , I j j j ^ r j i ^ L A ^ M 
Client: A e i - M e . r i t O X ' i t A M 

St^ttei A 
City, state, Zip: 7 X c f / M r / ^ B f ^ 
Contact m c h A & ) H M I M A A ) 
Phone: ^ 3 « g ^ ^ g y f F a x : 

Mobile: g g T g y ^ S a P ? ~ ~ ^ 
ProjectName: ^ ^ ^ ^ ^ ^ j f J A r J i y r ^ 

Project Location: figrtSMiMLjl/A 

TURNAROUND 
RUSH6HR* 

D SAME DAY * 

t f 1 Day 
D 2 Day 

3 Day 
S Day 
Other 

Project*: 

P.O. # : 

FIELD ID 

NIGHT/WEEKEND' 

Must be scheduled In advance 

or confirmed upon receipt. 

Sample Location 
(i.e. Name, SSN, BIdg) 

Date 
Sampled 

Time 

T E S T - S e l e c t ONE o n l v 

D Asbestos PCM 

Asbestos PLM 

Lead Air 

Lead Paint 

Lead Wipe 
Lead Soil 

TCLP Lead 

TCLP RCRA a 

Paint Pb, Cd, Cr 
OTHER 

D 

r 
D 
D 
n 
D 

D 

D 

D 
Air Sample Info 

Time (mln) Flow Rate ^pm] 

start Stop Start stop 

Total 
Air Vol 
(Utesrs) 

Report #: 
(y& o(17 ,0 3 , Q^~2: 
METROPOLITAN 

LABORATORIES, EVC 
330 County Street, Suite 200 

Portsmouth, VA 23704 

757-8534000 x104 757-853-5744 FAX 

www.metrolab.orq 

Requirements 
Sample 

Dimensions 
For Air Samples, List 

Respirator Type, Activity, 
and Weather 

For Other: Ust [Test 

[H^'^o'? R l Dou;nwrn«f I'IZ'06 n^r iiiiissis x ^ i7X? 
?o? ftL J ^ O \ A J Y \ U J } I ^ ( i-IC-£6 7:Z<l9^C j.z^xm 172/1 

s^^y 03 \)9v\Ji\t^h HC-oc l-'is ^'t? Zfi^^n )77S 

f l o B l Doufc'VUJlA*^ H Z ^ 7:«ib H-M SsiO'ZiS'ITSZ 
2 H f^^UU 

Refnafks: 

(PRINTNAME) AttciaeJ IV I IUAA) (SIGNATURE); J ^ ^ J J I M ^ ^ SAMPLED BY: SAMPLED BY: 
Z -

DATE: 

RELINOUISHED BY: /ttclu») VictUAAJ 7Vt-cg I Z i ^ ^ s : ^ DATE: I ^ / ^ . O C > i 7 o < ^ 
RELINaUISHEO BY: TIME;' RE9a(co.e(ie I»tTE: 

Chain of Cin{ody"ciQ^um^alatIon continued Internal!^ within laborada^. 

P a n o 
Revision Oala 4/8/02 

Chain or CiKtwlv ^1 .*5 

http://www.metrolab.orq


Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 

TYPE OF ANALYSIS: LEAD IN AIR 

LABORATORY REPORT 

PREP / ANALYTICAL METHOD: NIOSH 7082 / EPA 7420 

Client: GEI Consultants 
1021 Main St, Ste 1 
Winchester, MA 01890 

Contact: Michael Hillman 
Project Name: Abex Remediation 
Project Location: Portsmouth, VA 

Project Number: 
Purchase Order: 
Sampled By: M. Hillman 

Report Date: 1/13/06 
Report Number: 06011203.GEI 
No. Of Samples: 5 
Turnaround: 1 Day 
Date Sampled: 1/12/06 
Date Received: 1/12/06 
Date Analyzed: 1/13/06 
Sample Type: 37nun MCE Filter 
Sample Condition: Acceptable 

NOTES; 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT HGURES. 

(4) REPORTING UMIT: 0.030 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMIT: 0.010 micixjgrams. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199807 
199808 
199809 
199810 
199811 

Sample 
Field ID # 

Al 
A2 
A3 
A4 

Field Blank 

Sample Location / Personnel 
Name, SSN, Work Area 

Downwind 
Downwind 

Upwind 
Downwind 

Volume 
of Air (L) 

1783.0 
1724.0 
1775.0 
1732.0 

Sample Results 
ug/m3 

0.1088 
0.0518 
0,1093 
0.0516 
0.0893 

Date , / - / 3 ^ o ^ 

Approved by: 
Richard Van Doren, Laboratory Director Page 1 of 1 



Chain of Custody jiEk^P 
Client: 
Address 

Q.Je i S M J B S E S E 
City, Ste te, Zip: 77^>H/0/1 / ' / ^ g 6 V 3 
Contact /4 MM-AL) 
Phone: 
Mobile: 

m-̂ ^̂ "̂ -̂
Project I Same: fi j ^ ^ j ^ ^ opgr Jv^JiT 
Project Location: P O f J C ^ J ^ ^ 

Project*: 
P.O. #; 

LAB » 
tA&oseidisiLY FIELD ID 

n 

TURNAROUND 
n RUSH 6 HR * 

SAME DAY * 
1 Day 

2 Day 
3 Day 
5 Day 
Other 

NIGHT/WEEKEND* 

* Must be scheduled in advance 
or confirmed upon receipt. 

Sample Location 
(i.e. Name, SSN, BIdg) 

TEST - Select ONE onlv 
D Asbestos PCM 
D Asbestos PLM 
a-? Lead Air 

D' LeadPaint 
a Lead Wipe 
D Lead Soil 
D TCLP Lead 

D TCLP RCRA 8 
• Paint Pb, Cd, Cr 
D OTHER 

Air Sample Info 

Report #: 
oipoi/307' &n^ 
METROPOLITAN 

LABORATORIES, INC 
330 County Street, Suite 200 

Portsmouth, VA 23704 
757-853-4000 x104 757-853-5744 FAX 

www.metrolab.orq 

Requirements 

Date 
Sampled 

Time (min) Flow Rate (Lpm; 

stop Start s top 

ToUl 
Air Vol 
(Liters) 

Sample 
Dimensions 

For Air Samples, List 
Respirator Type, Activity, 

and Weather 
For Other: List Test 

ffm^ M O^XJV^OtlinA i t i ^ X3*73.3% l^6Z 

eso ^x IOr)i,jVJ(MHicJi i ^ ^ ^ X - ^ X ^ ^7V 
&ii i i l Xi&u/YKijtft:^ 6 6 1 i ^ ^ / i ^ l 
m: i (JF6 '̂̂ c( 7:(î /6q) Xzsrr It̂ ^ /771 

ess fidA^fli 

1 L 
Remarks 

A / ) • ^ / l W ^ ? . ^ ^ ^ ^ - ^ ^ 

[PRINTNAME) / A ^ c M A t i { 4 l l l / ^ A ^ A J SAMPLED BY: (SIGNATURE) ^ 

l B Y : i l y f . _ / . ' J l U T U . . T {DATE:/., 7 . ,w, JTIME: I - , T 

SAMPLED BY: 

^Mi cjMtj h ^ uA v^/ 
^ 

RELINOUISHEIlBY: 

RELINQUISHED BY: 
/•^Joq 

DATE: 
mM. m^ 

Chain of Custo jy documentation continued Internally within laboratory. 

Page Revision Date 4/S/D2 
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Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 

TYPE OF ANALYSIS: LEAD IN AIR 

LABORATORY REPORT 

PREP / ANALYTICAL METHOD: NIOSH 7082 / EPA 7420 

Client: GEI Consultants 
1021 Main St, Ste 1 
Winchester, MA 01890 

Contact: Mictvael Hillman 
Project Name: Abex Remediation 
Project Location: Portsmouth, VA 

Project Number: 
Purchase Order: 
Sampled By: M. Hillman 

Report Date: 1/16/06 
Report Number: 06011307.GEI 
No. Of Samples: 5 
Turnaround: 1 Day 
Date Sampled: 1/13/06 
Date Received: 1/13/06 
Date Analyzed: 1/16/06 
Sample Type: 37mm MCE Filter 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING LIMIT: 0.030 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMIT: O.OIO micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING UMIT (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199849 
199850 
199851 
199852 
199853 

Sample 
Field ID # 

Al 
A2 
A3 
A4 

Field Blank 

Sample Location / Personnel 
Name, SSN, Work Area 

Downwind 
Downwind 
Downwind 

Upwind 

Volume 
of Air (L) 

1862.0 
1777.0 
1804.0 
1772.0 

Sample Results 
ug/m3 

0.1605 
0.1092 
0.1076 
0.1686 
0.0893 

Approved by: 
Richard Van Doren, Laboratory Director 

Date: / - / / - c J g 

Page 1 of 1 



Chain of Custody 

Client 
Address 

Sortd A 
City.state.Zip: f A j ^ U f i ^ 1 J 3 6 I J 

Contact /^tctm&t ^ I T W ^ A A ; 

Phone: '^^^Tg' jvfy^ '^Fax: 
Mobile: 5A*f^ 

Project Ulame: /( laey S u p e r f U " * 

Project Ijocation: f e r f e u a t . t l / j MA 

Project*; 
P.O. # : 

! i ' . .V--. i 

A S S ^ E ^ ^ ' S ' I T ' I FIELD ID 

TURNAROUND 

D RUSH6HR* 

D SAME DAY * 

* 1Day 

u 2 Day 

3 Day 
5 Day 
Other 

NIGHT/WEEKEND* 

* Must be scheduled in advance 
or confirmed upon receipt. 

Sample Location 
0.e. Name, SSN, BIdg) 

Date 
Sampled 

Time 

T E S T - S e l e c t O N E o n l v 

a Asbestos PCM 

D Asbestos PLM 

l | Lead Air 

a Lead Paint 
• Lead Wipe 
D Lead Soil 
n TCLP Lead 

D TCLP RCRA 8 

n Paint Pb, Cd, Cr 
D OTHER 

Air Sample info 
Time (mln) Flow Rate (Lpm] 

Start stop Start Stop 

Total 
Air Vol 
(Uters) 

Report #: 
e&^n7o( ^6'^-^ 
METROPOLITAN 

LABORATORIES, EVC 
330 County Street, Suite 200 

Portsmouth, VA 23704 
757-853-4000 x104 757-853-6744 FAX 

www.metrolab.org 

Requirements 
Sample 

Dimensions 
For Air Samples, List 

Respirator Type, Activity, 
and Weather 

For Other: List Test 

m m fli * ^ b(3vJY\uJiAA /' ilOi Sit 73^ U3G 'h^f£1>.SS5 nsi 
S'C A ^ Ocwr\uji/^ Stfo 7^Ll6n S^K l 3 o i 1711 
H I ^3>. hd^ ' - j y^ i j ^^^cA S-^? 73€ /•lUH J.1Z l^is nu 
^i k\ fJpUJivj t & 7VV ks^io-ff ^ />Q? 

g^0 F/eUElAA^L 

Remark^ 

-0i^«4 iTc /Al^ll[lMAv^^/^C- O d j ^ «j. 
SAMPLED BY: (PR.MTNAMEl^^^t,^p. | i , l l ^ » i j 

k 
SAMPLED BY: (SIGNATURE) 

^ 
lgA-^(^typ^i{.?Mi^"'^° ° $ ^ 6 ^ \ J ^ 

TIME: 

RELINQUISHE > BY: 'A^UUAJ H ; / / ^ V "^i/'/7'f>c 
ESTET 

TIME: 

i d ? ' i H o 
RELINQUISHE > BY: 

Chain of Cusic d/Ua^umeneitlon*v;callnuecl Internally within laboratofy. 

2 1 ^ OATHj/Yy^;^ T I M ^ ^ C / ^ REt^ED-;tWi; 

P f lno Revision Date 4/S/D} 
r:hninnTr.i»;i(viuyiA 

http://www.metrolab.org


Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 

TYPE OF ANALYSIS: LEAD IN AIR 

LABORATORY REPORT 
PREP / ANALYTICAL METHOD: NIOSH 7082 / EPA 7420 

Client: GEI Consultants 
1021 Main St, Ste 1 
Winchester, MA 01890 

Contact: Michael Hillman 
ProjectName: Abex Remediation 
Project Location: Portsmouth, VA 

Project Number: 
Purchase Order: 
Sampled By: M. Hillman 

Report Date: 1/17/06 
Report Number: 0601170LGEI 
No. Of Samples: 5 
Turnaround: 1 Day 
Date Sampled: 1/16/06 
Date Received: 1/17/06 
Date Analyzed: 1/17/06 
Sample Type: 37mnt MCE Filter 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT nGURES. 

(4) REPORTING UMIT: 0.030 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMIT: 0.010 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory D) # 
199859 
199860 
199861 
199862 
199863 

Sample 
Field ID # 

Al 
A2 
A3 
A4 

Field Blank 

Sample Location / Personnel 
Name, SSN, Worli Area 

Downwind 
Downwind 
Downwind 

Upwind 

Volume 
of Air (L) 

175L0 
I71L0 
1782.0 
1709.0 

Sample Results 
ug/m3 

0.1108 
0.1134 
0.1089 
0.1136 
0.0893 

^::2^K^ Approved by: 
Richard Van Doren, Laboratory Director 

Date: A/7-<^G 

Page 1 of 1 



Client ^e.1 /^«^trdA -("8^^ 
A d d r e s s : / * / ^ A/. MdoC^sL l > l i ^ -

. S ^ ^ i f t y ^ 

City. State, Zip:-7?^>^M R J j ^ / ? 
Contact / l i c h ^ Q l ^l\UAA^J 

Phone: ̂ >3'?^^'?;(J=i Fax: 
Mobile: . S A M C 

ProjectName: ^ ^ ^ 5 c ^ / 3 e f l . + W 
Project Location: Potti5sj'*i>ci]'ti » A 

Project*: 
P.O. # : 

/ '??r7r 
'ky^ 
f77 
r?/ 

g7f 

FIELD ID 

^ / 

rtz. 
/fe 
iO^ 
f^dMy^k 

Chain of Custody 
TURNAROUND 

D RUSH6HR* 
D SAME DAY* 
d^ 1 Day 
D 2 Day 

• 3 Day 

• 5 Day 

D Other 
a NIGHT/WEEKEND* 

* Must be scheduled In advance 
or confirmed upon receipt. 

Sample Location 
(i.e. Name, SSN, BIdg) 

Lb\>yiu;lin(il 

bowri ioiyiJ 

bo\^^^^^ 
[}fu)l4 
wf-

• 

Date 
Sampled 

H 7 ^ 

i 

Time 

1 

TEST - Select ONE onlv 
D Asbestos PCM 

0 Asbestos PLM 
jfcr Lead Air 
D Lead Paint 
n Lead Wipe 
n Lead Soil 
a TCLP Lead 
D TCLP RCRA 8 
n Paint Pb, Cd, Cr 
• OTHER 

Air Sample Info 
Time (min) 

start 

7sy 
736 

7</5 

7^/^ 

s top 

\m 
U ^ 

i i % 

m4 

Flow Rate (Lpm] 

Start 

i/«S 

S«%z 

i./^*/ 

^^iS 

s t o p 

l - i? 

f.Zbl 

l I P l 

?.̂ 3 

• 

Total 

A i r Vo l 

( L i t e r s ) ^ . 

J.̂ ?*? 

'̂ •""̂ ^ o6o(rlc,u^^ 
METROPOLITAN 

LABORATORIES, INC 

330 County Street, Suite 200 

Portsmouth, VA 23704 
757-853-4000x104 757-853-5744 FAX 

www.metrolab.ora 

Requirements 

Sample 
Dimensions 

?'?' / X 

J . O 2 I ' ' ' 
l . ' ^ c i 7 < ^ 

3.Z/3/7^«' 

•, : 

1 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

' 

For Air Samples, List 
Respirator Type, Activity, 

and Weather 

For other: Ust Test 

' '' \ 

. 

; . • 1 . i 

1 

Remarks: "" 

t ] \ \ \ ~ I t . I 
SAMPLED BY: (PRINT NAME! j H ^ f ^ J / l j ^ ^ f i t 

RELINQUISHED BV: - y i j I c l U O ] H ) \ 

i / ^AyS l SAMPLED BV: (SIGNATURE, . . ^ ^ 4 ^ / 1 i t > t C _ _ ^ - . O ' 

/AAM 
REUNQUISHED QY: 

""̂ ^hn-as 
DATfe 

™/7>7 
TIME; • 

RECEIVHOBV:. y ^ ^ ^ , y • / : 

RE6SyED|B« [-^^-^^ C - r " t - ^ ; ^ 

DATE: 

^^1/-/7-<:i6 
EWTE; • 

TIME: 

] - f-^z-p . 
TIME: 

Chalnorcustodydocumerrtatloncontlnuedlntemaliywlthbklatwratory. :> i ^ . ;̂  ' ! - - . , ) ' ' | 

Pane 
Revisun Date 4/8/02 

http://www.metrolab.ora


Metropolitan Laboratories, Inc. 
330 County Street, Suite 200 
Portsmouth. VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 

TYPE OF ANALYSIS: LEAD IN AIR 

LABORATORY REPORT 
PREP / ANALYTICAL METHOD: NIOSH 7082 / EPA 7420 

Client: GEI Consultants 
1021 Main St, Ste 1 
Winchester, MA 01890 

Contact Michael Hillman 
Project Name: Abex Remediation 
Project Location: Portsmouth, VA 

Project Number: 
Purchase Order; 
Sampled By: M. Hillman 

Report Date; 1/18/06 
Report Number; 06011805.GEI 
No. Of Samples; 5 
Turnaround: 1 Day 
Date Sampled; 1/17/06 
Date Received: 1/17/06 
Date Analyzed: 1/18/06 
Sample Type: 37mm MCE Filter 
Sample Condition; Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATDRE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES. ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING LIMIT: 0.030 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMIT: 0.010 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING UMIT (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199875 
199876 
199877 
199878 
199879 

Sample 
Field ID # 

Al 
A2 
A3 
A4 

Field Blank 

Sample Location / Personnel 
Name, SSN, Work Area 

Downwind 
Downwind 
Downwind 

Upwind 

Volume 
of Air (L) 

1794.0 
1747.0 
1757.0 
1722.0 

Sample Results 
ug/m3 

0.1665 
0.1111 
0.1701 
0.1127 
0.0893 

A: c<y Approved by: v. 
Richard Van Doren, Laboratory Director 

Date: / ' ' ^ ' ^ ^ 

Page 1 of 1 



Chain of Custody 
Client: ^ Q. ] M - f d t o X ^ ( ? A M 

Address: ^ ( q w o q KJ. K)-^Wy^lU ftog 

City, state, Zip: - T A M p A - ^ U 3 % ^ ^ 

Contact: Al ich\el Htl l (A\}J 
Phone^J^^7£^^g3_Fax_ 
Mobile: S / V ^ 
ProjectName: ^ ^ X 'f fJpCJlfufK^. 

Project Location: P o r t h m M ^ . i/A 

Project*: 
P.O. # ; 

.•S^-?^?•:?•;^i•??•^^S';v:':?''- 'J!•? 

FIELD ID 

TURNAROUND 
a RUSH6HR* 

SAME DAY • 
1 Day 

2 Day 

3 Day 
5 Day 
Other 

a 

D 
D 
D 
D 

n NIGHT/WEEKEND' 

' Must be scheduled In advance 
or confirmed upon receipt. 

Sample Location 
0.e. Name, SSN, BIdg) 

Date 
Sampled Time 

TEST - Select ONE only 
Asbestos PCM 
Asbestos PLM 
Lead Air 
Lead Paint 
Lead Wipe 
Lead Soil 
TCLP Lead 
TCLP RCRA 8 
Paint Pb, Cd, Cr 
OTHER 

Air Sample Info 
Time (mln) Flow Rate g-pm; 

Start Stop Start Stop 
Total 

Air Vol 
(Utefs) 

Report #: 
0^01 / ^ / z . ^ ^ r 

METROPOLITAN 
LABORATORIES, INC 

330 County Street, Suite 200 
Portsmouth, VA 23704 

757.^53-4000 x104 757-853-5744 FAX 
www.metrolab.Qrg 

Requirements 
Sample 

Dimensions 
For Air Samples, List 

Respirator Type, Activity, 
and Weather 

For Other: List Test 

S" 
f^'(9 7f fii aotxvuux»v| /"/^OG Hi |5?6 3,^<:6 J3^) ML 

1 1 ^ l\t fiuHxr/\A^jxAyiA ni '^g^.M/XI<^ ISIS 
?s\^ fl3 ^^(U^^UriylAJI 7--^) iS^S^-^/^'fe MZ 
r̂t- M. (XooHryf T 

1'̂ % tSl2i.fiilS3i^ I52SJ 
lOl ^cUWd 

(effiarks: 

^ ' < M ^ Mt̂ UÂ ^ '̂ "='*̂ "̂r?.̂ 2:̂ »c/ HL SAMPLED BY: (PRINT NAME) 

REUNQu.sHEOBy:^^J^J H t t W v ^ 

SAMPLED BV: 

mo^™y^/'f\'^^^T° 
0*(rE: 

REt;BWED>a<r 
y- /y- o c l ( p l ^ 

RELINQUISHED BY: EWTE: 

Chain of Custody documentat ion continued Internally within labora lc^. 

^n r \ a Revision Dsts 4/8/02 
r.tialn n! CiistMv ifi .s 

http://www.metrolab.Qrg


Metropolitan Laboratories, inc. 
330 County Street, Suite 200 
Portsmouth, VA 23704 
Phone (757) 853-4000 Fax (757) 853-5744 

TYPE OF ANALYSIS; LEAD IN AIR 

LABORATORY REPORT 
PREP / ANALYTICAL METHOD: NIOSH 7082 / EPA 7420 

Client: GEI Consultants 
1021 Main St, Ste 1 
Winchester, MA 01890 

Contaa: Michael Hillman 
Projea Name: Abex Remediation 
Project Location: Portsmouth, VA 

Project Nmnber: 
Purchase Order: 
Sampled By?^; ...r. M. Hillman 

Report Date: 1/23/06 
Report Number: 06011912.GEI 
No. Of Samples: 5 
Turnaround: 1 Day 
Date Sampled: 1/19/06 
Date Received: 1/19/06 
Date Analyzed: 1/20/06 
Sample Type: 37mm MCE Filter 
Sample Condition: Acceptable 

NOTES: 

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED. 

(2) FOR ANALYSTS SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY. 

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. 

(4) REPORTING LIMIT: 0.030 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK 

(5) DETECTION LIMIT: 0.010 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES 

(6) BRL: BELOW REPORTING LIMIT (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL 

Laboratory ID # 
199980 
199981 
199982 
199983 
199984 

Sample 
Field ID # 

Al 
A2 
A3 
A4 

Field Blank 

Sample Location / Personnel 
Name, SSN, Work Area 

Downwind 
Downwind 
Downwind 

Upwind 

Volume 
of Air (L) 

1617.0 
1575.0 
1587.0 
1527.0 

Sample Results 
ug/m3 

0.1200 
0.1897 
0.1223 
0.1957 
0.0893 

c ^ Approved by: 
Richard Van Doren, Laboratory Director 

D a t e : / - ^ 7 - ^ ^ 
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